
 379,624.90

011004202CONTRACT ID:

PROJECT: STP 2023(491)MM

CONTRACT:

08243202

PROJECTED AMOUNT: $42,630,756.24

CONTRACTOR:

HIGHWAY: IH 45

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JAMES CONSTRUCTION GROUP, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2024

08/02/2024

ESTIMATE PAID:

 439
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2025

$43,010,381.14

CONTRACT:

07/26/2026

AWARD AMOUNT: $42,630,751.17

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.28

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.10

$1,034,886.64 $10,619,702.91 $11,654,589.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,034,886.64 $10,619,702.91 $11,654,589.55 

$0.00 $0.00 $0.00 

$1,034,886.64 $11,654,589.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,619,702.91 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 439

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2025

11/01/2024

 683

 0

 683

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  31  6

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2023(491)MM 011004202PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01046009 REMOVING CONC (RIPRAP)000 SY  2.490 $49.94 20.055  1,922.49 1,838.00

0160 04006005 CEM STABIL BKFL000 CY  60.910 $4,874.51 80.028  1,969.27 5,685.00

0170 04006009 CEMENT STAB BACKFILL (INLET OR MH)000 CY  60.910 $502.51 8.250  259.25 1,112.00

0175 04026001 TRENCH EXCAVATION PROTECTION000 LF  1.080 $116.64 108.000  2,141.00 12,389.00

0180 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  368.020 $5,152.28 14.000  14.00 44.00

0225 04626007 CONC BOX CULV (5 FT X 3 FT)002 LF  394.940 $42,653.52 108.000  1,864.00 1,876.00

0275 04656174 MANH (COMPL)(TY B)001 EA  6,653.480 $6,653.48 1.000  10.00 13.00

0345 05006001 MOBILIZATION000 LS  4,200,000.000 $630,000.00 0.150  0.48 0.58

0350 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  20,750.490 $20,750.49 1.000  9.00 18.00

0351 61856002 TMA (STATIONARY) DAY  306.590 $5,212.03 17.000  25.00 32.00

CO#4 - ADDITIONAL TRAFFIC CONTROLSUPP DESCR

0375 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  6.580 $329.00 50.000  893.00 1,012.00

0500 06186031 CONDT (PVC) (SCH 40) (3") (CONC ENCSE)000 LF  10.510 $123,849.84 11,784.000  11,784.00 6,440.00

0510 06186046 CONDT (PVC) (SCH 80) (2")000 LF  11.570 $2,661.10 230.000  2,650.00 2,440.00

0515 06186047 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  26.290 $9,727.30 370.000  635.00 580.00

0520 06186053 CONDT (PVC) (SCH 80) (3")000 LF  22.080 $4,526.40 205.000  205.00 260.00

0525 06186054 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  30.490 $2,591.65 85.000  85.00 270.00

0575 06246002 GROUND BOX TY A (122311)W/APRON000 EA  1,156.630 $2,313.26 2.000  2.00 2.00

0580 06246010 GROUND BOX TY D (162922)W/APRON000 EA  1,314.350 $5,257.40 4.000  8.00 12.00

0590 06286145 ELC SRV TY D 120/240 060(NS)SS(E)SP(O)000 EA  6,834.600 $6,834.60 1.000  1.00 1.00

0855 61866002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN000 EA  4,731.650 $42,584.85 9.000  9.00 9.00

1552 06186030 CONDT (PVC) (SCH 40) (3") (BORE) LF  44.010 $43,129.80 980.000  980.00 980.00

CO#8 - SCH 30 3" BORESUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2003 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $3,690.54 3,690.540  12,344.22 1.00

2005 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $209.07 209.070  209.07 1.00

2016 96016001 MATERIAL ON HAND DOL  1.000 $33,391.16 33,391.160  3,901,914.58 1.00

CC 110-4-205 011004205PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1205 04036001 TEMPORARY SPL SHORING000 SF  18.770 $28,079.92 1,496.000  1,496.00 14,237.00

1335 04326001 RIPRAP (CONC)(4 IN)000 CY  649.690 $9,745.35 15.000  15.00 4.00

$1,034,886.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011004202PROJECT CONTROLSTP 2023(491)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  34,571.170  84.970  0.000  3.45  119,270.54

0065 01046001 000 REMOVING CONC (PAV) SY  5.970  14,164.000  0.000  2,190.16  13,075.26

0070 01046009 000 REMOVING CONC (RIPRAP) SY  2.490  1,838.000  0.000  1,922.49  4,786.99

0090 01046023 000 REMOVING CONC (CTB) LF  11.790  438.000  0.000  126.00  1,485.54

0095 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  6.180  1,034.000  0.000  890.00  5,500.20

0100 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  7.330  211.000  0.000  2,554.87  18,727.20

0110 01106002 000 EXCAVATION (CHANNEL) CY  15.570  24,762.000  4,752.200  24,762.00  385,544.34

0117 01586003 SPEC EXCAV WORK (HYD EXCAVATOR) HR  389.410  0.000  10.000  5.00  1,947.05

CO#5 - HYDROEXCAVATION UTILITY CONFLICTS

0160 04006005 000 CEM STABIL BKFL CY  60.910  5,685.000  0.000  1,969.27  119,948.13

0165 04006007 000 CUT & RESTORE CONC PAVING SY  209.110  368.000  0.000  283.87  59,360.06

0170 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  60.910  1,112.000  0.000  259.25  15,790.93

0175 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.080  12,389.000  0.000  2,141.00  2,312.28

0180 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  368.020  44.000  0.000  14.00  5,152.28

0225 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  394.940  1,876.000  0.000  1,864.00  736,168.16

0235 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  547.130  682.000  0.000  554.00  303,110.02

0244 04646005 RC PIPE (CL III)(24 IN) LF  158.980  0.000  58.000  28.00  4,451.44

CO#3 - 24-INCH RCP

0250 04646017 001 RC PIPE (CL IV)(18 IN) LF  186.170  427.000  0.000  39.00  7,260.63

0260 04656170 001 INLET (COMPL)(TY AZ) EA  6,619.610  43.000  0.000  5.00  33,098.06

0275 04656174 001 MANH (COMPL)(TY B) EA  6,653.480  13.000  0.000  10.00  66,534.80

0280 04656176 001 INLET (COMPL)(CURB)(TY C1) EA  8,818.550  45.000  0.000  4.50  39,683.48

0310 04966002 000 REMOV STR (INLET) EA  997.740  20.000  0.000  8.00  7,981.92

0315 04966004 000 REMOV STR (SET) EA  498.870  22.000  0.000  7.00  3,492.09

0325 04966006 000 REMOV STR (HEADWALL) EA  3,990.970  2.000  0.000  2.00  7,981.94

0345 05006001 000 MOBILIZATION LS  4,200,000.000  0.584  0.000  0.48  2,032,800.00

0350 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,750.490  18.000  0.000  9.00  186,754.41

0351 61856002 TMA (STATIONARY) DAY  306.590  0.000  32.000  25.00  7,664.75

CO#4 - ADDITIONAL TRAFFIC CONTROL

0365 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  33.700  456.000  0.000  122.22  4,118.81

0375 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.580  1,012.000  0.000  893.00  5,875.94

0385 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.960  1,580.000  0.000  16.00  111.36

0395 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  70.430  5,540.000  0.000  4,440.00  312,709.20

0400 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  70.670  300.000  0.000  300.00  21,201.00

0405 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  9.700  16,740.000  0.000  4,320.00  41,904.00

0410 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.040  680.000  0.000  80.00  803.20

0475 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  756.000  0.000  828.00  2,484.00

0480 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  500.000  1.000  0.000  1.00  500.00

0490 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  5.000  0.000  3.00  600.00

0500 06186031 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  10.510  6,440.000  0.000  11,784.00  123,849.84

0510 06186046 000 CONDT (PVC) (SCH 80) (2") LF  11.570  2,440.000  0.000  2,650.00  30,660.50

0515 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.290  580.000  0.000  635.00  16,694.15

0520 06186053 000 CONDT (PVC) (SCH 80) (3") LF  22.080  260.000  0.000  205.00  4,526.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.490  270.000  0.000  85.00  2,591.65

0550 06206011 000 ELEC CONDR (NO.4) BARE LF  3.050  3,110.000  0.000  2,745.00  8,372.25

0555 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.210  6,215.000  0.000  5,490.00  17,622.90

0575 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,156.630  2.000  0.000  2.00  2,313.26

0580 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,314.350  12.000  0.000  8.00  10,514.80

0590 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,834.600  1.000  0.000  1.00  6,834.60

0634 06626029 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  193.000  0.000  2.000  2.00  386.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

0641 06626060 WK ZN PAV MRK REMOV (W)4"(BRK) LF  2.150  0.000  3,715.000  3,120.00  6,708.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

0642 06626063 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.410  0.000  7,103.000  3,947.00  5,565.27

CO#6 - OMITTED WORK ZONE STRIPING

0643 06626071 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.050  0.000  1,747.000  1,474.00  3,021.70

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

0646 06626095 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  2.040  0.000  307.000  4,036.00  8,233.44

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

0655 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  9,900.000  0.000  2,387.00  954.80

0657 06776002 ELIM EXT PAV MRK & MRKS (6") LF  1.230  0.000  4,000.000  4,580.00  5,633.40

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

0660 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.750  1,900.000  0.000  1,163.00  872.25

0666 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  74.240  0.000  12.000  1.00  74.24

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

0668 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  90.140  0.000  10.000  3.00  270.42

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

0855 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,731.650  9.000  0.000  9.00  42,584.85

0870 70176004 000 SANITARY SEWER (6IN) (PVC) (C900) LF  98.000  15.000  0.000  45.00  4,410.00

0875 70176007 000 SANITARY SEWER (12IN) (PVC) (C900) LF  141.000  60.000  0.000  63.00  8,883.00

0880 70176051 000 MANHOLE (SAN SEWER) ( 4' DIA) EA  7,652.500  2.000  0.000  2.00  15,305.00

0885 70176067 000 JCK BOR OR TUN CSNG(STL)(SAN SWR)(18IN LF  272.000  20.000  0.000  20.00  5,440.00

0895 70176091 000 FM CONNECTION (FORCE MAIN) EA  1,647.000  3.000  0.000  3.00  4,941.00

0900 70176104 000 SAN SEWER (FM)(PVC)(C900)(DR 18)(RJ)8IN LF  141.500  745.000  0.000  729.00  103,153.50

0910 70176116 000 SAN SEWER (FM)(PVC)(C900)(6 IN)(RJ) LF  146.000  15.000  0.000  15.00  2,190.00

0915 70176132 000 ABAND/FILL EXIST SAN SWR PIPE (4IN) LF  6.500  240.000  0.000  240.00  1,560.00

0920 70176133 000 ABAND/FILL EXIST SAN SWR PIPE (8IN) LF  16.000  35.000  0.000  35.00  560.00

0925 70176135 000 ABAND/FILL EXIST SAN SWR PIPE (12IN) LF  17.000  40.000  0.000  40.00  680.00

0930 70176169 000 ABANDON MANHOLE EA  430.000  4.000  0.000  2.00  860.00

0935 70176171 000 BYPASS PUMPING LS  63,051.000  1.000  0.000  1.00  63,051.00

0940 70176202 000 JCK TUN BOR OR AUG CSG(STL)(12 IN) LF  235.500  200.000  0.000  200.00  47,100.00

0945 70176210 000 SAN SEWER (FM)(PVC)(C900)(DR18)(RJ)4IN LF  70.000  1,135.000  0.000  1,136.00  79,520.00

0950 70496020 000 WTR MAIN PIPE (PVC)(RESTRAINED JT) 8IN LF  111.500  1,741.000  0.000  1,794.00  200,031.00

0955 70496069 000 JCK TUN BOR OR AUG CSG (STL) (18IN) LF  314.000  220.000  0.000  220.00  69,080.00

0960 70496104 000 FIRE HYDRANT ASSEMBLY EA  8,930.500  4.000  0.000  4.00  35,722.00

0965 70496119 000 REMOVING AND SALVAGING FIRE HYDRANT EA  361.500  5.000  0.000  5.00  1,807.50

0970 70496140 000 WET CONNECTION (8IN) EA  1,769.000  3.000  0.000  3.00  5,307.00

0975 70496165 000 ABAND/FILL EXIST WATER PIPE (8") LF  9.500  260.000  0.000  260.00  2,470.00

0980 70496167 000 FIRE HYDRANT BRANCH (LEAD)(6 IN) PVC EA  259.000  4.000  0.000  4.00  1,036.00

0985 70496406 000 8" WATER LINE INSERTION VALVE EA  14,722.000  2.000  0.000  2.00  29,444.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1552 06186030 CONDT (PVC) (SCH 40) (3") (BORE) LF  44.010  0.000  980.000  980.00  43,129.80

CO#8 - SCH 30 3" BORE

Category Subtotal $5,604,155.53

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2003 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  12,344.22  12,344.22

2005 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  209.07  209.07

2016 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  3,901,914.58  3,901,914.58

Category Subtotal $3,914,467.87

011004205PROJECT CONTROLCC 110-4-205

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1150 01006002 000 PREPARING ROW STA  34,571.170  4.550  0.000  4.55  157,298.82

1205 04036001 000 TEMPORARY SPL SHORING SF  18.770  14,237.000  0.000  1,496.00  28,079.92

1335 04326001 000 RIPRAP (CONC)(4 IN) CY  649.690  4.000  0.000  15.00  9,745.35

1415 05006001 000 MOBILIZATION LS  4,200,000.000  0.416  0.000  0.42  1,747,200.00

1420 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,750.490  9.000  0.000  9.00  186,754.41

1455 06186046 000 CONDT (PVC) (SCH 80) (2") LF  11.570  50.000  0.000  50.00  578.50

1460 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.290  90.000  0.000  90.00  2,366.10

1485 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,314.350  4.000  0.000  3.00  3,943.05

Category Subtotal $2,135,966.15

011004202STP 2023(491)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01046011 000 REMOVING CONC (MEDIANS) SY  5.340  35.000  0.000  0.000  0.00

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  4.350  1,216.000  0.000  0.000  0.00

0085 01046021 000 REMOVING CONC (CURB) LF  6.210  597.000  0.000  0.000  0.00

0105 01106001 000 EXCAVATION (ROADWAY) CY  6.310  9,362.000  0.000  0.000  0.00

0115 01326006 002 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  63.330  3,187.000  0.000  0.000  0.00

0116 01326005 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  30.000  0.000  4,355.900  0.000  0.00

CO#7 - EMBANKMENT AND EXCAVATION QUANTITY ADJUSTMENTS

0120 01626002 000 BLOCK SODDING SY  3.710  55,524.000  0.000  0.000  0.00

0125 01686001 000 VEGETATIVE WATERING MG  45.840  1,376.000  0.000  0.000  0.00

0130 02606006 000 LIME TRT (EXST MATL) (6") SY  5.400  16,458.000  0.000  0.000  0.00

0135 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  365.770  224.000  0.000  0.000  0.00

0140 02766181 000 CEM TRT(PLNT MX) (CL L)(TYD)(GR1-2)(6") SY  23.560  16,458.000  0.000  0.000  0.00

0145 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  130.000  291.000  0.000  0.000  0.00
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0150 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  100.180  12,795.000  0.000  0.000  0.00

0155 03606009 001 CONC PVMT (CONT REINF - CRCP) (15") SY  155.440  1,342.000  0.000  0.000  0.00

0185 04326003 000 RIPRAP (CONC)(6 IN) CY  309.370  548.000  0.000  0.000  0.00

0190 04326022 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  241.040  308.000  0.000  0.000  0.00

0195 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  695.790  49.000  0.000  0.000  0.00

0200 04506023 001 RAIL (TY SSTR) LF  51.200  2,903.000  0.000  0.000  0.00

0205 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  60.930  108.000  0.000  0.000  0.00

0210 04596009 000 GABIONS (3' X 3')(GALV) CY  363.780  114.000  0.000  0.000  0.00

0215 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  277.800  1,752.000  0.000  0.000  0.00

0220 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  317.670  2,850.000  0.000  0.000  0.00

0224 04626006 CONC BOX CULV (5 FT X 2 FT) LF  433.390  0.000  64.000  0.000  0.00

CO#11 - CONCRETE BOX CULVERT

0230 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  484.800  2,555.000  0.000  0.000  0.00

0240 04626063 002 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  958.320  105.000  0.000  0.000  0.00

0245 04646007 001 RC PIPE (CL III)(30 IN) LF  113.910  238.000  0.000  0.000  0.00

0255 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  10,288.790  2.000  0.000  0.000  0.00

0265 04656171 001 INLET (COMPL)(TY AZR) EA  6,328.590  3.000  0.000  0.000  0.00

0270 04656173 001 MANH (COMPL)(TY A) EA  4,852.890  6.000  0.000  0.000  0.00

0285 04656225 001 JCT BOX (COMPL)(SPL) EA  41,520.360  5.000  0.000  0.000  0.00

0290 04666167 000 WINGWALL (FW - S) (HW=6 FT) EA  15,900.540  1.000  0.000  0.000  0.00

0295 04666209 000 WINGWALL (SW - 0) (HW=6 FT) EA  21,771.870  3.000  0.000  0.000  0.00

0300 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,867.540  2.000  0.000  0.000  0.00

0305 04766077 000 JACK BOR TUN BOX CULV (6 FT X 3 FT) LF  2,010.470  1,676.000  0.000  0.000  0.00

0320 04966005 000 REMOV STR (WINGWALL) EA  3,830.350  1.000  0.000  0.000  0.00

0330 04966007 000 REMOV STR (PIPE) LF  24.440  719.000  0.000  0.000  0.00

0335 04966008 000 REMOV STR (BOX CULVERT) LF  57.380  46.000  0.000  0.000  0.00

0340 04966119 000 REMOV STR (ARMOR CURB SLOT) EA  997.740  2.000  0.000  0.000  0.00

0355 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  48.540  94.000  0.000  0.000  0.00

0360 05066011 005 ROCK FILTER DAMS (REMOVE) LF  23.070  94.000  0.000  0.000  0.00

0370 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.590  456.000  0.000  0.000  0.00

0380 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.760  1,012.000  0.000  0.000  0.00

0390 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.760  1,580.000  0.000  0.000  0.00

0415 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  11.980  3,720.000  0.000  0.000  0.00

0420 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  12.580  260.000  0.000  0.000  0.00

0425 05296002 000 CONC CURB (TY II) LF  4.050  7,071.000  0.000  0.000  0.00

0430 05296011 000 CONC CURB (DOWEL) LF  12.590  562.000  0.000  0.000  0.00

0435 05306004 000 DRIVEWAYS (CONC) SY  82.070  991.000  0.000  0.000  0.00

0440 05306005 000 DRIVEWAYS (ACP) SY  241.050  155.000  0.000  0.000  0.00

0445 05316004 000 CURB RAMPS (TY 1) EA  2,266.020  1.000  0.000  0.000  0.00

0450 05316005 000 CURB RAMPS (TY 2) EA  2,273.530  1.000  0.000  0.000  0.00

0455 05366004 000 CONC DIRECTIONAL ISLAND SY  41.220  177.000  0.000  0.000  0.00

0460 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.500  739.000  0.000  0.000  0.00

0465 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,175.000  4.000  0.000  0.000  0.00

0470 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,550.000  2.000  0.000  0.000  0.00

0485 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,350.000  6.000  0.000  0.000  0.00

0495 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  39,250.000  1.000  0.000  0.000  0.00

0505 06186035 000 CONDT (PVC) (SCH 40) (4") (CONC ENCSE) LF  6.310  6,440.000 -6,440.000  0.000  0.00

0530 06186070 000 CONDT (RM) (2") LF  36.800  95.000  0.000  0.000  0.00

0535 06206007 000 ELEC CONDR (NO.8) BARE LF  2.260  530.000  0.000  0.000  0.00

0540 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.310  1,060.000  0.000  0.000  0.00

0545 06206009 000 ELEC CONDR (NO.6) BARE LF  2.370  605.000  0.000  0.000  0.00

0560 06206015 000 ELEC CONDR (NO.2) BARE LF  3.680  420.000  0.000  0.000  0.00
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0565 06206016 000 ELEC CONDR (NO.2) INSULATED LF  4.520  1,260.000  0.000  0.000  0.00

0570 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.210  1,545.000  0.000  0.000  0.00

0585 06286002 000 REMOVE ELECTRICAL SERVICES EA  736.030  1.000  0.000  0.000  0.00

0595 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  785.000  2.000  0.000  0.000  0.00

0600 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  975.000  2.000  0.000  0.000  0.00

0605 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  550.000  21.000  0.000  0.000  0.00

0610 06446076 000 REMOVE SM RD SN SUP&AM EA  150.000  3.000  0.000  0.000  0.00

0615 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  85.000  17.000  0.000  0.000  0.00

0620 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.650  3,715.000 -3,715.000  0.000  0.00

0625 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.650  3,078.000 -3,078.000  0.000  0.00

0630 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.200  1,747.000 -1,747.000  0.000  0.00

0635 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.650  307.000 -307.000  0.000  0.00

0640 06626059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  4.000  5,840.000  0.000  0.000  0.00

0645 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  650.000  2.000  0.000  0.000  0.00

0647 06626017 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  132.570  0.000  2.000  0.000  0.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

0650 06726010 001 REFL PAV MRKR TY II-C-R EA  6.020  312.000  0.000  0.000  0.00

0665 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.000  265.000  0.000  0.000  0.00

0670 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,680.170  2.000  0.000  0.000  0.00

0675 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  5,257.390  2.000  0.000  0.000  0.00

0680 06816001 000 TEMP TRAF SIGNALS EA  16,823.630  1.000  0.000  0.000  0.00

0685 06826001 000 VEH SIG SEC (12")LED(GRN) EA  310.190  8.000  0.000  0.000  0.00

0690 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  310.190  3.000  0.000  0.000  0.00

0695 06826003 000 VEH SIG SEC (12")LED(YEL) EA  310.190  8.000  0.000  0.000  0.00

0700 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  310.190  3.000  0.000  0.000  0.00

0705 06826005 000 VEH SIG SEC (12")LED(RED) EA  310.190  8.000  0.000  0.000  0.00

0710 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  783.350  2.000  0.000  0.000  0.00

0715 06826050 000 BACKPLATE W/REFL BRDR(5 SEC) EA  205.040  3.000  0.000  0.000  0.00

0720 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  152.460  5.000  0.000  0.000  0.00

0725 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.310  275.000  0.000  0.000  0.00

0730 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.420  295.000  0.000  0.000  0.00

0735 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.680  1,040.000  0.000  0.000  0.00

0740 06866025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  12,091.980  1.000  0.000  0.000  0.00

0745 06866031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  13,932.070  1.000  0.000  0.000  0.00

0750 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  15,772.150  1.000  0.000  0.000  0.00

0755 06876001 000 PED POLE ASSEMBLY EA  2,733.840  2.000  0.000  0.000  0.00

0760 06886001 000 PED DETECT PUSH BUTTON (APS) EA  262.870  2.000  0.000  0.000  0.00

0765 06906057 000 REMOVAL OF PEDESTRIAN RAMPS EA  808.860  1.000  0.000  0.000  0.00

0770 30766001 000 D-GR HMA TY-B PG64-22 TON  149.170  146.000  0.000  0.000  0.00

0775 30766054 000 D-GR HMA TY-F PG64-22 TON  150.000  972.000  0.000  0.000  0.00

0780 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  75,000.000  1.000  0.000  0.000  0.00

0785 60276003 000 CONDUIT (PREPARE) LF  1.000  300.000  0.000  0.000  0.00

0790 60276008 000 GROUND BOX (PREPARE) EA  368.020  7.000  0.000  0.000  0.00

0795 60336004 000 CTMS RELOCATION (FIBER OPTIC CABLE) LF  4.730  3,420.000  0.000  0.000  0.00

0800 60336005 000 CTMS RELOCATION (COMMUNICATION CABLE) LF  1.050  3,420.000  0.000  0.000  0.00

0805 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  1.000  1,430.000  0.000  0.000  0.00

0810 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.020  3,650.000  0.000  0.000  0.00

0815 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.600  3,137.000  0.000  0.000  0.00

0820 60386009 000 MULTIPOLYMER PAV MRK (W)(8")(DOT) LF  4.000  19.000  0.000  0.000  0.00

0825 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  5.000  269.000  0.000  0.000  0.00

0830 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.000  1,566.000  0.000  0.000  0.00

0835 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  1.100  3,650.000  0.000  0.000  0.00



CONTRACT ID 011004202 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 15ESTIMATE 0022

0840 60386025 000 MULTIYPOLYMER PAV MRK (W) (ARROW) EA  185.000  13.000  0.000  0.000  0.00

0845 60386027 000 MULTIPOLYMER PAV MRK (W) (WORD) EA  275.000  13.000  0.000  0.000  0.00

0850 60626034 000 ITS RADIO (DUAL)(5 GHZ/5 GHZ)-I-U EA  3,759.030  3.000  0.000  0.000  0.00

0860 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  14,983.550  2.000  0.000  0.000  0.00

0865 62926007 000 RELOCATE RVDS EA  946.330  3.000  0.000  0.000  0.00

0890 70176086 000 CUT AND RESTORE PAVEMENT SY  210.820  247.000  0.000  0.000  0.00

0905 70176110 000 POST CONSTRUCTION TELEVISION INSPECTION LF  7.000  200.000  0.000  0.000  0.00

0990 73626001 000 AUTOMATIC PUMP STATION EA  4,729,000.000  1.000  0.000  0.000  0.00

1553 60166012 ITS MULTI-DUCT CND (PVC-80)(CONC ENCSE) LF  19.670  0.000  6,440.000  0.000  0.00

CO#2 - CONDUIT ADJUSTMENT

1587 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,754.510  0.000  0.000  0.000  0.00

PROJECT OVERHEAD 6% COMPENSATION DOL = DAY

1588 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  582,177.770  0.000  0.000  0.000  0.00

PUMP HOUSE MODFICATIONS DOL = LS

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

2001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

2002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

2004 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

2006 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

2007 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

2008 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

2009 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

2010 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  1.000  0.000  0.000  0.00

2011 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

2012 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

2013 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

2014 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

2015 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

011004205CC 110-4-205PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1155 01046001 000 REMOVING CONC (PAV) SY  5.970  480.000  0.000  0.000  0.00

1160 01046024 000 REMOVING CONC (RETAINING WALLS) SY  40.410  548.000  0.000  0.000  0.00

1165 01106001 000 EXCAVATION (ROADWAY) CY  6.310  397.000  0.000  0.000  0.00

1170 01326006 002 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  63.330  126.000  0.000  0.000  0.00

1175 02606006 000 LIME TRT (EXST MATL) (6") SY  5.400  556.000  0.000  0.000  0.00

1180 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  365.770  8.000  0.000  0.000  0.00

1185 02766181 000 CEM TRT(PLNT MX) (CL L)(TYD)(GR1-2)(6") SY  23.560  556.000  0.000  0.000  0.00

1190 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  130.000  77.000  0.000  0.000  0.00
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1195 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  100.180  556.000  0.000  0.000  0.00

1200 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  60.910  79.000  0.000  0.000  0.00

1210 04096004 000 PRESTR CONC PIL (24 IN SQ) LF  1,222.060  68.000  0.000  0.000  0.00

1215 04166005 000 DRILL SHAFT (42 IN) LF  309.760  118.000  0.000  0.000  0.00

1220 04166006 000 DRILL SHAFT (48 IN) LF  398.950  560.000  0.000  0.000  0.00

1225 04166009 000 DRILL SHAFT (66 IN) LF  760.660  1,010.000  0.000  0.000  0.00

1230 04166010 000 DRILL SHAFT (72 IN) LF  896.390  1,800.000  0.000  0.000  0.00

1235 04166038 000 DRILL SHAFT (108 IN) LF  2,089.640  73.000  0.000  0.000  0.00

1240 04206019 001 CL C CONC (ABUT)(EXTEND) CY  4,774.450  2.100  0.000  0.000  0.00

1245 04206029 001 CL C CONC (CAP) CY  2,275.180  58.300  0.000  0.000  0.00

1250 04206031 001 CL C CONC (CAP)(MASS) CY  1,653.920  183.700  0.000  0.000  0.00

1255 04206033 001 CL C CONC (CAP)(EXTEND) CY  8,492.250  0.400  0.000  0.000  0.00

1260 04206037 001 CL C CONC (COLUMN) CY  987.040  416.200  0.000  0.000  0.00

1265 04206039 001 CL C CONC (COLUMN)(MASS) CY  838.590  459.600  0.000  0.000  0.00

1270 04206045 001 CL C CONC (FOOTING)(MASS) CY  802.650  425.200  0.000  0.000  0.00

1275 04206082 001 CL F CONC (CAP) CY  1,489.240  61.400  0.000  0.000  0.00

1280 04206092 001 CL F CONC (COLUMN)(MASS) CY  827.290  140.400  0.000  0.000  0.00

1285 04206100 001 CL F CONC (FOOTING)(MASS) CY  575.940  812.000  0.000  0.000  0.00

1290 04206178 001 CL C CONC (CAP)(INVT) CY  1,109.840  145.400  0.000  0.000  0.00

1295 04206180 001 CL C CONC (CAP)(INVT)(MASS) CY  928.810  267.000  0.000  0.000  0.00

1300 04206196 001 CL C CONC (CAP)(STRDL)(MASS) CY  873.040  122.800  0.000  0.000  0.00

1305 04226001 000 REINF CONC SLAB SF  23.320  60,161.000  0.000  0.000  0.00

1310 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  36.790  16,305.000  0.000  0.000  0.00

1315 04226035 000 APPROACH SLAB (EXTEND) CY  942.920  13.200  0.000  0.000  0.00

1320 04236001 007 RETAINING WALL (MSE) SF  46.570  5,740.000  0.000  0.000  0.00

1325 04256038 001 PRESTR CONC GIRDER (TX46) LF  199.330  6,585.070  0.000  0.000  0.00

1330 04256039 001 PRESTR CONC GIRDER (TX54) LF  205.050  919.170  0.000  0.000  0.00

1340 04346034 004 ELASTOMERIC BEARING (F6) EA  8,039.340  4.000  0.000  0.000  0.00

1345 04346043 004 SLIDING ELASTOMERIC BEARING (ES 6) EA  4,109.460  8.000  0.000  0.000  0.00

1350 04346044 004 SLIDING ELASTOMERIC BEARING (ES 7) EA  4,205.680  8.000  0.000  0.000  0.00

1355 04346110 004 ELASTOMERIC BEARING(F10) EA  4,221.000  4.000  0.000  0.000  0.00

1360 04426001 001 STR STEEL (PLATE GIRDER) LB  2.190  1,854,000.000  0.000  0.000  0.00

1365 04506023 001 RAIL (TY SSTR) LF  51.200  5,376.600  0.000  0.000  0.00

1370 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  60.930  328.700  0.000  0.000  0.00

1375 04506119 001 RAIL (CLF-RO) LF  97.000  150.540  0.000  0.000  0.00

1380 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  326.150  230.000  0.000  0.000  0.00

1385 04646017 001 RC PIPE (CL IV)(18 IN) LF  186.170  108.000  0.000  0.000  0.00

1390 04656173 001 MANH (COMPL)(TY A) EA  4,852.890  8.000  0.000  0.000  0.00

1395 04656178 001 INLET (COMPL)(TY MSE1) EA  17,544.240  1.000  0.000  0.000  0.00

1400 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  4,003.740  24.000  0.000  0.000  0.00

1405 04816006 000 PIPE (PVC) (SDR - 35) (12 IN) LF  58.420  154.000  0.000  0.000  0.00

1410 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  47.030  548.000  0.000  0.000  0.00

1425 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  9.700  5,320.000  0.000  0.000  0.00

1430 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.040  280.000  0.000  0.000  0.00

1435 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  11.980  1,820.000  0.000  0.000  0.00

1440 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  12.580  40.000  0.000  0.000  0.00

1445 05566006 000 PIPE UNDERDRAINS (TY 6) (6") LF  37.410  489.000  0.000  0.000  0.00

1450 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,671.850  2.000  0.000  0.000  0.00

1465 06186064 000 CONDT (RM) (1") LF  26.290  115.000  0.000  0.000  0.00

1470 06186070 000 CONDT (RM) (2") LF  36.800  180.000  0.000  0.000  0.00

1475 06206003 000 ELEC CONDR (NO.12) BARE LF  1.520  485.000  0.000  0.000  0.00

1480 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.580  970.000  0.000  0.000  0.00
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1490 06286052 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  7,954.420  1.000  0.000  0.000  0.00

1495 06366003 001 ALUMINUM SIGNS (TY O) SF  37.850  208.250  0.000  0.000  0.00

1500 06366006 001 REFURBISH ALUMINUM SIGNS (TY O) EA  1,472.070  1.000  0.000  0.000  0.00

1505 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  785.000  2.000  0.000  0.000  0.00

1510 06476003 000 REMOVE LRSA EA  630.890  1.000  0.000  0.000  0.00

1515 06506205 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  946.330  1.000  0.000  0.000  0.00

1520 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.650  214.000  0.000  0.000  0.00

1525 06726010 001 REFL PAV MRKR TY II-C-R EA  6.020  84.000  0.000  0.000  0.00

1530 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  7,600.000  0.000  0.000  0.00

1535 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.750  700.000  0.000  0.000  0.00

1540 30766001 000 D-GR HMA TY-B PG64-22 TON  149.170  39.000  0.000  0.000  0.00

1545 30766054 000 D-GR HMA TY-F PG64-22 TON  150.000  38.000  0.000  0.000  0.00

1550 40216001 000 TIP TESTING(DRILL SHAFT) EA  4,750.000  43.000  0.000  0.000  0.00

1555 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  1.000  5,794.000  0.000  0.000  0.00

1560 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.020  840.000  0.000  0.000  0.00

1565 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.600  1,022.000  0.000  0.000  0.00

1570 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.000  5,825.000  0.000  0.000  0.00

1575 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  1.100  840.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,654,589.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  34,571.170PREPARING ROW  8.000  276,569.36 89.52

01046001 000 SY  5.970REMOVING CONC (PAV)  2,190.160  13,075.26 14,164.00

01046009 000 SY  2.490REMOVING CONC (RIPRAP)  1,922.485  4,786.99 1,838.00

01046023 000 LF  11.790REMOVING CONC (CTB)  126.000  1,485.54 438.00

01046054 000 LF  6.180REMOVING CONCRETE(MOW STRIP)  890.000  5,500.20 1,034.00

01056011 000 SY  7.330REMOVING STAB BASE AND ASPH PAV (2"-6")  2,554.870  18,727.20 211.00

01106002 000 CY  15.570EXCAVATION (CHANNEL)  24,762.000  385,544.34 24,762.00

01586003 HR  389.410SPEC EXCAV WORK (HYD EXCAVATOR)  5.000  1,947.05 0.00

CO#5 - HYDROEXCAVATION UTILITY CONFLICTS

04006005 000 CY  60.910CEM STABIL BKFL  1,969.268  119,948.13 5,685.00

04006007 000 SY  209.110CUT & RESTORE CONC PAVING  283.870  59,360.06 368.00

04006009 000 CY  60.910CEMENT STAB BACKFILL (INLET OR MH)  259.250  15,790.93 1,112.00

04026001 000 LF  1.080TRENCH EXCAVATION PROTECTION  2,141.000  2,312.28 12,389.00

04036001 000 SF  18.770TEMPORARY SPL SHORING  1,496.000  28,079.92 14,237.00

04166032 000 LF  368.020DRILL SHAFT (TRF SIG POLE) (36 IN)  14.000  5,152.28 44.00

04326001 000 CY  649.690RIPRAP (CONC)(4 IN)  15.000  9,745.35 4.00

04626007 002 LF  394.940CONC BOX CULV (5 FT X 3 FT)  1,864.000  736,168.16 1,876.00

04626011 002 LF  547.130CONC BOX CULV (6 FT X 4 FT)  554.000  303,110.02 682.00

04646005 LF  158.980RC PIPE (CL III)(24 IN)  28.000  4,451.44 0.00

CO#3 - 24-INCH RCP

04646017 001 LF  186.170RC PIPE (CL IV)(18 IN)  39.000  7,260.63 427.00

04656170 001 EA  6,619.610INLET (COMPL)(TY AZ)  5.000  33,098.06 43.00

04656174 001 EA  6,653.480MANH (COMPL)(TY B)  10.000  66,534.80 13.00

04656176 001 EA  8,818.550INLET (COMPL)(CURB)(TY C1)  4.500  39,683.48 45.00

04966002 000 EA  997.740REMOV STR (INLET)  8.000  7,981.92 20.00

04966004 000 EA  498.870REMOV STR (SET)  7.000  3,492.09 22.00

04966006 000 EA  3,990.970REMOV STR (HEADWALL)  2.000  7,981.94 2.00

05006001 000 LS  4,200,000.000MOBILIZATION  0.900  3,780,000.00 1.00

05026001 008 MO  20,750.490BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  373,508.82 27.00

05066020 005 SY  33.700CONSTRUCTION EXITS (INSTALL) (TY 1)  122.220  4,118.81 456.00

05066038 005 LF  6.580TEMP SEDMT CONT FENCE (INSTALL)  893.000  5,875.94 1,012.00

05066040 005 LF  6.960BIODEG EROSN CONT LOGS (INSTL) (8")  16.000  111.36 1,580.00

05126009 000 LF  70.430PORT CTB (FUR & INST)(LOW PROF)(TY 1)  4,440.000  312,709.20 5,540.00

05126010 000 LF  70.670PORT CTB (FUR & INST)(LOW PROF)(TY 2)  300.000  21,201.00 300.00

05126033 000 LF  9.700PORT CTB (MOVE)(LOW PROF)(TY 1)  4,320.000  41,904.00 16,740.00

05126034 000 LF  10.040PORT CTB (MOVE)(LOW PROF)(TY 2)  80.000  803.20 680.00

05426001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  828.000  2,484.00 756.00

05426002 000 EA  500.000REMOVE TERMINAL ANCHOR SECTION  1.000  500.00 1.00

05446003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  3.000  600.00 5.00

06186030 LF  44.010CONDT (PVC) (SCH 40) (3") (BORE)  980.000  43,129.80 0.00

CO#8 - SCH 30 3" BORE

06186031 000 LF  10.510CONDT (PVC) (SCH 40) (3") (CONC ENCSE)  11,784.000  123,849.84 6,440.00

06186046 000 LF  11.570CONDT (PVC) (SCH 80) (2")  2,700.000  31,239.00 2,490.00
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06186047 000 LF  26.290CONDT (PVC) (SCH 80) (2") (BORE)  725.000  19,060.25 670.00

06186053 000 LF  22.080CONDT (PVC) (SCH 80) (3")  205.000  4,526.40 260.00

06186054 000 LF  30.490CONDT (PVC) (SCH 80) (3") (BORE)  85.000  2,591.65 270.00

06206011 000 LF  3.050ELEC CONDR (NO.4) BARE  2,745.000  8,372.25 3,110.00

06206012 000 LF  3.210ELEC CONDR (NO.4) INSULATED  5,490.000  17,622.90 6,215.00

06246002 000 EA  1,156.630GROUND BOX TY A (122311)W/APRON  2.000  2,313.26 2.00

06246010 000 EA  1,314.350GROUND BOX TY D (162922)W/APRON  11.000  14,457.85 16.00

06286145 000 EA  6,834.600ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  6,834.60 1.00

06626029 EA  193.000WK ZN PAV MRK NON-REMOV(W)(WORD)  2.000  386.00 0.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

06626060 LF  2.150WK ZN PAV MRK REMOV (W)4"(BRK)  3,120.000  6,708.00 0.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

06626063 LF  1.410WK ZN PAV MRK REMOV (W)4"(SLD)  3,947.000  5,565.27 0.00

CO#6 - OMITTED WORK ZONE STRIPING

06626071 LF  2.050WK ZN PAV MRK REMOV (W)8"(SLD)  1,474.000  3,021.70 0.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

06626095 LF  2.040WK ZN PAV MRK REMOV (Y)4"(SLD)  4,036.000  8,233.44 0.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

06776001 000 LF  0.400ELIM EXT PAV MRK & MRKS (4")  2,387.000  954.80 9,900.00

06776002 LF  1.230ELIM EXT PAV MRK & MRKS (6")  4,580.000  5,633.40 0.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

06776003 000 LF  0.750ELIM EXT PAV MRK & MRKS (8")  1,163.000  872.25 1,900.00

06776008 EA  74.240ELIM EXT PAV MRK & MRKS (ARROW)  1.000  74.24 0.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

06776012 EA  90.140ELIM EXT PAV MRK & MRKS (WORD)  3.000  270.42 0.00

CO#1 - ADDITIONAL STRIPING & ELIMINATION ITEMS

61856002 DAY  306.590TMA (STATIONARY)  25.000  7,664.75 0.00

CO#4 - ADDITIONAL TRAFFIC CONTROL

61866002 000 EA  4,731.650ITS GND BOX(PCAST) TY 1 (243636)W/APRN  9.000  42,584.85 9.00

70176004 000 LF  98.000SANITARY SEWER (6IN) (PVC) (C900)  45.000  4,410.00 15.00

70176007 000 LF  141.000SANITARY SEWER (12IN) (PVC) (C900)  63.000  8,883.00 60.00

70176051 000 EA  7,652.500MANHOLE (SAN SEWER) ( 4' DIA)  2.000  15,305.00 2.00

70176067 000 LF  272.000JCK BOR OR TUN CSNG(STL)(SAN SWR)(18IN  20.000  5,440.00 20.00

70176091 000 EA  1,647.000FM CONNECTION (FORCE MAIN)  3.000  4,941.00 3.00

70176104 000 LF  141.500SAN SEWER (FM)(PVC)(C900)(DR 18)(RJ)8IN  729.000  103,153.50 745.00

70176116 000 LF  146.000SAN SEWER (FM)(PVC)(C900)(6 IN)(RJ)  15.000  2,190.00 15.00

70176132 000 LF  6.500ABAND/FILL EXIST SAN SWR PIPE (4IN)  240.000  1,560.00 240.00

70176133 000 LF  16.000ABAND/FILL EXIST SAN SWR PIPE (8IN)  35.000  560.00 35.00

70176135 000 LF  17.000ABAND/FILL EXIST SAN SWR PIPE (12IN)  40.000  680.00 40.00

70176169 000 EA  430.000ABANDON MANHOLE  2.000  860.00 4.00

70176171 000 LS  63,051.000BYPASS PUMPING  1.000  63,051.00 1.00

70176202 000 LF  235.500JCK TUN BOR OR AUG CSG(STL)(12 IN)  200.000  47,100.00 200.00

70176210 000 LF  70.000SAN SEWER (FM)(PVC)(C900)(DR18)(RJ)4IN  1,136.000  79,520.00 1,135.00

70496020 000 LF  111.500WTR MAIN PIPE (PVC)(RESTRAINED JT) 8IN  1,794.000  200,031.00 1,741.00

70496069 000 LF  314.000JCK TUN BOR OR AUG CSG (STL) (18IN)  220.000  69,080.00 220.00

70496104 000 EA  8,930.500FIRE HYDRANT ASSEMBLY  4.000  35,722.00 4.00

70496119 000 EA  361.500REMOVING AND SALVAGING FIRE HYDRANT  5.000  1,807.50 5.00

70496140 000 EA  1,769.000WET CONNECTION (8IN)  3.000  5,307.00 3.00

70496165 000 LF  9.500ABAND/FILL EXIST WATER PIPE (8")  260.000  2,470.00 260.00
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70496167 000 EA  259.000FIRE HYDRANT BRANCH (LEAD)(6 IN) PVC  4.000  1,036.00 4.00

70496406 000 EA  14,722.0008" WATER LINE INSERTION VALVE  2.000  29,444.00 2.00

96016001 DOL  1.000MATERIAL ON HAND  3,901,914.580  3,901,914.58 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  12,344.220  12,344.22 1.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  209.070  209.07 1.00

$11,654,589.55TOTAL ITEM EARNINGS TO DATE


