
 98,784.55

011004209CONTRACT ID:

PROJECT: C 110-4-209

CONTRACT:

07243012

PROJECTED AMOUNT: $1,297,848.95

CONTRACTOR:

HIGHWAY: IH 45

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MC2 CIVIL, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0021

05/15/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 106
-52.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/09/2025

$1,396,633.50

CONTRACT:

04/26/2026

AWARD AMOUNT: $1,297,846.95

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 69.23

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/06/2026

00/00/0000

 100.00

$13,000.00 $1,427,452.65 $1,440,452.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$13,000.00 $1,427,452.65 $1,440,452.65 

$0.00 $0.00 $0.00 

$13,000.00 $1,440,452.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,427,452.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 54

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/09/2025

09/21/2024

 78

 0

 78

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  0  20

AWAIT FINAL ACCEPT 2

AWAITING FINAL DOCU 6

OTHER - SEE RMRKS 6

SATURDAY 2

SUNDAY 3

WORK COMPL &  ACCE 1

04/26/2026  1 SUNDAY

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1

05/01/2026  1

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAIT FINAL ACCEPT

05/05/2026  1 AWAIT FINAL ACCEPT

05/06/2026  1 WORK COMPL &  ACCEP

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1
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WORK PERFORMED THIS PERIOD

C 110-4-209 011004209PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05006001 MOBILIZATION000 LS  130,000.000 $13,000.00 0.100  1.00 1.00

$13,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011004209PROJECT CONTROLC 110-4-209

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046001 000 REMOVING CONC (PAV) SY  1,000.000  16.000  0.000  16.00  16,000.00

0065 01046023 000 REMOVING CONC (CTB) LF  16.000  320.000  0.000  425.00  6,800.00

0070 03606045 001 CONC PVMT (CONT REINF)(FAST TRK)(15") SY  1,750.000  10.000  0.000  10.01  17,517.50

0075 03616061 000 HALF-DEPTH REPAIR CRCP (VAR DEPTH) SY  600.000  190.000  0.000  234.89  140,933.40

0080 04166021 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  1,300.000  50.000  0.000  50.00  65,000.00

0085 04166023 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  2,000.000  76.000  0.000  76.00  152,000.00

0090 05006001 000 MOBILIZATION LS  130,000.000  1.000  0.000  1.00  130,000.00

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  4.000  0.000  4.00  36,000.00

0100 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  20.000  210.000  2,790.000  2,760.00  55,200.00

0110 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  20.000  210.000  2,790.000  2,760.00  55,200.00

0115 05126085 000 PTB (MOVE)(TY P&P) LF  5.000  25,360.000 -11,980.000  7,886.00  39,430.00

0120 05146657 000 PERM CTB (F-SHP) (PIER PROTECTION) LF  450.000  320.000  105.000  425.00  191,250.00

0125 06366001 001 ALUMINUM SIGNS (TY A) SF  35.000  30.000  0.000  30.00  1,050.00

0130 06366003 001 ALUMINUM SIGNS (TY O) SF  55.000  714.250  0.000  714.25  39,283.75

0135 06446076 000 REMOVE SM RD SN SUP&AM EA  750.000  1.000  0.000  3.00  2,250.00

0140 06506018 001 INS OH SN SUP(20 FT CANT) EA  75,000.000  2.000  0.000  2.00  150,000.00

0145 06506038 001 INS OH SN SUP(35 FT CANT) EA  80,000.000  1.000  0.000  1.00  80,000.00

0150 06506045 001 INS OH SN SUP(40 FT CANT) EA  85,000.000  1.000  0.000  1.00  85,000.00

0153 06626098 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.590  0.000  15,745.000  17,540.00  27,888.60

CO#1 - ADDED STRIPING ITEMS

0155 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  730.000  2.000  0.000  2.00  1,460.00

0160 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  400.000  2.000  0.000  2.00  800.00

0165 06686090 000 PREFAB PAV MRK TY C (W) (SYMBOL) EA  500.000  17.000  0.000  17.00  8,500.00

0170 06726006 000 REFL PAV MRKR TY I-A EA  8.000  128.000  0.000  128.00  1,024.00

0175 06726010 000 REFL PAV MRKR TY II-C-R EA  8.000  308.000  0.000  308.00  2,464.00

0180 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.550  14,710.000  0.000  29,789.00  16,383.95

0190 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  65.000  2.000  0.000  2.00  130.00

0195 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  65.000  2.000  0.000  2.00  130.00

0200 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.070  24,290.000  0.000  36,284.00  2,539.88

0205 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.350  836.000  0.000  719.00  251.65

0210 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  6.500  2.000  0.000  2.00  13.00

0215 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  6.500  2.000  0.000  2.00  13.00

0220 06786021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  6.500  17.000  0.000  17.00  110.50

0225 07386316 000 CLEANING/SWEEPING (HOV LANE) CYC  1,500.000  16.000  0.000  1.00  1,500.00

0230 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  150.000  0.000  158.00  15,800.00

0235 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  1.150  13,590.000  0.000  22,989.00  26,437.35

0240 60386012 000 MULTIPOLYMER PAV MRK (W)(12")(LNDP) LF  3.300  836.000  0.000  719.00  2,372.70

0245 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.150  10,700.000  0.000  15,589.00  17,927.35

0250 61856002 002 TMA (STATIONARY) DAY  1,000.000  2.000  0.000  10.00  10,000.00

0255 61856003 002 TMA (MOBILE OPERATION) HR  100.000  40.000  0.000  102.00  10,200.00

Category Subtotal $1,408,860.63

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0303 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  31,592.02  31,592.02

Category Subtotal $31,592.02

011004209C 110-4-209PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  40.000  630.000 -630.000  0.000  0.00

0185 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  3.500  378.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0304 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0305 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0306 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0307 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0308 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0309 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0310 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0311 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0312 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0313 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,440,452.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046001 000 SY  1,000.000REMOVING CONC (PAV)  16.000  16,000.00 16.00

01046023 000 LF  16.000REMOVING CONC (CTB)  425.000  6,800.00 320.00

03606045 001 SY  1,750.000CONC PVMT (CONT REINF)(FAST TRK)(15")  10.010  17,517.50 10.00

03616061 000 SY  600.000HALF-DEPTH REPAIR CRCP (VAR DEPTH)  234.889  140,933.40 190.00

04166021 000 LF  1,300.000DRILL SHAFT (SIGN MTS) (42 IN)  50.000  65,000.00 50.00

04166023 000 LF  2,000.000DRILL SHAFT (SIGN MTS) (54 IN)  76.000  152,000.00 76.00

05006001 000 LS  130,000.000MOBILIZATION  1.000  130,000.00 1.00

05026001 008 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  36,000.00 4.00

05126013 000 LF  20.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  2,760.000  55,200.00 210.00

05126037 000 LF  20.000PORT CTB (STKPL)(SGL SLP)(TY 1)  2,760.000  55,200.00 210.00

05126085 000 LF  5.000PTB (MOVE)(TY P&P)  7,886.000  39,430.00 25,360.00

05146657 000 LF  450.000PERM CTB (F-SHP) (PIER PROTECTION)  425.000  191,250.00 320.00

06366001 001 SF  35.000ALUMINUM SIGNS (TY A)  30.000  1,050.00 30.00

06366003 001 SF  55.000ALUMINUM SIGNS (TY O)  714.250  39,283.75 714.25

06446076 000 EA  750.000REMOVE SM RD SN SUP&AM  3.000  2,250.00 1.00

06506018 001 EA  75,000.000INS OH SN SUP(20 FT CANT)  2.000  150,000.00 2.00

06506038 001 EA  80,000.000INS OH SN SUP(35 FT CANT)  1.000  80,000.00 1.00

06506045 001 EA  85,000.000INS OH SN SUP(40 FT CANT)  1.000  85,000.00 1.00

06626098 LF  1.590WK ZN PAV MRK REMOV (Y)6"(SLD)  17,540.000  27,888.60 0.00

CO#1 - ADDED STRIPING ITEMS

06686083 000 EA  730.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  2.000  1,460.00 2.00

06686085 000 EA  400.000PREFAB PAV MRK TY C (W) (WORD)  2.000  800.00 2.00

06686090 000 EA  500.000PREFAB PAV MRK TY C (W) (SYMBOL)  17.000  8,500.00 17.00

06726006 000 EA  8.000REFL PAV MRKR TY I-A  128.000  1,024.00 128.00

06726010 000 EA  8.000REFL PAV MRKR TY II-C-R  308.000  2,464.00 308.00

06776002 000 LF  0.550ELIM EXT PAV MRK & MRKS (6")  29,789.000  16,383.95 14,710.00

06776008 000 EA  65.000ELIM EXT PAV MRK & MRKS (ARROW)  2.000  130.00 2.00

06776012 000 EA  65.000ELIM EXT PAV MRK & MRKS (WORD)  2.000  130.00 2.00

06786002 000 LF  0.070PAV SURF PREP FOR MRK (6")  36,284.000  2,539.88 24,290.00

06786006 000 LF  0.350PAV SURF PREP FOR MRK (12")  719.000  251.65 836.00

06786009 000 EA  6.500PAV SURF PREP FOR MRK (ARROW)  2.000  13.00 2.00

06786016 000 EA  6.500PAV SURF PREP FOR MRK (WORD)  2.000  13.00 2.00

06786021 000 EA  6.500PAV SURF PREP FOR MRK (SYMBOL)  17.000  110.50 17.00

07386316 000 CYC  1,500.000CLEANING/SWEEPING (HOV LANE)  1.000  1,500.00 16.00

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  158.000  15,800.00 150.00

60386004 000 LF  1.150MULTIPOLYMER PAV MRK (W)(6")(SLD)  22,989.000  26,437.35 13,590.00

60386012 000 LF  3.300MULTIPOLYMER PAV MRK (W)(12")(LNDP)  719.000  2,372.70 836.00

60386017 000 LF  1.150MULTIPOLYMER PAV MRK (Y)(6")(SLD)  15,589.000  17,927.35 10,700.00

61856002 002 DAY  1,000.000TMA (STATIONARY)  10.000  10,000.00 2.00

61856003 002 HR  100.000TMA (MOBILE OPERATION)  102.000  10,200.00 40.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  31,592.020  31,592.02 1.00

$1,440,452.65TOTAL ITEM EARNINGS TO DATE


