
Contract ID: 011004212

Project: F 2026(599)

Highway:

District: HOUSTON

Contract: 05263014 County: MONTGOMERY

Award Amount: $3,842,367.87 Area Engineer: ABRAHAM GUZMAN

Projected Amount $3,874,228.87 Area Number: 053

Adj Projected Amount $0.00

Contractor: TRP INFRASTRUCTURE SERVICES, LLC

Estimate Number: 0001 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 6/24/2026 to 7/25/2026 Notice To Proceed Date: 06/24/2026

Estimate Type: Progress Work Begin Date: 08/03/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/03/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/23/2026 Liquidated Damage Rate $1,107.00
Bid Days: 70

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 70
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 1

TIME SUSPENDED 2

Total Period Days: 0 3 3 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/23/2026 1 ü TIME SUSPENDED

07/24/2026 1 ü TIME SUSPENDED

07/25/2026 1 ü SATURDAY
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(599) Control 011004212

Category: 001 Description: Replace Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $21,000.00 1.00 0.00 0.00 $0.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 5.00 0.00 0.00 $0.00

0070 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,500.00 1.00 0.00 0.00 $0.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $5.00 500.00 0.00 0.00 $0.00

0080 06667242 0 RE PM TY III (W)(12")(SLD) LF $3.00 27,504.00 0.00 0.00 $0.00

0085 06687078 0 PREFAB PM TY C (W)(6")(DOT) LF $2.00 3,275.00 0.00 0.00 $0.00

0090 06687085 0 PREFAB PM TY C (W)(12")(DOT) LF $2.85 12,078.00 0.00 0.00 $0.00

0095 06687091 0 PREFAB PM TY C (W)(ARROW) EA $180.00 56.00 0.00 0.00 $0.00

0100 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $289.00 4.00 0.00 0.00 $0.00

0105 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $358.00 10.00 0.00 0.00 $0.00

0110 06687102 0 PREFAB PM TY C (W)(NUMBER) EA $235.00 31.00 0.00 0.00 $0.00

0115 06687103 0 PREFAB PM TY C (W)(WORD) EA $263.00 66.00 0.00 0.00 $0.00

0120 06687109 0 PREFAB PM TY C (W)(SYMBOL) EA $132.00 203.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(599) Control 011004212

Category: 001 Description: Replace Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06727001 0 REFL PAV MRKR TY I-A EA $3.40 3,566.00 0.00 0.00 $0.00

0130 06727006 0 REFL PAV MRKR TY II-C-R EA $4.00 16,353.00 0.00 0.00 $0.00

0135 06777002 0 ELIM EXT PM & MRKS (6") LF $0.26 867,609.00 0.00 0.00 $0.00

0140 06777004 0 ELIM EXT PM & MRKS (8") LF $0.41 63,215.00 0.00 0.00 $0.00

0145 06777005 0 ELIM EXT PM & MRKS (10") LF $0.49 114,462.00 0.00 0.00 $0.00

0150 06777006 0 ELIM EXT PM & MRKS (12") LF $1.50 38,354.00 0.00 0.00 $0.00

0155 06777008 0 ELIM EXT PM & MRKS (24") LF $2.55 339.00 0.00 0.00 $0.00

0160 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $36.00 66.00 0.00 0.00 $0.00

0165 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $51.00 4.00 0.00 0.00 $0.00

0170 06777014 0 ELIM EXT PM & MRKS (NUMBER) EA $36.00 31.00 0.00 0.00 $0.00

0175 06777015 0 ELIM EXT PM & MRKS (WORD) EA $42.00 66.00 0.00 0.00 $0.00

0180 06777020 0 ELIM EXT PM & MRKS (SYMBOL) EA $51.00 203.00 0.00 0.00 $0.00

0185 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.01 976,457.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(599) Control 011004212

Category: 001 Description: Replace Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.06 63,215.00 0.00 0.00 $0.00

0195 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.25 39,582.00 0.00 0.00 $0.00

0200 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $11.00 66.00 0.00 0.00 $0.00

0205 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $15.00 10.00 0.00 0.00 $0.00

0210 06787015 0 PAV SURF PREP FOR MRK (NUMBER) EA $12.00 31.00 0.00 0.00 $0.00

0215 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $12.00 66.00 0.00 0.00 $0.00

0220 06787021 0 PAV SURF PREP FOR MRK (SYMBOL) EA $15.00 203.00 0.00 0.00 $0.00

0225 60647002 0 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF $4.93 179,382.00 0.00 0.00 $0.00

0230 60647003 0 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF $9.22 201,836.00 0.00 0.00 $0.00

0235 60657001 0 MLTPLY PV MK W/WTY (W) (6") (SLD) LF $0.55 295,982.00 0.00 0.00 $0.00

0240 60657004 0 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF $0.55 295,982.00 0.00 0.00 $0.00

0245 60657007 0 MLTPLY PV MK W/WTY (W) (8") (SLD) LF $0.90 63,215.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(599) Control 011004212

Category: 002 Description: Replace Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0302 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 28,610.00 0.00 0.00 $0.00

0303 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,500.00 0.00 0.00 $0.00

0304 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,750.00 0.00 0.00 $0.00

0305 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0306 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0307 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $21,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 5.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,500.00 1.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $5.00 500.00 0.00 $0.00

06667242 RE PM TY III (W)(12")(SLD) LF $3.00 27,504.00 0.00 $0.00

06687078 PREFAB PM TY C (W)(6")(DOT) LF $2.00 3,275.00 0.00 $0.00

06687085 PREFAB PM TY C (W)(12")(DOT) LF $2.85 12,078.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $180.00 56.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $289.00 4.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $358.00 10.00 0.00 $0.00

06687102 PREFAB PM TY C (W)(NUMBER) EA $235.00 31.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $263.00 66.00 0.00 $0.00

06687109 PREFAB PM TY C (W)(SYMBOL) EA $132.00 203.00 0.00 $0.00

06727001 REFL PAV MRKR TY I-A EA $3.40 3,566.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $4.00 16,353.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.26 867,609.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.41 63,215.00 0.00 $0.00

06777005 ELIM EXT PM & MRKS (10") LF $0.49 114,462.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.50 38,354.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.55 339.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $36.00 66.00 0.00 $0.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $51.00 4.00 0.00 $0.00

06777014 ELIM EXT PM & MRKS (NUMBER) EA $36.00 31.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $42.00 66.00 0.00 $0.00

06777020 ELIM EXT PM & MRKS (SYMBOL) EA $51.00 203.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.01 976,457.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.06 63,215.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $0.25 39,582.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 09:06:09 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06787009 PAV SURF PREP FOR MRK (ARROW) EA $11.00 66.00 0.00 $0.00

06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $15.00 10.00 0.00 $0.00

06787015 PAV SURF PREP FOR MRK (NUMBER) EA $12.00 31.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $12.00 66.00 0.00 $0.00

06787021 PAV SURF PREP FOR MRK (SYMBOL) EA $15.00 203.00 0.00 $0.00

60647002 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF $4.93 179,382.00 0.00 $0.00

60647003 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF $9.22 201,836.00 0.00 $0.00

60657001 MLTPLY PV MK W/WTY (W) (6") (SLD) LF $0.55 295,982.00 0.00 $0.00

60657004 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF $0.55 295,982.00 0.00 $0.00

60657007 MLTPLY PV MK W/WTY (W) (8") (SLD) LF $0.90 63,215.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 28,610.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,750.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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