
Contract ID: 011005136

Project: F 2026(600)

Highway:

District: HOUSTON

Contract: 05263246 County: HARRIS

Award Amount: $798,249.46 Area Engineer: PHILLIP GARLIN

Projected Amount $828,250.46 Area Number: 056

Adj Projected Amount $0.00

Contractor: ISI CONTRACTING, INC.

Estimate Number: 0003 Letting Date: 05/07/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date: 07/20/2026

% Complete 153.65 Accepted Date:

% Time Used: 121.05

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,275,675.28 $1,181,788.84 $93,886.44

Participating $1,177,640.28 $1,083,753.84 $93,886.44

Non-Participating $98,035.00 $98,035.00 $0.00

Liquidated Damages -$3,040.00 -$3,040.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,272,635.28 $1,178,748.84 $93,886.44

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $760.00
Bid Days: 19

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 19
0

Days Charged to Date: 23 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/02/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/03/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/04/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/09/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/10/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/11/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/15/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 11:35:02 AM

09/16/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/17/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/18/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/22/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/23/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/24/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list

09/25/2026 3 ü OTHER - SEE RMRKS awaiting completion of punch list
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Worked Performed This Period

Project: F 2026(600) Control 011005136

Category: 001 Description: Clean and Seal Joints, Full Depth Repair (Continuously Reinforced Concrete
Pavement), Metal Beam Guard Fence, and Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 03617009 000 FULL - DEPTH REPAIR CRCP (14") CY $760.00 117.2190 $89,086.44 534.00 534.23

0060 01047003 000 REMOV CONC (MOWSTRIP) SY $32.00 150 $4,800.00 156.00 150.00

Total Item Earnings This Estimate $93,886.44
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Contract Line Items

Project: F 2026(600) Control 011005136

Category: 001 Description: Clean and Seal Joints, Full Depth Repair (Continuously Reinforced Concrete
Pavement), Metal Beam Guard Fence, and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047003 0 REMOV CONC (MOWSTRIP) SY $32.00 156.00 0.00 150.00 $4,800.00

0065 03617009 0 FULL - DEPTH REPAIR CRCP (14") CY $760.00 534.00 0.00 534.23 $406,013.28

0070 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $450.00 19.00 0.00 0.00 $0.00

0075 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $15.00 6,437.00 0.00 6,437.00 $96,555.00

0080 05007001 0 MOBILIZATION LS $50,000.00 1.00 0.00 0.90 $45,000.00

0085 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $13,500.00 2.00 0.00 2.00 $27,000.00

0090 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $15,000.00 2.00 0.00 2.00 $30,000.00

0095 05057001 0 TMA (STATIONARY) DAY $6,800.00 12.00 0.00 83.00 $564,400.00

0100 05057003 0 TMA (MOBILE OPERATION) DAY $1,500.00 2.00 0.00 0.00 $0.00

0105 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $15.00 175.00 0.00 0.00 $0.00

0110 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,340.00 3.00 0.00 2.00 $2,680.00

0115 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,003.00 1.00 0.00 1.00 $1,003.00

0120 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $1.00 175.00 0.00 150.00 $150.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 11:35:02 AM

Contract Line Items

Project: F 2026(600) Control 011005136

Category: 001 Description: Clean and Seal Joints, Full Depth Repair (Continuously Reinforced Concrete
Pavement), Metal Beam Guard Fence, and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $6.00 1.00 0.00 1.00 $6.00

0130 05427006 0 RM MTL BM GD FENCE TRANS (TL-2) EA $6.00 2.00 0.00 0.00 $0.00

0135 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,507.00 4.00 0.00 0.00 $0.00

0140 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $11.00 3.00 0.00 3.00 $33.00

0145 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $5.00 1.00 0.00 0.00 $0.00

0150 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $48.45 12.00 0.00 0.00 $0.00

0155 06667236 0 RE PM TY III (W)(6")(SLD) LF $2.11 6,130.00 0.00 0.00 $0.00

0160 06667239 0 RE PM TY III (W)(8")(SLD) LF $4.23 235.00 0.00 0.00 $0.00

0165 06687012 0 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $21.13 850.00 0.00 0.00 $0.00

0170 06727006 0 REFL PAV MRKR TY II-C-R EA $10.57 53.00 0.00 0.00 $0.00

0175 07207003 0 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL $25.00 1,591.00 0.00 1,591.00 $39,775.00

Category 001 SubTotal $1,217,415.28
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 11:35:02 AM

Contract Line Items

Project: F 2026(600) Control 011005136

Category: 002 Description: Clean and Seal Joints, Full Depth Repair (Continuously Reinforced Concrete
Pavement), Metal Beam Guard Fence, and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0181 96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 -1.00 0.00 0.00 $0.00

0182 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 -1.00 0.00 -5,850.00 -$5,850.00

0183 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0184 96067001 LAW ENFORCEMENT PERSONNEL DOL $5,000.00 1.00 0.00 12.82 $64,110.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1,000.00 1.00 0.00 0.00 $0.00

0186 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1,000.00 1.00 0.00 0.00 $0.00

0187 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $5,000.00 1.00 0.00 0.00 $0.00

0188 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $6,000.00 1.00 0.00 0.00 $0.00

0189 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $12,000.00 1.00 0.00 0.00 $0.00

0190 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $58,260.00

Total Item earnings this contract $1,275,675.28
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047003 REMOV CONC (MOWSTRIP) SY $32.00 156.00 150.00 $4,800.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $6,000.00 1.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $12,000.00 1.00 0.00 $0.00

03617009 FULL - DEPTH REPAIR CRCP (14") CY $760.00 534.00 534.23 $406,013.28

04327013 RIPRAP (MOW STRIP)(4 IN) CY $450.00 19.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $15.00 6,437.00 6,437.00 $96,555.00

05007001 MOBILIZATION LS $50,000.00 1.00 0.90 $45,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $13,500.00 2.00 2.00 $27,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $15,000.00 2.00 2.00 $30,000.00

05057001 TMA (STATIONARY) DAY $6,800.00 12.00 83.00 $564,400.00

05057003 TMA (MOBILE OPERATION) DAY $1,500.00 2.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $15.00 175.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,340.00 3.00 2.00 $2,680.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,003.00 1.00 1.00 $1,003.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $1.00 175.00 150.00 $150.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $6.00 1.00 1.00 $6.00

05427006 RM MTL BM GD FENCE TRANS (TL-2) EA $6.00 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,507.00 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $11.00 3.00 3.00 $33.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $5.00 1.00 0.00 $0.00

05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $5,000.00 1.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $48.45 12.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $2.11 6,130.00 0.00 $0.00

06667239 RE PM TY III (W)(8")(SLD) LF $4.23 235.00 0.00 $0.00

06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $21.13 850.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $10.57 53.00 0.00 $0.00

07207003 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL $25.00 1,591.00 1,591.00 $39,775.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 11:35:02 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 -1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $5,000.00 1.00 12.82 $64,110.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1,000.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1,000.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 -1.00 -5,850.00 -$5,850.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,275,675.28
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