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CONTRACT ID: 011103059

PROJECT: F 2023(494)

CONTRACT: 04233201

AWARD AMOUNT: $99,699,464.89

PROJECTED AMOUNT: $102,595,465.90

ADJ. PROJECTED AMOUNT:  $106,704,290.24

CONTRACTOR: GRANITE CONSTRUCTION COMPANY

ESTIMATE NUMBER: 0036

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026 to 09/25/2026

ESTIMATE TYPE: PROG

% COMPLETE: 57.06

% TIME USED: 60.66

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

PREV TO DATE

HIGHWAY: FM 521

DISTRICT NAME: HOUSTON
COUNTY: FORT BEND
AREA ENGINEER: Maria Aponte, P.E.

AREA NUMBER: 050

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$60,886,376.79 $56,970,295.27 $3,916,081.52
$0.00 $0.00 $0.00
$60,886,376.79 $56,970,295.27 $3,916,081.52
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$60,886,376.79 $56,970,295.27 $3,916,081.52

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

04/05/2023
04/27/2023
08/03/2023
11/06/2023
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID

011103059

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

11/06/2023
11/01/2023
767
471
1,238
751
00/00/0000

DAILY BREAKDOWN

Days
Charged

[ I U G = A A A = A A a

= A A A

Days
Credited

TIME SUSPENDED
SUNDAY
HOLIDAY

SUNDAY

SUNDAY

0036 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$4,265.00

0

DAYS AT

PER DAY $4,265.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
25 20
HOLIDAY
SUNDAY

TIME SUSPENDED

Days
Credited
5

N
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CONTRACT ID 011103059 ESTIMATE 0036 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 19

WORK PERFORMED THIS PERIOD

PROJECT F 2023(494) CONTROL 011103059

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0210 03606004 000 CONC PVMT (CONT REINF - CRCP) (10") SY 64.000 137.667 $8,810.69 205,609.00 107,596.45
0215 03606043 000 CONC PVMT (CONT REINF)(FAST TRK)(13") SY 78.000 1,724.222 $134,489.32 34,024.00 13,986.61
0526 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 14,585.470 5.000 $72,927.35 20.00 5.00

SUPP DESCR CO 10: TIA

0575 05126022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF 4.800 320.000 $1,536.00 2,480.00 1,740.00
0580 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF 2.600 5,060.000 $13,156.00 33,280.00 15,360.00
0585 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF 3.400 720.000 $2,448.00 2,980.00 1,580.00
0595 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF 4.200 3,840.000 $16,128.00 30,580.00 5,840.00
0625 05306025 000 DRIVEWAYS (CONC) (FAST TRACK) SY 97.380 85.916 $8,366.50 7,251.00 964.22
0940 06626063 000 WK ZN PAV MRK REMOQOV (W)4"(SLD) LF 1.060 3,700.000 $3,922.00 83,887.00 72,906.00
0975 06626095 000 WK ZN PAV MRK REMOQV (Y)4"(SLD) LF 1.060 6,000.000 $6,360.00 199,853.00 130,287.00
1220 07306107 003 FULL - WIDTH MOWING CYC 4,057.870 2.000 $8,115.74 36.00 16.00
1225 07346002 000 LITTER REMOVAL CYC 3,636.360 1.000 $3,636.36 36.00 21.50
1230 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CcYC 1,767.680 1.000 $1,767.68 36.00 22.50
1433 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL 7,799.180 466.000 $3,634,417.88 466.00 466.00

SUPP DESCR CO 10: TIA#1, (DOL=DAY)

TOTAL ITEM EARNINGS THIS ESTIMATE $3,916,081.52



CONTRACT ID

CONTRACT LINE ITEMS

PROJECT F 2023(494)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01006002 000
0065 01046001 000
0070 01046009 000
0075 01046017 000
0080 01046029 000
0085 01046036 000
0090 01046037 000
0095 01056015 000
0100 01056069 000
0105 01056079 000
0110 01106001 000
0115 01106003 000
0120 01326006 001
0125 01326035 001
0130 01326036 001
0135 01626002 000
0140 01626003 000
0145 01646009 000
0150 01646051 000
0155 01666001 000
0160 01686001 000
0165 02606006 000
0170 02606012 000
0175 02756001 000
0180 02756002 000
0185 02766224 000
0190 02926002 000
0195 02926017 000
0200 03056003 000
0205 03056055 000
0210 03606004 000
0215 03606043 000
0220 04006005 000
0225 04006006 000
0230 04006009 000
0235 04026001 000
0240 04166005 000
0250 04166032 000
0255 04166034 000
0260 04226015 000
0265 04236003 000
0270 04236014 000
0275 04326001 000
0280 04326033 000

011103059

ESTIMATE 0036

CONTROL 011103059
DESCRIPTION ROADWAY

DESCRIPTION
SUPP DESCRIPTION

PREPARING ROW

REMOVING CONC (PAV)
REMOVING CONC (RIPRAP)
REMOVING CONC (DRIVEWAYS)
REMOVING CONC (CURB OR CURB & GUTTER)
REMOVING CONC (SIDEWALK OR RAMP)
REMOVE CONC (RAIL)

REMOVING STAB BASE & ASPH PAV (8"-10")
REMOVING STAB BASE & ASPH PAV (4" - 6")
REMOVING STAB BASE & ASPH PAV (4"-12")
EXCAVATION (ROADWAY)

EXCAVATION (SPECIAL)

EMBANKMENT (FINAL)(DENS CONT)(TY C)
EMBANK(FINAL)(DC)(TY E)(CSBE)
EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR
BLOCK SODDING

STRAW OR HAY MULCH
BROADCAST SEED (TEMP) (WARM)

DRILL SEED (TEMP)(WARM OR COOL)
FERTILIZER

VEGETATIVE WATERING

LIME TRT (EXST MATL) (6")

LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)
CEMENT

CEMENT TREAT (EXIST MATL) (6")

CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")
ASPHALT STAB BASE (GR 2)(PG 64)
ASPHALT STAB BASE (GR 4)(PG 64)

SALV, HAUL & STKPL RCL APH PV (2 TO 4")
SALV, HAUL & STKPL RCL APH PAV (4"-14")
CONC PVMT (CONT REINF - CRCP) (10")
CONC PVMT (CONT REINF)(FAST TRK)(13")
CEM STABIL BKFL

CUT & RESTORING PAV

CEMENT STAB BACKFILL (INLET OR MH)
TRENCH EXCAVATION PROTECTION

DRILL SHAFT (42 IN)

DRILL SHAFT (TRF SIG POLE) (36 IN)
DRILL SHAFT (TRF SIG POLE) (48 IN)
APPROACH SLAB

RETAINING WALL (TEMP WALL)

RETAINING WALL (MSE)(HORIZONTAL SCHEME)
RIPRAP (CONC)(4 IN)

RIPRAP (STONE PROTECTION)(18 IN)

UNIT

STA
SY
SY
SY
LF
SY
LF
SY
SY
SY
CcYy
CcYy
cYy
CcYy
CcYy
Sy
Sy
Sy
Sy
AC
MG
SY
TON
TON
SY
SY
TON
TON
SY
SY
SY
SY
cYy
SY
cYy
LF
LF
LF
LF
CcY
SF
SF
(634
(034

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

18,750.000

2.100
3.120
7.350
2.300
8.000
7.350
2.300
0.650
1.000
6.850
10.500
10.000
44.500
50.000
3.670
0.150
0.130
0.200
454.550
26.260
5.000
330.000
180.000
2.750
8.000
115.450
120.910
1.100
1.750
64.000
78.000
47.000
100.000
45.000
1.000
300.000
350.000
400.000
623.000
16.870
38.000
300.000
65.000

BID
QUANTITY

334.000
139,805.000
326.000
457.000
40.000
1,946.000
692.000
57,415.000
110,450.000
29,355.000
36,130.000
56,439.000
125,175.000
11,140.000
2,391.000
142,240.000
122,169.000
30,542.250
91,626.750
54.000
6,556.000
113,746.000
1,766.000
1,766.000
113,746.000
227,493.000
1,480.000
12,512.000
57,415.000
139,805.000
205,609.000
34,024.000
44,695.000
2,934.000
2,198.000
64,112.000
192.000
218.000
198.000
212.000
10,948.000
28,970.000
3,761.000
120.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

334.00
33,315.64
320.00
80.00
370.00
1,391.00
240.00
9,433.85
16,896.85
18,039.97
26,550.00
24,480.77
37,312.51
4,425.09
1,185.20
84,629.86
29,956.67
29,956.67
8,055.00
25.32
1,818.00
106,038.01
1,614.74
200.71
12,711.78
123,754.06
18.05
6,623.13
9,151.85
35,218.82
107,596.45
13,986.61
22,252.76
1,626.19
713.50
28,867.59
168.00
116.00
88.00
113.00
10,948.00
12,521.73
240.98
106.00
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AMOUNT
$

6,262,500.00
69,962.84
998.40
588.00
851.00
11,127.99
1,764.00
21,697.84
10,982.95
18,039.97
181,867.50
257,048.04
373,125.06
196,916.42
59,260.00
310,591.59
4,493.50
3,894.37
1,611.00
11,508.30
47,740.68
530,190.03
532,864.20
36,127.80
34,957.38
990,032.51
2,083.87
800,802.65
10,067.04
61,632.94
6,886,173.06
1,090,955.81
1,045,879.53
162,619.20
32,107.50
28,867.59
50,400.00
40,600.00
35,200.00
70,399.00
184,692.75
475,825.74
72,295.20
6,890.00



CONTRACT ID 011103059
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0285 04326045 000
0290 04506023 001
0305 04626001 002
0310 04626003 002
0315 04626004 002
0320 04626006 002
0325 04626007 002
0330 04626010 002
0335 04626019 002
0340 04626099 002
0345 04626159 002
0350 04646003 001
0355 04646005 001
0360 04646008 001
0365 04656167 001
0370 04656171 001
0375 04656173 001
0380 04656175 001
0385 04656201 001
0390 04656225 001
0395 04656259 001
0400 04656260 001
0405 04656270 001
0410 04656274 001
0415 04666180 000
0420 04666182 000
0440 04676202 000
0445 04676203 000
0455 04676358 000
0460 04676362 000
0470 04676390 000
0475 04676395 000
0485 04966002 000
0490 04966003 000
0495 04966004 000
0500 04966006 000
0505 04966007 000
0510 04966008 000
0520 05006001 000
0521 05006001

0522 05006001

0525 05026001 008
0526 05026001

ESTIMATE 0036
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

RIPRAP (MOW STRIP)(4 IN)
RAIL (TY SSTR)

CONC BOX CULV (3 FT X 2 FT)
CONC BOX CULV (4 FT X 2 FT)
CONC BOX CULV (4 FT X 3 FT)
CONC BOX CULV (5 FT X 2 FT)
CONC BOX CULV (5 FT X 3 FT)
CONC BOX CULV (6 FT X 3 FT)
CONC BOX CULV (8 FT X 4 FT)
CONC BOX CULV (6 FT X 2 FT)
CONC BOX CULV (9FT X 4FT)

RC PIPE (CL IlI)(18 IN)

RC PIPE (CL Il[)(24 IN)

RC PIPE (CL Il)(36 IN)

INLET (COMPL)(TY AD)

INLET (COMPL)(TY AZR)

MANH (COMPL)(TY A)

INLET (COMPL)(CURB)(TY C)

INLET (COMPL)(DROP)(TY 3)

JCT BOX (COMPL)(SPL)

INLET (COMPL)(EXT TY C)

INLET (COMPL)(TY C1)

MANH (COMPL)(TY M)

MANH (COMPL)(RISER ONLY)
WINGWALL (PW - 1) (HW=5 FT)
WINGWALL (PW - 1) (HW=7 FT)

SET (TY 1)(S= 6 FT)(HW= 2 FT)(6:1) (P)
SET (TY 1)(S= 6 FT)(HW= 3 FT)(2:1) (P)
SET (TY 1) (18 IN) (RCP) (4: 1) (C)
SET (TY 1) (18 IN) (RCP) (6: 1) (C)
SET (TY 1) (24 IN) (RCP) (4: 1) (C)
SET (TY II) (24 IN) (RCP) (6: 1) (P)
REMOV STR (INLET)
REMOV STR (MANHOLE)
REMOV STR (SET)
REMOV STR (HEADWALL)
REMOV STR (PIPE)

REMOV STR (BOX CULVERT)
MOBILIZATION
MOBILIZATION

CONTRACTOR'S ESTIMATE PACKAGE

ROADWAY

CLEAR CREEK TO AMERICAN CANAL BRIDGE

MOBILIZATION
AT&T UTILITY CONFLICT

BARRICADES, SIGNS AND TRAFFIC HANDLING
BARRICADES, SIGNS AND TRAFFIC HANDLING

CO 10: TIA

UNIT

cYy
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
LF
LS
LS

LS

MO
MO

UNIT
PRICE

460.000
64.500
300.000
310.000
330.000
335.000
360.000
435.000
750.000
420.000
825.000
90.000
92.000
135.000
4,000.000
8,700.000
7,500.000
5,600.000
3,000.000
28,000.000
800.000
10,000.000
9,200.000
2,900.000
10,500.000
15,500.000
6,500.000
9,800.000
1,200.000
1,400.000
1,600.000
1,900.000
350.360
354.570
180.050
677.450
13.710
13.820
8,900,000.000
10,605.000

16,968.000

11,000.000
14,585.470

BID
QUANTITY

57.000
2,525.000
13,817.000
14,668.000
747.000
2,919.000
6,043.000
4,970.000
5,913.000
72.000
6,026.000
3,719.000
3,982.000
1,236.000
51.000
12.000
4.000
74.000
37.000
8.000
136.000
52.000
30.000
1.000
1.000
2.000
2.000
2.000
3.000
82.000
5.000
20.000
29.000
8.000
95.000
34.000
6,809.000
635.000
1.000
0.000

0.000

30.000
0.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
1.000

1.000

0.000
20.000

QTY PAID
TO DATE

39.99
102.00
7,193.15
10,130.00
728.00
325.50
3,332.94
67.00
4,437.50
72.00
3,056.00
911.00
2,503.00
666.00
18.00
6.00
2.00
41.00
2.00
6.00
64.00
33.00
17.00
1.00
1.00
1.00
2.00
2.00
2.00
5.00
1.00
20.00
7.00
1.00
13.00
13.00
899.00
153.00
0.90
1.00

1.00

30.00
5.00

Page 5 of 19

AMOUNT
$

18,395.40
6,579.00
2,157,945.00
3,140,300.00
240,240.00
109,042.50
1,199,858.40
29,145.00
3,328,125.00
30,240.00
2,521,200.00
81,990.00
230,276.00
89,910.00
72,000.00
52,200.00
15,000.00
229,600.00
6,000.00
168,000.00
51,200.00
330,000.00
156,400.00
2,900.00
10,500.00
15,500.00
13,000.00
19,600.00
2,400.00
7,000.00
1,600.00
38,000.00
2,452.52
354.57
2,340.65
8,806.85
12,325.29
2,114.46
8,010,000.00
10,605.00

16,968.00

330,000.00
72,927.35



CONTRACT ID
CATEGORY

LINE ITEM
NBR CODE
0528 05066001
0530 05066020
0535 05066024
0540 05066038
0545 05066039
0550 05066042
0555 05066043
0560 05086001
0570 05126021
0575 05126022
0580 05126033
0585 05126034
0595 05126045
0605 05126080
0610 05296005
0615 05296011
0620 05306004
0625 05306025
0630 05316001
0640 05316010
0660 05406001
0665 05406006
0670 05426001
0675 05446001
0680 05446003
0715 06186031
0720 06186046
0725 06186047
0730 06186053
0735 06186054
0740 06186058
0745 06186059
0750 06186070
0755 06186074
0820 06246001
0825 06246010
0846 06446001
0847 06446001
0848 06446001
0849 06446001
0885 06446076
0900 06586060

011103059
001

SP
NBR

005
005
005
005
005
005
000
000
000
000
000
000
000
000
000
000
000
000
000
001
001
000
000
000
000
000
000
000
000
000
000
000
000
000
000

000
000

ESTIMATE 0036

DESCRIPTION ROADWAY
DESCRIPTION UNIT UNIT
SUPP DESCRIPTION PRICE
ROCK FILTER DAMS (INSTALL) (TY 1) LF 37.120
CO 2: ROCK FILTER DAMS
CONSTRUCTION EXITS (INSTALL) (TY 1) S\% 40.000
CONSTRUCTION EXITS (REMOVE) S\% 18.000
TEMP SEDMT CONT FENCE (INSTALL) LF 4.500
TEMP SEDMT CONT FENCE (REMOVE) LF 1.000
BIODEG EROSN CONT LOGS (INSTL) (18") LF 6.750
BIODEG EROSN CONT LOGS (REMOVE) LF 2.000
CONSTRUCTING DETOURS SsY 82.000
PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF 4.200
PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF 4.800
PORT CTB (MOVE)(LOW PROF)(TY 1) LF 2.600
PORT CTB (MOVE)(LOW PROF)(TY 2) LF 3.400
PORT CTB (STKPL)(LOW PROF)(TY 1) LF 4.200
PORT CTB CONNECT HARDWARE EA 76.000
CONC CURB (MONO) (TY Il) LF 4.750
CONC CURB (DOWEL) LF 5.780
DRIVEWAYS (CONC) sY 82.780
DRIVEWAYS (CONC) (FAST TRACK) sY 97.380
CONC SIDEWALKS (4") 5% 40.000
CURB RAMPS (TY 7) EA 810.000
MTL W-BEAM GD FEN (TIM POST) LF 28.970
MTL BEAM GD FEN TRANS (THRIE-BEAM) EA 2,075.540
REMOVE METAL BEAM GUARD FENCE LF 4.100
GUARDRAIL END TREATMENT (INSTALL) EA 3,557.310
GUARDRAIL END TREATMENT (REMOVE) EA 301.120
CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF 11.920
CONDT (PVC) (SCH 80) (2") LF 8.080
CONDT (PVC) (SCH 80) (2") (BORE) LF 18.180
CONDT (PVC) (SCH 80) (3") LF 11.110
CONDT (PVC) (SCH 80) (3") (BORE) LF 27.780
CONDT (PVC) (SCH 80) (4") LF 17.170
CONDT (PVC) (SCH 80) (4") (BORE) LF 26.260
CONDT (RM) (2") LF 24.240
CONDT (RM) (3") LF 75.250
GROUND BOX TY A (122311) EA 833.330
GROUND BOX TY D (162922)W/APRON EA 1,343.430
IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA 456.040
TEMP. R1-1 (INSTALL & REMOVE), STOP SIGN 30x30
IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA 456.040
TEMP. W3-1 (INSTALL & REMOVE), STOP SYMBOL SIGN W/ ARROW
IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA 1,167.270
R2-1 w. POST, INSTALL & REMOVE
IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA 1,418.660
R2-1 w. SKID, INSTALL & REMOVE
REMOVE SM RD SN SUP&AM EA 153.060
REMOVE DELIN & OBJECT MARKER ASSMS EA 20.410

CONTRACTOR'S ESTIMATE PACKAGE

BID
QUANTITY

0.000

2,362.000
2,362.000
56,907.000
56,907.000
5,649.000
5,649.000
17,667.000
30,580.000
2,480.000
33,280.000
2,980.000
30,580.000
1,674.000
96,943.000
30,933.000
4,937.000
7,251.000
32,151.000
33.000
375.000
15.000
1,411.000
17.000
16.000
47,660.000
4,405.000
3,445.000
335.000
9,815.000
755.000
645.000
1,960.000
780.000
21.000
42.000
0.000

0.000

0.000

0.000

276.000
52.000

NET CO
QUANTITY

310.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
4.000

2.000

5.000

5.000

0.000
0.000

QTY PAID
TO DATE

102.00

3,774.11
919.30
51,223.00
19,647.00
1,980.00
1,5690.00
14,741.97
29,640.00
1,740.00
15,360.00
1,5680.00
5,840.00
1,511.00
36,211.00
7,350.00
261.05
964.22
2,045.97
5.00
200.00
8.00
992.00
8.00
10.00
48,609.00
2,160.00
770.00
55.00
7,740.00
70.00
530.00
140.00
680.00
3.00

4.00

4.00

2.00

5.00

5.00

33.00
34.00
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AMOUNT
$
3,786.24

150,964.32
16,547.40
230,503.50
19,647.00
13,365.00
3,180.00
1,208,841.53
124,488.00
8,352.00
39,936.00
5,372.00
24,528.00
114,836.00
172,002.25
42,483.00
21,609.31
93,895.35
81,838.76
4,050.00
5,794.00
16,604.32
4,067.20
28,458.48
3,011.20
579,419.28
17,452.80
13,998.60
611.05
215,017.20
1,201.90
13,917.80
3,393.60
51,170.00
2,499.99
5,373.72
1,824.16

912.08

5,836.35

7,093.30

5,050.98
693.94



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0935 06626060
0940 06626063
0945 06626071
0950 06626075
0955 06626080
0960 06626090
0965 06626093
0970 06626094
0975 06626095
0980 06686077
0995 06686085
1015 06776002
1020 06776003
1030 06776007
1035 06776008
1040 06776012
1050 06806004
1055 06816001
1060 06826001
1065 06826002
1070 06826003
1075 06826004
1080 06826005
1085 06826006
1095 06826049
1100 06826060
1130 06856006
1140 06866027
1145 06866029
1150 06866031
1155 06866035
1160 06866037
1165 06866039
1170 06866043
1175 06866047
1180 06866055
1190 06866175
1200 06866282
1220 07306107
1225 07346002
1230 07356001
1235 07386003
1240 30216001
1250 60016001
1285 60086043
1295 60166008
1300 60166011
1305 60166013

011103059
001

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
006
000
000
000
000
000
000
000
000
000
000
002
002
002
002
002
002
002
002
002
002
002
003
000
000
000
000
000
000
000
000
000

ESTIMATE 0036
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

WK ZN PAV MRK REMOV (W)4"(BRK)
WK ZN PAV MRK REMOV (W)4"(SLD)
WK ZN PAV MRK REMOV (W)8"(SLD)
WK ZN PAV MRK REMOV (W)24"(SLD)
WK ZN PAV MRK REMOV (W)(ARROW)
WK ZN PAV MRK REMOV (W)(WORD)
WK ZN PAV MRK REMOV (Y)4"(BRK)
WK ZN PAV MRK REMOV (Y)4"(DOT)
WK ZN PAV MRK REMOV (Y)4"(SLD)
PREFAB PAV MRK TY C (W) (ARROW)
PREFAB PAV MRK TY C (W) (WORD)
ELIM EXT PAV MRK & MRKS (6")

ELIM EXT PAV MRK & MRKS (8")

ELIM EXT PAV MRK & MRKS (24")
ELIM EXT PAV MRK & MRKS (ARROW)
ELIM EXT PAV MRK & MRKS (WORD)
REMOVING TRAFFIC SIGNALS

TEMP TRAF SIGNALS

VEH SIG SEC (12")LED(GRN)

VEH SIG SEC (12")LED(GRN ARW)
VEH SIG SEC (12")LED(YEL)

VEH SIG SEC (12")LED(YEL ARW)
VEH SIG SEC (12")LED(RED)

VEH SIG SEC (12")LED(RED ARW)
BACKPLATE W/REFL BRDR(4 SEC)
BACKPLATE W/REFL BRDR(3 SEC)
REMOV RDSD FLSH BCN AM (SOLAR PWRD)
INS TRF SIG PL AM(S)1 ARM(24")LUM
INS TRF SIG PLAM (S)1 ARM(28")

INS TRF SIG PL AM(S)1 ARM(28")LUM
INS TRF SIG PL AM(S)1 ARM(32")LUM
INS TRF SIG PL AM(S)1 ARM(36')

INS TRF SIG PL AM(S)1 ARM(36")LUM
INS TRF SIG PL AM(S)1 ARM(40")LUM
INS TRF SIG PL AM(S)1 ARM(44")LUM
INS TRF SIG PL AM(S)1 ARM(50")LUM
INS TRF SIG PL AM(S)2 ARM(50-24")LUM

RELOC TRF SG PL AM(S)SNGL MST ARM POLE

FULL - WIDTH MOWING
LITTER REMOVAL

DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)
CLEANING / SWEEPING (OUTSIDE MAIN LANE)

WIDE FLANGE PAVEMENT TERMINALS
PORTABLE CHANGEABLE MESSAGE SIGN
ITS GRND MNT CAB (TY 6) (CONF 2)

ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE)
ITS MULTI-DUCT CND (PVC-80)(BORE)

ITS MULTI-DUCT CND (RMC)

ROADWAY

UNIT

LF
LF
LF
LF
EA
EA
LF
LF
LF
EA
EA
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

CcYc
CcYc
CcYc
CcYc
LF
DAY
EA
LF
LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.770
1.060
2.780
10.100
146.460
227.270
1.260
2.020
1.060
257.580
297.980
2.270
4.040
9.090
95.960
151.520
2,5625.250
50,000.000
217.170
217.170
217.170
217.170
217.170
217.170
176.770
146.460
292.930
54,444 450
9,595.960
10,858.590
11,459.600
11,111.110
12,070.710
41,547.470
13,520.200
31,530.300
36,010.100
3,611.110
4,057.870
3,636.360
1,767.680
1,313.130
613.500
32.970
18,166.670
17.680
33.690
126.260

BID
QUANTITY

3,520.000
83,887.000
13,840.000

1,784.000

127.000
87.000
6,530.000
400.000
199,853.000
55.000
80.000
15,086.000
2,162.000
416.000
31.000
20.000
4.000
6.000
58.000
21.000
58.000
21.000
58.000
18.000
22.000
58.000
2.000
2.000
2.000
1.000
1.000
1.000
2.000
3.000
1.000
5.000
1.000
1.000
36.000
36.000
36.000
36.000
848.000
3,600.000
3.000
47,660.000
9,210.000
780.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

1,590.00
72,906.00
4,970.00
1,141.00
108.00
41.00
2,820.00
244.00
130,287.00
19.00
8.00
35,765.00
1,980.00
140.00
20.00
14.00
3.00
5.00
19.00
7.00
19.00
7.00
19.00
5.00
7.00
16.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
2.00
1.00
1.00
16.00
21.50
22.50
22.50
251.25
427.00
3.00
48,609.00
7,000.00
680.00
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AMOUNT
$

2,814.30
77,280.36
13,816.60
11,524.10
15,817.68

9,318.07

3,553.20

492.88
138,104.22

4,894.02

2,383.84
81,186.55

7,999.20

1,272.60

1,919.20

2,121.28

7,575.75

250,000.00

4,126.23

1,520.19

4,126.23

1,520.19

4,126.23

1,085.85

1,237.39

2,343.36

292.93
54,444 .45

9,595.96
10,858.59
11,459.60

11,111.11
12,070.71
41,547.47
13,520.20
63,060.60
36,010.10

3,611.11
64,925.93
78,181.74
39,772.80
29,545.43

154,143.11
14,078.19
54,500.01

859,407.12

235,830.00
85,856.80



CONTRACT ID 011103059
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
1335 60386006 000
1350 60386013 000
1375 60646047 001
1380 60646080 001
1390 61856002 002
1395 61856005 002
1400 61866002 000
1420 63066006 000
1430 96086001

1431 96086002

1432 96086003

1433 96086004
CATEGORY 002

LINE ITEM SP
NBR CODE NBR
1470 04166002 000
1475 04206013 001
1480 04226007 000
1495 04256012 001
1500 04326008 000
1510 04506023 001
CATEGORY 003

LINE ITEM SP
NBR CODE NBR
1565 04166002 000
1570 04206013 001
1575 04226007 000
1590 04256012 001
1595 04326008 000
1605 04506023 001
CATEGORY 004

LINE ITEM SP
NBR CODE NBR
1665 04166004 000
1670 04166007 000

ESTIMATE 0036

DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
MULTIPOLYMER PAV MRK (W)(6")(DOT) LF
MULTIPOLYMER PAV MRK (W)(24")(SLD) LF
ITS POLE (55 FT)(110 MPH) EA
ITS POLE MNT CAB (TY 2)(CONF 1) EA
TMA (STATIONARY) DAY
TMA (MOBILE OPERATION) DAY
ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA
VIVDS TEMPORARY EA
UNIQUE CHANGE ORDER ITEM 1 DOL
CO 6: KINDER MORGAN SKIP & COLLARS
UNIQUE CHANGE ORDER ITEM 2 DOL
DAILY HYDRO EXCAVATING WITH (4) VAC DISPOSAL LOADS
UNIQUE CHANGE ORDER ITEM 3 DOL
CO 9: HURRICANE BERYL REPAIRS, (DOL=LS)
UNIQUE CHANGE ORDER ITEM 4 DOL

CO 10: TIA#1, (DOL=DAY)

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

DRILL SHAFT (24 IN)
CL C CONC (ABUT)

REINF CONC SLAB (SLAB BEAM)
PRESTR CONC SLAB BEAM (5SB15)
RIPRAP (CONC)(CL B)(RR8&RRY)
RAIL (TY SSTR)

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

DRILL SHAFT (24 IN)
CL C CONC (ABUT)

REINF CONC SLAB (SLAB BEAM)
PRESTR CONC SLAB BEAM (5SB15)
RIPRAP (CONC)(CL B)(RR8&RRY)
RAIL (TY SSTR)

DESCRIPTION
DESCRIPTION
SUPP DESCRIPTION

DRILL SHAFT (36 IN)
DRILL SHAFT (54 IN)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

15.150
7.070
22,121.210
6,550.510
600.000
820.000
4,646.460
4,494.950
57,268.510

3,340.580

35,620.640

7,799.180

BID
QUANTITY

36.000
2,860.000
8.000
8.000
60.000
60.000
58.000
20.000
0.000

0.000

0.000

0.000

BRIDGE: 120800011103344 [FM 521 @ FEATURE CROS¢

UNIT

LF
cYy
SF
LF
cYy
LF

UNIT
PRICE

125.000
970.000
15.000
280.000
415.000
64.500

BID
QUANTITY

666.000
49.200
4,071.000
742.500
97.000
112.000

BRIDGE: 120800011103345 [FM 521 @ MUSTANG BAYO!l

UNIT

LF
cYy
SF
LF
cYy
LF

UNIT
PRICE

125.000
970.000
15.000
280.000
415.000
64.500

BID
QUANTITY

846.000
49.600
3,257.000
592.500
110.000
92.000

BRIDGE: 120800011103346 [BROADWAY STREET EB @

UNIT

LF
LF

UNIT
PRICE

275.000
590.000

BID
QUANTITY

438.000
1,776.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 124.00
0.000 349.00
0.000 7.00
0.000 4.00
0.000 105.00
0.000 50.00
0.000 46.00
0.000 16.00
1.000 1.00
5.000 12.00
1.000 1.00
466.000 466.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 296.00
0.000 20.00
0.000 1,572.90
0.000 297.00
0.000 50.00
0.000 62.50
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 376.00
0.000 20.00
0.000 1,258.32
0.000 237.00
0.000 32.90
0.000 52.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 594.00
0.000 1,776.00
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AMOUNT
$

1,878.60
2,467.43
154,848.47
26,202.04
63,000.00
41,000.00
213,737.16
71,919.20
57,268.51

40,086.96

35,620.64

3,634,417.88

$54,113,332.22

AMOUNT
$

37,000.00
19,400.00
23,593.50
83,160.00
20,750.83

4,031.25

$187,935.58

AMOUNT
$
47,000.00
19,400.00
18,874.80
66,360.00
13,651.84
3,354.00

$168,640.64

AMOUNT
$

163,350.00
1,047,840.00



CONTRACT ID 011103059 ESTIMATE 0036 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 19

CATEGORY 004 DESCRIPTION BRIDGE: 120800011103346 [BROADWAY STREET EB @
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
1675 04206013 001 CL C CONC (ABUT) cYy 970.000 66.800 0.000 66.80 64,796.00
1680 04206037 001 CL C CONC (COLUMN) cYy 1,100.000 298.200 0.000 298.20 328,020.00
1685 04206045 001 CL C CONC (FOOTING)(MASS) cYy 850.000 254.400 0.000 254.33 216,183.05
1690 04206082 001 CL F CONC (CAP) cYy 950.000 414.600 0.000 276.40 262,580.00
Category Subtotal $2,082,769.05
CATEGORY 006 DESCRIPTION BRIDGE: 120800011103349 [FM 521 @ FORT BEND COL
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
1910 04166002 000 DRILL SHAFT (24 IN) LF 125.000 666.000 0.000 296.00 37,000.00
1915 04206013 001 CL C CONC (ABUT) cYy 970.000 50.200 0.000 21.00 20,370.00
1920 04226007 000 REINF CONC SLAB (SLAB BEAM) SF 15.000 4,071.000 0.000 1,572.90 23,593.50
1935 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF 280.000 742.500 0.000 297.00 83,160.00
1940 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) cYy 415.000 80.000 0.000 18.11 7,516.48
1950 04506023 001 RAIL (TY SSTR) LF 64.500 112.000 0.000 56.00 3,612.00
Category Subtotal $175,251.98
CATEGORY 007 DESCRIPTION BRIDGE: 120800011103350 [FM 521 @ CLEAR CREEK S
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2005 04166004 000 DRILL SHAFT (36 IN) LF 275.000 504.000 0.000 224.00 61,600.00
2010 04206013 001 CL C CONC (ABUT) cYy 970.000 108.000 0.000 43.99 42,673.21
2015 04226001 000 REINF CONC SLAB SF 20.000 4,071.000 0.000 1,552.10 31,042.00
2030 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) cYy 415.000 132.000 0.000 42.95 17,825.08
2040 04506023 001 RAIL (TY SSTR) LF 64.500 124.000 0.000 56.00 3,612.00
2050 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF 168.370 228.000 0.000 83.14 13,998.28
Category Subtotal $170,750.57
CATEGORY 008 DESCRIPTION BRIDGE: 120800011103351 [FM 521 @ CLEAR CREEK N
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2100 04166002 000 DRILL SHAFT (24 IN) LF 125.000 666.000 0.000 296.00 37,000.00
2105 04206013 001 CL C CONC (ABUT) cYy 970.000 49.400 0.000 20.00 19,400.00
2110 04226007 000 REINF CONC SLAB (SLAB BEAM) SF 15.000 3,257.000 0.000 1,280.00 19,200.00
2125 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF 280.000 592.500 0.000 237.00 66,360.00
2130 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CcYy 415.000 89.000 0.000 30.15 12,511.84
2140 04506023 001 RAIL (TY SSTR) LF 64.500 92.000 0.000 52.00 3,354.00
Category Subtotal $157,825.84
CATEGORY 009 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2211 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 500,000.000 0.000 144,979.21 144,979.23

2214 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000 16,000.000 0.000 91,922.67 91,922.67



CONTRACT ID 011103059 ESTIMATE 0036 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 19

CATEGORY 009 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2218 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL 1.000 2,200,000.000 0.000 30,878.50 30,878.50
2223 96016001 MATERIAL ON HAND DOL 1.000 1.000 0.000 3,562,090.51 3,562,090.51
Category Subtotal $3,829,870.91
PROJECT F 2023(494) CONTROL 011103059
CATEGORY 001 DESCRIPTION ROADWAY
UNIT BID NET CO QTY PAID AMOUNT

LINE ITEM SP DESCRIPTION UNIT PRICE QUANTITY QUANTITY TO DATE ($)
NBR CODE NBR SUPP DESCRIPTION
0245 04166006 000 DRILL SHAFT (48 IN) LF 540.000 87.000 0.000 0.000 0.00
0295 04506030 001 RAIL (TY C221) LF 94.420 2,708.000 0.000 0.000 0.00
0300 04506051 001 RAIL (HANDRAIL)TY E) LF 163.680 69.000 0.000 0.000 0.00
0425 04676139 000 SET (TY 1)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA 8,000.000 1.000 0.000 0.000 0.00
0430 04676166 000 SET (TY 1)(S= 5 FT)(HW= 2 FT)(4:1) (C) EA 5,400.000 1.000 0.000 0.000 0.00
0435 04676172 000 SET (TY 1)(S= 5 FT)(HW= 3 FT)(4:1) (C) EA 7,700.000 1.000 0.000 0.000 0.00
0450 04676356 000 SET (TY 11) (18 IN) (RCP) (3: 1) (C) EA 1,100.000 9.000 0.000 0.000 0.00
0465 04676388 000 SET (TY 1l) (24 IN) (RCP) (3: 1) (C) EA 1,450.000 1.000 0.000 0.000 0.00
0480 04766077 000 JACK BOR TUN BOX CULV (6 FT X3 FT) LF 2,000.000 144.000 0.000 0.000 0.00
0515 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA 13,457.410 2.000 0.000 0.000 0.00
0523 05006001 MOBILIZATION LS 10,605.000 0.000 1.000 0.000 0.00

CO 9: TRAMMEL FRESNO WIDENING
0529 05066011 ROCK FILTER DAMS (REMOVE) LF 15.910 0.000 310.000 0.000 0.00

CO 2: ROCK FILTER DAMS
0563 05106004 ONE-WAY TRAFFIC CONTROL (PORT TRAF SIG) DAY 1,696.800 0.000 1.000 0.000 0.00

CO 9: TRAMMEL FRESNO WIDENING
0565 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF 4.600 740.000 0.000 0.000 0.00
0590 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF 4.800 740.000 0.000 0.000 0.00
0600 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF 4.500 2,480.000 0.000 0.000 0.00
0635 05316004 000 CURB RAMPS (TY 1) EA 830.000 7.000 0.000 0.000 0.00
0645 05316013 000 CURB RAMPS (TY 10) EA 1,900.000 2.000 0.000 0.000 0.00
0650 05316015 000 CURB RAMPS (TY 20) EA 1,700.000 2.000 0.000 0.000 0.00
0655 05316016 000 CURB RAMPS (TY 21) EA 600.000 2.000 0.000 0.000 0.00
0685 05456005 000 CRASH CUSH ATTEN (REMOVE) EA 1,712.130 4.000 0.000 0.000 0.00
0690 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA 26,379.460 4.000 0.000 0.000 0.00
0695 05606001 000 MAILBOX INSTALL-S (TWG-POST) TY 1 EA 362.680 19.000 0.000 0.000 0.00
0700 05606002 000 MAILBOX INSTALL-D (TWG-POST) TY 1 EA 349.300 4.000 0.000 0.000 0.00
0705 06106104 000 INRD IL (U/P) (TY 1) (150W EQ) LED EA 1,287.880 4.000 0.000 0.000 0.00
0710 06106198 000 INRD IL (TY SA) 40B-8 (250W EQ) LED EA 4,358.590 14.000 0.000 0.000 0.00
0760 06206002 000 ELEC CONDR (NO.14) INSULATED LF 1.260 29,265.000 0.000 0.000 0.00
0765 06206003 000 ELEC CONDR (NO.12) BARE LF 1.410 880.000 0.000 0.000 0.00
0770 06206004 000 ELEC CONDR (NO.12) INSULATED LF 1.360 1,760.000 0.000 0.000 0.00
0775 06206007 000 ELEC CONDR (NO.8) BARE LF 1.720 5,845.000 0.000 0.000 0.00
0780 06206008 000 ELEC CONDR (NO.8) INSULATED LF 1.820 11,690.000 0.000 0.000 0.00
0785 06206009 000 ELEC CONDR (NO.6) BARE LF 1.920 3,115.000 0.000 0.000 0.00
0790 06206011 000 ELEC CONDR (NO.4) BARE LF 2.470 35.000 0.000 0.000 0.00

0795 06206012 000 ELEC CONDR (NO.4) INSULATED LF 2.630 70.000 0.000 0.000 0.00



CONTRACTID

0800 06206015
0805 06206016
0810 06216003
0815 06216005
0830 06286086
0835 06286145
0840 06286250
0845 06446001
0850 06446007
0855 06446024
0860 06446027
0865 06446030
0870 06446033
0875 06446036
0880 06446066
0890 06506032
0895 06546004
0905 06586062
0910 06586103
0915 06586106
0920 06626048
0925 06626050
0930 06626052
0985 06686080
0990 06686083
1000 06726009
1005 06726010
1010 06776001
1025 06776005
1045 06806003
1090 06826018
1105 06846007
1110 06846009
1115 06846012
1120 06846017
1125 06856004
1135 06866025
1185 06866059
1195 06866191
1205 06876001
1210 06886001
1215 06886003
1245 30766041
1246 30766041
1255 60076010
1260 60076011
1265 60076013
1270 60076017
1275 60076027
1280 60076098
1290 60106004

011103059

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
001
001
000
000
000
000
000
000
000
000
000
000
000
000
006
000
000
000
000
000
000
002
002
002
000
000
000
000

000
000
000
000
000
000
000

ESTIMATE 0036

ELEC CONDR (NO.2) BARE
ELEC CONDR (NO.2) INSULATED
TRAY CABLE (3 CONDR) (10 AWG)
TRAY CABLE (4 CONDR) (12 AWG)
ELC SRV TY A 240/480 100(SS)SS(E)SP(O)
ELC SRV TY D 120/240 060(NS)SS(E)SP(0)
ELC SRV TY D 120/240 100(NS)SS(N)SP(O)
IN SM RD SN SUP&AM TY10BWG(1)SA(P)
IN SM RD SN SUP&AM TY10BWG(1)SA(U)
IN SM RD SN SUP&AM TYFRP(1)UB(P)
IN SM RD SN SUP&AM TYS80(1)SA(P)
IN SM RD SN SUP&AM TYS80(1)SA(T)
IN SM RD SN SUP&AM TYS80(1)SA(U)
IN SM RD SN SUP&AM TYS80(1)SA(U-BM)
IN SM RD SN SUP&AM (RAIL MOUNT)
INS OH SN SUP(30 FT CANT)
SIGN WALKWAY (36 IN) WITH HNDRL
INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)
INSTL OM ASSM (OM-3L)(WFLX)GND)GND
INSTL OM ASSM (OM-3R)(WFLX)GND)GND
WK ZN PAV MRK REMOV (REFL) TY I-C
WK ZN PAV MRK REMOV (REFL) TY II-A-A
WK ZN PAV MRK REMOV (REFL) TY II-C-R
PREFAB PAV MRK TY C (W) (UTURN ARROW)
PREFAB PAV MRK TY C (W) (LNDP ARROW)
REFL PAV MRKR TY II-A-A
REFL PAV MRKR TY II-C-R
ELIM EXT PAV MRK & MRKS (4")
ELIM EXT PAV MRK & MRKS (12")
INSTALL HWY TRF SIG (SYSTEM)
PED SIG SEC (LED)(COUNTDOWN)
TRF SIG CBL (TY A)(12 AWG)(2 CONDR)
TRF SIG CBL (TY A)(12 AWG)(4 CONDR)
TRF SIG CBL (TY A)(12 AWG)(7 CONDR)
TRF SIG CBL (TY A)(12 AWG)(12 CONDR)
INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)
INS TRF SIG PL AM (S)1 ARM(24")
INS TRF SIG PL AM(S)1 ARM(55")LUM
INS TRF SIG PL AM(S)2 ARM(50 - 40")LUM
PED POLE ASSEMBLY
PED DETECT PUSH BUTTON (APS)
PED DETECTOR CONTROLLER UNIT
D-GR HMA TY-D SAC-A PG70-22
D-GR HMA TY-D SAC-A PG70-22

CO 9: TRAMMEL FRESNO WIDENING
FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER)
FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)
FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER)
FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER)
FIBER OPTIC PATCH PANEL (144 POSITION)
FIBER OPTIC PATCH PANEL (36 POSITION)
CCTV MOUNT (POLE)

LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
LF
EA
EA
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
TON
TON

LF
LF
LF
LF
EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

2.930
3.080
6.060
2.630
7,843.430
5,732.320
5,454.550
719.390
954.080
627.550
1,076.530
1,035.710
1,255.100
1,515.310
5,403.060
5,403.060
615.000
23.200
422.450
422.450
6.010
6.010
6.010
368.690
555.560
10.100
7.070
1.110
10.100
33,838.380
757.580
1.720
2.320
3.030
5.560
5,520.200
8,106.060
62,500.000
38,383.840
5,580.810
6,883.840
3,282.830
252.910
9.290

2.680
2.530
3.030
3.690
1,818.180
1,111.110
328.280

895.000
2,685.000
1,430.000
4,135.000

1.000
6.000
6.000
79.000
8.000
26.000
5.000
13.000
7.000
8.000
3.000
3.000
90.000
28.000
8.000
8.000

401.000
3,989.000

181.000

29.000
2.000
40.000
1,422.000
22,616.500
92.000
6.000
14.000
2,885.000
2,875.000
10,470.000
880.000
2.000
2.000
1.000
1.000
9.000
14.000
6.000
444.000
0.000

21,170.000
23,900.000
17,490.000
28,775.000
6.000
6.000
8.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
121.100

0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID
1310 60286002
1315 60356001
1320 60356002
1325 60386004
1330 60386005
1340 60386007
1345 60386009
1355 60386017
1360 60386021
1365 60386024
1370 60586001
1385 61426001
1405 62926004
1410 62926005
1415 63046001
CATEGORY

LINE ITEM
NBR CODE
1485 04226011
1490 04256011
1505 04426007
1515 04506030
CATEGORY

LINE ITEM
NBR CODE
1580 04226011
1585 04256011
1600 04426007
1610 04506030
CATEGORY

LINE ITEM
NBR CODE
1660 04036001
1695 04226001
1700 04256028
1705 04326008
1710 04326009
1715 04426007
1720 04506023
1725 04506030
1730 04506119

002

003

004

011103059

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

SP
NBR

000
001
001
001

SP
NBR

000
001
001
001

SP
NBR

000
000
001
000
000
001
001
001
001

ESTIMATE 0036

CONTRACTOR'S ESTIMATE PACKAGE

INSTALL DMS (FOUNDATION MTD CABINET) EA
FIBER OPTIC VIDEO DATA TRANSMITTER EA
FIBER OPTIC VIDEO DATA RECEIVER EA
MULTIPOLYMER PAV MRK (W)(6")(SLD) LF
MULTIPOLYMER PAV MRK (W)(6")(BRK) LF
MULTIPOLYMER PAV MRK (W)(8")(SLD) LF
MULTIPOLYMER PAV MRK (W)(8")(DOT) LF
MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF
MULTIPOLYMER PAV MRK (Y)(12")(SLD) LF
MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF
BBU SYSTEM (EXTERNAL BATT CABINET) EA
BLUETOOTH DETECTION SYSTEM EA
RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA
RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA
ITS RVSD (DATA COLLECT ONLY) SYS EA

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

BRIDGE MEDIAN
PRESTR CONC SLAB BEAM (4SB15)
STR STEEL (MISC NON - BRIDGE)
RAIL (TY C221)

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

BRIDGE MEDIAN

PRESTR CONC SLAB BEAM (4SB15)
STR STEEL (MISC NON - BRIDGE)
RAIL (TY C221)

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

TEMPORARY SPL SHORING
REINF CONC SLAB

PRESTR CONC U - BEAM (U54)
RIPRAP (CONC)(CL B)(RR8&RR)
RIPRAP (CONC) (CL B) (4")

STR STEEL (MISC NON - BRIDGE)
RAIL (TY SSTR)

RAIL (TY C221)

RAIL (CLF-RO)

BRIDGE: 120800011103344 [FM 521 @ FEATURE CROSSED: £

UNIT

SF
LF
LB
LF

5,555.560 3.000
2,242.420 8.000
2,242.430 2.000
2.020 8,920.000
1.310 15,290.000
2.270 14,383.000
7.070 120.000
1.770 11,435.000
3.030 25,770.000
1.770 12,960.000
7,540.400 6.000
6,186.870 5.000
893.940 26.000
893.940 12.000
11,500.000 5.000

UNIT BID

PRICE QUANTITY
20.000 800.000
365.000 49.500
20.940 273.000
94.420 50.000

BRIDGE: 120800011103345 [FM 521 @ MUSTANG BAYOU]

UNIT

SF
LF
LB
LF

BRIDGE: 120800011103346 [BROADWAY STREET EB @ FM 52

UNIT

SF
SF
LF
CcYy
cYy
LB
LF
LF
LF

UNIT BID

PRICE QUANTITY
20.000 640.000
365.000 39.500
20.940 273.000
94.420 40.000

UNIT BID

PRICE QUANTITY
1.500 5,087.700
20.000 41,090.000
425.000 4,071.600
415.000 5.800
400.000 20.400
20.940 320.000
64.500 1,680.000
94.420 840.000
50.000 240.000

0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
(%)

0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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1735 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF 168.370 180.000 0.000 0.000 0.00
Category Subtotal 0.00
CATEGORY 005 DESCRIPTION BRIDGE: 120800011103348 [BROADWAY STREET WB @ FM 5
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET €O QTy PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
1785 04036001 000 TEMPORARY SPL SHORING SF 1.500 5,072.600 0.000 0.000 0.00
1790 04166004 000 DRILL SHAFT (36 IN) LF 275.000 438.000 0.000 0.000 0.00
1795 04166007 000 DRILL SHAFT (54 IN) LF 590.000 1,776.000 0.000 0.000 0.00
1800 04206013 001 CL C CONC (ABUT) cY 970.000 66.800 0.000 0.000 0.00
1805 04206037 001 CL C CONC (COLUMN) cY 1,100.000 298.200 0.000 0.000 0.00
1810 04206045 001 CL C CONC (FOOTING)(MASS) cY 850.000 254.400 0.000 0.000 0.00
1815 04206082 001 CL F CONC (CAP) cY 950.000 414.600 0.000 0.000 0.00
1820 04226001 000 REINF CONC SLAB SF 20.000 41,090.000 0.000 0.000 0.00
1825 04256028 001 PRESTR CONC U - BEAM (U54) LF 425.000 4,071.600 0.000 0.000 0.00
1830 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) cY 415.000 5.800 0.000 0.000 0.00
1835 04326009 000 RIPRAP (CONC) (CL B) (4") cY 400.000 20.400 0.000 0.000 0.00
1840 04426007 001 STR STEEL (MISC NON - BRIDGE) LB 20.940 320.000 0.000 0.000 0.00
1845 04506023 001 RAIL (TY SSTR) LF 64.500 1,680.000 0.000 0.000 0.00
1850 04506030 001 RAIL (TY C221) LF 94.420 840.000 0.000 0.000 0.00
1855 04506119 001 RAIL (CLF-RO) LF 50.000 240.000 0.000 0.000 0.00
1860 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF 168.370 180.000 0.000 0.000 0.00
Category Subtotal 0.00
CATEGORY 006 DESCRIPTION BRIDGE: 120800011103349 [FM 521 @ FORT BEND COUNTY [

INE TEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
L PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
1925 04226011 000 BRIDGE MEDIAN SF 20.000 800.000 0.000 0.000 0.00
1930 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF 365.000 49.500 0.000 0.000 0.00
1945 04426007 001 STR STEEL (MISC NON - BRIDGE) LB 20.940 273.000 0.000 0.000 0.00
1955 04506030 001 RAIL (TY C221) LF 94.420 50.000 0.000 0.000 0.00

Category Subtotal 0.00
CATEGORY 007 DESCRIPTION BRIDGE: 120800011103350 [FM 521 @ CLEAR CREEK SOUTH
LINE TEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
2020 04226011 000 BRIDGE MEDIAN SF 20.000 255.000 0.000 0.000 0.00
2025 04256035 001 PRESTR CONC GIRDER (TX28) LF 225.000 443.610 0.000 0.000 0.00
2035 04426007 001 STR STEEL (MISC NON - BRIDGE) LB 20.940 386.000 0.000 0.000 0.00
2045 04506030 001 RAIL (TY C221) LF 94.420 50.000 0.000 0.000 0.00
Category Subtotal 0.00
CATEGORY 008 DESCRIPTION BRIDGE: 120800011103351 [FM 521 @ CLEAR CREEK NORTH
LINE TEM o DESCRIPTION NIT UNIT BID NET CO QTY PAID AMOUNT
N s¢ o v PRICE QUANTITY QUANTITY TO DATE %)
NBR CODE NBR SUPP DESCRIPTION

2115 04226011 000 BRIDGE MEDIAN SF 20.000 640.000 0.000 0.000 0.00
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2120 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF 365.000 39.500 0.000 0.000 0.00
2135 04426007 001 STR STEEL (MISC NON - BRIDGE) LB 20.940 273.000 0.000 0.000 0.00
2145 04506030 001 RAIL (TY C221) LF 94.420 40.000 0.000 0.000 0.00
Category Subtotal 0.00
CATEGORY 009 DESCRIPTION FORCE ACCOUNT
UNIT BID NET CO QTY PAID AMOUNT
LINE ITEM SP DESCRIPTION UNIT PRICE QUANTITY QUANTITY TO DATE ($)
NBR CODE NBR SUPP DESCRIPTION
2200 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL 1.000 5,000.000 0.000 0.000 0.00
2201 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1.000 0.000 0.000 0.00
2202 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 1.000 0.000 0.000 0.00
2203 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL 1.000 30,000.000 0.000 0.000 0.00
2204 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL 1.000 30,000.000 0.000 0.000 0.00
2205 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL 1.000 30,000.000 0.000 0.000 0.00
2206 96036001 CONCRETE PAVEMENT RIDE PAYMENT ADJSTMNT DOL 1.000 15,000.000 0.000 0.000 0.00
2207 96036003 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL 1.000 15,000.000 0.000 0.000 0.00
2208 96036004 CONC CURING COMPOUND FAILURE-PAY ADJMNT DOL 1.000 15,000.000 0.000 0.000 0.00
2209 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000 1.000 0.000 0.000 0.00
LANE CLOSURE ASSESMENT FEE
2210 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL 1.000 1.000 0.000 0.000 0.00
2212 96066054 PARTNERING DOL 1.000 1.000 0.000 0.000 0.00
2213 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 40,000.000 0.000 0.000 0.00
2215 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000 1.000 0.000 0.000 0.00
2216 96066058 SPECIAL DEDUCTION DOL -1.000 1.000 0.000 0.000 0.00
2217 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL 1.000 1.000 0.000 0.000 0.00
2219 96096001 DISPUTE SETTLEMENT DOL 1.000 1.000 0.000 0.000 0.00
2220 96096002 DBE GOAL SHORTFALL DOL -1.000 1.000 0.000 0.000 0.00
2221 96096003 SBE GOAL SHORTFALL DOL -1.000 1.000 0.000 0.000 0.00
2222 96106001 ON THE JOB TRAINING DOL 1.000 1.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $60,886,376.79



CONTRACT ID

011103059 ESTIMATE 0036

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01006002
01046001
01046009
01046017
01046029
01046036
01046037
01056015
01056069
01056079
01106001

01106003
01326006
01326035
01326036
01626002
01626003
01646009
01646051
01666001
01686001
02606006
02606012
02756001
02756002
02766224
02926002
02926017
03056003
03056055
03606004
03606043
04006005
04006006
04006009
04026001
04166002
04166004
04166005
04166007
04166032
04166034
04206013

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
001
001
001
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
001

DESCRIPTION

PREPARING ROW
REMOVING CONC (PAV)

REMOVING CONC (RIPRAP)

REMOVING CONC (DRIVEWAYS)
REMOVING CONC (CURB OR CURB & GUTTER)
REMOVING CONC (SIDEWALK OR RAMP)
REMOVE CONC (RAIL)

REMOVING STAB BASE & ASPH PAV (8"-10")
REMOVING STAB BASE & ASPH PAV (4" - 6")
REMOVING STAB BASE & ASPH PAV (4"-12")
EXCAVATION (ROADWAY)

EXCAVATION (SPECIAL)

EMBANKMENT (FINAL)(DENS CONT)(TY C)
EMBANK(FINAL)(DC)(TY E)(CSBE)
EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR
BLOCK SODDING

STRAW OR HAY MULCH

BROADCAST SEED (TEMP) (WARM)

DRILL SEED (TEMP)(WARM OR COOL)
FERTILIZER

VEGETATIVE WATERING

LIME TRT (EXST MATL) (6")

LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)
CEMENT

CEMENT TREAT (EXIST MATL) (6")

CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")
ASPHALT STAB BASE (GR 2)(PG 64)
ASPHALT STAB BASE (GR 4)(PG 64)

SALV, HAUL & STKPL RCL APH PV (2 TO 4")
SALV, HAUL & STKPL RCL APH PAV (4"-14")
CONC PVMT (CONT REINF - CRCP) (10")
CONC PVMT (CONT REINF)(FAST TRK)(13")
CEM STABIL BKFL

CUT & RESTORING PAV

CEMENT STAB BACKFILL (INLET OR MH)
TRENCH EXCAVATION PROTECTION

DRILL SHAFT (24 IN)

DRILL SHAFT (36 IN)

DRILL SHAFT (42 IN)

DRILL SHAFT (54 IN)

DRILL SHAFT (TRF SIG POLE) (36 IN)

DRILL SHAFT (TRF SIG POLE) (48 IN)

CL C CONC (ABUT)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

STA
SY
SYy
SY

SY
LF
SY
SYy
SY
cYy
cYy
cY
cY
CcY
SY
SY
SY
SY
AC
MG
SY
TON
TON
SY
SY
TON
TON
SY
SY
SY
SY
CcY
SY
cYy
LF
LF
LF
LF
LF
LF
LF
cY

UNIT
PRICE

18,750.000

2.100
3.120
7.350
2.300
8.000
7.350
2.300
0.650
1.000
6.850
10.500
10.000
44.500
50.000
3.670
0.150
0.130
0.200
454.550
26.260
5.000
330.000
180.000
2.750
8.000
115.450
120.910
1.100
1.750
64.000
78.000
47.000
100.000
45.000
1.000
125.000
275.000
300.000
590.000
350.000
400.000
970.000

BID
QUANTITY

334.00
139,805.00
326.00
457.00
40.00
1,946.00
692.00
57,415.00
110,450.00
29,355.00
36,130.00
56,439.00
125,175.00
11,140.00
2,391.00
142,240.00
122,169.00
30,542.25
91,626.75
54.00
6,556.00
113,746.00
1,766.00
1,766.00
113,746.00
227,493.00
1,480.00
12,512.00
57,415.00
139,805.00
205,609.00
34,024.00
44,695.00
2,934.00
2,198.00
64,112.00
2,844.00
942.00
192.00
1,776.00
218.00
198.00
373.20

QTY PAID
TO DATE

334.000
33,315.642
320.000
80.000
370.000
1,390.999
240.000
9,433.847
16,896.852
18,039.973
26,549.999
24,480.766
37,312.506
4,425.088
1,185.200
84,629.860
29,956.666
29,956.666
8,055.000
25.318
1,818.000
106,038.006
1,614.740
200.710
12,711.776
123,754.063
18.050
6,623.130
9,151.847
35,218.824
107,596.454
13,986.613
22,252.756
1,626.192
713.500
28,867.590
1,264.000
818.000
168.000
1,776.000
116.000
88.000
191.793

AMOUNT
$)

6,262,500.00
69,962.84
998.40
588.00
851.00
11,127.99
1,764.00
21,697.84
10,982.95
18,039.97
181,867.50
257,048.04
373,125.06
196,916.42
59,260.00
310,591.59
4,493.50
3,894.37
1,611.00
11,508.30
47,740.68
530,190.03
532,864.20
36,127.80
34,957.38
990,032.51
2,083.87
800,802.65
10,067.04
61,632.94
6,886,173.06
1,090,955.81
1,045,879.53
162,619.20
32,107.50
28,867.59
158,000.00
224,950.00
50,400.00
1,047,840.00
40,600.00
35,200.00
186,039.21
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CONTRACTID

04206037 001
04206045 001
04206082 001
04226001 000
04226007 000
04226015 000
04236003 000
04236014 000
04256012 001
04326001 000
04326008 000
04326033 000
04326045 000
04506023 001
04546018 000
04626001 002
04626003 002
04626004 002
04626006 002
04626007 002
04626010 002
04626019 002
04626099 002
04626159 002
04646003 001
04646005 001
04646008 001
04656167 001
04656171 001
04656173 001
04656175 001
04656201 001
04656225 001
04656259 001
04656260 001
04656270 001
04656274 001
04666180 000
04666182 000
04676202 000
04676203 000
04676358 000
04676362 000
04676390 000
04676395 000
04966002 000
04966003 000
04966004 000
04966006 000

011103059 ESTIMATE 0036

CL C CONC (COLUMN)
CL C CONC (FOOTING)(MASS)
CL F CONC (CAP)

REINF CONC SLAB

REINF CONC SLAB (SLAB BEAM)
APPROACH SLAB

RETAINING WALL (TEMP WALL)

RETAINING WALL (MSE)(HORIZONTAL SCHEME)

PRESTR CONC SLAB BEAM (5SB15)
RIPRAP (CONC)(4 IN)

RIPRAP (CONC)(CL B)(RR8&RR9)
RIPRAP (STONE PROTECTION)(18 IN)
RIPRAP (MOW STRIP)(4 IN)

RAIL (TY SSTR)

SEALED EXPANSION JOINT (4 IN) (SEJ - M)

CONC BOX CULV (3 FT X 2 FT)
CONC BOX CULV (4 FT X 2 FT)
CONC BOX CULV (4 FT X 3 FT)
CONC BOX CULV (5 FT X 2 FT)
CONC BOX CULV (5 FT X 3 FT)
CONC BOX CULV (6 FT X 3 FT)
CONC BOX CULV (8 FT X 4 FT)
CONC BOX CULV (6 FT X 2 FT)
CONC BOX CULV (9FT X 4FT)

RC PIPE (CL IlI)(18 IN)

RC PIPE (CL l)(24 IN)

RC PIPE (CL I11)(36 IN)

INLET (COMPL)(TY AD)

INLET (COMPL)(TY AZR)

MANH (COMPL)(TY A)

INLET (COMPL)(CURB)(TY C)
INLET (COMPL)(DROP)(TY 3)
JCT BOX (COMPL)(SPL)

INLET (COMPL)(EXT TY C)

INLET (COMPL)(TY C1)

MANH (COMPL)(TY M)

MANH (COMPL)(RISER ONLY)
WINGWALL (PW - 1) (HW=5 FT)
WINGWALL (PW - 1) (HW=7 FT)
SET (TY 1)(S= 6 FT)(HW= 2 FT)(6:1) (P)
SET (TY 1)(S= 6 FT)(HW= 3 FT)(2:1) (P)
SET (TY Il) (18 IN) (RCP) (4: 1) (C)
SET (TY 1) (18 IN) (RCP) (6: 1) (C)
SET (TY 1l) (24 IN) (RCP) (4: 1) (C)
SET (TY 1) (24 IN) (RCP) (6: 1) (P)
REMOV STR (INLET)

REMOV STR (MANHOLE)
REMOV STR (SET)

REMOV STR (HEADWALL)

CONTRACTOR'S ESTIMATE PACKAGE

cY
cY
CY
SF
SF
cYy
SF
SF
LF
CcYy
cYy
cYy
cYy
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

1,100.000
850.000
950.000

20.000
15.000
623.000
16.870
38.000
280.000
300.000
415.000
65.000
460.000
64.500
168.370
300.000
310.000
330.000
335.000
360.000
435.000
750.000
420.000
825.000
90.000
92.000
135.000

4,000.000

8,700.000

7,500.000

5,600.000

3,000.000

28,000.000
800.000
10,000.000
9,200.000
2,900.000
10,500.000
15,500.000

6,500.000

9,800.000

1,200.000

1,400.000

1,600.000

1,900.000
350.360
354.570
180.050
677.450

298.20
254.40
414.60
4,071.00
14,656.00
212.00
10,948.00
28,970.00
2,670.00
3,761.00
508.00
120.00
57.00
3,057.00
228.00
13,817.00
14,668.00
747.00
2,919.00
6,043.00
4,970.00
5,913.00
72.00
6,026.00
3,719.00
3,982.00
1,236.00
51.00
12.00
4.00
74.00
37.00
8.00
136.00
52.00
30.00
1.00

1.00

2.00

2.00

2.00

3.00
82.00
5.00
20.00
29.00
8.00
95.00
34.00

298.200
254.333
276.400
1,552.100
5,684.120
113.000
10,947.999
12,521.730
1,068.000
240.984
174111
106.000
39.990
380.500
83.140
7,193.150
10,130.000
728.000
325.500
3,332.940
67.000
4,437.500
72.000
3,056.000
911.000
2,503.000
666.000
18.000
6.000
2.000
41.000
2.000
6.000
64.000
33.000
17.000
1.000
1.000
1.000
2.000
2.000
2.000
5.000
1.000
20.000
7.000
1.000
13.000
13.000

328,020.00
216,183.05
262,580.00
31,042.00
85,261.80
70,399.00
184,692.75
475,825.74
299,040.00
72,295.20
72,256.07
6,890.00
18,395.40
24,542.25
13,998.28
2,157,945.00
3,140,300.00
240,240.00
109,042.50
1,199,858.40
29,145.00
3,328,125.00
30,240.00
2,521,200.00
81,990.00
230,276.00
89,910.00
72,000.00
52,200.00
15,000.00
229,600.00
6,000.00
168,000.00
51,200.00
330,000.00
156,400.00
2,900.00
10,500.00
15,500.00
13,000.00
19,600.00
2,400.00
7,000.00
1,600.00
38,000.00
2,452.52
354.57
2,340.65
8,806.85
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CONTRACTID
04966007 000
04966008 000
05006001
05006001
05006001 000
05026001 008
05026001
05066001
05066020 005
05066024 005
05066038 005
05066039 005
05066042 005
05066043 005
05086001 000
05126021 000
05126022 000
05126033 000
05126034 000
05126045 000
05126080 000
05296005 000
05296011 000
05306004 000
05306025 000
05316001 000
05316010 000
05406001 001
05406006 001
05426001 000
05446001 000
05446003 000
06186031 000
06186046 000
06186047 000
06186053 000
06186054 000
06186058 000
06186059 000
06186070 000
06186074 000
06246001 000
06246010 000
06446001

011103059 ESTIMATE 0036

REMOV STR (PIPE)
REMOV STR (BOX CULVERT)

MOBILIZATION

CLEAR CREEK TO AMERICAN CANAL BRIDGE
MOBILIZATION

AT&T UTILITY CONFLICT

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BARRICADES, SIGNS AND TRAFFIC HANDLING
€O 10: TIA

ROCK FILTER DAMS (INSTALL) (TY 1)

CO 2: ROCK FILTER DAMS

CONSTRUCTION EXITS (INSTALL) (TY 1)
CONSTRUCTION EXITS (REMOVE)

TEMP SEDMT CONT FENCE (INSTALL)

TEMP SEDMT CONT FENCE (REMOVE)
BIODEG EROSN CONT LOGS (INSTL) (18")
BIODEG EROSN CONT LOGS (REMOVE)
CONSTRUCTING DETOURS

PORT CTB (DES SOURCE)(LOW PROF)(TY 1)
PORT CTB (DES SOURCE)(LOW PROF)(TY 2)
PORT CTB (MOVE)(LOW PROF)(TY 1)

PORT CTB (MOVE)(LOW PROF)(TY 2)

PORT CTB (STKPL)(LOW PROF)(TY 1)

PORT CTB CONNECT HARDWARE

CONC CURB (MONO) (TY 1)

CONC CURB (DOWEL)

DRIVEWAYS (CONC)

DRIVEWAYS (CONC) (FAST TRACK)

CONC SIDEWALKS (4")

CURB RAMPS (TY 7)

MTL W-BEAM GD FEN (TIM POST)

MTL BEAM GD FEN TRANS (THRIE-BEAM)
REMOVE METAL BEAM GUARD FENCE
GUARDRAIL END TREATMENT (INSTALL)
GUARDRAIL END TREATMENT (REMOVE)
CONDT (PVC) (SCH 40) (3") (CONC ENCSE)
CONDT (PVC) (SCH 80) (2")

CONDT (PVC) (SCH 80) (2") (BORE)

CONDT (PVC) (SCH 80) (3")

CONDT (PVC) (SCH 80) (3") (BORE)

CONDT (PVC) (SCH 80) (4")

CONDT (PVC) (SCH 80) (4") (BORE)

CONDT (RM) (2")

CONDT (RM) (3")

GROUND BOX TY A (122311)

GROUND BOX TY D (162922)W/APRON

IN SM RD SN SUP&AM TY10BWG(1)SA(P)

CONTRACTOR'S ESTIMATE PACKAGE

LF
LF
LS

LS

LS
MO
MO

LF

SY
SY
LF
LF
LF
LF
SY
LF
LF
LF
LF
LF
EA
LF
LF
SY
SY
SY
EA
LF
EA
LF
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA

13.710
13.820
10,605.000

16,968.000

8,900,000.000
11,000.000
14,585.470

37.120

40.000
18.000
4.500
1.000
6.750
2.000
82.000
4.200
4.800
2.600
3.400
4.200
76.000
4.750
5.780
82.780
97.380
40.000
810.000
28.970
2,075.540
4.100
3,557.310
301.120
11.920
8.080
18.180
11.110
27.780
17.170
26.260
24.240
75.250
833.330
1,343.430
456.040

6,809.00
635.00
1.00

1.00

1.00
30.00
30.00

0.00

2,362.00
2,362.00
56,907.00
56,907.00
5,649.00
5,649.00
17,667.00
30,580.00
2,480.00
33,280.00
2,980.00
30,580.00
1,674.00
96,943.00
30,933.00
4,937.00
7,251.00
32,151.00
33.00
375.00
15.00
1,411.00
17.00
16.00
47,660.00
4,405.00
3,445.00
335.00
9,815.00
755.00
645.00
1,960.00
780.00
21.00
42.00
0.00

899.000
153.000
1.000

1.000

0.900
30.000
5.000

102.000

3,774.108
919.300
51,223.000
19,647.000
1,980.000
1,590.000
14,741.970
29,640.000
1,740.000
15,360.000
1,580.000
5,840.000
1,511.000
36,211.000
7,350.000
261.045
964.216
2,045.969
5.000
200.000
8.000
992.000
8.000
10.000
48,609.000
2,160.000
770.000
55.000
7,740.000
70.000
530.000
140.000
680.000
3.000
4.000
6.000

12,325.29
2,114.46
10,605.00

16,968.00

8,010,000.00
330,000.00
72,927.35

3,786.24

150,964.32
16,547.40
230,503.50
19,647.00
13,365.00
3,180.00
1,208,841.53
124,488.00
8,352.00
39,936.00
5,372.00
24,528.00
114,836.00
172,002.25
42,483.00
21,609.31
93,895.35
81,838.76
4,050.00
5,794.00
16,604.32
4,067.20
28,458.48
3,011.20
579,419.28
17,452.80
13,998.60
611.05
215,017.20
1,201.90
13,917.80
3,393.60
51,170.00
2,499.99
5,373.72
2,736.24
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CONTRACT ID
06446001

06446001

06446076 000
06586060 000
06626060 000
06626063 000
06626071 000
06626075 000
06626080 000
06626090 000
06626093 000
06626094 000
06626095 000
06686077 000
06686085 000
06776002 000
06776003 000
06776007 000
06776008 000
06776012 000
06806004 006
06816001 000
06826001 000
06826002 000
06826003 000
06826004 000
06826005 000
06826006 000
06826049 000
06826060 000
06856006 000
06866027 002
06866029 002
06866031 002
06866035 002
06866037 002
06866039 002
06866043 002
06866047 002
06866055 002
06866175 002
06866282 002
07306107 003
07346002 000
07356001 000

011103059 ESTIMATE 0036

TEMP. W3-1 (INSTALL & REMOVE), STOP SYMBOL SIGN W/

ARROW
IN SM RD SN SUP&AM TY10BWG(1)SA(P)

R2-1w. POST, INSTALL & REMOVE

IN SM RD SN SUP&AM TY10BWG(1)SA(P)
R2-1 w. SKID, INSTALL & REMOVE
REMOVE SM RD SN SUP&AM

REMOVE DELIN & OBJECT MARKER ASSMS
WK ZN PAV MRK REMOV (W)4"(BRK)

WK ZN PAV MRK REMOV (W)4"(SLD)

WK ZN PAV MRK REMOV (W)8"(SLD)

WK ZN PAV MRK REMOV (W)24"(SLD)
WK ZN PAV MRK REMOV (W)(ARROW)
WK ZN PAV MRK REMOV (W)(WORD)

WK ZN PAV MRK REMOV (Y)4"(BRK)

WK ZN PAV MRK REMOV (Y)4"(DOT)

WK ZN PAV MRK REMOV (Y)4"(SLD)
PREFAB PAV MRK TY C (W) (ARROW)
PREFAB PAV MRK TY C (W) (WORD)
ELIM EXT PAV MRK & MRKS (6")

ELIM EXT PAV MRK & MRKS (8")

ELIM EXT PAV MRK & MRKS (24")

ELIM EXT PAV MRK & MRKS (ARROW)
ELIM EXT PAV MRK & MRKS (WORD)
REMOVING TRAFFIC SIGNALS

TEMP TRAF SIGNALS

VEH SIG SEC (12")LED(GRN)

VEH SIG SEC (12")LED(GRN ARW)

VEH SIG SEC (12")LED(YEL)

VEH SIG SEC (12")LED(YEL ARW)

VEH SIG SEC (12")LED(RED)

VEH SIG SEC (12")LED(RED ARW)
BACKPLATE W/REFL BRDR(4 SEC)
BACKPLATE W/REFL BRDR(3 SEC)
REMOV RDSD FLSH BCN AM (SOLAR PWRD)
INS TRF SIG PL AM(S)1 ARM(24")LUM

INS TRF SIG PLAM (S)1 ARM(28)

INS TRF SIG PL AM(S)1 ARM(28")LUM

INS TRF SIG PLAM(S)1 ARM(32')LUM
INS TRF SIG PLAM(S)1 ARM(36')

INS TRF SIG PL AM(S)1 ARM(36')LUM

INS TRF SIG PL AM(S)1 ARM(40")LUM

INS TRF SIG PL AM(S)1 ARM(44")LUM

INS TRF SIG PL AM(S)1 ARM(50)LUM
INS TRF SIG PL AM(S)2 ARM(50-24")LUM
RELOC TRF SG PL AM(S)SNGL MST ARM POLE
FULL - WIDTH MOWING

LITTER REMOVAL

DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)

EA

EA

EA
EA
LF
LF
LF
LF
EA
EA
LF
LF
LF
EA
EA
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
Ccyc
CyC
Cyc

CONTRACTOR'S ESTIMATE PACKAGE

1,167.270

1,418.660

153.060
20.410
1.770
1.060
2.780
10.100
146.460
227.270
1.260
2.020
1.060
257.580
297.980
2.270
4.040
9.090
95.960
151.520
2,525.250
50,000.000
217.170
217.170
217.170
217.170
217.170
217.170
176.770
146.460
292.930
54,444 450
9,595.960
10,858.590
11,459.600
11,111.110
12,070.710
41,547.470
13,520.200
31,530.300
36,010.100
3,611.110
4,057.870
3,636.360
1,767.680

0.00

0.00

276.00
52.00
3,520.00
83,887.00
13,840.00
1,784.00
127.00
87.00
6,530.00
400.00
199,853.00
55.00
80.00
15,086.00
2,162.00
416.00
31.00
20.00
4.00
6.00
58.00
21.00
58.00
21.00
58.00
18.00
22.00
58.00
2.00
2.00
2.00
1.00
1.00
1.00
2.00
3.00
1.00
5.00
1.00
1.00
36.00
36.00
36.00

5.000

5.000

33.000
34.000
1,590.000
72,906.000
4,970.000
1,141.000
108.000
41.000
2,820.000
244.000
130,287.000
19.000
8.000
35,765.000
1,980.000
140.000
20.000
14.000
3.000
5.000
19.000
7.000
19.000
7.000
19.000
5.000
7.000
16.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
2.000
1.000
1.000
16.000
21.500
22.500

5,836.35

7,093.30

5,050.98
693.94
2,814.30
77,280.36
13,816.60
11,524.10
15,817.68
9,318.07
3,553.20
492.88
138,104.22
4,894.02
2,383.84
81,186.55
7,999.20
1,272.60
1,919.20
2,121.28
7,575.75
250,000.00
4,126.23
1,620.19
4,126.23
1,520.19
4,126.23
1,085.85
1,237.39
2,343.36
292.93
54,444 .45
9,595.96
10,858.59
11,459.60
11,111.11
12,070.71
41,547.47
13,520.20
63,060.60
36,010.10
3,611.11
64,925.93
78,181.74
39,772.80
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CONTRACTID
07386003 000
30216001 000
60016001 000
60086043 000
60166008 000
60166011 000
60166013 000
60386006 000
60386013 000
60646047 001
60646080 001
61856002 002
61856005 002
61866002 000
63066006 000
96016001
96066053
96066056
96066062
96086001
96086002
96086003
96086004

011103059

CLEANING / SWEEPING (OUTSIDE MAIN LANE)

ESTIMATE 0036

WIDE FLANGE PAVEMENT TERMINALS
PORTABLE CHANGEABLE MESSAGE SIGN
ITS GRND MNT CAB (TY 6) (CONF 2)

ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE)
ITS MULTI-DUCT CND (PVC-80)(BORE)

ITS MULTI-DUCT CND (RMC)
MULTIPOLYMER PAV MRK (W)(6")(DOT)
MULTIPOLYMER PAV MRK (W)(24")(SLD)

ITS POLE (55 FT)(110 MPH)

ITS POLE MNT CAB (TY 2)(CONF 1)

TMA (STATIONARY)

TMA (MOBILE OPERATION)

ITS GND BOX(PCAST) TY 1 (243636)W/APRN
VIVDS TEMPORARY

MATERIAL ON HAND

LAW ENFORCEMENT PERSONNEL

FORCE ACCOUNT - SAFETY CONTINGENCY
FORCE ACCOUNT - RAILROAD - KCS
UNIQUE CHANGE ORDER ITEM 1

CO 6: KINDER MORGAN SKIP & COLLARS
UNIQUE CHANGE ORDER ITEM 2

CONTRACTOR'S ESTIMATE PACKAGE

Cyc
LF
DAY
EA
LF
LF
LF
LF
LF
EA
EA
DAY
DAY
EA
EA
DOL
DOL
DOL
DOL
DOL

DOL

DAILY HYDRO EXCAVATING WITH (4) VAC DISPOSAL LOADS

UNIQUE CHANGE ORDER ITEM 3
CO 9: HURRICANE BERYL REPAIRS, (DOL=LS)
UNIQUE CHANGE ORDER ITEM 4

CO 10: TIA#1, (DOL=DAY)

DOL

DOL

1,313.130 36.00
613.500 848.00
32.970 3,600.00
18,166.670 3.00
17.680 47,660.00
33.690 9,210.00
126.260 780.00
15.150 36.00
7.070 2,860.00
22,121.210 8.00
6,550.510 8.00
600.000 60.00
820.000 60.00
4,646.460 58.00
4,494.950 20.00
1.000 1.00
1.000 500,000.00
1.000 16,000.00
1.000 2,200,000.00
57,268.510 0.00
3,340.580 0.00
35,620.640 0.00
7,799.180 0.00

TOTAL ITEM EARNINGS TO DATE

22.500
251.252
427.000

3.000
48,609.000
7,000.000
680.000
124.000
349.000
7.000
4.000
105.000

50.000

46.000

16.000

3,562,090.510
144,979.208
91,922.670
30,878.500
1.000

12.000

1.000

466.000

29,545.43
154,143.11
14,078.19
54,500.01
859,407.12
235,830.00
85,856.80
1,878.60
2,467.43
154,848.47
26,202.04
63,000.00
41,000.00
213,737.16
71,919.20
3,562,090.51
144,979.23
91,922.67
30,878.50
57,268.51

40,086.96

35,620.64

3,634,417.88

$60,886,376.79
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