
011103065CONTRACT ID:

PROJECT: F 2B24(533)

CONTRACT:

01253224

PROJECTED AMOUNT: $1,604,087.00

CONTRACTOR:

HIGHWAY: FM 521

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

FLORIDA TRAFFIC CONTROL DEVICES, INC.

Eugene Ampomah, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

01/08/2025

ESTIMATE PAID:

 144

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/11/2025

$1,604,087.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,585,585.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.53

$31,765.50 $522,119.63 $553,885.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$31,765.50 $522,119.63 $553,885.13 

$0.00 $0.00 $0.00 

$31,765.50 $553,885.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $522,119.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 144

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/11/2025

05/05/2025

 144

 0

 144

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(533) 011101097PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0275 06187057 CONDT (PVC) (SCH 80) (2") (CONC ENCSE)000 LF  29.000 $1,450.00 50.000  530.00 3,360.00

0295 60277001 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)000 LF  1.750 $472.50 270.000  270.00 270.00

0305 60277003 FO SPLICE ENCLOSURE (TYPE 2)000 EA  2,275.000 $13,650.00 6.000  6.00 6.00

0310 60277004 FIBER OPTIC FUSION SPLICE000 EA  64.000 $384.00 6.000  6.00 54.00

F 2B24(533) 011103065PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 60277001 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)000 LF  1.750 $455.00 260.000  260.00 330.00

0110 60277004 FIBER OPTIC FUSION SPLICE000 EA  64.000 $4,224.00 66.000  66.00 66.00

0115 60277005 FIBER OPTIC PATCH PANEL (12 POSITION)000 EA  1,855.000 $11,130.00 6.000  6.00 6.00

$31,765.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011101097PROJECT CONTROLF 2B24(533)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  17.300  4,130.000  0.000  3,120.00  53,976.00

0275 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  29.000  3,360.000  0.000  530.00  15,370.00

0280 06187078 000 CONDT (RM) (2") LF  25.000  2,275.000  0.000  210.00  5,250.00

0295 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.750  270.000  0.000  270.00  472.50

0305 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  2,275.000  6.000  0.000  6.00  13,650.00

0310 60277004 000 FIBER OPTIC FUSION SPLICE EA  64.000  54.000  0.000  6.00  384.00

Category Subtotal $89,102.50

011103065PROJECT CONTROLF 2B24(533)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  34,946.750  1.000  0.000  0.90  31,452.08

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,200.000  10.000  0.000  10.00  32,000.00

0070 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  17.300  9,690.000  0.000  1,595.00  27,593.50

0075 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  29.000  20,175.000  0.000  5,105.00  148,045.00

0080 06187078 000 CONDT (RM) (2") LF  25.000  1,130.000  0.000  570.00  14,250.00

0085 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.050  30,970.000  0.000  10,500.00  11,025.00

0090 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,375.000  53.000  0.000  26.00  113,750.00

0095 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.750  330.000  0.000  260.00  455.00

0100 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  2.150  32,355.000  0.000  10,500.00  22,575.00

0110 60277004 000 FIBER OPTIC FUSION SPLICE EA  64.000  66.000  0.000  66.00  4,224.00

0115 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,855.000  6.000  0.000  6.00  11,130.00

Category Subtotal $416,499.58

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0412 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  48,283.05  48,283.05

Category Subtotal $48,283.05

011101097F 2B24(533)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.050  8,880.000  0.000  0.000  0.00

0290 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,375.000  21.000  0.000  0.000  0.00

0300 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  2.150  10,510.000  0.000  0.000  0.00

0315 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,855.000  5.000  0.000  0.000  0.00
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 0.00Category Subtotal

011103065F 2B24(533)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  2,275.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,500.000  0.000  0.000  0.00

0403 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  6,000.000  0.000  0.000  0.00

0405 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0406 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0407 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0408 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0409 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0410 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0411 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0413 96067014 FORCE ACCOUNT DOL  1.000  2,500.000  0.000  0.000  0.00

PUBLIC UTILITY

0414 96067014 FORCE ACCOUNT DOL  1.000  2,500.000  0.000  0.000  0.00

HYDRO EXCAVATION

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $553,885.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  34,946.750MOBILIZATION  0.900  31,452.08 1.00

05027001 000 MO  3,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  32,000.00 10.00

06187055 000 LF  17.300CONDT (PVC) (SCH 80) (2") (BORE)  4,715.000  81,569.50 13,820.00

06187057 000 LF  29.000CONDT (PVC) (SCH 80) (2") (CONC ENCSE)  5,635.000  163,415.00 23,535.00

06187078 000 LF  25.000CONDT (RM) (2")  780.000  19,500.00 3,405.00

06207002 000 LF  1.050ELEC CONDR (NO.14) INSULATED  10,500.000  11,025.00 30,970.00

06237002 000 EA  4,375.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  26.000  113,750.00 53.00

60277001 000 LF  1.750FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  530.000  927.50 600.00

60277002 000 LF  2.150FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER)  10,500.000  22,575.00 32,355.00

60277003 000 EA  2,275.000FO SPLICE ENCLOSURE (TYPE 2)  6.000  13,650.00 6.00

60277004 000 EA  64.000FIBER OPTIC FUSION SPLICE  72.000  4,608.00 120.00

60277005 000 EA  1,855.000FIBER OPTIC PATCH PANEL (12 POSITION)  6.000  11,130.00 6.00

96017001 DOL  1.000MATERIAL ON HAND  48,283.050  48,283.05 1.00

$553,885.13TOTAL ITEM EARNINGS TO DATE


