
011108127CONTRACT ID:

PROJECT: STP 2025(503)VRU

CONTRACT:

02253237

PROJECTED AMOUNT: $367,349.63

CONTRACTOR:

HIGHWAY: BS 288B

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TRAF-TEX, INC.

Eugene Ampomah, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2025

02/07/2025

ESTIMATE PAID:

 51

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$367,349.63

CONTRACT:

09/01/2026

AWARD AMOUNT: $354,847.63

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.00

$0.00 $345,320.40 $345,320.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $345,320.40 $345,320.40 

$0.00 $0.00 $0.00 

$0.00 $345,320.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $345,320.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 51

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

04/17/2025

 73

 0

 73

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

011108127PROJECT CONTROLSTP 2025(503)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167006 000 DRILL SHAFT (36 IN) LF  470.000  28.000  0.000  28.00  13,160.00

0065 04167008 000 DRILL SHAFT (48 IN) LF  622.000  44.000  0.000  44.00  27,368.00

0070 05007001 000 MOBILIZATION LS  12,143.000  1.000  0.000  0.90  10,928.70

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,846.000  5.000  0.000  5.00  9,230.00

0080 05297013 000 CONC CURB (SLOTTED) LF  22.350  270.000  0.000  270.00  6,034.50

0085 05317010 000 CURB RAMPS (TY 7) EA  2,998.000  8.000  0.000  8.00  23,984.00

0090 06187054 000 CONDT (PVC) (SCH 80) (2") LF  14.450  185.000  0.000  35.00  505.75

0095 06187060 000 CONDT (PVC) (SCH 80) (3") LF  21.550  20.000  0.000  20.00  431.00

0100 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  22.350  80.000  0.000  160.00  3,576.00

0105 06187064 000 CONDT (PVC) (SCH 80) (4") LF  22.900  15.000  0.000  15.00  343.50

0110 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  34.450  205.000  0.000  180.00  6,201.00

0115 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  640.000  0.000  650.00  1,300.00

0120 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.200  25.000  0.000  80.00  256.00

0125 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.150  820.000  0.000  510.00  2,116.50

0130 06247007 000 GROUND BOX TY D (162922) EA  1,118.000  4.000  0.000  4.00  4,472.00

0135 06247013 000 REMOVE GROUND BOX EA  683.000  4.000  0.000  4.00  2,732.00

0140 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  8,863.000  1.000  0.000  1.00  8,863.00

0145 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.750  2,460.000  0.000  328.00  902.00

0150 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.450  450.000  0.000  436.00  4,120.20

0155 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  239.000  4.000  0.000  4.00  956.00

0160 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  245.000  4.000  0.000  4.00  980.00

0165 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.100  1,085.000  0.000  1,060.00  1,166.00

0170 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  1.250  1,225.000  0.000  999.00  1,248.75

0175 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  1.250  150.000  0.000  80.00  100.00

0180 06667347 000 PAVEMENT SLER 6" LF  0.500  2,460.000  0.000  1,239.00  619.50

0185 06667348 000 PAVEMENT SLER 8" LF  0.600  405.000  0.000  328.00  196.80

0190 06667352 000 PAVEMENT SLER 24" LF  1.700  450.000  0.000  436.00  741.20

0195 06667353 000 PAVEMENT SLER (ARROW) EA  22.250  4.000  0.000  4.00  89.00

0200 06667354 000 PAVEMENT SLER (WORD) EA  22.250  4.000  0.000  4.00  89.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  6.700  70.000  0.000  56.00  375.20

0210 06727006 000 REFL PAV MRKR TY II-C-R EA  6.700  18.000  0.000  29.00  194.30

0215 06777002 000 ELIM EXT PM & MRKS (6") LF  0.700  2,460.000  0.000  2,219.00  1,553.30

0220 06777004 000 ELIM EXT PM & MRKS (8") LF  0.850  405.000  0.000  326.00  277.10

0225 06777006 000 ELIM EXT PM & MRKS (12") LF  1.350  615.000  0.000  662.00  893.70

0230 06777008 000 ELIM EXT PM & MRKS (24") LF  2.600  350.000  0.000  124.00  322.40

0235 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.550  4.000  0.000  4.00  222.20

0240 06777015 000 ELIM EXT PM & MRKS (WORD) EA  55.550  4.000  0.000  4.00  222.20

0245 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.600  2,460.000  0.000  2,219.00  1,331.40

0250 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.200  405.000  0.000  328.00  65.60

0255 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.350  454.500  0.000  436.00  152.60

0260 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  28.000  4.000  0.000  4.00  112.00

0265 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  28.000  4.000  0.000  4.00  112.00

0270 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  41,173.000  1.000  0.000  1.00  41,173.00

0275 06807004 000 REMOVING TRAFFIC SIGNALS EA  7,243.000  1.000  0.000  1.00  7,243.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 06827001 000 VEH SIG SEC (12")LED(GRN) EA  243.000  8.000  0.000  8.00  1,944.00

0285 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  243.000  4.000  0.000  4.00  972.00

0290 06827003 000 VEH SIG SEC (12")LED(YEL) EA  243.000  8.000  0.000  8.00  1,944.00

0295 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  243.000  2.000  0.000  2.00  486.00

0300 06827005 000 VEH SIG SEC (12")LED(RED) EA  243.000  8.000  0.000  8.00  1,944.00

0305 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  243.000  4.000  0.000  4.00  972.00

0310 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  221.000  4.000  0.000  4.00  884.00

0315 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  198.000  6.000  0.000  6.00  1,188.00

0320 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.800  1,345.000  0.000  1,680.00  3,024.00

0325 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.400  1,392.000  0.000  1,680.00  4,032.00

0330 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.200  1,550.000  0.000  1,690.00  5,408.00

0335 06867027 000 INS TRF SIG PL AM(S)1 ARM(24`)LUM EA  12,086.000  2.000  0.000  2.00  24,172.00

0340 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  31,258.000  1.000  0.000  1.00  31,258.00

0345 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  32,067.000  1.000  0.000  1.00  32,067.00

0350 06877001 000 PED POLE ASSEMBLY EA  2,919.000  8.000  0.000  8.00  23,352.00

0355 06887001 000 PED DETECT PUSH BUTTON (APS) EA  896.000  8.000  0.000  6.00  5,376.00

0360 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,490.000  1.000  0.000  1.00  4,490.00

0365 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  11,715.000  1.000  0.000  1.00  11,715.00

0370 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  522.000  2.000  0.000  6.00  3,132.00

Category Subtotal $345,320.40

011108127STP 2025(503)VRUPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,500.000  0.000  0.000  0.00

0403 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0405 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0406 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0407 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0408 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0409 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0410 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0411 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0412 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $345,320.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167006 000 LF  470.000DRILL SHAFT (36 IN)  28.000  13,160.00 28.00

04167008 000 LF  622.000DRILL SHAFT (48 IN)  44.000  27,368.00 44.00

05007001 000 LS  12,143.000MOBILIZATION  0.900  10,928.70 1.00

05027001 000 MO  1,846.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  9,230.00 5.00

05297013 000 LF  22.350CONC CURB (SLOTTED)  270.000  6,034.50 270.00

05317010 000 EA  2,998.000CURB RAMPS (TY 7)  8.000  23,984.00 8.00

06187054 000 LF  14.450CONDT (PVC) (SCH 80) (2")  35.000  505.75 185.00

06187060 000 LF  21.550CONDT (PVC) (SCH 80) (3")  20.000  431.00 20.00

06187061 000 LF  22.350CONDT (PVC) (SCH 80) (3") (BORE)  160.000  3,576.00 80.00

06187064 000 LF  22.900CONDT (PVC) (SCH 80) (4")  15.000  343.50 15.00

06187065 000 LF  34.450CONDT (PVC) (SCH 80) (4") (BORE)  180.000  6,201.00 205.00

06207007 000 LF  2.000ELEC CONDR (NO.8) BARE  650.000  1,300.00 640.00

06207012 000 LF  3.200ELEC CONDR (NO.4) INSULATED  80.000  256.00 25.00

06217006 000 LF  4.150TRAY CABLE (4 CONDR) (12 AWG)  510.000  2,116.50 820.00

06247007 000 EA  1,118.000GROUND BOX TY D (162922)  4.000  4,472.00 4.00

06247013 000 EA  683.000REMOVE GROUND BOX  4.000  2,732.00 4.00

06287148 000 EA  8,863.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  8,863.00 1.00

06667024 000 LF  2.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  328.000  902.00 2,460.00

06667036 000 LF  9.450REFL PAV MRK TY I (W)24"(SLD)(100MIL)  436.000  4,120.20 450.00

06667042 000 EA  239.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  4.000  956.00 4.00

06667066 000 EA  245.000REFL PAV MRK TY I (W)(WORD)(100MIL)  4.000  980.00 4.00

06667305 000 LF  1.100TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  1,060.000  1,166.00 1,085.00

06667309 000 LF  1.250ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  999.000  1,248.75 1,225.00

06667310 000 LF  1.250ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  80.000  100.00 150.00

06667347 000 LF  0.500PAVEMENT SLER 6"  1,239.000  619.50 2,460.00

06667348 000 LF  0.600PAVEMENT SLER 8"  328.000  196.80 405.00

06667352 000 LF  1.700PAVEMENT SLER 24"  436.000  741.20 450.00

06667353 000 EA  22.250PAVEMENT SLER (ARROW)  4.000  89.00 4.00

06667354 000 EA  22.250PAVEMENT SLER (WORD)  4.000  89.00 4.00

06727004 000 EA  6.700REFL PAV MRKR TY II-A-A  56.000  375.20 70.00

06727006 000 EA  6.700REFL PAV MRKR TY II-C-R  29.000  194.30 18.00

06777002 000 LF  0.700ELIM EXT PM & MRKS (6")  2,219.000  1,553.30 2,460.00

06777004 000 LF  0.850ELIM EXT PM & MRKS (8")  326.000  277.10 405.00

06777006 000 LF  1.350ELIM EXT PM & MRKS (12")  662.000  893.70 615.00

06777008 000 LF  2.600ELIM EXT PM & MRKS (24")  124.000  322.40 350.00

06777009 000 EA  55.550ELIM EXT PM & MRKS (ARROW)  4.000  222.20 4.00

06777015 000 EA  55.550ELIM EXT PM & MRKS (WORD)  4.000  222.20 4.00

06787002 000 LF  0.600PAV SURF PREP FOR MRK (6")  2,219.000  1,331.40 2,460.00

06787004 000 LF  0.200PAV SURF PREP FOR MRK (8")  328.000  65.60 405.00

06787008 000 LF  0.350PAV SURF PREP FOR MRK (24")  436.000  152.60 454.50

06787009 000 EA  28.000PAV SURF PREP FOR MRK (ARROW)  4.000  112.00 4.00

06787016 000 EA  28.000PAV SURF PREP FOR MRK (WORD)  4.000  112.00 4.00

06807003 000 EA  41,173.000INSTALL HWY TRF SIG (SYSTEM)  1.000  41,173.00 1.00
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06807004 000 EA  7,243.000REMOVING TRAFFIC SIGNALS  1.000  7,243.00 1.00

06827001 000 EA  243.000VEH SIG SEC (12")LED(GRN)  8.000  1,944.00 8.00

06827002 000 EA  243.000VEH SIG SEC (12")LED(GRN ARW)  4.000  972.00 4.00

06827003 000 EA  243.000VEH SIG SEC (12")LED(YEL)  8.000  1,944.00 8.00

06827004 000 EA  243.000VEH SIG SEC (12")LED(YEL ARW)  2.000  486.00 2.00

06827005 000 EA  243.000VEH SIG SEC (12")LED(RED)  8.000  1,944.00 8.00

06827006 000 EA  243.000VEH SIG SEC (12")LED(RED ARW)  4.000  972.00 4.00

06827037 000 EA  221.000BACKPLATE W/REFL BRDR(4 SEC)  4.000  884.00 4.00

06827054 000 EA  198.000BACKPLATE W/REFL BRDR(3 SEC)  6.000  1,188.00 6.00

06847007 000 LF  1.800TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,680.000  3,024.00 1,345.00

06847009 000 LF  2.400TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  1,680.000  4,032.00 1,392.00

06847012 000 LF  3.200TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  1,690.000  5,408.00 1,550.00

06867027 000 EA  12,086.000INS TRF SIG PL AM(S)1 ARM(24`)LUM  2.000  24,172.00 2.00

06867063 000 EA  31,258.000INS TRF SIG PL AM(S)1 ARM(60')LUM  1.000  31,258.00 1.00

06867067 000 EA  32,067.000INS TRF SIG PL AM(S)1 ARM(65')LUM  1.000  32,067.00 1.00

06877001 000 EA  2,919.000PED POLE ASSEMBLY  8.000  23,352.00 8.00

06887001 000 EA  896.000PED DETECT PUSH BUTTON (APS)  6.000  5,376.00 8.00

06887003 000 EA  4,490.000PED DETECTOR CONTROLLER UNIT  1.000  4,490.00 1.00

60077001 000 EA  11,715.000BBU SYSTEM (EXTERNAL BATTERY CABINET)  1.000  11,715.00 1.00

60087005 000 EA  522.000RVDS (ADVANCE DET)(INSTALL ONLY)  6.000  3,132.00 2.00

$345,320.40TOTAL ITEM EARNINGS TO DATE


