
011313168CONTRACT ID:

PROJECT: F 2026(116)

CONTRACT:

11253202

PROJECTED AMOUNT: $69,279,168.74

CONTRACTOR:

HIGHWAY: SL 360

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

WEBBER, LLC

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/06/2025

ESTIMATE PAID:

 141

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/16/2026

$69,279,168.74

CONTRACT:

09/01/2026

AWARD AMOUNT: $68,389,115.75

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 21.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.81

$1,475,042.15 $16,407,297.46 $17,882,339.61 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,475,042.15 $16,407,297.46 $17,882,339.61 

$0.00 $0.00 $0.00 

$1,475,042.15 $17,882,339.61 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $16,407,297.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 141

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/16/2026

02/16/2026

 671

 0

 671

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  20  5

HOLIDAY 1

SATURDAY 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(116) 011313168PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01047006 REMOV CONC (RIPRAP)000 SY  18.550 $2,040.50 110.000  633.21 389.00

0085 01047011 REMOV CONC (DRIVEWAYS)000 SY  28.760 $7,420.08 258.000  258.00 332.00

0090 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  37.170 $260.19 7.000  7.00 64.00

0105 01057015 RMV (15"-19") TRT/UNTRT BASE & ASPH PAV000 SY  18.500 $104,058.80 5,624.800  9,539.87 27,975.00

0115 01107003 EXCAV (SPECIAL)000 CY  21.570 $662,199.00 30,700.000  171,588.40 275,474.00

0140 01647007 BROADCAST SEED (TEMP_WARM_COOL)000 SY  0.130 $833.69 6,413.000  6,413.00 76,608.00

0175 03417001 D-GR HMA TY-B PG64-22000 TON  109.000 -$53,481.94-490.660  2,210.21 10,985.00

0180 03417056 D-GR HMA TY-D PG76-22000 TON  132.000 -$36,655.08-277.690  687.72 7,731.00

0215 04007010 CEM STABIL BKFL000 CY  200.000 $11,900.00 59.500  59.50 932.00

0220 04017001 FLOWABLE BACKFILL000 CY  200.000 $19,500.00 97.500  97.50 410.00

0235 04117001 ROCK NAIL ANCHORS000 LF  21.660 $23,089.56 1,066.000  1,066.00 66,646.00

0320 04317001 PNEUMATICALLY PLACED CONC (ENCASEMENT)000 SF  51.220 $4,168.80 81.390  8,617.39 8,536.00

0495 04657029 INLET (COMPL)(PCU)(3FT)(NONE)000 EA  8,655.000 $8,655.00 1.000  2.00 19.00

0530 04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)000 EA  10,050.000 $10,050.00 1.000  1.00 6.00

0585 04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C)000 EA  2,655.000 $2,655.00 1.000  2.00 17.00

0660 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  13,836.960 $13,836.96 1.000  6.00 33.00

0670 05057001 TMA (STATIONARY)000 DAY  313.810 $9,728.11 31.000  66.00 965.00

0675 05057002 TMA (MOBILE OPERATION)000 HR  914.500 $9,145.00 10.000  10.00 288.00

0695 05067020 CONSTRUCTION EXITS (INSTALL) (TY 1)000 SY  31.310 $4,571.26 146.000  146.00 444.00

0705 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  4.210 $7,569.58 1,798.000  2,115.00 1,699.00

0715 05067043 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  5.160 $206.40 40.000  202.00 1,576.00

0725 05087001 CONSTRUCTING DETOURS000 SY  102.820 $342,904.70 3,335.000  6,671.79 7,041.00

0730 05127089 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1000 LF  60.320 $21,715.20 360.000  10,770.00 10,860.00

0735 05127090 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1000 LF  8.510 $4,340.10 510.000  5,856.00 21,720.00

0825 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.500 $750.00 300.000  662.50 1,112.50

0830 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  150.000 $150.00 1.000  3.00 4.00

0835 05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL000 EA  150.000 $150.00 1.000  1.00 3.00

0840 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  350.000 $350.00 1.000  2.00 4.00

0850 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  250.000 $500.00 2.000  3.00 5.00

0855 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,750.000 $3,500.00 2.000  5.00 21.00

1185 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  0.500 $130.00 260.000  2,088.00 10,620.00

1195 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.500 $880.00 1,760.000  11,758.00 63,243.00

1205 06627072 WK ZN PAV MRK REMOV (W)8"(SLD)000 LF  0.500 $317.50 635.000  4,066.00 10,556.00

1235 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.500 $980.00 1,960.000  10,018.00 50,226.00

1280 06667044 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)000 EA  225.000 $225.00 1.000  1.00 4.00

1305 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.220 $57.20 260.000  260.00 4,200.00

1315 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.230 $404.80 1,760.000  1,760.00 23,255.00

1320 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.250 $158.75 635.000  635.00 10,147.00

1365 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.220 $431.20 1,960.000  1,960.00 24,274.00

1420 06777001 ELIM EXT PM & MRKS (4")000 LF  0.300 $189.00 630.000  7,462.00 19,631.00

1425 06777004 ELIM EXT PM & MRKS (8")000 LF  0.300 $48.00 160.000  1,990.00 2,973.00

1485 06807004 REMOVING TRAFFIC SIGNALS000 EA  8,775.000 $15,795.00 1.800  1.80 2.00

1490 06817001 TEMP TRAF SIGNALS000 EA  108,640.000 $108,640.00 1.000  1.80 2.00

1770 96017001 MATERIAL ON HAND DOL  1.000 $139,374.59 139,374.590  1,454,268.86 1.00
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CATEGORY 008 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2350 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $10,321.32 10,321.320  44,175.13 685,000.00

2370 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $10,978.88 10,978.880  10,978.88 500.00

$1,475,042.15TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011313168PROJECT CONTROLF 2026(116)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  83,097.330  69.170  0.000  34.00  2,825,309.22

0065 01007018 000 TREE PROTECTION (INSTALL) AC  43,482.130  2.280  0.000  2.01  87,399.08

0075 01047006 000 REMOV CONC (RIPRAP) SY  18.550  389.000  0.000  633.21  11,746.05

0085 01047011 000 REMOV CONC (DRIVEWAYS) SY  28.760  332.000  0.000  258.00  7,420.08

0090 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  37.170  64.000  0.000  7.00  260.19

0105 01057015 000 RMV (15"-19") TRT/UNTRT BASE & ASPH PAV SY  18.500  27,975.000  0.000  9,539.87  176,487.60

0110 01107001 000 EXCAV (ROADWAY) CY  12.700  13,284.000  0.000  1,213.00  15,405.10

0115 01107003 000 EXCAV (SPECIAL) CY  21.570  275,474.000  0.000  171,588.40  3,701,161.79

0140 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.130  76,608.000  0.000  6,413.00  833.69

0165 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  61.760  14,648.000  0.000  1,760.33  108,717.98

0170 03107015 000 PRIME COAT (MULTI OPTION) GAL  3.550  10,653.000  0.000  1,708.00  6,063.40

0175 03417001 000 D-GR HMA TY-B PG64-22 TON  109.000  10,985.000  0.000  2,210.21  240,912.89

0180 03417056 000 D-GR HMA TY-D PG76-22 TON  132.000  7,731.000  0.000  687.72  90,779.04

0210 04007008 000 CUT & RESTORE ASPH PAVING SY  188.040  494.000  0.000  13.72  2,579.91

0215 04007010 000 CEM STABIL BKFL CY  200.000  932.000  0.000  59.50  11,900.00

0220 04017001 000 FLOWABLE BACKFILL CY  200.000  410.000  0.000  97.50  19,500.00

0235 04117001 000 ROCK NAIL ANCHORS LF  21.660  66,646.000  0.000  1,066.00  23,089.56

0320 04317001 000 PNEUMATICALLY PLACED CONC (ENCASEMENT) SF  51.220  8,536.000  0.000  8,617.39  441,382.72

0415 04647005 000 RC PIPE (CL III)(24 IN) LF  267.000  2,884.000  0.000  543.56  145,130.52

0425 04647009 000 RC PIPE (CL III)(36 IN) LF  307.770  553.000  0.000  64.00  19,697.28

0460 04647043 000 RC PIPE (ARCH)(CL III)(DES 4) LF  345.000  92.000  0.000  16.00  5,520.00

0465 04657003 000 MANH (COMPL)(PRM)(60IN) EA  10,050.000  14.000  0.000  3.00  30,150.00

0470 04657004 000 MANH (COMPL)(PRM)(72IN) EA  11,565.000  4.000  0.000  2.00  23,130.00

0480 04657013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  7,650.000  2.000  0.000  1.00  7,650.00

0485 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  7,675.000  2.000  0.000  1.00  7,675.00

0495 04657029 000 INLET (COMPL)(PCU)(3FT)(NONE) EA  8,655.000  19.000  0.000  2.00  17,310.00

0500 04657030 000 INLET (COMPL)(PCU)(3FT)(LEFT) EA  9,215.000  14.000  0.000  1.00  9,215.00

0530 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  10,050.000  6.000  0.000  1.00  10,050.00

0535 04657130 000 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  9,725.000  11.000  0.000  1.00  9,725.00

0555 04657162 000 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  12,512.380  1.000  0.000  1.00  12,512.38

0585 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,655.000  17.000  0.000  2.00  5,310.00

0600 04677432 000 SET (TY II) (DES 3) (RCP) (4: 1) (C) EA  1,985.000  1.000  0.000  1.00  1,985.00

0615 04767023 000 JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV) LF  1,095.000  211.000  0.000  211.00  231,045.00

0655 05007001 000 MOBILIZATION LS  6,808,563.000  1.000  0.000  0.90  6,127,706.70

0660 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,836.960  33.000  0.000  6.00  83,021.76

0665 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  22,844.100  14.000  0.000  4.00  91,376.40

0670 05057001 000 TMA (STATIONARY) DAY  313.810  965.000  0.000  66.00  20,711.46

0675 05057002 000 TMA (MOBILE OPERATION) HR  914.500  288.000  0.000  10.00  9,145.00

0695 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  31.310  444.000  0.000  146.00  4,571.26

0705 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.210  1,699.000  0.000  2,115.00  8,904.15

0715 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.160  1,576.000  0.000  202.00  1,042.32

0725 05087001 000 CONSTRUCTING DETOURS SY  102.820  7,041.000  0.000  6,671.79  685,993.45

0730 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  60.320  10,860.000  0.000  10,770.00  649,646.40

0735 05127090 000 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF  8.510  21,720.000  0.000  5,856.00  49,834.56
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  1,112.500  0.000  662.50  1,656.25

0830 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  150.000  4.000  0.000  3.00  450.00

0835 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  150.000  3.000  0.000  1.00  150.00

0840 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  350.000  4.000  0.000  2.00  700.00

0850 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  5.000  0.000  3.00  750.00

0855 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,750.000  21.000  0.000  5.00  8,750.00

0870 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,500.000  14.000  0.000  11.00  82,500.00

1185 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.500  10,620.000  0.000  2,088.00  1,044.00

1190 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  0.500  908.000  0.000  34.00  17.00

1195 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.500  63,243.000  0.000  11,758.00  5,879.00

1205 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.500  10,556.000  0.000  4,066.00  2,033.00

1215 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  3.000  455.000  0.000  68.00  204.00

1220 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  250.000  14.000  0.000  10.00  2,500.00

1225 06627083 000 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  250.000  6.000  0.000  4.00  1,000.00

1230 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  250.000  14.000  0.000  10.00  2,500.00

1235 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.500  50,226.000  0.000  10,018.00  5,009.00

1280 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  225.000  4.000  0.000  1.00  225.00

1305 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  4,200.000  0.000  260.00  57.20

1315 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.230  23,255.000  0.000  1,760.00  404.80

1320 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  10,147.000  0.000  635.00  158.75

1365 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.220  24,274.000  0.000  1,960.00  431.20

1410 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  116.000  0.000  123.00  615.00

1415 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  765.000  0.000  158.00  790.00

1420 06777001 000 ELIM EXT PM & MRKS (4") LF  0.300  19,631.000  0.000  7,462.00  2,238.60

1425 06777004 000 ELIM EXT PM & MRKS (8") LF  0.300  2,973.000  0.000  1,990.00  597.00

1430 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  60.000  10.000  0.000  6.00  360.00

1435 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  2.000  0.000  2.00  120.00

1440 06777015 000 ELIM EXT PM & MRKS (WORD) EA  70.000  11.000  0.000  6.00  420.00

1485 06807004 000 REMOVING TRAFFIC SIGNALS EA  8,775.000  2.000  0.000  1.80  15,795.00

1490 06817001 000 TEMP TRAF SIGNALS EA  108,640.000  2.000  0.000  1.80  195,552.00

1630 30077001 000 BONDING COURSE GAL  3.400  13,662.000  0.000  295.00  1,003.00

1770 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  1,454,268.86  1,454,268.86

Category Subtotal $17,827,185.60

008 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2350 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  685,000.000  0.000  44,175.13  44,175.13

2370 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  10,978.88  10,978.88

Category Subtotal $55,154.01

011313168F 2026(116)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01007019 000 TREE PROTECTION (REMOVE) AC  10,555.260  2.280  0.000  0.000  0.00

0080 01047008 000 REMOV CONC (MEDIANS) SY  14.500  3,372.000  0.000  0.000  0.00

0095 01047017 000 REMOV CONC (CURB & GUTTER) LF  11.450  2,167.000  0.000  0.000  0.00

0100 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  40.720  240.000  0.000  0.000  0.00

0120 01327003 000 EMBANK (FNL)(OC)(TY B) CY  3.880  56,499.000  0.000  0.000  0.00

0125 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.050  76,203.000  0.000  0.000  0.00

0130 01627002 000 BLOCK SODDING SY  3.730  3,178.000  0.000  0.000  0.00

0135 01627008 000 ROLL SODDING SY  3.730  73,025.000  0.000  0.000  0.00

0145 01667001 000 FERTILIZER AC  540.410  15.740  0.000  0.000  0.00

0150 01687001 000 VEGETATIVE WATERING TGL  26.250  2,567.220  0.000  0.000  0.00

0155 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  0.740  2,782.000  0.000  0.000  0.00

0160 01807001 000 WILDFLOWER SEEDING AC  1,156.740  15.740  0.000  0.000  0.00

0185 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  221.000  95.000  0.000  0.000  0.00

0190 03477001 000 TOM-C PG76-22 SAC-A TON  172.000  4,482.000  0.000  0.000  0.00

0195 03477002 000 TOM-C PG76-22 SAC-B TON  186.000  1,585.000  0.000  0.000  0.00

0200 03547050 000 PLANE ASPH CONC PAV(1") SY  3.200  18,285.000  0.000  0.000  0.00

0205 03547082 000 PLANE ASPH CONC PAV (2.5") SY  3.500  43,248.000  0.000  0.000  0.00

0225 04027001 000 TRENCH EXCAVATION PROTECTION LF  12.810  5,425.000  0.000  0.000  0.00

0230 04037001 000 TEMPORARY SPL SHORING SF  65.630  225.000  0.000  0.000  0.00

0240 04167002 000 DRILL SHAFT (18 IN) LF  219.270  20.000  0.000  0.000  0.00

0245 04167008 000 DRILL SHAFT (48 IN) LF  918.440  84.000  0.000  0.000  0.00

0250 04167024 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  138.000  21.000  0.000  0.000  0.00

0255 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  177.000  72.000  0.000  0.000  0.00

0260 04167029 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  286.000  60.000  0.000  0.000  0.00

0265 04167030 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  375.000  76.000  0.000  0.000  0.00

0270 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  293.000  112.000  0.000  0.000  0.00

0275 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  183.000  48.000  0.000  0.000  0.00

0280 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  459.000  66.000  0.000  0.000  0.00

0285 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  515.000  65.000  0.000  0.000  0.00

0290 04207002 000 CL A CONC (MISC) CY  6,900.800  1.400  0.000  0.000  0.00

0295 04207052 000 CL C CONC (RAIL FOUNDATION) CY  556.790  2,169.800  0.000  0.000  0.00

0300 04227012 000 BRIDGE SIDEWALK SF  12.420  3,112.000  0.000  0.000  0.00

0305 04237001 000 RETAINING WALL (MSE) SF  80.960  50,204.000  0.000  0.000  0.00

0310 04237024 000 RETAINING WALL (ROCK NAIL) (FASCIA) SF  70.980  50,831.000  0.000  0.000  0.00

0315 04237029 000 RETAINING WALL (SPECIAL) SF  75.270  52.000  0.000  0.000  0.00

0325 04327001 000 RIPRAP (CONC)(4 IN) CY  616.210  211.000  0.000  0.000  0.00

0330 04327002 000 RIPRAP (CONC)(5 IN) CY  602.770  1,350.200  0.000  0.000  0.00

0335 04327012 000 RIPRAP (CONC)(FLUME) CY  865.220  138.000  0.000  0.000  0.00

0340 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  661.880  150.200  0.000  0.000  0.00

0345 04327034 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  215.000  14.300  0.000  0.000  0.00

0350 04327036 000 RIPRAP (STONE COMMON)(GROUT)(6 IN) CY  700.850  670.000  0.000  0.000  0.00

0355 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  188.200  74.600  0.000  0.000  0.00

0360 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  36.000  430.000  0.000  0.000  0.00

0365 04507008 000 RAIL (TY T223) LF  75.430  8,162.000  0.000  0.000  0.00

0370 04507010 000 RAIL (TY T224) LF  271.480  1,123.000  0.000  0.000  0.00

0375 04507024 000 RAIL (TY SSTR) LF  60.940  2,687.000  0.000  0.000  0.00

0380 04507028 000 RAIL (TY T80SS) LF  94.610  3,872.000  0.000  0.000  0.00
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0385 04507034 000 RAIL (TY C223) LF  100.710  3,147.000  0.000  0.000  0.00

0390 04507044 000 RAIL (TY PR11) LF  117.670  1,213.000  0.000  0.000  0.00

0395 04507051 000 RAIL (TY T80PP) LF  171.070  1,130.000  0.000  0.000  0.00

0400 04547010 000 JOINT SEALANT LF  36.000  430.000  0.000  0.000  0.00

0405 04547011 000 HEADER TYPE EXPANSION JOINT LF  190.000  430.000  0.000  0.000  0.00

0410 04647003 000 RC PIPE (CL III)(18 IN) LF  185.000  2.000  0.000  0.000  0.00

0420 04647007 000 RC PIPE (CL III)(30 IN) LF  235.000  581.000  0.000  0.000  0.00

0430 04647019 000 RC PIPE (CL IV)(18 IN) LF  195.000  104.000  0.000  0.000  0.00

0435 04647021 000 RC PIPE (CL IV)(24 IN) LF  215.000  221.000  0.000  0.000  0.00

0440 04647023 000 RC PIPE (CL IV)(30 IN) LF  255.000  25.000  0.000  0.000  0.00

0445 04647034 000 RC PIPE (CL V)(24 IN) LF  225.000  57.000  0.000  0.000  0.00

0450 04647037 000 RC PIPE (CL V)(36 IN) LF  375.000  64.000  0.000  0.000  0.00

0455 04647042 000 RC PIPE (ARCH)(CL III)(DES 3) LF  285.000  41.000  0.000  0.000  0.00

0475 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  8,550.000  1.000  0.000  0.000  0.00

0490 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,705.000  1.000  0.000  0.000  0.00

0505 04657031 000 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  8,665.000  6.000  0.000  0.000  0.00

0510 04657033 000 INLET (COMPL)(PCU)(4FT)(NONE) EA  13,705.000  5.000  0.000  0.000  0.00

0515 04657034 000 INLET (COMPL)(PCU)(4FT)(LEFT) EA  16,675.000  2.000  0.000  0.000  0.00

0520 04657035 000 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  8,555.000  6.000  0.000  0.000  0.00

0525 04657048 000 INLET (COMPL)(POD)(FG)(3FTX3FT) EA  7,063.510  2.000  0.000  0.000  0.00

0540 04657146 000 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  8,755.000  9.000  0.000  0.000  0.00

0545 04657147 000 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  11,395.000  7.000  0.000  0.000  0.00

0550 04657148 000 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  9,750.000  4.000  0.000  0.000  0.00

0560 04657332 000 JCT BOX (COMPL)(SPL) EA  10,050.000  5.000  0.000  0.000  0.00

0565 04657346 000 INLET (COMPL)(DROP) EA  9,575.000  1.000  0.000  0.000  0.00

0570 04657352 000 INLET (COMPL) (TY MSE2) EA  8,625.000  3.000  0.000  0.000  0.00

0575 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  7,500.000  1.000  0.000  0.000  0.00

0580 04667009 000 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA  7,500.000  1.000  0.000  0.000  0.00

0590 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,650.000  1.000  0.000  0.000  0.00

0595 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,250.000  1.000  0.000  0.000  0.00

0605 04677469 000 SET(TY II)(24 IN)(RCP)(3:1)(P) EA  2,150.000  1.000  0.000  0.000  0.00

0610 04677480 000 SET (TY II)(36 IN)(4:1)(P) EA  3,275.000  1.000  0.000  0.000  0.00

0620 04797001 000 ADJUSTING MANHOLES EA  1,500.000  1.000  0.000  0.000  0.00

0625 04797006 000 ADJUSTING INLETS (CAP) EA  1,750.000  3.000  0.000  0.000  0.00

0630 04817013 000 PIPE (PVC) (SCH 40) (6 IN) LF  89.060  215.000  0.000  0.000  0.00

0635 04967002 000 REMOV STR (INLET) EA  1,750.000  2.000  0.000  0.000  0.00

0640 04967004 000 REMOV STR (SET) EA  1,150.000  4.000  0.000  0.000  0.00

0645 04967007 000 REMOV STR (PIPE) LF  45.000  250.000  0.000  0.000  0.00

0650 04967019 000 REMOV STR (RET WALL) LF  127.880  210.000  0.000  0.000  0.00

0680 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  43.300  214.000  0.000  0.000  0.00

0685 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  90.450  70.000  0.000  0.000  0.00

0690 05067011 000 ROCK FILTER DAMS (REMOVE) LF  21.390  284.000  0.000  0.000  0.00

0700 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  11.250  444.000  0.000  0.000  0.00

0710 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.940  1,699.000  0.000  0.000  0.00

0720 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.990  1,576.000  0.000  0.000  0.00

0740 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  14.810  10,860.000  0.000  0.000  0.00

0745 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  110.980  3,309.000  0.000  0.000  0.00

0750 05147009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF  142.150  1,703.000  0.000  0.000  0.00

0755 05297009 000 CONC CURB & GUTTER (TY II) LF  34.000  6,630.000  0.000  0.000  0.00

0760 05297030 000 CONC CURB (TY F) LF  529.420  90.000  0.000  0.000  0.00

0765 05307006 000 DRIVEWAYS (CONC) SY  119.000  60.000  0.000  0.000  0.00

0770 05307010 000 DRIVEWAYS (ACP) SY  49.000  1,228.000  0.000  0.000  0.00
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0775 05317002 000 CONC SIDEWALKS (5") SY  79.900  11,677.000  0.000  0.000  0.00

0780 05317005 000 CURB RAMPS (TY 1) EA  2,500.000  3.000  0.000  0.000  0.00

0785 05317006 000 CURB RAMPS (TY 2) EA  2,500.000  3.000  0.000  0.000  0.00

0790 05317008 000 CURB RAMPS (TY 5) EA  2,500.000  3.000  0.000  0.000  0.00

0795 05317010 000 CURB RAMPS (TY 7) EA  2,500.000  4.000  0.000  0.000  0.00

0800 05317013 000 CURB RAMPS (TY 21) EA  3,500.000  2.000  0.000  0.000  0.00

0805 05367002 000 CONC MEDIAN SY  108.000  2,513.000  0.000  0.000  0.00

0810 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.500  400.000  0.000  0.000  0.00

0815 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,300.000  3.000  0.000  0.000  0.00

0820 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,650.000  1.000  0.000  0.000  0.00

0845 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,800.000  4.000  0.000  0.000  0.00

0860 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  850.000  14.000  0.000  0.000  0.00

0865 05457008 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  52,350.000  4.000  0.000  0.000  0.00

0875 05527002 000 WIRE FENCE (TY B) LF  28.000  701.000  0.000  0.000  0.00

0880 05527007 000 GATE (TY 2) EA  1,040.000  2.000  0.000  0.000  0.00

0885 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  88.600  644.000  0.000  0.000  0.00

0890 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  1,915.000  6.000  0.000  0.000  0.00

0895 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  900.000  1.000  0.000  0.000  0.00

0900 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  2,250.000  8.000  0.000  0.000  0.00

0905 06107108 000 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA  4,574.000  2.000  0.000  0.000  0.00

0910 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,289.000  12.000  0.000  0.000  0.00

0915 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.110  9,068.000  0.000  0.000  0.00

0920 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  30.500  1,465.000  0.000  0.000  0.00

0925 06187036 000 CONDT (PVC) (SCH 40) (3") LF  13.210  11,305.000  0.000  0.000  0.00

0930 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  36.000  1,340.000  0.000  0.000  0.00

0935 06187040 000 CONDT (PVC) (SCH 40) (4") LF  25.000  40.000  0.000  0.000  0.00

0940 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.200  499.000  0.000  0.000  0.00

0945 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  37.500  2,280.000  0.000  0.000  0.00

0950 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  39.180  660.000  0.000  0.000  0.00

0955 06187072 000 CONDT (RM) (1") LF  29.000  832.000  0.000  0.000  0.00

0960 06187078 000 CONDT (RM) (2") LF  35.000  31.000  0.000  0.000  0.00

0965 06187082 000 CONDT (RM) (3") LF  48.000  3,805.000  0.000  0.000  0.00

0970 06197008 000 ITS MULTI-DUCT CND (RMC) LF  75.000  3,140.000  0.000  0.000  0.00

0975 06197011 000 ITS MULTI-DUCT CND (HDPE)(BORE) LF  39.600  1,340.000  0.000  0.000  0.00

0980 06197014 000 FIBER OPTIC CABLE ROAD MARKER EA  280.000  12.000  0.000  0.000  0.00

0985 06197015 000 ITS MULTI-DUCT CND (HDPE) LF  39.650  9,090.000  0.000  0.000  0.00

0990 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.940  11,500.000  0.000  0.000  0.00

0995 06207007 000 ELEC CONDR (NO.8) BARE LF  1.550  10,024.000  0.000  0.000  0.00

1000 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.430  23,726.000  0.000  0.000  0.00

1005 06207009 000 ELEC CONDR (NO.6) BARE LF  1.780  635.000  0.000  0.000  0.00

1010 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.210  1,270.000  0.000  0.000  0.00

1015 06207011 000 ELEC CONDR (NO.4) BARE LF  3.150  1,170.000  0.000  0.000  0.00

1020 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.310  2,340.000  0.000  0.000  0.00

1025 06207015 000 ELEC CONDR (NO.2) BARE LF  4.000  1,325.000  0.000  0.000  0.00

1030 06207016 000 ELEC CONDR (NO.2) INSULATED LF  4.000  2,650.000  0.000  0.000  0.00

1035 06237004 000 ITS GND BOX(PCAST) TY 1 (243648)W/APRN EA  4,220.000  21.000  0.000  0.000  0.00

1040 06237010 000 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA  6,380.000  9.000  0.000  0.000  0.00

1045 06247002 000 GROUND BOX TY A (122311)W/APRON EA  885.000  25.000  0.000  0.000  0.00

1050 06247007 000 GROUND BOX TY D (162922) EA  1,396.000  17.000  0.000  0.000  0.00

1055 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,500.000  5.000  0.000  0.000  0.00

1060 06287035 000 ELC SRV TY A 240/480 060(NS)AL(E)SP(O) EA  12,540.000  2.000  0.000  0.000  0.00

1065 06287127 000 ELC SRV TY D 120/240 060(NS)AL(N)SP(O) EA  10,380.000  2.000  0.000  0.000  0.00
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1070 06287169 000 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA  9,780.000  2.000  0.000  0.000  0.00

1075 06367002 000 ALUMINUM SIGNS (TY G) SF  38.400  493.250  0.000  0.000  0.00

1080 06367003 000 ALUMINUM SIGNS (TY O) SF  45.390  659.500  0.000  0.000  0.00

1085 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  698.000  54.000  0.000  0.000  0.00

1090 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  727.000  30.000  0.000  0.000  0.00

1095 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  964.000  5.000  0.000  0.000  0.00

1100 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  778.000  3.000  0.000  0.000  0.00

1105 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,045.000  2.000  0.000  0.000  0.00

1110 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,215.000  1.000  0.000  0.000  0.00

1115 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,285.000  4.000  0.000  0.000  0.00

1120 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,670.000  13.000  0.000  0.000  0.00

1125 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  60.000  0.000  0.000  0.00

1130 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  1,440.000  2.000  0.000  0.000  0.00

1135 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  7.970  2,093.800  0.000  0.000  0.00

1140 06507064 000 INS OH SN SUP(55 FT BRDG) EA  60,480.000  1.000  0.000  0.000  0.00

1145 06507124 000 INS OH SN SUP(115 FT BRDG) EA  135,250.000  1.000  0.000  0.000  0.00

1150 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  10.000  138.000  0.000  0.000  0.00

1155 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  12.000  6.000  0.000  0.000  0.00

1160 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  50.000  5.000  0.000  0.000  0.00

1165 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  10.000  145.000  0.000  0.000  0.00

1170 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  90.000  1.000  0.000  0.000  0.00

1175 06587060 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF EA  75.000  27.000  0.000  0.000  0.00

1180 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  76.000  31.000  0.000  0.000  0.00

1200 06627071 000 WK ZN PAV MRK REMOV (W)8"(LNDP) LF  0.500  108.000  0.000  0.000  0.00

1210 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  0.700  765.000  0.000  0.000  0.00

1240 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.070  18,158.000  0.000  0.000  0.00

1245 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.940  6,155.000  0.000  0.000  0.00

1250 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.450  414.000  0.000  0.000  0.00

1255 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.600  10,147.000  0.000  0.000  0.00

1260 06667026 000 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF  3.000  186.000  0.000  0.000  0.00

1265 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  2.000  1,272.000  0.000  0.000  0.00

1270 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  5.000  1,193.000  0.000  0.000  0.00

1275 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  180.000  30.000  0.000  0.000  0.00

1285 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  250.000  23.000  0.000  0.000  0.00

1290 06667083 000 REFL PAV MRK TY I (W)(SYMBOL)(090MIL) EA  260.000  2.000  0.000  0.000  0.00

1295 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  50.000  17.000  0.000  0.000  0.00

1300 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  3.000  74.000  0.000  0.000  0.00

1310 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.220  414.000  0.000  0.000  0.00

1325 06667181 000 RE PM TY II (W) 12" (LNDP) LF  0.550  186.000  0.000  0.000  0.00

1330 06667182 000 RE PM TY II (W) 12" (SLD) LF  0.550  1,272.000  0.000  0.000  0.00

1335 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.000  1,193.000  0.000  0.000  0.00

1340 06667186 000 RE PM TY II (W) (ARROW) EA  200.000  30.000  0.000  0.000  0.00

1345 06667187 000 RE PM TY II (W) (DBL ARROW) EA  250.000  4.000  0.000  0.000  0.00

1350 06667194 000 RE PM TY II (W) (WORD) EA  250.000  23.000  0.000  0.000  0.00

1355 06667199 000 RE PM TY II (W) (SYMBOL) EA  255.000  2.000  0.000  0.000  0.00

1360 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  40.000  17.000  0.000  0.000  0.00

1370 06667217 000 RE PM TY II (Y) 24" (SLD) LF  0.700  74.000  0.000  0.000  0.00

1375 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.600  12,893.000  0.000  0.000  0.00

1380 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.600  10,736.000  0.000  0.000  0.00

1385 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.500  4,200.000  0.000  0.000  0.00

1390 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.500  10,362.000  0.000  0.000  0.00

1395 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.500  13,538.000  0.000  0.000  0.00
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1400 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  40.000  180.000  0.000  0.000  0.00

1405 06727003 000 REFL PAV MRKR TY I-R EA  5.000  70.000  0.000  0.000  0.00

1445 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  3,453.000  0.000  0.000  0.00

1450 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.250  316.000  0.000  0.000  0.00

1455 06787005 000 PAV SURF PREP FOR MRK (10") LF  0.250  180.000  0.000  0.000  0.00

1460 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  119.000  0.000  0.000  0.00

1465 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  35.000  4.000  0.000  0.000  0.00

1470 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  35.000  1.000  0.000  0.000  0.00

1475 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  35.000  4.000  0.000  0.000  0.00

1480 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  55,390.000  2.000  0.000  0.000  0.00

1495 06827001 000 VEH SIG SEC (12")LED(GRN) EA  375.000  10.000  0.000  0.000  0.00

1500 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  381.000  21.000  0.000  0.000  0.00

1505 06827003 000 VEH SIG SEC (12")LED(YEL) EA  375.000  10.000  0.000  0.000  0.00

1510 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  381.000  21.000  0.000  0.000  0.00

1515 06827005 000 VEH SIG SEC (12")LED(RED) EA  375.000  10.000  0.000  0.000  0.00

1520 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  381.000  21.000  0.000  0.000  0.00

1525 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  921.000  14.000  0.000  0.000  0.00

1530 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  115.000  31.000  0.000  0.000  0.00

1535 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.380  5,122.000  0.000  0.000  0.00

1540 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  4.000  4,395.000  0.000  0.000  0.00

1545 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.210  3,946.000  0.000  0.000  0.00

1550 06867025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  7,890.000  1.000  0.000  0.000  0.00

1555 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  10,494.000  2.000  0.000  0.000  0.00

1560 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  10,950.000  3.000  0.000  0.000  0.00

1565 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  11,800.000  1.000  0.000  0.000  0.00

1570 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  12,950.000  3.000  0.000  0.000  0.00

1575 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  13,150.000  2.000  0.000  0.000  0.00

1580 06867091 000 INS TRF SIG PL AM(S)2 ARM(28-28')LUM EA  17,430.000  1.000  0.000  0.000  0.00

1585 06877001 000 PED POLE ASSEMBLY EA  3,000.000  12.000  0.000  0.000  0.00

1590 06887001 000 PED DETECT PUSH BUTTON (APS) EA  855.000  14.000  0.000  0.000  0.00

1595 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,218.000  2.000  0.000  0.000  0.00

1600 06907001 000 REMOVAL OF CONDUIT LF  4.380  680.000  0.000  0.000  0.00

1605 07307019 000 FULL - WIDTH MOWING CYC  4,888.890  6.000  0.000  0.000  0.00

1610 07347002 000 LITTER REMOVAL CYC  3,297.780  6.000  0.000  0.000  0.00

1615 07387104 000 CLEANING / SWEEPING (SPOT) MI  79.000  46.000  0.000  0.000  0.00

1620 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  18.000  200.000  0.000  0.000  0.00

1625 30067001 000 UNDERSEAL COURSE GAL  3.700  11,916.000  0.000  0.000  0.00

1635 50347001 000 BARRIER GATE EA  5,000.000  1.000  0.000  0.000  0.00

1640 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,225.000  2.000  0.000  0.000  0.00

1645 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  9,630.000  13.000  0.000  0.000  0.00

1650 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  11,750.000  3.000  0.000  0.000  0.00

1655 60117003 000 ITS POLE (60 FT)(90 MPH) EA  21,760.000  4.000  0.000  0.000  0.00

1660 60117028 000 ITS POLE MNTD CAB (TY 2)(CONF 1) EA  5,770.000  4.000  0.000  0.000  0.00

1665 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  2,850.000  4.000  0.000  0.000  0.00

1670 60187006 000 CCTV MOUNT (POLE) EA  800.000  4.000  0.000  0.000  0.00

1675 60187014 000 CCTV FIELD EQUIPMENT (ANALOG) EA  8,860.000  5.000  0.000  0.000  0.00

1680 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  3.790  1,720.000  0.000  0.000  0.00

1685 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  2,950.000  6.000  0.000  0.000  0.00

1690 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,882.000  6.000  0.000  0.000  0.00

1695 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  4.180  9,115.000  0.000  0.000  0.00

1700 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  6,579.000  2.000  0.000  0.000  0.00

1705 60277033 000 FO CBL (48 SMF)(INS ONLY) LF  4.870  1,090.000  0.000  0.000  0.00
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1710 60277034 000 FO CBL (48 SMF)(AERIAL)(INS ONLY) LF  7.600  150.000  0.000  0.000  0.00

1715 60277035 000 FO PATCH PANEL (12 POSITION) (INS ONLY) EA  3,750.000  2.000  0.000  0.000  0.00

1720 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  3,580.000  7.000  0.000  0.000  0.00

1725 60507009 000 ITS GRND MNT CAB (TY 6)(CONF 2) EA  9,530.000  1.000  0.000  0.000  0.00

1730 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1735 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

1740 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1745 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

1750 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1755 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1760 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

1765 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

1771 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1800 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.370  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1801 06627006 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  1.270  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1802 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.328  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1803 06627011 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  0.940  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1804 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.700  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1805 06627015 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  2.390  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1806 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  4.310  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1807 06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  71.050  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1808 06627019 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  90.140  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1809 06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  80.600  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

1810 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.330  0.000  0.000  0.000  0.00

Added by CO #01 - Add Non-Rmv Pvmt Marks

3500 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  58,365.500  0.000  0.000  0.000  0.00

Added by CO #02 - Fiber Optic Line Relocation

3501 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  20,149.500  0.000  0.000  0.000  0.00

Added by CO #02 - Fiber Opt Line Rlctn - Traffic Control

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 142270011313091 [LP 360 NB @ FM 2222 & WEST BULL CRK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1775 07887001 000 CONCRETE BEAM REPAIR EA  6,918.300  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION BRIDGE: 142270011313092 [LP 360 SB @ FM 2222 & WEST BULL CRK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1825 07887001 000 CONCRETE BEAM REPAIR EA  6,918.300  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 142270011313102 [LP 360 NBFR @ WEST BULL CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1875 04007010 000 CEM STABIL BKFL CY  200.000  67.800  0.000  0.000  0.00

1880 04037001 000 TEMPORARY SPL SHORING SF  65.630  315.000  0.000  0.000  0.00

1885 04167002 000 DRILL SHAFT (18 IN) LF  219.270  25.000  0.000  0.000  0.00

1890 04167005 000 DRILL SHAFT (30 IN) LF  526.580  20.000  0.000  0.000  0.00

1895 04167006 000 DRILL SHAFT (36 IN) LF  428.360  80.000  0.000  0.000  0.00

1900 04167049 000 CORE HOLE EA  5,000.000  3.000  0.000  0.000  0.00

1905 04207016 000 CL C CONC (ABUT)(EXTEND) CY  3,603.820  25.300  0.000  0.000  0.00

1910 04207022 000 CL C CONC (CAP) CY  3,989.070  4.400  0.000  0.000  0.00

1915 04207038 000 CL C CONC (COLUMN) CY  1,385.950  4.400  0.000  0.000  0.00

1920 04227003 000 REINF CONC SLAB (EXTEND SLAB) SF  56.430  1,880.000  0.000  0.000  0.00

1925 04257001 000 PRESTR CONC GIRDER (TX28) LF  280.130  237.900  0.000  0.000  0.00

1930 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  25.950  570.000  0.000  0.000  0.00

1935 04507034 000 RAIL (TY C223) LF  100.710  148.000  0.000  0.000  0.00

1940 04547002 000 ARMOR JOINT LF  325.040  34.000  0.000  0.000  0.00

1945 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

1950 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1955 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 142270011313481 [SL360 NB ENT RAMP @ COURTYARD DRIVE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1990 04007010 000 CEM STABIL BKFL CY  200.000  63.200  0.000  0.000  0.00

1995 04167006 000 DRILL SHAFT (36 IN) LF  428.360  280.000  0.000  0.000  0.00

2000 04167008 000 DRILL SHAFT (48 IN) LF  918.440  90.000  0.000  0.000  0.00

2005 04167009 000 DRILL SHAFT (54 IN) LF  1,060.070  46.000  0.000  0.000  0.00

2010 04167049 000 CORE HOLE EA  5,000.000  6.000  0.000  0.000  0.00

2015 04207012 000 CL C CONC (ABUT) CY  1,781.630  35.400  0.000  0.000  0.00

2020 04207032 000 CL C CONC (CAP)(INVT)(MASS) CY  1,223.830  161.400  0.000  0.000  0.00

2025 04207038 000 CL C CONC (COLUMN) CY  1,385.950  21.600  0.000  0.000  0.00

2030 04207040 000 CL C CONC (COLUMN)(MASS) CY  1,133.320  67.300  0.000  0.000  0.00

2035 04207046 000 CL C CONC (FOOTING)(MASS) CY  1,021.350  72.000  0.000  0.000  0.00

2040 04207081 000 CL F CONC (CAP)(INVT)(MASS) CY  1,123.330  85.700  0.000  0.000  0.00

2045 04227001 000 REINF CONC SLAB SF  25.960  21,599.000  0.000  0.000  0.00

2050 04227013 000 APPROACH SLAB CY  806.630  56.200  0.000  0.000  0.00

2055 04257005 000 PRESTR CONC GIRDER (TX54) LF  195.740  2,907.960  0.000  0.000  0.00

2060 04507008 000 RAIL (TY T223) LF  75.430  1,200.000  0.000  0.000  0.00

2065 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  266.510  144.000  0.000  0.000  0.00
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2070 04717006 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,750.000  3.000  0.000  0.000  0.00

2075 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

2080 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

2085 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 142270011313482 [SL360 SB EXIT RAMP @ COURTYARD DRIV

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2120 04007010 000 CEM STABIL BKFL CY  200.000  32.000  0.000  0.000  0.00

2125 04167006 000 DRILL SHAFT (36 IN) LF  428.360  159.000  0.000  0.000  0.00

2130 04167008 000 DRILL SHAFT (48 IN) LF  918.440  120.000  0.000  0.000  0.00

2135 04167049 000 CORE HOLE EA  5,000.000  6.000  0.000  0.000  0.00

2140 04207012 000 CL C CONC (ABUT) CY  1,781.630  24.700  0.000  0.000  0.00

2145 04207032 000 CL C CONC (CAP)(INVT)(MASS) CY  1,223.830  226.600  0.000  0.000  0.00

2150 04207038 000 CL C CONC (COLUMN) CY  1,385.950  46.800  0.000  0.000  0.00

2155 04207040 000 CL C CONC (COLUMN)(MASS) CY  1,133.320  41.700  0.000  0.000  0.00

2160 04207046 000 CL C CONC (FOOTING)(MASS) CY  1,021.350  35.600  0.000  0.000  0.00

2165 04227001 000 REINF CONC SLAB SF  25.960  15,612.000  0.000  0.000  0.00

2170 04227013 000 APPROACH SLAB CY  806.630  39.300  0.000  0.000  0.00

2175 04257005 000 PRESTR CONC GIRDER (TX54) LF  195.740  2,329.730  0.000  0.000  0.00

2180 04507008 000 RAIL (TY T223) LF  75.430  1,201.000  0.000  0.000  0.00

2185 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  266.510  104.000  0.000  0.000  0.00

2190 04717006 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,750.000  2.000  0.000  0.000  0.00

2195 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

2200 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

2205 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 142270011313483 [SL360 @ COURTYARD DRIVE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2240 04007010 000 CEM STABIL BKFL CY  200.000  320.400  0.000  0.000  0.00

2245 04167007 000 DRILL SHAFT (42 IN) LF  605.520  700.000  0.000  0.000  0.00

2250 04167049 000 CORE HOLE EA  5,000.000  2.000  0.000  0.000  0.00

2255 04207012 000 CL C CONC (ABUT) CY  1,781.630  123.000  0.000  0.000  0.00

2260 04227001 000 REINF CONC SLAB SF  25.960  12,028.000  0.000  0.000  0.00

2265 04227013 000 APPROACH SLAB CY  806.630  116.900  0.000  0.000  0.00

2270 04347007 000 ELASTOMERIC BEARING (EE5) EA  3,468.350  8.000  0.000  0.000  0.00

2275 04347016 000 ELASTOMERIC BEARING (EF5) EA  3,468.350  8.000  0.000  0.000  0.00

2280 04427001 000 STR STEEL (PLATE GIRDER) LB  2.340  832,990.000  0.000  0.000  0.00

2285 04507034 000 RAIL (TY C223) LF  100.710  582.000  0.000  0.000  0.00

2290 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  266.510  125.000  0.000  0.000  0.00

2295 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

2300 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

2305 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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008CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

2360 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

2365 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

2375 96057008 ROAD USER COST - DISINCENTIVE DOL  8,300.000  1.000  0.000  0.000  0.00

2380 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  140,000.000  0.000  0.000  0.00

3503 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  15,337.700  0.000  0.000  0.000  0.00

Added by CO #3 - Exst Inlet Rlctn & 18in CMP Extsn (FA)

 0.00Category Subtotal

011313185ROW 0113-13-185PROJECT CONTROL

001CATEGORY DESCRIPTION ELECTRIC (DISTRIBUTION): U00014549 [CITY OF AUSTIN - ALL UTI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2445 04027001 000 TRENCH EXCAVATION PROTECTION LF  12.810  476.000  0.000  0.000  0.00

2450 70097002 000 INSTALL GND BX (6'X12'X7' MANHOLE) EA  38,000.000  2.000  0.000  0.000  0.00

2455 70097003 000 INSTALL CONDT - 2-5" SCH 40 PVC LF  100.000  1,264.000  0.000  0.000  0.00

2460 70097004 000 INSTALL CONDT - 6-3" (HDPE) SDR17 LF  50.000  703.000  0.000  0.000  0.00

2465 70097005 000 REMOVE GROUND BOX VAULT 12'X6'X7' EA  3,500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00014550 [SOUTHWESTERN BELL DBA AT&T]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2515 04007006 000 CUT & RESTORING PAV SY  354.230  1.800  0.000  0.000  0.00

2520 04017001 000 FLOWABLE BACKFILL CY  200.000  3.780  0.000  0.000  0.00

2525 04027001 000 TRENCH EXCAVATION PROTECTION LF  12.810  122.000  0.000  0.000  0.00

2530 60217001 000 ADJUST FRAME AND COVER (TELE) EA  2,000.000  1.000  0.000  0.000  0.00

2535 60217002 000 ADJUST CONDUITS AND CABLES (TELE) LF  150.000  114.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION WATER: U00014551 [CITY OF AUSTIN - ALL UTILITY FACILITIES]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2585 04017001 000 FLOWABLE BACKFILL CY  200.000  178.000  0.000  0.000  0.00

2590 04027001 000 TRENCH EXCAVATION PROTECTION LF  12.810  6,199.000  0.000  0.000  0.00

2595 05007003 000 MOBILIZATION (CALLOUT 1) EA  340,000.000  1.000  0.000  0.000  0.00

2600 70087001 000 PIPE15"PCV SDR26 ASTMD3034(ALL DP)EX&BF LF  250.000  1,700.000  0.000  0.000  0.00

2605 70087002 000 SERVICE LINE RECONNECTION (5/8" TO 1") EA  1,000.000  6.000  0.000  0.000  0.00

2610 70087003 000 RECONNECT EXSIT. SEWER SERVICE (SINGLE) EA  2,000.000  1.000  0.000  0.000  0.00

2615 70087004 000 RECONNECT EXSIT. SEWER SERVICE (DOUBLE) EA  3,000.000  3.000  0.000  0.000  0.00

2620 70087005 000 WET CONNECTION 8" DIA X 8" DIA EA  7,000.000  2.000  0.000  0.000  0.00
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2625 70087006 000 WET CONNECTION 12" DIA X 12" DIA EA  7,500.000  6.000  0.000  0.000  0.00

2630 70087007 000 WET CONNECTION 24" DIA X 24" DIA EA  13,000.000  7.000  0.000  0.000  0.00

2635 70087008 000 DUCTILE IRON FITTINGS TON  16,000.000  12.824  0.000  0.000  0.00

2640 70087009 000 VALVE (GATE)(6") EA  2,800.000  6.000  0.000  0.000  0.00

2645 70087010 000 VALVE (GATE)(8") EA  3,500.000  2.000  0.000  0.000  0.00

2650 70087011 000 VALVE (GATE)(12") EA  6,500.000  7.000  0.000  0.000  0.00

2655 70087012 000 VALVE (GATE)(16") EA  16,000.000  2.000  0.000  0.000  0.00

2660 70087013 000 VALVE (GATE)(24") EA  42,000.000  6.000  0.000  0.000  0.00

2665 70087014 000 12" PLUG VALVE W/BOX&COVER(RESTRAINED) EA  37,000.000  2.000  0.000  0.000  0.00

2670 70087015 000 FIRE HYDRANTS EA  7,000.000  6.000  0.000  0.000  0.00

2675 70087016 000 8"X4" DUAL PRV STATION W/ 10'X12' VAULT EA  143,000.000  1.000  0.000  0.000  0.00

2680 70087018 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 4" EA  42,000.000  5.000  0.000  0.000  0.00

2685 70087019 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 8" EA  231,000.000  2.000  0.000  0.000  0.00

2690 70087020 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 2" EA  28,000.000  3.000  0.000  0.000  0.00

2695 70087021 000 ABND/RMV/DISP 12" WL, ALL DEPTH LF  20.000  288.000  0.000  0.000  0.00

2700 70087022 000 ABND/RMV/DISP 15" WWL, ALL DEPTH LF  18.000  2,100.000  0.000  0.000  0.00

2705 70087023 000 REMOVING PIPE 12" DIA LF  20.000  910.000  0.000  0.000  0.00

2710 70087024 000 REMOVING PIPE 24" DIA LF  30.000  1,425.000  0.000  0.000  0.00

2715 70087025 000 ABND/RMV/DISPOSE EXIST LINE (ALL TY/SZ) LF  65.000  457.000  0.000  0.000  0.00

2720 70087026 000 RMV AND DISPOSAL OF EXIST FIRE HYDRANTS EA  620.000  1.000  0.000  0.000  0.00

2725 70087027 000 BYPASS PUMPING LS  15,000.000  1.000  0.000  0.000  0.00

2730 70087028 000 ENCASEMENT PIPE (30")STEEL(BORE) LF  1,500.000  146.000  0.000  0.000  0.00

2735 70087029 000 ENCASEMENT PIPE (54")STEEL(BORE) LF  3,300.000  560.000  0.000  0.000  0.00

2740 70087030 000 ADJUST EXIST WATER VALVE AND COVER EA  850.000  5.000  0.000  0.000  0.00

2745 70087031 000 ENCASEMENT PIPE (24") STEEL LF  280.000  51.000  0.000  0.000  0.00

2750 70087032 000 ENCASEMENT PIPE (30") STEEL LF  280.000  146.000  0.000  0.000  0.00

2755 70087033 000 ENCASEMENT PIPE (54") STEEL LF  680.000  677.160  0.000  0.000  0.00

2760 70087034 000 ENCASEMENT PIPE (36") HDPE LF  540.000  664.000  0.000  0.000  0.00

2765 70087035 000 REMOVE EXISTING MANHOLE EA  3,600.000  12.000  0.000  0.000  0.00

2770 70087036 000 STD PRECAST MANH W/ PRECAST BS 48" DIA EA  16,000.000  1.000  0.000  0.000  0.00

2775 70087037 000 STD PRECAST MANH W/ PRECAST BS 60" DIA EA  18,000.000  2.000  0.000  0.000  0.00

2780 70087038 000 DROP MANHOLE W/ PRE-CAST BASE 72" DIA EA  31,000.000  5.000  0.000  0.000  0.00

2785 70087039 000 SPECIAL FORCE MAIN DISCH. MANHOLE EA  77,000.000  1.000  0.000  0.000  0.00

2790 70087040 000 EXTRA DEPTH MANHOLE 72" VF  1,100.000  90.000  0.000  0.000  0.00

2795 70087041 000 MAJOR MANH HEIGHT ADJUSTMENT 48" DIA EA  4,400.000  1.000  0.000  0.000  0.00

2800 70087042 000 MINOR MANH HEIGHT ADJUSTMENT 48" DIA EA  1,600.000  4.000  0.000  0.000  0.00

2805 70087043 000 MINOR MANH HEIGHT ADJUSTMENT 72" DIA EA  7,200.000  3.000  0.000  0.000  0.00

2810 70087044 000 CARRIER PIPE (6") DI CLASS 350 LF  150.000  28.000  0.000  0.000  0.00

2815 70087045 000 CARRIER PIPE (8") DI CLASS 350 LF  180.000  275.000  0.000  0.000  0.00

2820 70087046 000 CARRIER PIPE (12") DI CLASS 350 LF  200.000  343.000  0.000  0.000  0.00

2825 70087047 000 CARRIER PIPE (16") DI CLASS 350 LF  310.000  44.000  0.000  0.000  0.00

2830 70087048 000 CARRIER PIPE (24") DI CLASS 350 LF  460.000  2,959.000  0.000  0.000  0.00

2835 70087049 000 WELDED STL PIPE 36" DIA(ALL DEP)EX&BKFL LF  420.000  742.000  0.000  0.000  0.00

2840 70087050 000 PIPE 4" DIA HDPE(ALL DEPTHS)(EX&BCKFL) LF  64.000  36.000  0.000  0.000  0.00

2845 70087051 000 PIPE 6" DIA HDPE(ALL DEPTHS)(EX&BCKFL) LF  93.000  129.000  0.000  0.000  0.00

2850 70087052 000 PIPE 12" DIA HDPE(ALL DEPTHS)(EX&BCKFL) LF  130.000  1,623.000  0.000  0.000  0.00

2855 70087053 000 PIPE 18" DIA PVC PS115 TY(ALL DEPTHS) LF  190.000  60.000  0.000  0.000  0.00

2860 70087054 000 CONNECT NEW 2" SERV TO EXIST PRIV SERV EA  1,300.000  6.000  0.000  0.000  0.00

2865 70087055 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 1" EA  29,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION FORCE ACCOUNT
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3000 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

3005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,882,339.61
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  83,097.330PREPARING ROW  34.000  2,825,309.22 69.17

01007018 000 AC  43,482.130TREE PROTECTION (INSTALL)  2.010  87,399.08 2.28

01047006 000 SY  18.550REMOV CONC (RIPRAP)  633.210  11,746.05 389.00

01047011 000 SY  28.760REMOV CONC (DRIVEWAYS)  258.000  7,420.08 332.00

01047013 000 SY  37.170REMOV CONC (SIDEWALK, RAMP OR SUP)  7.000  260.19 64.00

01057015 000 SY  18.500RMV (15"-19") TRT/UNTRT BASE & ASPH PAV  9,539.870  176,487.60 27,975.00

01107001 000 CY  12.700EXCAV (ROADWAY)  1,213.000  15,405.10 13,284.00

01107003 000 CY  21.570EXCAV (SPECIAL)  171,588.400  3,701,161.79 275,474.00

01647007 000 SY  0.130BROADCAST SEED (TEMP_WARM_COOL)  6,413.000  833.69 76,608.00

02477179 000 CY  61.760FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  1,760.330  108,717.98 14,648.00

03107015 000 GAL  3.550PRIME COAT (MULTI OPTION)  1,708.000  6,063.40 10,653.00

03417001 000 TON  109.000D-GR HMA TY-B PG64-22  2,210.210  240,912.89 10,985.00

03417056 000 TON  132.000D-GR HMA TY-D PG76-22  687.720  90,779.04 7,731.00

04007008 000 SY  188.040CUT & RESTORE ASPH PAVING  13.720  2,579.91 494.00

04007010 000 CY  200.000CEM STABIL BKFL  59.500  11,900.00 932.00

04017001 000 CY  200.000FLOWABLE BACKFILL  97.500  19,500.00 410.00

04117001 000 LF  21.660ROCK NAIL ANCHORS  1,066.000  23,089.56 66,646.00

04317001 000 SF  51.220PNEUMATICALLY PLACED CONC (ENCASEMENT)  8,617.390  441,382.72 8,536.00

04647005 000 LF  267.000RC PIPE (CL III)(24 IN)  543.560  145,130.52 2,884.00

04647009 000 LF  307.770RC PIPE (CL III)(36 IN)  64.000  19,697.28 553.00

04647043 000 LF  345.000RC PIPE (ARCH)(CL III)(DES 4)  16.000  5,520.00 92.00

04657003 000 EA  10,050.000MANH (COMPL)(PRM)(60IN)  3.000  30,150.00 14.00

04657004 000 EA  11,565.000MANH (COMPL)(PRM)(72IN)  2.000  23,130.00 4.00

04657013 000 EA  7,650.000INLET (COMPL)(PCO)(3FT)(NONE)  1.000  7,650.00 2.00

04657014 000 EA  7,675.000INLET (COMPL)(PCO)(3FT)(LEFT)  1.000  7,675.00 2.00

04657029 000 EA  8,655.000INLET (COMPL)(PCU)(3FT)(NONE)  2.000  17,310.00 19.00

04657030 000 EA  9,215.000INLET (COMPL)(PCU)(3FT)(LEFT)  1.000  9,215.00 14.00

04657128 000 EA  10,050.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  1.000  10,050.00 6.00

04657130 000 EA  9,725.000INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT)  1.000  9,725.00 11.00

04657162 000 EA  12,512.380INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT)  1.000  12,512.38 1.00

04677326 000 EA  2,655.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  5,310.00 17.00

04677432 000 EA  1,985.000SET (TY II) (DES 3) (RCP) (4: 1) (C)  1.000  1,985.00 1.00

04767023 000 LF  1,095.000JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV)  211.000  231,045.00 211.00

05007001 000 LS  6,808,563.000MOBILIZATION  0.900  6,127,706.70 1.00

05027001 000 MO  13,836.960BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  83,021.76 33.00

05037002 000 EA  22,844.100PORTABLE CHANGEABLE MESSAGE SIGN  4.000  91,376.40 14.00

05057001 000 DAY  313.810TMA (STATIONARY)  66.000  20,711.46 965.00

05057002 000 HR  914.500TMA (MOBILE OPERATION)  10.000  9,145.00 288.00

05067020 000 SY  31.310CONSTRUCTION EXITS (INSTALL) (TY 1)  146.000  4,571.26 444.00

05067039 000 LF  4.210TEMP SEDMT CONT FENCE (INSTALL)  2,115.000  8,904.15 1,699.00

05067043 000 LF  5.160BIODEG EROSN CONT LOGS (INSTL) (8")  202.000  1,042.32 1,576.00

05087001 000 SY  102.820CONSTRUCTING DETOURS  6,671.790  685,993.45 7,041.00

05127089 000 LF  60.320PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1  10,770.000  649,646.40 10,860.00
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05127090 000 LF  8.510PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1  5,856.000  49,834.56 21,720.00

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  662.500  1,656.25 1,112.50

05427002 000 EA  150.000REMOVE TERMINAL ANCHOR SECTION  3.000  450.00 4.00

05427003 000 EA  150.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  150.00 3.00

05427004 000 EA  350.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  700.00 4.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  3.000  750.00 5.00

05457002 000 EA  1,750.000CRASH CUSH ATTEN (MOVE & RESET)  5.000  8,750.00 21.00

05457014 000 EA  7,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  11.000  82,500.00 14.00

06627065 000 LF  0.500WK ZN PAV MRK REMOV (W)6"(BRK)  2,088.000  1,044.00 10,620.00

06627066 000 LF  0.500WK ZN PAV MRK REMOV (W)6"(DOT)  34.000  17.00 908.00

06627068 000 LF  0.500WK ZN PAV MRK REMOV (W)6"(SLD)  11,758.000  5,879.00 63,243.00

06627072 000 LF  0.500WK ZN PAV MRK REMOV (W)8"(SLD)  4,066.000  2,033.00 10,556.00

06627077 000 LF  3.000WK ZN PAV MRK REMOV (W)24"(SLD)  68.000  204.00 455.00

06627082 000 EA  250.000WK ZN PAV MRK REMOV (W)(ARROW)  10.000  2,500.00 14.00

06627083 000 EA  250.000WK ZN PAV MRK REMOV (W)(DBL ARROW)  4.000  1,000.00 6.00

06627092 000 EA  250.000WK ZN PAV MRK REMOV (W)(WORD)  10.000  2,500.00 14.00

06627100 000 LF  0.500WK ZN PAV MRK REMOV (Y)6"(SLD)  10,018.000  5,009.00 50,226.00

06667044 000 EA  225.000REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)  1.000  225.00 4.00

06667172 000 LF  0.220RE PM TY II (W) 6" (BRK)  260.000  57.20 4,200.00

06667175 000 LF  0.230RE PM TY II (W) 6" (SLD)  1,760.000  404.80 23,255.00

06667179 000 LF  0.250RE PM TY II (W) 8" (SLD)  635.000  158.75 10,147.00

06667213 000 LF  0.220RE PM TY II (Y) 6" (SLD)  1,960.000  431.20 24,274.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  123.000  615.00 116.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  158.000  790.00 765.00

06777001 000 LF  0.300ELIM EXT PM & MRKS (4")  7,462.000  2,238.60 19,631.00

06777004 000 LF  0.300ELIM EXT PM & MRKS (8")  1,990.000  597.00 2,973.00

06777009 000 EA  60.000ELIM EXT PM & MRKS (ARROW)  6.000  360.00 10.00

06777010 000 EA  60.000ELIM EXT PM & MRKS (DBL ARROW)  2.000  120.00 2.00

06777015 000 EA  70.000ELIM EXT PM & MRKS (WORD)  6.000  420.00 11.00

06807004 000 EA  8,775.000REMOVING TRAFFIC SIGNALS  1.800  15,795.00 2.00

06817001 000 EA  108,640.000TEMP TRAF SIGNALS  1.800  195,552.00 2.00

30077001 000 GAL  3.400BONDING COURSE  295.000  1,003.00 13,662.00

96017001 DOL  1.000MATERIAL ON HAND  1,454,268.860  1,454,268.86 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  44,175.130  44,175.13 685,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  10,978.880  10,978.88 500.00

$17,882,339.61TOTAL ITEM EARNINGS TO DATE


