
 314,578.16

011313195CONTRACT ID:

PROJECT: CC 113-13-195

CONTRACT:

05253005

PROJECTED AMOUNT: $6,321,044.00

CONTRACTOR:

HIGHWAY: SL 360

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

JORDAN FOSTER CONSTRUCTION, LLC

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

06/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/06/2025

$6,635,622.16

CONTRACT:

05/26/2026

AWARD AMOUNT: $6,242,242.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 87.23

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/27/2026

00/00/0000

 100.00

$134,718.16 $6,200,080.37 $6,334,798.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$134,718.16 $6,200,080.37 $6,334,798.53 

$0.00 $0.00 $0.00 

$134,718.16 $6,334,798.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,200,080.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

10/06/2025

 141

 0

 141

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING FINAL DOCU 10

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1
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WORK PERFORMED THIS PERIOD

CC 113-13-195 011313195PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 04327036 RIPRAP (STONE COMMON)(GROUT)(6 IN)000 CY  300.000 -$124,860.00-416.200  0.00 0.00

0106 04327029 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  151.160 $124,858.16 826.000  826.00 826.00

0110 05007001 MOBILIZATION000 LS  624,000.000 $18,720.00 0.030  1.00 1.00

0115 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  58,000.000 $116,000.00 2.000  9.00 9.00

$134,718.16TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011313195PROJECT CONTROLCC 113-13-195

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  51,000.000  12.200  0.000  12.20  622,200.00

0075 01107003 000 EXCAV (SPECIAL) CY  21.000  155,105.000  0.000  155,105.00  3,257,205.00

0100 04327002 000 RIPRAP (CONC)(5 IN) CY  1,350.000  30.000  0.000  24.08  32,508.00

0106 04327029 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  151.160  0.000  826.000  826.00  124,858.16

CO#01 Added Item

0110 05007001 000 MOBILIZATION LS  624,000.000  1.000  0.000  1.00  624,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  58,000.000  9.000  0.000  9.00  522,000.00

0120 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  30,000.000  2.000  0.000  2.00  60,000.00

0125 05057001 000 TMA (STATIONARY) DAY  465.000  317.000 -277.000  40.00  18,600.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  975.000  31.000 -29.000  2.00  1,950.00

0135 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  47.000  224.000  0.000  133.33  6,266.51

0155 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  240.000  0.000  146.00  1,460.00

0165 05087001 000 CONSTRUCTING DETOURS SY  200.000  660.000  2,973.000  3,633.00  726,600.00

0170 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  100.000  1,410.000  0.000  1,710.00  171,000.00

0175 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  21.000  1,410.000  0.000  1,710.00  35,910.00

0180 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,313.760  1.000  0.000  1.00  2,313.76

0185 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  24,000.000  1.000  0.000  1.00  24,000.00

0190 05527002 000 WIRE FENCE (TY B) LF  28.000  1,470.000  0.000  1,470.00  41,160.00

0205 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.500  190.000  0.000  190.00  285.00

0210 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.000  2,928.000  0.000  3,764.00  3,764.00

0215 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  2.500  102.000  0.000  87.00  217.50

0220 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  2,406.000  0.000  2,193.00  4,386.00

0225 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  6.000  100.000  0.000  1,579.00  9,474.00

0230 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  210.000  4.000  0.000  3.00  630.00

0235 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  275.000  4.000  0.000  3.00  825.00

0240 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  1,741.000  0.000  3,274.00  3,274.00

0335 06727002 000 REFL PAV MRKR TY I-C EA  8.000  13.000  0.000  149.00  1,192.00

0345 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  5,946.000  0.000  2,680.00  2,680.00

0350 06777004 000 ELIM EXT PM & MRKS (8") LF  1.200  1,102.000  0.000  1,236.00  1,483.20

Category Subtotal $6,300,242.13

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  63,000.000  0.000  34,556.40  34,556.40

Category Subtotal $34,556.40

011313195CC 113-13-195PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01007018 000 TREE PROTECTION (INSTALL) AC  15,000.000  1.370  0.000  0.000  0.00

0070 01007019 000 TREE PROTECTION (REMOVE) AC  4,000.000  1.370  0.000  0.000  0.00

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  15.000  5,716.000  0.000  0.000  0.00

0085 01627008 000 ROLL SODDING SY  10.000  5,716.000  0.000  0.000  0.00

0090 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.240  5,716.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  155.000  97.000  0.000  0.000  0.00

0105 04327036 000 RIPRAP (STONE COMMON)(GROUT)(6 IN) CY  300.000  826.000 -826.000  0.000  0.00

0140 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  25.000  224.000  0.000  0.000  0.00

0145 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  1,080.000  0.000  0.000  0.00

0150 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,080.000  0.000  0.000  0.00

0160 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  240.000  0.000  0.000  0.00

0195 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  910.000  3.000  0.000  0.000  0.00

0200 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,200.000  4.000  0.000  0.000  0.00

0245 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  3.700  74.000  0.000  0.000  0.00

0250 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  3.700  360.000  0.000  0.000  0.00

0255 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.600  1,243.000  0.000  0.000  0.00

0260 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  5.000  300.000  0.000  0.000  0.00

0265 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  185.000  4.000  0.000  0.000  0.00

0270 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  220.000  4.000  0.000  0.000  0.00

0275 06667172 000 RE PM TY II (W) 6" (BRK) LF  1.000  598.000  0.000  0.000  0.00

0280 06667173 000 RE PM TY II (W) 6" (DOT) LF  2.500  74.000  0.000  0.000  0.00

0285 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.500  1,999.000  0.000  0.000  0.00

0290 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.500  360.000  0.000  0.000  0.00

0295 06667179 000 RE PM TY II (W) 8" (SLD) LF  1.000  1,243.000  0.000  0.000  0.00

0300 06667182 000 RE PM TY II (W) 12" (SLD) LF  6.000  300.000  0.000  0.000  0.00

0305 06667186 000 RE PM TY II (W) (ARROW) EA  150.000  4.000  0.000  0.000  0.00

0310 06667194 000 RE PM TY II (W) (WORD) EA  150.000  4.000  0.000  0.000  0.00

0315 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.900  2,338.000  0.000  0.000  0.00

0320 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.000  598.000  0.000  0.000  0.00

0325 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.000  1,999.000  0.000  0.000  0.00

0330 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.000  2,338.000  0.000  0.000  0.00

0340 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  136.000  0.000  0.000  0.00

0355 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  125.000  3.000  0.000  0.000  0.00

0360 06777015 000 ELIM EXT PM & MRKS (WORD) EA  160.000  3.000  0.000  0.000  0.00

0365 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.200  5,009.000  0.000  0.000  0.00

0370 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.300  1,603.000  0.000  0.000  0.00

0375 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  300.000  0.000  0.000  0.00

0380 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  65.000  4.000  0.000  0.000  0.00

0385 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  65.000  4.000  0.000  0.000  0.00

0390 07307019 000 FULL - WIDTH MOWING CYC  4,000.000  1.000  0.000  0.000  0.00

0395 07347002 000 LITTER REMOVAL CYC  9,000.000  1.000  0.000  0.000  0.00

0400 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  3,500.000  12.000  0.000  0.000  0.00

0405 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0410 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0615 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0620 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0625 96057008 ROAD USER COST - DISINCENTIVE DOL  1,300.000  1.000  0.000  0.000  0.00

Additional Project Specific LDs

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,334,798.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  51,000.000PREPARING ROW  12.200  622,200.00 12.20

01107003 000 CY  21.000EXCAV (SPECIAL)  155,105.000  3,257,205.00 155,105.00

04327002 000 CY  1,350.000RIPRAP (CONC)(5 IN)  24.080  32,508.00 30.00

04327029 CY  151.160RIPRAP (STONE COMMON)(DRY)(6 IN)  826.000  124,858.16 0.00

05007001 000 LS  624,000.000MOBILIZATION  1.000  624,000.00 1.00

05027001 000 MO  58,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  522,000.00 9.00

05037002 000 EA  30,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  60,000.00 2.00

05057001 000 DAY  465.000TMA (STATIONARY)  40.000  18,600.00 317.00

05057003 000 DAY  975.000TMA (MOBILE OPERATION)  2.000  1,950.00 31.00

05067020 000 SY  47.000CONSTRUCTION EXITS (INSTALL) (TY 1)  133.330  6,266.51 224.00

05067043 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (8")  146.000  1,460.00 240.00

05087001 000 SY  200.000CONSTRUCTING DETOURS  3,633.000  726,600.00 660.00

05127089 000 LF  100.000PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1  1,710.000  171,000.00 1,410.00

05127092 000 LF  21.000PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1  1,710.000  35,910.00 1,410.00

05457004 000 EA  2,313.760CRASH CUSH ATTEN (REMOVE)  1.000  2,313.76 1.00

05457014 000 EA  24,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  24,000.00 1.00

05527002 000 LF  28.000WIRE FENCE (TY B)  1,470.000  41,160.00 1,470.00

06627065 000 LF  1.500WK ZN PAV MRK REMOV (W)6"(BRK)  190.000  285.00 190.00

06627068 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(SLD)  3,764.000  3,764.00 2,928.00

06627070 000 LF  2.500WK ZN PAV MRK REMOV (W)8"(DOT)  87.000  217.50 102.00

06627072 000 LF  2.000WK ZN PAV MRK REMOV (W)8"(SLD)  2,193.000  4,386.00 2,406.00

06627075 000 LF  6.000WK ZN PAV MRK REMOV (W)12"(SLD)  1,579.000  9,474.00 100.00

06627082 000 EA  210.000WK ZN PAV MRK REMOV (W)(ARROW)  3.000  630.00 4.00

06627092 000 EA  275.000WK ZN PAV MRK REMOV (W)(WORD)  3.000  825.00 4.00

06627100 000 LF  1.000WK ZN PAV MRK REMOV (Y)6"(SLD)  3,274.000  3,274.00 1,741.00

06727002 000 EA  8.000REFL PAV MRKR TY I-C  149.000  1,192.00 13.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  2,680.000  2,680.00 5,946.00

06777004 000 LF  1.200ELIM EXT PM & MRKS (8")  1,236.000  1,483.20 1,102.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  34,556.400  34,556.40 63,000.00

$6,334,798.53TOTAL ITEM EARNINGS TO DATE


