
 323,496.21

011401068CONTRACT ID:

PROJECT: BR 2024(495)

CONTRACT:

12243220

PROJECTED AMOUNT: $791,997.00

CONTRACTOR:

HIGHWAY: US 290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

AAD CONTRACTING INC.

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0019

10/07/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

12/04/2024

ESTIMATE PAID:

 80
 32.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/16/2025

$1,115,493.21

CONTRACT:

09/26/2026

AWARD AMOUNT: $768,495.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/14/2026

00/00/0000

 100.00

$2,950.08 $1,079,009.16 $1,081,959.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,320.00 ($24,320.00)$0.00 

$0.00 $0.00 $0.00 

($21,369.92)$1,103,329.16 $1,081,959.24 

$0.00 $0.00 $0.00 

($21,369.92)$1,081,959.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,103,329.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 80

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/16/2025

03/28/2025

 48

 32

 80

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION

10/01/2026  1 AWAITING FINAL DOCUMENTATION

10/02/2026  1 AWAITING FINAL DOCUMENTATION

10/03/2026  1 SATURDAY

10/04/2026  1 SUNDAY

10/05/2026  1 AWAITING FINAL DOCUMENTATION

10/06/2026  1 AWAITING FINAL DOCUMENTATION

10/07/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(495) 011401068PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05006001 MOBILIZATION000 LS  100,000.000 $3,000.00 0.030  1.00 1.00

0115 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$347,866.13-347,866.130  0.00 1.00

CATEGORY 004 DESCRIPTION BRIDGE: 142270001513451 [IH35NB TO US290EB @ IH 35 NB FR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0376 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  323,496.210 $323,496.21 1.000  1.00 1.00

ADDED BY CO#01- BRIDGE MODIFICATIONSSUPP DESCR

-$21,369.92TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011401068PROJECT CONTROLBR 2024(495)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  10,000.000  0.150  0.000  0.15  1,500.00

0065 05006001 000 MOBILIZATION LS  100,000.000  1.000  0.000  1.00  100,000.00

0070 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  3.000  0.000  3.00  30,000.00

0075 05066042 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  4.000  1,000.000  0.000  1,000.00  4,000.00

0085 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  1.000  0.000  1.00  1,000.00

0095 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,000.000  4.000  0.000  2.00  14,000.00

0100 61856002 000 TMA (STATIONARY) DAY  350.000  76.000  0.000  28.00  9,800.00

0105 61856005 000 TMA (MOBILE OPERATION) DAY  450.000  76.000  0.000  2.00  900.00

Category Subtotal $161,200.00

002 BRIDGE: 142270001513449 [IH35SB TO US290EB @ US290; IH35 INTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0155 04276005 000 BLAST FINISH SF  12.000  1,200.000  0.000  1,200.00  14,400.00

0160 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  7.000  1,350.000  0.000  1,350.00  9,450.00

0165 07406001 000 GRAFFITI REMOVAL (BLAST CLEANING) SF  5.000  60.000  0.000  60.00  300.00

0170 07646001 000 DRAIN INLET CLEANING EA  200.000  17.000  0.000  17.00  3,400.00

0175 07646004 000 DOWNSPOUT CLEANING EA  200.000  17.000  0.000  17.00  3,400.00

0185 07846033 000 REP STL BRIDGE MEMBER (TIGHTEN MEMBER) EA  20,000.000  1.000  0.000  1.00  20,000.00

Category Subtotal $50,950.00

003 BRIDGE: 142270001513450 [US290WB TO IH35SB @ US290/IH35 INTECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04276005 000 BLAST FINISH SF  12.000  1,500.000  0.000  1,500.00  18,000.00

0240 04276008 000 SURFACE WATERPROOFING FINISH SF  2.000  7,120.000  0.000  7,120.00  14,240.00

0245 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  23.000  0.000  38.00  10,450.00

0250 04296014 000 CONC STR REPR(REMOVE AND REPL PEDESTAL) CY  2,500.000  1.000  0.000  1.00  2,500.00

0260 07406001 000 GRAFFITI REMOVAL (BLAST CLEANING) SF  5.000  90.000  0.000  90.00  450.00

0265 07786001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  200.000  5.000  0.000  5.00  1,000.00

0270 07846072 000 REP STL BRDG MEMB (WELD REPAIR) EA  30,000.000  1.000  0.000  1.00  30,000.00

0275 07856005 000 BRIDGE JOINT REPAIR (SEJ) LF  500.000  56.000  0.000  56.00  28,000.00

0280 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  12,000.000  19.000  0.000  19.00  228,000.00

Category Subtotal $332,640.00

004 BRIDGE: 142270001513451 [IH35NB TO US290EB @ IH 35 NB FR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 04226023 000 SHEAR KEY CY  1,400.000  1.000  0.000  1.00  1,400.00

0335 04276008 000 SURFACE WATERPROOFING FINISH SF  2.000  1,150.000  0.000  1,150.00  2,300.00

0340 07406001 000 GRAFFITI REMOVAL (BLAST CLEANING) SF  5.000  80.000  0.000  80.00  400.00
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004 BRIDGE: 142270001513451 [IH35NB TO US290EB @ IH 35 NB FR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 07646001 000 DRAIN INLET CLEANING EA  200.000  1.000  0.000  1.00  200.00

0350 07646004 000 DOWNSPOUT CLEANING EA  200.000  1.000  0.000  1.00  200.00

0355 07786001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  200.000  8.000  0.000  8.00  1,600.00

0360 07786002 000 CONCRETE RAIL REPAIR (MISC) LF  200.000  3.000  0.000  3.00  600.00

0365 07846033 000 REP STL BRIDGE MEMBER (TIGHTEN MEMBER) EA  20,000.000  2.000  0.000  2.00  40,000.00

0370 07856005 000 BRIDGE JOINT REPAIR (SEJ) LF  500.000  32.000  0.000  32.00  16,000.00

0375 40026002 000 REPLACE ELASTOMERIC BEARING PADS (LARGE EA  15,000.000  4.000  0.000  4.00  60,000.00

0376 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  323,496.210  0.000  1.000  1.00  323,496.21

ADDED BY CO#01- BRIDGE MODIFICATIONS

Category Subtotal $446,196.21

005 BRIDGE: 142270001513452 [US290EB TO IH35 SB @ AIRPORT BLVD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 04276005 000 BLAST FINISH SF  12.000  900.000  0.000  900.00  10,800.00

0430 04276008 000 SURFACE WATERPROOFING FINISH SF  2.000  2,790.000  0.000  2,790.00  5,580.00

0435 07406001 000 GRAFFITI REMOVAL (BLAST CLEANING) SF  5.000  130.000  0.000  130.00  650.00

0440 07786001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  200.000  5.000  0.000  5.00  1,000.00

0445 07856005 000 BRIDGE JOINT REPAIR (SEJ) LF  500.000  28.000  0.000  28.00  14,000.00

Category Subtotal $32,030.00

006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  8,000.000  0.000  58,703.03  58,703.03

0610 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  240.00  240.00

Category Subtotal $58,943.03

011401068BR 2024(495)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05066043 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,000.000  0.000  0.000  0.00

0090 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,700.000  1.000  0.000  0.000  0.00

0110 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0115 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 142270001513449 [IH35SB TO US290EB @ US290; IH35 INT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0180 07786075 000 CONC RAIL REPAIR(REMOVE AND REPL RAIL) LF  350.000  15.000  0.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 142270001513450 [US290WB TO IH35SB @ US290/IH35 INTE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 06186062 000 CONDT (RM) (3/4") LF  50.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0615 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  5,000.000  0.000  0.000  0.00

0620 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1,000.000  0.000  0.000  0.00

ITS Material

0625 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,081,959.24



CONTRACT ID 011401068 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0019

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  10,000.000PREPARING ROW  0.150  1,500.00 0.15

04226023 000 CY  1,400.000SHEAR KEY  1.000  1,400.00 1.00

04276005 000 SF  12.000BLAST FINISH  3,600.000  43,200.00 3,600.00

04276008 000 SF  2.000SURFACE WATERPROOFING FINISH  11,060.000  22,120.00 11,060.00

04286001 000 SY  7.000PENETRATING CONCRETE SURFACE TREATMENT  1,350.000  9,450.00 1,350.00

04296007 000 SF  275.000CONC STR REPAIR (VERTICAL & OVERHEAD)  38.000  10,450.00 23.00

04296014 000 CY  2,500.000CONC STR REPR(REMOVE AND REPL PEDESTAL)  1.000  2,500.00 1.00

05006001 000 LS  100,000.000MOBILIZATION  1.000  100,000.00 1.00

05026001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  30,000.00 3.00

05066042 000 LF  4.000BIODEG EROSN CONT LOGS (INSTL) (18")  1,000.000  4,000.00 1,000.00

06446004 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  1,000.00 1.00

07406001 000 SF  5.000GRAFFITI REMOVAL (BLAST CLEANING)  360.000  1,800.00 360.00

07646001 000 EA  200.000DRAIN INLET CLEANING  18.000  3,600.00 18.00

07646004 000 EA  200.000DOWNSPOUT CLEANING  18.000  3,600.00 18.00

07786001 000 LF  200.000CONCRETE RAIL REPAIR (IN-KIND)  18.000  3,600.00 18.00

07786002 000 LF  200.000CONCRETE RAIL REPAIR (MISC)  3.000  600.00 3.00

07846033 000 EA  20,000.000REP STL BRIDGE MEMBER (TIGHTEN MEMBER)  3.000  60,000.00 3.00

07846072 000 EA  30,000.000REP STL BRDG MEMB (WELD REPAIR)  1.000  30,000.00 1.00

07856005 000 LF  500.000BRIDGE JOINT REPAIR (SEJ)  116.000  58,000.00 116.00

40026001 000 EA  12,000.000REPLACE ELASTOMERIC BEARING PADS  19.000  228,000.00 19.00

40026002 000 EA  15,000.000REPLACE ELASTOMERIC BEARING PADS (LARGE  4.000  60,000.00 4.00

60016002 000 EA  7,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  14,000.00 4.00

61856002 000 DAY  350.000TMA (STATIONARY)  28.000  9,800.00 76.00

61856005 000 DAY  450.000TMA (MOBILE OPERATION)  2.000  900.00 76.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  58,703.030  58,703.03 8,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  240.000  240.00 8,000.00

96086001 DOL  323,496.210UNIQUE CHANGE ORDER ITEM 1  1.000  323,496.21 0.00

ADDED BY CO#01- BRIDGE MODIFICATIONS

$1,081,959.24TOTAL ITEM EARNINGS TO DATE


