
 31,406.10

011409099CONTRACT ID:

PROJECT: F 2025(699)

CONTRACT:

05253234

PROJECTED AMOUNT: $1,002,306.99

CONTRACTOR:

HIGHWAY: US 290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/05/2025

05/02/2025

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/26/2025

$1,033,713.09

CONTRACT:

08/01/2026

AWARD AMOUNT: $965,907.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/28/2026

00/00/0000

 92.06

$29,715.35 $921,967.32 $951,682.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$29,715.35 $921,967.32 $951,682.67 

$0.00 $0.00 $0.00 

$29,715.35 $951,682.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $921,967.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/26/2025

08/26/2025

 72

 0

 72

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 15

HOLIDAY 1

OTHER - SEE RMRKS 3

SATURDAY 5

SUNDAY 5

WORK ACCEPTED 1

WORK COMPLETED 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1 WORK COMPLETED

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 HOLIDAY

08/28/2026  1 WORK ACCEPTED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2025(699) 011409099PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01607002 FURN & PLACE TOPSOIL (4")000 SY  4.500 $18,225.00 4,050.000  4,050.00 5,556.00

0105 02477044 FL BS (CMP IN PLC)(TY A GR 1-2) (6")000 SY  46.180 $817.85 17.710  1,994.00 1,994.00

0170 05007001 MOBILIZATION000 LS  95,000.000 $6,650.00 0.070  1.00 1.00

0200 05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  4.000 $400.00 100.000  100.00 100.00

0260 06367001 ALUMINUM SIGNS (TY A)000 SF  45.000 $3,622.50 80.500  82.00 82.00

$29,715.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011409099PROJECT CONTROLF 2025(699)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057016 000 RMV (16"-20") TRT/UNTRT BASE & ASPH PAV SY  27.500  910.000  0.000  795.56  21,877.90

0065 01107001 000 EXCAV (ROADWAY) CY  29.350  1,158.000  0.000  1,158.00  33,987.30

0070 01327006 000 EMBANK (FNL)(DC)(TY C) CY  43.290  306.000  0.000  306.00  13,246.74

0075 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.500  5,556.000  0.000  4,050.00  18,225.00

0105 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  46.180  1,994.000  0.000  1,994.00  92,083.06

0110 02757001 000 CEMENT TON  250.000  44.000  0.000  46.34  11,585.00

0115 02757010 000 CEMENT TRT (NEW BASE)(6") SY  6.270  1,994.000  0.000  1,976.29  12,391.35

0120 02757017 000 CEMENT TREAT (SUBGRADE) (8") SY  5.700  2,193.000  0.000  2,164.38  12,336.94

0125 03167016 000 ASPH (RC-250) GAL  19.500  499.000  0.000  425.00  8,287.50

0130 03167251 000 AGGR (TY-B OR L, GR-5) CY  1,260.000  15.000  0.000  14.64  18,445.14

0135 03447001 000 SP MIXES SP-B PG64-22 TON  141.250  606.000  0.000  533.50  75,356.88

0140 03447029 000 SP MIXES SP-C PG76-22 TON  170.000  313.000  165.330  478.33  81,316.10

0145 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  200.000  235.000  0.000  380.41  76,082.00

0150 03547004 000 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY  11.000  1,258.000  0.000  2,783.68  30,620.48

0155 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  177.470  14.000  0.000  14.00  2,484.58

0160 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  317.900  44.000  0.000  52.00  16,530.80

0170 05007001 000 MOBILIZATION LS  95,000.000  1.000  0.000  0.97  92,150.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  5.000  3.000  8.00  8,800.00

0180 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,500.000  2.000  0.000  2.00  17,000.00

0185 05057001 000 TMA (STATIONARY) DAY  220.000  150.000  0.000  17.00  3,740.00

0195 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  9.000  100.000  0.000  100.00  900.00

0200 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  100.00  400.00

0205 05307010 000 DRIVEWAYS (ACP) SY  16.000  205.000  0.000  206.00  3,296.00

0215 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  475.000  2.000  0.000  2.00  950.00

0220 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.700  1,894.000  0.000  1,894.00  22,159.80

0225 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  15.680  565.000  0.000  505.00  7,918.40

0230 06187040 000 CONDT (PVC) (SCH 40) (4") LF  18.100  105.000  0.000  105.00  1,900.50

0235 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  19.710  175.000  0.000  175.00  3,449.25

0240 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.710  445.000  0.000  445.00  760.95

0245 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.350  2,650.000  0.000  2,650.00  6,227.50

0250 06247004 000 GROUND BOX TY B (122322)W/APRON EA  1,097.940  6.000  0.000  6.00  6,587.64

0255 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,097.940  4.000  0.000  4.00  4,391.76

0260 06367001 000 ALUMINUM SIGNS (TY A) SF  45.000  82.000  0.000  80.50  3,622.50

0265 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  496.200  7.000  0.000  7.00  3,473.40

0270 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  584.800  10.000  0.000  10.00  5,848.00

0275 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  712.800  2.000  0.000  2.00  1,425.60

0280 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  831.000  1.000  0.000  1.00  831.00

0285 06447073 000 REMOVE SM RD SN SUP&AM EA  85.000  24.000  0.000  24.00  2,040.00

0320 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  9.100  143.000  0.000  123.00  1,119.30

0350 06687091 000 PREFAB PM TY C (W)(ARROW) EA  375.000  8.000  0.000  6.00  2,250.00

0355 06687103 000 PREFAB PM TY C (W)(WORD) EA  285.000  6.000  0.000  6.00  1,710.00

0400 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  30,397.250  1.000  0.000  1.00  30,397.26

0405 06827001 000 VEH SIG SEC (12")LED(GRN) EA  222.570  7.000  0.000  7.00  1,557.99

0410 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  222.480  2.000  0.000  2.00  444.96
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 06827003 000 VEH SIG SEC (12")LED(YEL) EA  222.540  13.000  0.000  13.00  2,893.02

0420 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  222.480  2.000  0.000  2.00  444.96

0425 06827005 000 VEH SIG SEC (12")LED(RED) EA  222.570  7.000  0.000  7.00  1,557.99

0430 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  223.030  1.000  0.000  1.00  223.03

0435 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  146.450  6.000  0.000  6.00  878.70

0440 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  187.050  2.000  0.000  2.00  374.10

0445 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  1.930  4,441.000  0.000  4,441.00  8,571.13

0450 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.360  835.000  0.000  835.00  1,970.60

0455 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,622.390  3.000  0.000  3.00  13,867.17

0460 06867006 000 INS TRF SIG PL AM (S)STR(TY A) EA  6,086.390  1.000  0.000  1.00  6,086.39

0465 06867055 000 INS TRF SIG PL AM(S)1 ARM(50`)LUM EA  37,268.110  1.000  0.000  1.00  37,268.11

0470 06867279 000 INS TRF SIG PL AM(S)2 ARM(65-44`)LUM EA  44,711.390  1.000  0.000  1.00  44,711.39

0475 30077001 000 BONDING COURSE GAL  3.500  406.000  0.000  1,403.00  4,910.50

0480 60057001 000 ITS COM CBL (ETHERNET) LF  2.930  50.000  0.000  50.00  146.50

0485 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,415.900  1.000  0.000  1.00  10,415.90

0490 60157001 000 INSTALLATION OF CELLULAR MODEM EA  52.090  1.000  0.000  1.00  52.09

0495 60177001 000 VDS PROSR SYS EA  11,846.560  1.000  0.000  1.00  11,846.56

0500 60177003 000 VIVDS CAM ASSY VAR LNS EA  2,055.560  1.000  0.000  1.00  2,055.56

0505 60177008 000 HVDS W/VAR LNS EA  10,630.100  2.000  0.000  2.00  21,260.20

0510 60177009 000 VDS CNTRL SOFTWARE EA  361.790  1.000  0.000  1.00  361.79

0515 60177012 000 VDS CABLING LF  2.300  670.000  0.000  670.00  1,541.00

0520 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  5,921.390  1.000  0.000  1.00  5,921.39

0525 60187003 000 CCTV MOUNT (POLE) EA  403.740  1.000  0.000  1.00  403.74

Category Subtotal $937,970.40

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  13,712.27  13,712.27

PER TXDOT CONNECT

Category Subtotal $13,712.27

011409099F 2025(699)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.850  5,556.000  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.750  2,778.500  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.750  2,778.500  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  150.000  56.000  0.000  0.000  0.00

0100 02167001 000 PROOF ROLLING HR  500.000  2.000  0.000  0.000  0.00

0165 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  520.000  5.000  0.000  0.000  0.00

0190 05057003 000 TMA (MOBILE OPERATION) DAY  175.000  4.000  0.000  0.000  0.00

0210 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  5.000  842.000  0.000  0.000  0.00
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0290 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  3.000  200.000  0.000  0.000  0.00

0295 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  3.000  200.000  0.000  0.000  0.00

0300 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  3.000  100.000  0.000  0.000  0.00

0305 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  50.000  0.000  0.000  0.00

0310 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.550  76.000  0.000  0.000  0.00

0315 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.550  1,782.000  0.000  0.000  0.00

0325 06667113 000 REFL PAV MRK TY I (Y)8"(SLD)(090MIL) LF  1.550  79.000  0.000  0.000  0.00

0330 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  1.550  1,276.000  0.000  0.000  0.00

0335 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.450  5,632.000  0.000  0.000  0.00

0340 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.450  6,571.000  0.000  0.000  0.00

0345 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.500  497.000  0.000  0.000  0.00

0360 06727002 000 REFL PAV MRKR TY I-C EA  9.000  8.000  0.000  0.000  0.00

0365 06727004 000 REFL PAV MRKR TY II-A-A EA  9.000  50.000  0.000  0.000  0.00

0370 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  165.000  0.000  0.000  0.00

0375 06777002 000 ELIM EXT PM & MRKS (6") LF  0.550  4,812.000  0.000  0.000  0.00

0380 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  137.000  0.000  0.000  0.00

0385 06777008 000 ELIM EXT PM & MRKS (24") LF  3.500  48.000  0.000  0.000  0.00

0390 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.000  2.000  0.000  0.000  0.00

0395 06777015 000 ELIM EXT PM & MRKS (WORD) EA  55.000  2.000  0.000  0.000  0.00

0530 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0531 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0532 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  26,400.000  0.000  0.000  0.00

PER TXDOT CONNECT

0610 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $951,682.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057016 000 SY  27.500RMV (16"-20") TRT/UNTRT BASE & ASPH PAV  795.560  21,877.90 910.00

01107001 000 CY  29.350EXCAV (ROADWAY)  1,158.000  33,987.30 1,158.00

01327006 000 CY  43.290EMBANK (FNL)(DC)(TY C)  306.000  13,246.74 306.00

01607002 000 SY  4.500FURN & PLACE TOPSOIL (4")  4,050.000  18,225.00 5,556.00

02477044 000 SY  46.180FL BS (CMP IN PLC)(TY A GR 1-2) (6")  1,994.003  92,083.06 1,994.00

02757001 000 TON  250.000CEMENT  46.340  11,585.00 44.00

02757010 000 SY  6.270CEMENT TRT (NEW BASE)(6")  1,976.293  12,391.35 1,994.00

02757017 000 SY  5.700CEMENT TREAT (SUBGRADE) (8")  2,164.376  12,336.94 2,193.00

03167016 000 GAL  19.500ASPH (RC-250)  425.000  8,287.50 499.00

03167251 000 CY  1,260.000AGGR (TY-B OR L, GR-5)  14.639  18,445.14 15.00

03447001 000 TON  141.250SP MIXES SP-B PG64-22  533.500  75,356.88 606.00

03447029 000 TON  170.000SP MIXES SP-C PG76-22  478.330  81,316.10 313.00

03467009 000 TON  200.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  380.410  76,082.00 235.00

03547004 000 SY  11.000PLANE & TEXT ASPH CONC PAV(0" TO 4")  2,783.680  30,620.48 1,258.00

04167043 000 LF  177.470DRILL SHAFT (TRF SIG POLE) (30 IN)  14.000  2,484.58 14.00

04167046 000 LF  317.900DRILL SHAFT (TRF SIG POLE) (48 IN)  52.000  16,530.80 44.00

05007001 000 LS  95,000.000MOBILIZATION  0.970  92,150.00 1.00

05027001 000 MO  1,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  8,800.00 5.00

05037002 000 EA  8,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  17,000.00 2.00

05057001 000 DAY  220.000TMA (STATIONARY)  17.000  3,740.00 150.00

05067044 000 LF  9.000BIODEG EROSN CONT LOGS (INSTL) (12")  100.000  900.00 100.00

05067046 000 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  100.000  400.00 100.00

05307010 000 SY  16.000DRIVEWAYS (ACP)  206.000  3,296.00 205.00

05607002 000 EA  475.000MAILBOX INSTALL-S (TWG-POST) TY 2  2.000  950.00 2.00

06187030 000 LF  11.700CONDT (PVC) (SCH 40) (2")  1,894.000  22,159.80 1,894.00

06187031 000 LF  15.680CONDT (PVC) (SCH 40) (2") (BORE)  505.000  7,918.40 565.00

06187040 000 LF  18.100CONDT (PVC) (SCH 40) (4")  105.000  1,900.50 105.00

06187041 000 LF  19.710CONDT (PVC) (SCH 40) (4") (BORE)  175.000  3,449.25 175.00

06207008 000 LF  1.710ELEC CONDR (NO.8) INSULATED  445.000  760.95 445.00

06207010 000 LF  2.350ELEC CONDR (NO.6) INSULATED  2,650.000  6,227.50 2,650.00

06247004 000 EA  1,097.940GROUND BOX TY B (122322)W/APRON  6.000  6,587.64 6.00

06247008 000 EA  1,097.940GROUND BOX TY D (162922)W/APRON  4.000  4,391.76 4.00

06367001 000 SF  45.000ALUMINUM SIGNS (TY A)  80.500  3,622.50 82.00

06447001 000 EA  496.200IN SM RD SN SUP&AM TY10BWG(1)SA(P)  7.000  3,473.40 7.00

06447004 000 EA  584.800IN SM RD SN SUP&AM TY10BWG(1)SA(T)  10.000  5,848.00 10.00

06447007 000 EA  712.800IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  1,425.60 2.00

06447028 000 EA  831.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  831.00 1.00

06447073 000 EA  85.000REMOVE SM RD SN SUP&AM  24.000  2,040.00 24.00

06667035 000 LF  9.100REFL PAV MRK TY I (W)24"(SLD)(090MIL)  123.000  1,119.30 143.00

06687091 000 EA  375.000PREFAB PM TY C (W)(ARROW)  6.000  2,250.00 8.00

06687103 000 EA  285.000PREFAB PM TY C (W)(WORD)  6.000  1,710.00 6.00

06807002 000 EA  30,397.250INSTALL HWY TRF SIG (ISOLATED)  1.000  30,397.26 1.00

06827001 000 EA  222.570VEH SIG SEC (12")LED(GRN)  7.000  1,557.99 7.00
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06827002 000 EA  222.480VEH SIG SEC (12")LED(GRN ARW)  2.000  444.96 2.00

06827003 000 EA  222.540VEH SIG SEC (12")LED(YEL)  13.000  2,893.02 13.00

06827004 000 EA  222.480VEH SIG SEC (12")LED(YEL ARW)  2.000  444.96 2.00

06827005 000 EA  222.570VEH SIG SEC (12")LED(RED)  7.000  1,557.99 7.00

06827006 000 EA  223.030VEH SIG SEC (12")LED(RED ARW)  1.000  223.03 1.00

06827042 000 EA  146.450BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  6.000  878.70 6.00

06827043 000 EA  187.050BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  374.10 2.00

06847010 000 LF  1.930TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  4,441.000  8,571.13 4,441.00

06847012 000 LF  2.360TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  835.000  1,970.60 835.00

06857001 000 EA  4,622.390INSTALL RDSD FLASH BEACON ASSEMBLY  3.000  13,867.17 3.00

06867006 000 EA  6,086.390INS TRF SIG PL AM (S)STR(TY A)  1.000  6,086.39 1.00

06867055 000 EA  37,268.110INS TRF SIG PL AM(S)1 ARM(50`)LUM  1.000  37,268.11 1.00

06867279 000 EA  44,711.390INS TRF SIG PL AM(S)2 ARM(65-44`)LUM  1.000  44,711.39 1.00

30077001 000 GAL  3.500BONDING COURSE  1,403.000  4,910.50 406.00

60057001 000 LF  2.930ITS COM CBL (ETHERNET)  50.000  146.50 50.00

60077001 000 EA  10,415.900BBU SYSTEM (EXTERNAL BATTERY CABINET)  1.000  10,415.90 1.00

60157001 000 EA  52.090INSTALLATION OF CELLULAR MODEM  1.000  52.09 1.00

60177001 000 EA  11,846.560VDS PROSR SYS  1.000  11,846.56 1.00

60177003 000 EA  2,055.560VIVDS CAM ASSY VAR LNS  1.000  2,055.56 1.00

60177008 000 EA  10,630.100HVDS W/VAR LNS  2.000  21,260.20 2.00

60177009 000 EA  361.790VDS CNTRL SOFTWARE  1.000  361.79 1.00

60177012 000 LF  2.300VDS CABLING  670.000  1,541.00 670.00

60187002 000 EA  5,921.390CCTV FIELD EQUIPMENT (DIGITAL)  1.000  5,921.39 1.00

60187003 000 EA  403.740CCTV MOUNT (POLE)  1.000  403.74 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  13,712.270  13,712.27 5,000.00

PER TXDOT CONNECT

$951,682.67TOTAL ITEM EARNINGS TO DATE


