
-172,629.95

011411090CONTRACT ID:

PROJECT: CM 2025(680)

CONTRACT:

04253205

PROJECTED AMOUNT: $11,840,064.92

CONTRACTOR:

HIGHWAY: US 290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

ALLSTATE SIGNAL & CONSTRUCTION, LLC

Eugene Ampomah, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0015

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/19/2025

04/04/2025

ESTIMATE PAID:

 167
 121.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/18/2025

$11,667,434.97

CONTRACT:

07/26/2026

AWARD AMOUNT: $11,686,063.92

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 71.32

$751,926.04 $7,568,817.51 $8,320,743.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$751,926.04 $7,568,817.51 $8,320,743.55 

$0.00 $0.00 $0.00 

$751,926.04 $8,320,743.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,568,817.51 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 167

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/18/2025

07/19/2025

 270

 121

 391

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

CM 2025(680) 011411090PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,994.440 $7,994.44 1.000  9.00 23.00

0085 05057001 TMA (STATIONARY)000 DAY  535.000 $38,520.00 72.000  353.00 391.00

0120 06187054 CONDT (PVC) (SCH 80) (2")000 LF  8.090 $889.90 110.000  6,536.00 11,660.00

0125 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  32.290 $10,009.90 310.000  4,648.00 5,540.00

0131 06187060 CONDT (PVC) (SCH 80) (3") LF  10.350 $144,279.00 13,940.000  147,115.00 130,065.00

Add/Pay for Item with new quantity&price, US290, CO#1SUPP DESCR

0135 06187061 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  24.480 $127,418.40 5,205.000  18,464.00 15,580.00

0140 06187082 CONDT (RM) (3")000 LF  49.870 $30,171.35 605.000  4,800.00 4,850.00

0152 06197005 ITS MULTI-DUCT CND (PVC-80) LF  18.970 $266,054.25 14,025.000  146,675.00 130,065.00

Add/Pay for Item with new quantity&price, US290, CO#1SUPP DESCR

0155 06197006 ITS MULTI-DUCT CND (PVC-80)(BORE)000 LF  30.940 $156,556.40 5,060.000  18,464.00 17,740.00

0160 06197008 ITS MULTI-DUCT CND (RMC)000 LF  91.200 $55,176.00 605.000  4,720.00 4,850.00

0200 06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN000 EA  4,492.000 $121,284.00 27.000  157.00 180.00

0205 06247001 GROUND BOX TY A (122311)000 EA  720.000 $1,440.00 2.000  45.00 58.00

0280 60277011 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER)000 LF  1.700 $14,728.80 8,664.000  8,664.00 48,040.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0313 96017001 MATERIAL ON HAND DOL  1.000 -$222,596.40-222,596.400  707,034.11 1.00

$751,926.04TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011411090PROJECT CONTROLCM 2025(680)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167007 000 DRILL SHAFT (42 IN) LF  384.270  360.000  0.000  210.00  80,696.70

0075 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,994.440  18.000  5.000  9.00  71,949.96

0085 05057001 000 TMA (STATIONARY) DAY  535.000  270.000  121.000  353.00  188,855.00

0120 06187054 000 CONDT (PVC) (SCH 80) (2") LF  8.090  11,660.000  0.000  6,536.00  52,876.24

0125 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.290  5,540.000  0.000  4,648.00  150,083.92

0131 06187060 CONDT (PVC) (SCH 80) (3") LF  10.350  0.000  130,065.000  147,115.00  1,522,640.25

Add/Pay for Item with new quantity&price, US290, CO#1

0135 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  24.480  15,580.000  0.000  18,464.00  451,998.72

0140 06187082 000 CONDT (RM) (3") LF  49.870  4,850.000  0.000  4,800.00  239,376.00

0145 06187090 000 CONDUIT (PREPARE) LF  1.000  2,320.000  0.000  1.00  1.00

0152 06197005 ITS MULTI-DUCT CND (PVC-80) LF  18.970  0.000  130,065.000  146,675.00  2,782,424.75

Add/Pay for Item with new quantity&price, US290, CO#1

0155 06197006 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  30.940  17,740.000  0.000  18,464.00  571,276.16

0160 06197008 000 ITS MULTI-DUCT CND (RMC) LF  91.200  4,850.000  0.000  4,720.00  430,464.00

0200 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,492.000  180.000  0.000  157.00  705,244.00

0205 06247001 000 GROUND BOX TY A (122311) EA  720.000  58.000  0.000  45.00  32,400.00

0210 06287259 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  7,045.000  26.000  0.000  18.00  126,810.00

0225 60047002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  11,400.000  5.000  0.000  2.00  22,800.00

0280 60277011 000 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF  1.700  48,040.000  0.000  8,664.00  14,728.80

0285 60507009 000 ITS GRND MNT CAB (TY 6)(CONF 2) EA  14,025.000  3.000  0.000  1.00  14,025.00

0290 60537001 000 COMMUNICATIONS HUB BUILDING EA  31,750.000  3.000  0.000  2.00  63,500.00

Category Subtotal $7,612,150.50

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0303 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  80,000.000  0.000  1,558.94  1,558.94

0313 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  707,034.11  707,034.11

Category Subtotal $708,593.05

011411090CM 2025(680)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  691.780  255.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  586.690  136.000  0.000  0.000  0.00

0090 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.500  2,000.000  0.000  0.000  0.00

0095 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,000.000  0.000  0.000  0.00

0100 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.730  4,200.000  0.000  0.000  0.00
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0105 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,522.500  19.000  0.000  0.000  0.00

0110 05447006 000 GDRAIL END TRT(INST)(WOOD POST)(TY III) EA  3,255.000  19.000  0.000  0.000  0.00

0115 06187038 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  12.150  163,435.000 -163,435.000  0.000  0.00

0116 06187038 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  15.190  0.000  33,370.000  0.000  0.00

Add/Pay for Item with new quantity&Price on SH6, CO#1

0130 06187060 000 CONDT (PVC) (SCH 80) (3") LF  15.260  2,120.000  0.000  0.000  0.00

0150 06197003 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  21.460  163,435.000 -163,435.000  0.000  0.00

0151 06197003 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  26.830  0.000  33,370.000  0.000  0.00

Add/Pay for Item with new quantity&price, SH6, CO#1

0165 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.980  122,160.000  0.000  0.000  0.00

0170 06207007 000 ELEC CONDR (NO.8) BARE LF  2.140  4,475.000  0.000  0.000  0.00

0175 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.370  9,000.000  0.000  0.000  0.00

0180 06207009 000 ELEC CONDR (NO.6) BARE LF  2.470  2,260.000  0.000  0.000  0.00

0185 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.710  6,780.000  0.000  0.000  0.00

0190 06207011 000 ELEC CONDR (NO.4) BARE LF  3.340  2,500.000  0.000  0.000  0.00

0195 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.610  5,725.000  0.000  0.000  0.00

0215 06507035 000 INS OH SN SUP(35 FT BAL TEE) EA  45,650.000  5.000  0.000  0.000  0.00

0220 06547004 000 SIGN WALKWAY (36 IN) WITH HNDRL LF  338.000  125.000  0.000  0.000  0.00

0230 60097001 000 SYSTEM INTEGRATION LS  7,500.000  1.000  0.000  0.000  0.00

0235 60107002 000 ITS RVSD SYSTEM (DATA COLLECTION ONLY) EA  10,100.000  15.000  0.000  0.000  0.00

0240 60117027 000 ITS POLE (55 FT)(110 MPH) EA  19,631.000  24.000  0.000  0.000  0.00

0245 60117028 000 ITS POLE MNTD CAB (TY 2)(CONF 1) EA  6,160.000  24.000  0.000  0.000  0.00

0250 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  7,425.000  24.000  0.000  0.000  0.00

0255 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.670  75,410.000  0.000  0.000  0.00

0260 60277004 000 FIBER OPTIC FUSION SPLICE EA  23.070  2,124.000  0.000  0.000  0.00

0265 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  3,679.390  17.000  0.000  0.000  0.00

0270 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  2.290  113,515.000  0.000  0.000  0.00

0275 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  4,474.560  10.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0304 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  6,000.000  0.000  0.000  0.00

0306 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0307 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0308 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0309 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0310 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0311 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0312 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  8,000.000  0.000  0.000  0.00

0314 96067014 FORCE ACCOUNT DOL  1.000  20,000.000  0.000  0.000  0.00

PUBLIC UTILITY

0315 96067014 FORCE ACCOUNT DOL  1.000  40,000.000  0.000  0.000  0.00

CONTRACTOR PARTICIPATING

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $8,320,743.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167007 000 LF  384.270DRILL SHAFT (42 IN)  210.000  80,696.70 360.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  7,994.440BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  71,949.96 18.00

05057001 000 DAY  535.000TMA (STATIONARY)  353.000  188,855.00 270.00

06187054 000 LF  8.090CONDT (PVC) (SCH 80) (2")  6,536.000  52,876.24 11,660.00

06187055 000 LF  32.290CONDT (PVC) (SCH 80) (2") (BORE)  4,648.000  150,083.92 5,540.00

06187060 LF  10.350CONDT (PVC) (SCH 80) (3")  147,115.000  1,522,640.25 0.00

Add/Pay for Item with new quantity&price, US290, CO#1

06187060 000 LF  15.260CONDT (PVC) (SCH 80) (3")  0.000  0.00 0.00

06187061 000 LF  24.480CONDT (PVC) (SCH 80) (3") (BORE)  18,464.000  451,998.72 15,580.00

06187082 000 LF  49.870CONDT (RM) (3")  4,800.000  239,376.00 4,850.00

06187090 000 LF  1.000CONDUIT (PREPARE)  1.000  1.00 2,320.00

06197005 LF  18.970ITS MULTI-DUCT CND (PVC-80)  146,675.000  2,782,424.75 0.00

Add/Pay for Item with new quantity&price, US290, CO#1

06197006 000 LF  30.940ITS MULTI-DUCT CND (PVC-80)(BORE)  18,464.000  571,276.16 17,740.00

06197008 000 LF  91.200ITS MULTI-DUCT CND (RMC)  4,720.000  430,464.00 4,850.00

06237002 000 EA  4,492.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  157.000  705,244.00 180.00

06247001 000 EA  720.000GROUND BOX TY A (122311)  45.000  32,400.00 58.00

06287259 000 EA  7,045.000ELC SRV TY D 120/240 100(NS)SS(N)SP(O)  18.000  126,810.00 26.00

60047002 000 EA  11,400.000INSTALL DMS (FOUNDATION MTD CABINET)  2.000  22,800.00 5.00

60277011 000 LF  1.700FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER)  8,664.000  14,728.80 48,040.00

60507009 000 EA  14,025.000ITS GRND MNT CAB (TY 6)(CONF 2)  1.000  14,025.00 3.00

60537001 000 EA  31,750.000COMMUNICATIONS HUB BUILDING  2.000  63,500.00 3.00

96017001 DOL  1.000MATERIAL ON HAND  707,034.110  707,034.11 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,558.940  1,558.94 80,000.00

$8,320,743.55TOTAL ITEM EARNINGS TO DATE


