
-57,420.14

011412017CONTRACT ID:

PROJECT: C 114-12-17

CONTRACT:

12243018

PROJECTED AMOUNT: $1,553,999.55

CONTRACTOR:

HIGHWAY: US 290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

FORDE CONSTRUCTION COMPANY, INC.

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0018

06/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2025

12/03/2024

ESTIMATE PAID:

 60

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/06/2025

$1,496,579.41

CONTRACT:

05/26/2026

AWARD AMOUNT: $1,523,997.55

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 80.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/04/2026

00/00/0000

 100.00

$10,000.00 $1,575,405.68 $1,585,405.68 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,000.00 $1,575,405.68 $1,585,405.68 

$0.00 $0.00 $0.00 

$10,000.00 $1,585,405.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,575,405.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 60

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/06/2025

02/06/2025

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAIT FINAL ACCEPT 5

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 2

SATURDAY 3

SUNDAY 3

WORK COMPL &  ACCE 1

WORK COMPLETED 1

05/26/2026  1

05/27/2026  1 WORK COMPLETED

05/28/2026  1 AWAIT FINAL ACCEPT

05/29/2026  1 AWAIT FINAL ACCEPT

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAIT FINAL ACCEPT

06/02/2026  1 AWAIT FINAL ACCEPT

06/03/2026  1 AWAIT FINAL ACCEPT

06/04/2026  1 WORK COMPL &  ACCEP

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1



CONTRACT ID 011412017 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 8ESTIMATE 0018

WORK PERFORMED THIS PERIOD

C 114-12-17 011412017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0180 05007001 MOBILIZATION000 LS  100,000.000 $10,000.00 0.100  1.00 1.00

$10,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011412017PROJECT CONTROLC 114-12-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  6,000.000  2.800  0.000  2.80  16,800.00

0065 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  375.000  17.000  0.000  117.00  43,875.00

0070 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  675.000  8.000  0.000  5.00  3,375.00

0075 01057007 000 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY  50.000  79.000  0.000  86.88  4,343.75

0080 01107001 000 EXCAV (ROADWAY) CY  30.000  652.000  0.000  2,489.09  74,672.70

0085 01127002 000 SUBGR WIDEN (DC) STA  4,000.000  1.100  0.000  1.10  4,400.00

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  72.000  115.000  0.000  852.40  61,372.80

0100 01627002 000 BLOCK SODDING SY  5.100  2,800.000  0.000  2,546.83  12,988.85

0105 01667001 000 FERTILIZER AC  840.000  0.600  0.000  0.53  441.84

0110 01687001 000 VEGETATIVE WATERING TGL  170.000  72.000  0.000  128.00  21,760.00

0115 02477090 000 FL BS (CMP IN PLC)(TY A GR 1-2) (10") SY  36.000  10,465.000  0.000  10,465.00  376,740.00

0120 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  360.000  124.000  0.000  125.58  45,208.80

0125 02607006 000 LIME TRT (EXIST MATL)(6") SY  4.600  9,152.000  0.000  9,225.78  42,438.57

0130 02927017 000 TACK COAT GAL  4.500  628.000  0.000  599.00  2,695.50

0135 03107004 000 PRIME COAT (MC-30) GAL  3.600  2,616.000  0.000  2,600.00  9,360.00

0140 03417049 000 D-GR HMA TY-D SAC-A PG70-22 TON  125.000  1,152.000  0.000  1,172.30  146,537.50

0145 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  133.000  1,152.000  0.000  1,141.68  151,843.44

0150 04007010 000 CEM STABIL BKFL CY  92.000  1,170.000 -624.132  545.87  50,219.86

0155 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  700.000  38.000  0.000  38.00  26,600.00

0160 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  960.000  47.000  0.000  49.21  47,241.60

0170 04647021 000 RC PIPE (CL IV)(24 IN) LF  105.000  544.000  0.000  544.00  57,120.00

0175 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,600.000  8.000  0.000  8.00  20,800.00

0180 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  1.00  100,000.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  5.000  0.000  5.00  15,000.00

0195 05057001 000 TMA (STATIONARY) DAY  165.000  60.000  0.000  15.00  2,475.00

0200 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  36.000  170.000  0.000  26.00  936.00

0205 05067011 000 ROCK FILTER DAMS (REMOVE) LF  16.000  170.000  0.000  26.00  416.00

0210 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  46.000  470.000  0.000  385.33  17,725.32

0215 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.000  470.000  0.000  385.33  5,780.00

0220 05067034 000 CONSTRUCTION PERIMETER FENCE LF  2.000  505.000  0.000  723.00  1,446.00

0225 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,633.000  0.000  968.00  3,872.00

0230 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  1,633.000  0.000  968.00  1,064.80

0235 05507001 000 CHAIN LINK FENCE (INSTALL) (6`) LF  40.000  273.000  0.000  273.00  10,920.00

0240 06137006 000 HI MST IL POLE (150 FT)(100 MPH) EA  80,000.000  1.000  0.000  1.00  80,000.00

0245 06147001 000 LED HI MST IL ASM (6 FIXT) (TY S) EA  46,000.000  1.000  0.000  1.00  46,000.00

0250 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.000  857.000  0.000  857.00  9,427.00

0255 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  30.000  60.000  0.000  60.00  1,800.00

0260 06207007 000 ELEC CONDR (NO.8) BARE LF  2.400  917.000  0.000  917.00  2,200.80

0265 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.600  1,834.000  0.000  1,834.00  4,768.40

0270 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,350.000  6.000  0.000  6.00  8,100.00

0275 06287055 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  8,700.000  1.000  0.000  1.00  8,700.00

0280 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  654.000  1.000  0.000  1.00  654.00

0285 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  815.000  5.000  0.000  5.00  4,075.00

0290 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,130.000  11.000  0.000  11.00  23,430.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  421.000  6.000  0.000  6.00  2,526.00

0300 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  70.000  10.000  0.000  10.00  700.00

0315 06667236 000 RE PM TY III (W)(6")(SLD) LF  2.100  2,003.000  0.000  2,003.00  4,206.30

0320 06667244 000 RE PM TY III (W)(24")(SLD) LF  12.500  289.000  0.000  289.00  3,612.50

0325 06667248 000 RE PM TY III (Y)(6")(SLD) LF  2.100  1,110.000  0.000  1,110.00  2,331.00

0330 06777002 000 ELIM EXT PM & MRKS (6") LF  1.050  304.000  0.000  304.00  319.20

0335 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.600  3,113.000  0.000  3,113.00  1,867.80

0340 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.050  289.000  0.000  207.00  217.35

Category Subtotal $1,585,405.68

011412017C 114-12-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01507002 000 BLADING HR  100.000  52.000  0.000  0.000  0.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  2,000.000  1.000  0.000  0.000  0.00

0190 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  65.000  60.000  0.000  0.000  0.00

0305 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.600  1,000.000  0.000  0.000  0.00

0310 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.600  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0403 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0404 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0406 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0407 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0408 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0409 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0410 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0411 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0412 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,585,405.68
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  6,000.000PREPARING ROW  2.800  16,800.00 2.80

01007003 000 EA  375.000PREP ROW (TREE REMOVE) (0"-12" DIA)  117.000  43,875.00 17.00

01007004 000 EA  675.000PREP ROW (TREE REMOVE) (12"-24" DIA)  5.000  3,375.00 8.00

01057007 000 SY  50.000RMV (7"-11") TRT/UNTRT BASE & ASPH PAV  86.875  4,343.75 79.00

01107001 000 CY  30.000EXCAV (ROADWAY)  2,489.090  74,672.70 652.00

01127002 000 STA  4,000.000SUBGR WIDEN (DC)  1.100  4,400.00 1.10

01327006 000 CY  72.000EMBANK (FNL)(DC)(TY C)  852.400  61,372.80 115.00

01627002 000 SY  5.100BLOCK SODDING  2,546.833  12,988.85 2,800.00

01667001 000 AC  840.000FERTILIZER  0.526  441.84 0.60

01687001 000 TGL  170.000VEGETATIVE WATERING  128.000  21,760.00 72.00

02477090 000 SY  36.000FL BS (CMP IN PLC)(TY A GR 1-2) (10")  10,465.000  376,740.00 10,465.00

02607001 000 TON  360.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  125.580  45,208.80 124.00

02607006 000 SY  4.600LIME TRT (EXIST MATL)(6")  9,225.776  42,438.57 9,152.00

02927017 000 GAL  4.500TACK COAT  599.000  2,695.50 628.00

03107004 000 GAL  3.600PRIME COAT (MC-30)  2,600.000  9,360.00 2,616.00

03417049 000 TON  125.000D-GR HMA TY-D SAC-A PG70-22  1,172.300  146,537.50 1,152.00

03417051 000 TON  133.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  1,141.680  151,843.44 1,152.00

04007010 000 CY  92.000CEM STABIL BKFL  545.868  50,219.86 1,170.00

04167037 000 LF  700.000DRILL SHAFT (HIGH MAST POLE) (60 IN)  38.000  26,600.00 38.00

04327007 000 CY  960.000RIPRAP (CONC) (CL B) (4 IN)  49.210  47,241.60 47.00

04647021 000 LF  105.000RC PIPE (CL IV)(24 IN)  544.000  57,120.00 544.00

04677328 000 EA  2,600.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  8.000  20,800.00 8.00

05007001 000 LS  100,000.000MOBILIZATION  1.000  100,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  15,000.00 5.00

05057001 000 DAY  165.000TMA (STATIONARY)  15.000  2,475.00 60.00

05067002 000 LF  36.000ROCK FILTER DAMS (INSTALL) (TY 2)  26.000  936.00 170.00

05067011 000 LF  16.000ROCK FILTER DAMS (REMOVE)  26.000  416.00 170.00

05067021 000 SY  46.000CONSTRUCTION EXITS (INSTALL) (TY 2)  385.333  17,725.32 470.00

05067024 000 SY  15.000CONSTRUCTION EXITS (REMOVE)  385.333  5,780.00 470.00

05067034 000 LF  2.000CONSTRUCTION PERIMETER FENCE  723.000  1,446.00 505.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  968.000  3,872.00 1,633.00

05067041 000 LF  1.100TEMP SEDMT CONT FENCE (REMOVE)  968.000  1,064.80 1,633.00

05507001 000 LF  40.000CHAIN LINK FENCE (INSTALL) (6`)  273.000  10,920.00 273.00

06137006 000 EA  80,000.000HI MST IL POLE (150 FT)(100 MPH)  1.000  80,000.00 1.00

06147001 000 EA  46,000.000LED HI MST IL ASM (6 FIXT) (TY S)  1.000  46,000.00 1.00

06187054 000 LF  11.000CONDT (PVC) (SCH 80) (2")  857.000  9,427.00 857.00

06187055 000 LF  30.000CONDT (PVC) (SCH 80) (2") (BORE)  60.000  1,800.00 60.00

06207007 000 LF  2.400ELEC CONDR (NO.8) BARE  917.000  2,200.80 917.00

06207008 000 LF  2.600ELEC CONDR (NO.8) INSULATED  1,834.000  4,768.40 1,834.00

06247008 000 EA  1,350.000GROUND BOX TY D (162922)W/APRON  6.000  8,100.00 6.00

06287055 000 EA  8,700.000ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  1.000  8,700.00 1.00

06447001 000 EA  654.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  654.00 1.00

06447004 000 EA  815.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  5.000  4,075.00 5.00
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06447048 000 EA  2,130.000IN SM RD SN SUP&AM TYS80(2)SA(P)  11.000  23,430.00 11.00

06447057 000 EA  421.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  6.000  2,526.00 6.00

06587009 000 EA  70.000INSTL DEL ASSM (D-SW)SZ 2(WC)GND  10.000  700.00 10.00

06667236 000 LF  2.100RE PM TY III (W)(6")(SLD)  2,003.000  4,206.30 2,003.00

06667244 000 LF  12.500RE PM TY III (W)(24")(SLD)  289.000  3,612.50 289.00

06667248 000 LF  2.100RE PM TY III (Y)(6")(SLD)  1,110.000  2,331.00 1,110.00

06777002 000 LF  1.050ELIM EXT PM & MRKS (6")  304.000  319.20 304.00

06787002 000 LF  0.600PAV SURF PREP FOR MRK (6")  3,113.000  1,867.80 3,113.00

06787008 000 LF  1.050PAV SURF PREP FOR MRK (24")  207.000  217.35 289.00

$1,585,405.68TOTAL ITEM EARNINGS TO DATE


