
 1,170,045.03

011703024CONTRACT ID:

PROJECT: NH 2B20(290)

CONTRACT:

11243201

PROJECTED AMOUNT: $182,650,462.46

CONTRACTOR:

HIGHWAY: US 190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

JAMES CONSTRUCTION GROUP, LLC

Delmy Reyes, P.E.

MADISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

11/07/2024

ESTIMATE PAID:

 275
-3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2025

$183,820,507.49

CONTRACT:

07/26/2026

AWARD AMOUNT: $178,956,171.50

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 21.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.38

$4,745,536.40 $52,937,575.70 $57,683,112.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,745,536.40 $52,937,575.70 $57,683,112.10 

$0.00 $0.00 $0.00 

$4,745,536.40 $57,683,112.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $52,937,575.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 272

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2025

05/27/2025

 1,273

 0

 1,273

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

NH 2B20(290) 011703024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - US 190

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 01326025 EMBANKMENT (FINAL) (DENS CONT) (TY C1)000 CY  20.290 $3,172,017.43 156,334.028  842,205.19 1,254,489.00

0195 02756001 CEMENT000 TON  246.880 $191,692.44 776.460  776.46 9,427.00

0200 02756010 CEMENT TREAT (SUBGRADE) (8")000 SY  2.070 $75,037.50 36,250.000  36,250.00 803,143.00

0245 04006001 STRUCT EXCAV000 CY  6.180 $6,543.98 1,058.897  8,632.36 49,535.00

0250 04006005 CEM STABIL BKFL000 CY  93.240 $9,603.44 102.997  4,422.61 9,319.00

0340 04626001 CONC BOX CULV (3 FT X 2 FT)002 LF  231.280 $25,903.36 112.000  832.00 1,851.00

0400 04626014 CONC BOX CULV (7 FT X 3 FT)002 LF  467.250 $112,607.25 241.000  241.00 649.00

0440 04646003 RC PIPE (CL III)(18 IN)001 LF  79.040 $40,547.52 513.000  1,801.00 9,419.00

0445 04646005 RC PIPE (CL III)(24 IN)001 LF  85.650 $49,848.30 582.000  707.00 1,935.00

0480 04646059 RC PIPE (CL V)(30 IN)001 LF  160.000 $17,600.00 110.000  110.00 223.00

0485 04656004 MANH (COMPL)(PRM)(72IN)001 EA  16,761.010 $16,761.01 1.000  2.00 5.00

0550 04666165 WINGWALL (FW - S) (HW=4 FT)000 EA  24,120.700 $24,120.70 1.000  2.00 4.00

0560 04666167 WINGWALL (FW - S) (HW=6 FT)000 EA  53,871.670 $107,743.34 2.000  2.00 2.00

0620 04676007 SET (TY I) (24 IN) (6: 1) (C)000 EA  1,191.870 $2,383.74 2.000  2.00 8.00

0820 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  2,257.880 $36,126.08 16.000  30.00 307.00

0830 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,721.640 $32,659.68 12.000  16.00 64.00

0915 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  22,939.630 $22,939.63 1.000  14.00 55.00

0940 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  3.750 $1,987.50 530.000  71,217.00 29,678.00

1490 96016001 MATERIAL ON HAND DOL  1.000 $328,623.79 328,623.790  1,201,546.61 1,000.00

1495 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $175,076.34 175,076.339  541,451.56 1,000.00

1513 60016002 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,272.210 $50,544.42 2.000  4.00 8.00

ADDED BY CO #2SUPP DESCR

1515 61856002 TMA (STATIONARY) DAY  571.480 $1,142.96 2.000  10.00 55.00

ADDED BY CO #2SUPP DESCR

1520 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  3,374.676 $3,374.68 1.000  8.00 65.00

Added by CO #03 -  Monthly Field Office ExpensesSUPP DESCR

CATEGORY 003 DESCRIPTION BRIDGE: 171540011703210 [SHEPHERD CREEK SLOUGH (EB)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1585 04166001 DRILL SHAFT (18 IN)000 LF  60.690 $14,565.60 240.000  240.00 240.00

1590 04166004 DRILL SHAFT (36 IN)000 LF  223.250 $209,855.00 940.000  940.00 940.00

1630 40216001 TIP TESTING(DRILL SHAFT)000 EA  3,040.960 $12,163.84 4.000  4.00 4.00

CATEGORY 012 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2470 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $4,066.87 4,066.870  32,603.90 2,439,611.00

Per TxDOT CONNECTSUPP DESCR

$4,745,536.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011703024PROJECT CONTROLNH 2B20(290)

001 ROADWAY - US 190CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  12,305.210  1,213.000  0.000  1,228.38  15,115,473.88

0110 01106001 000 EXCAVATION (ROADWAY) CY  8.300  489,794.000  0.000  35,554.74  295,104.31

0115 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  7.610  915,486.000  0.000  54,368.92  413,747.47

0120 01326025 000 EMBANKMENT (FINAL) (DENS CONT) (TY C1) CY  20.290  1,254,489.000  0.000  842,205.19  17,088,343.27

0135 01616017 000 COMPOST MANUF TOPSOIL (4") SY  1.000  1,751,088.000  0.000  854,166.65  854,166.65

0195 02756001 000 CEMENT TON  246.880  9,427.000  0.000  776.46  191,692.44

0200 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  2.070  803,143.000  0.000  36,250.00  75,037.50

0245 04006001 000 STRUCT EXCAV CY  6.180  49,535.000  0.000  8,632.36  53,348.00

0250 04006005 000 CEM STABIL BKFL CY  93.240  9,319.000  0.000  4,422.61  412,364.52

0255 04006008 000 CUT & RESTORE ASPH PAVING SY  131.250  199.000  0.000  32.67  4,287.41

0265 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.100  5,111.000  0.000  348.00  382.80

0340 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  231.280  1,851.000  0.000  832.00  192,424.96

0345 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  248.050  770.000  0.000  580.00  143,869.00

0350 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  246.770  188.000  0.000  188.00  46,392.76

0360 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  273.050  996.000  0.000  573.00  156,457.65

0370 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  312.670  1,120.000  0.000  462.00  144,453.54

0380 04626009 002 CONC BOX CULV (5 FT X 5 FT) LF  355.860  133.000  0.000  133.00  47,329.38

0385 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  373.250  844.000  0.000  836.00  312,037.00

0390 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  404.550  1,086.000  0.000  1,086.00  439,341.30

0400 04626014 002 CONC BOX CULV (7 FT X 3 FT) LF  467.250  649.000  0.000  241.00  112,607.25

0440 04646003 001 RC PIPE (CL III)(18 IN) LF  79.040  9,419.000  0.000  1,801.00  142,351.04

0445 04646005 001 RC PIPE (CL III)(24 IN) LF  85.650  1,935.000  0.000  707.00  60,554.55

0450 04646007 001 RC PIPE (CL III)(30 IN) LF  97.870  1,805.000  0.000  376.00  36,799.12

0460 04646012 001 RC PIPE (CL III)(60 IN) LF  263.870  392.000  0.000  392.00  103,437.04

0465 04646017 001 RC PIPE (CL IV)(18 IN) LF  84.560  426.000  0.000  142.00  12,007.52

0480 04646059 001 RC PIPE (CL V)(30 IN) LF  160.000  223.000  0.000  110.00  17,600.00

0485 04656004 001 MANH (COMPL)(PRM)(72IN) EA  16,761.010  5.000  0.000  2.00  33,522.02

0510 04656159 001 INLET(COMPL)(PAZD)(FG)(4FTX4FT-3FTX3FT) EA  4,691.670  4.000  0.000  2.00  9,383.34

0515 04656559 001 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-3FTX3FT) EA  11,365.220  10.000  0.000  6.00  68,191.32

0525 04666052 000 HEADWALL (CH - FW - 45) (DIA= 30 IN) EA  7,677.670  1.000  0.000  1.00  7,677.67

0535 04666105 000 HEADWALL (CH - PW - 0) (DIA= 60 IN) EA  16,634.960  2.000  0.000  1.00  16,634.96

0550 04666165 000 WINGWALL (FW - S) (HW=4 FT) EA  24,120.700  4.000  0.000  2.00  48,241.40

0555 04666166 000 WINGWALL (FW - S) (HW=5 FT) EA  36,596.920  2.000  0.000  2.00  73,193.84

0560 04666167 000 WINGWALL (FW - S) (HW=6 FT) EA  53,871.670  2.000  0.000  2.00  107,743.34

0590 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  11,260.590  1.000  0.000  1.00  11,260.59

0600 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  41,843.340  2.000  0.000  1.00  41,843.34

0605 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  36,341.000  1.000  0.000  2.00  72,682.00

0620 04676007 000 SET (TY I) (24 IN) (6: 1) (C) EA  1,191.870  8.000  0.000  2.00  2,383.74

0670 04676115 000 SET (TY I)(S=3 FT)(HW= 4 FT)(6:1)(C) EA  21,161.870  1.000  0.000  1.00  21,161.87

0680 04676119 000 SET (TY I)(S=3 FT)(HW= 5 FT)(6:1)(C) EA  35,458.440  1.000  0.000  1.00  35,458.44

0820 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,257.880  307.000  0.000  30.00  67,736.40

0830 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,721.640  64.000  0.000  16.00  43,546.24

0850 04676495 000 SET (TY II) (60 IN) (RCP) (3: 1) (C) EA  8,471.300  1.000  0.000  1.00  8,471.30

0875 04966004 000 REMOV STR (SET) EA  267.110  39.000  0.000  1.00  267.11
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001 ROADWAY - US 190CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0885 04966006 000 REMOV STR (HEADWALL) EA  1,007.290  33.000  0.000  1.00  1,007.29

0890 04966007 000 REMOV STR (PIPE) LF  16.930  1,802.000  0.000  70.00  1,185.10

0900 04966031 000 REMOV STR (CATTLE GUARD) EA  491.040  11.000  0.000  4.00  1,964.16

0905 04966043 000 REMOV STR (SMALL FENCE) LF  1.660  2,000.000  0.000  106,607.00  176,967.62

0910 05006001 000 MOBILIZATION LS  17,712,596.000  0.981  0.000  0.90  15,941,336.40

0915 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,939.630  55.000  0.000  14.00  321,154.82

0920 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  32.470  15,985.000  0.000  2,324.00  75,460.28

0930 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  27.400  5,300.000  0.000  572.22  15,678.85

0940 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.750  29,678.000  0.000  71,217.00  267,063.75

0970 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  38.610  13,860.000  0.000  12,965.00  500,578.65

0975 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  8.900  6,720.000  0.000  12,965.00  115,388.50

0980 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  10.950  13,860.000  0.000  1,740.00  19,053.00

1065 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  55.000  0.000  57.00  114,000.00

1068 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,307.899  0.000  55.000  57.00  587,550.27

Added by CO #01

1070 05506006 000 GATE (REMOVE) EA  500.000  5.000  0.000  32.00  16,000.00

1310 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.800  243,941.000  0.000  12,860.00  10,288.00

1335 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.200  237,903.000  0.000  8,894.00  10,672.80

1443 06776002 ELIM EXT PAV MRK & MRKS (6") LF  0.690  0.000  413,720.000  14,431.99  9,958.07

ADDED BY CO #04

1490 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,201,546.61  1,201,546.61

1495 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  541,451.56  541,451.56

1513 60016002 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,272.210  0.000  8.000  4.00  101,088.84

ADDED BY CO #2

1515 61856002 TMA (STATIONARY) DAY  571.480  0.000  55.000  10.00  5,714.80

ADDED BY CO #2

1519 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  102,142.590  0.000  1.000  1.00  102,142.59

ADDED BY CO #03 Initial MOB/Start Up Costs (lab/conc/office)

1520 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  3,374.676  0.000  65.000  8.00  26,997.42

Added by CO #03 -  Monthly Field Office Expenses

Category Subtotal $57,305,258.66

003 BRIDGE: 171540011703210 [SHEPHERD CREEK SLOUGH (EB)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1585 04166001 000 DRILL SHAFT (18 IN) LF  60.690  240.000  0.000  240.00  14,565.60

1590 04166004 000 DRILL SHAFT (36 IN) LF  223.250  940.000  0.000  940.00  209,855.00

1630 40216001 000 TIP TESTING(DRILL SHAFT) EA  3,040.960  4.000  0.000  4.00  12,163.84

Category Subtotal $236,584.44

012 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2460 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  35,000.000  0.000  98,541.79  98,541.79

Per TxDOT CONNECT



CONTRACT ID 011703024 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 20ESTIMATE 0017

012 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2465 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  28,000.000  0.000  10,123.30  10,123.30

Per TxDOT CONNECT

2470 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,439,611.000  0.000  32,603.90  32,603.91

Per TxDOT CONNECT

Category Subtotal $141,269.00

011703024NH 2B20(290)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - US 190

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01036001 000 DISPOSAL OF WATER WELLS EA  2,500.000  1.000  0.000  0.000  0.00

0070 01046001 000 REMOVING CONC (PAV) SY  10.040  3,145.000  0.000  0.000  0.00

0075 01046009 000 REMOVING CONC (RIPRAP) SY  9.580  433.000  0.000  0.000  0.00

0080 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  8.840  400.000  0.000  0.000  0.00

0085 01046031 000 REMOVING CONC (HEADWALL) CY  295.740  13.000  0.000  0.000  0.00

0090 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  3.840  1,189.000  0.000  0.000  0.00

0095 01056014 000 REMOVING STAB BASE & ASPH PAV (7"-12") SY  6.900  13,527.000  0.000  0.000  0.00

0100 01056029 000 REMOVE STAB BASE & ASPH PAV (24") SY  5.260  226,081.000  0.000  0.000  0.00

0105 01056135 000 REMOVING UNTREATED BASE (4") SY  7.820  558.000  0.000  0.000  0.00

0125 01326026 000 EMBANKMENT (FINAL) (DENS CONT) (TY C2) CY  30.710  13,189.000  0.000  0.000  0.00

0130 01346004 000 BACKFILL (TY A OR B) STA  157.610  137.000  0.000  0.000  0.00

0140 01626002 000 BLOCK SODDING SY  5.510  1,948.000  0.000  0.000  0.00

0145 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.120  10,348.000  0.000  0.000  0.00

0150 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.130  10,348.000  0.000  0.000  0.00

0155 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.150  1,751,088.000  0.000  0.000  0.00

0160 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.180  16,556.000  0.000  0.000  0.00

0165 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.110  875,545.000  0.000  0.000  0.00

0170 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.110  875,545.000  0.000  0.000  0.00

0175 01686001 000 VEGETATIVE WATERING MG  25.000  90,394.000  0.000  0.000  0.00

0180 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  0.740  484,675.000  0.000  0.000  0.00

0185 02476230 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  20.460  39,993.000  0.000  0.000  0.00

0190 02476231 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(10") SY  22.790  766,927.000  0.000  0.000  0.00

0205 02756063 000 CEMENT TREAT (SUBGRADE)(10") SY  2.720  24,708.000  0.000  0.000  0.00

0210 03106028 001 PRIME COAT (MC-30 OR EC-30) GAL  4.200  152,871.000  0.000  0.000  0.00

0215 03166017 002 ASPH (AC-20-5TR) GAL  5.760  4,634.000  0.000  0.000  0.00

0220 03166029 002 ASPH (RC-250) GAL  5.930  9,590.000  0.000  0.000  0.00

0225 03166403 002 AGGR (TY-B GR-5 OR TY-L GR-5) CY  301.000  287.000  0.000  0.000  0.00

0230 03166404 002 AGGR (TY-PB GR-4 OR TY-PL GR-4 SAC-A) CY  591.930  101.000  0.000  0.000  0.00

0235 03546045 000 PLANE ASPH CONC PAV (2") SY  0.970  247,659.000  0.000  0.000  0.00

0240 03606026 001 CURB (TYPE I) LF  21.670  2,203.000  0.000  0.000  0.00

0260 04016001 000 FLOWABLE BACKFILL CY  201.620  1,621.000  0.000  0.000  0.00

0270 04036001 000 TEMPORARY SPL SHORING SF  30.750  53,219.000  0.000  0.000  0.00

0275 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  190.520  90.000  0.000  0.000  0.00

0280 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  224.450  256.000  0.000  0.000  0.00

0285 04226015 000 APPROACH SLAB CY  688.260  765.500  0.000  0.000  0.00
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0290 04326001 000 RIPRAP (CONC)(4 IN) CY  437.910  811.000  0.000  0.000  0.00

0295 04326002 000 RIPRAP (CONC)(5 IN) CY  423.450  3,116.000  0.000  0.000  0.00

0300 04326009 000 RIPRAP (CONC) (CL B) (4") CY  550.620  11.200  0.000  0.000  0.00

0305 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  156.650  963.000  0.000  0.000  0.00

0310 04326032 000 RIPRAP (STONE PROTECTION)(15 IN) CY  226.640  33.000  0.000  0.000  0.00

0315 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  132.410  11,387.000  0.000  0.000  0.00

0320 04326034 000 RIPRAP (STONE PROTECTION)(21 IN) CY  235.450  9.000  0.000  0.000  0.00

0325 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  593.020  779.000  0.000  0.000  0.00

0330 04606003 000 CMP (GAL STL 24 IN) LF  64.990  1,694.000  0.000  0.000  0.00

0335 04606005 000 CMP (GAL STL 36 IN) LF  83.780  260.000  0.000  0.000  0.00

0355 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  258.860  199.000  0.000  0.000  0.00

0365 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  297.890  1,735.000  0.000  0.000  0.00

0375 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  336.150  204.000  0.000  0.000  0.00

0395 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  448.000  344.000  0.000  0.000  0.00

0405 04626015 002 CONC BOX CULV (7 FT X 4 FT) LF  516.140  830.000  0.000  0.000  0.00

0410 04626019 002 CONC BOX CULV (8 FT X 4 FT) LF  557.620  192.000  0.000  0.000  0.00

0415 04626020 002 CONC BOX CULV (8 FT X 5 FT) LF  557.640  199.000  0.000  0.000  0.00

0420 04626021 002 CONC BOX CULV (8 FT X 6 FT) LF  639.290  1,196.000  0.000  0.000  0.00

0425 04626024 002 CONC BOX CULV (9 FT X 5 FT) LF  702.760  229.000  0.000  0.000  0.00

0430 04626034 002 CONC BOX CULV (10 FT X 10 FT) LF  1,051.650  1,607.000  0.000  0.000  0.00

0435 04626038 002 CONC BOX CULV (11 FT X 10 FT) LF  1,174.570  1,393.000  0.000  0.000  0.00

0455 04646008 001 RC PIPE (CL III)(36 IN) LF  122.300  1,074.000  0.000  0.000  0.00

0470 04646030 001 RC PIPE (ARCH)(CL III)(DES 1) LF  135.570  676.000  0.000  0.000  0.00

0475 04646031 001 RC PIPE (ARCH)(CL III)(DES 2) LF  143.220  78.000  0.000  0.000  0.00

0490 04656070 001 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  8,100.360  4.000  0.000  0.000  0.00

0495 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  6,934.430  1.000  0.000  0.000  0.00

0500 04656075 001 INLET (COMPL)(PSL)(RC)(5FTX6FT) EA  8,674.910  1.000  0.000  0.000  0.00

0505 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  7,091.180  2.000  0.000  0.000  0.00

0520 04666043 000 HEADWALL (CH - FW - 30) (DIA= 60 IN) EA  17,914.590  2.000  0.000  0.000  0.00

0530 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  9,597.100  6.000  0.000  0.000  0.00

0540 04666132 000 HEADWALL (CH - PW - S) (DIA= 30 IN) EA  5,118.450  1.000  0.000  0.000  0.00

0545 04666155 000 WINGWALL (FW - 0) (HW=8 FT) EA  24,440.600  2.000  0.000  0.000  0.00

0565 04666170 000 WINGWALL (FW - S) (HW=9 FT) EA  65,260.260  1.000  0.000  0.000  0.00

0570 04666173 000 WINGWALL (PW - 1) (HW=12 FT) EA  60,525.670  2.000  0.000  0.000  0.00

0575 04666174 000 WINGWALL (PW - 1) (HW=13 FT) EA  113,501.630  2.000  0.000  0.000  0.00

0580 04666178 000 WINGWALL (PW - 1) (HW=3 FT) EA  7,997.890  3.000  0.000  0.000  0.00

0585 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  17,061.500  3.000  0.000  0.000  0.00

0595 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  13,947.790  2.000  0.000  0.000  0.00

0610 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  45,298.280  4.000  0.000  0.000  0.00

0615 04666194 000 WINGWALL (PW - 2) (HW=5 FT) EA  24,120.700  2.000  0.000  0.000  0.00

0625 04676009 000 SET (TY I) (30 IN) (4: 1) (C) EA  2,370.960  4.000  0.000  0.000  0.00

0630 04676010 000 SET (TY I) (30 IN) (6: 1) (C) EA  3,134.790  2.000  0.000  0.000  0.00

0635 04676015 000 SET (TY I) (36 IN) (4: 1) (C) EA  5,855.950  2.000  0.000  0.000  0.00

0640 04676016 000 SET (TY I) (36 IN) (6: 1) (C) EA  4,972.650  2.000  0.000  0.000  0.00

0645 04676045 000 SET (TY I)(S=10 FT)(HW=11 FT)(3:1)(C) EA  61,394.060  3.000  0.000  0.000  0.00

0650 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  13,624.220  6.000  0.000  0.000  0.00

0655 04676109 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(C) EA  14,783.540  4.000  0.000  0.000  0.00

0660 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  14,452.310  6.000  0.000  0.000  0.00

0665 04676112 000 SET (TY I)(S=3 FT)(HW= 4 FT)(4:1)(C) EA  18,732.810  1.000  0.000  0.000  0.00

0675 04676117 000 SET (TY I)(S=3 FT)(HW= 5 FT)(3:1)(C) EA  33,029.370  1.000  0.000  0.000  0.00

0685 04676124 000 SET (TY I)(S=3 FT)(HW= 7 FT)(3:1)(C) EA  41,811.160  1.000  0.000  0.000  0.00

0690 04676141 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (C) EA  18,291.160  1.000  0.000  0.000  0.00
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0695 04676144 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C) EA  23,851.260  1.000  0.000  0.000  0.00

0700 04676146 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1) (C) EA  25,010.580  1.000  0.000  0.000  0.00

0705 04676150 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1) (C) EA  42,997.670  1.000  0.000  0.000  0.00

0710 04676158 000 SET (TY I)(S= 4 FT)(HW= 7 FT)(4:1) (C) EA  49,092.530  1.000  0.000  0.000  0.00

0715 04676160 000 SET (TY I)(S= 4 FT)(HW= 8 FT)(3:1) (C) EA  48,982.110  1.000  0.000  0.000  0.00

0720 04676162 000 SET (TY I)(S= 4 FT)(HW= 9 FT)(3:1) (C) EA  55,600.980  1.000  0.000  0.000  0.00

0725 04676172 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C) EA  17,849.510  1.000  0.000  0.000  0.00

0730 04676173 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (C) EA  18,180.740  3.000  0.000  0.000  0.00

0735 04676175 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C) EA  22,940.340  4.000  0.000  0.000  0.00

0740 04676179 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (C) EA  25,507.420  2.000  0.000  0.000  0.00

0745 04676183 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(6:1) (C) EA  34,575.120  5.000  0.000  0.000  0.00

0750 04676186 000 SET (TY I)(S= 5 FT)(HW= 6 FT)(4:1) (C) EA  36,893.790  1.000  0.000  0.000  0.00

0755 04676212 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  24,403.320  1.000  0.000  0.000  0.00

0760 04676220 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(6:1) (C) EA  38,218.720  3.000  0.000  0.000  0.00

0765 04676224 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(4:1) (C) EA  34,464.710  2.000  0.000  0.000  0.00

0770 04676245 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1) (C) EA  23,409.590  2.000  0.000  0.000  0.00

0775 04676246 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1) (C) EA  24,292.890  2.000  0.000  0.000  0.00

0780 04676280 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1) (C) EA  36,341.730  1.000  0.000  0.000  0.00

0785 04676284 000 SET (TY I)(S= 8 FT)(HW= 7 FT)(4:1) (C) EA  45,289.130  2.000  0.000  0.000  0.00

0790 04676287 000 SET (TY I)(S= 8 FT)(HW= 8 FT)(4:1) (C) EA  51,742.410  1.000  0.000  0.000  0.00

0795 04676289 000 SET (TY I)(S= 8 FT)(HW= 9 FT)(4:1) (C) EA  58,250.870  1.000  0.000  0.000  0.00

0800 04676290 000 SET (TY I)(S= 9 FT)(HW= 10 FT)(3:1)(C) EA  71,709.470  1.000  0.000  0.000  0.00

0805 04676313 000 SET (TY I)(S= 9 FT)(HW= 9 FT)(4:1) (C) EA  62,004.880  1.000  0.000  0.000  0.00

0810 04676348 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  2,257.820  29.000  0.000  0.000  0.00

0815 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  2,256.960  2.000  0.000  0.000  0.00

0825 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,723.490  1.000  0.000  0.000  0.00

0835 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,109.930  1.000  0.000  0.000  0.00

0840 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,522.050  38.000  0.000  0.000  0.00

0845 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  3,660.200  2.000  0.000  0.000  0.00

0855 04676518 000 SET (TY II) (DES 1) (RCP) (6: 1) (C) EA  3,208.110  4.000  0.000  0.000  0.00

0860 04676519 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  3,207.900  24.000  0.000  0.000  0.00

0865 04676530 000 SET (TY II) (DES 2) (RCP) (6: 1) (C) EA  3,954.020  1.000  0.000  0.000  0.00

0870 04966002 000 REMOV STR (INLET) EA  500.200  2.000  0.000  0.000  0.00

0880 04966005 000 REMOV STR (WINGWALL) EA  1,007.270  46.000  0.000  0.000  0.00

0895 04966008 000 REMOV STR (BOX CULVERT) LF  48.310  2,490.000  0.000  0.000  0.00

0925 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.120  15,985.000  0.000  0.000  0.00

0935 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  8.120  5,300.000  0.000  0.000  0.00

0945 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.100  29,678.000  0.000  0.000  0.00

0950 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  2.170  24,652.000  0.000  0.000  0.00

0955 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.510  24,672.000  0.000  0.000  0.00

0960 05066045 005 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.090  20.000  0.000  0.000  0.00

0965 05086001 000 CONSTRUCTING DETOURS SY  86.910  18,338.000  0.000  0.000  0.00

0985 05296008 000 CONC CURB & GUTTER (TY II) LF  45.110  400.000  0.000  0.000  0.00

0990 05306005 000 DRIVEWAYS (ACP) SY  52.220  23,015.000  0.000  0.000  0.00

0995 05306009 000 TURNOUTS (SURF TREAT) SY  151.850  17.000  0.000  0.000  0.00

1000 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.190  319,604.000  0.000  0.000  0.00

1005 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.410  15,122.000  0.000  0.000  0.00

1010 05366002 000 CONC MEDIAN SY  157.250  1,254.000  0.000  0.000  0.00

1015 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  12,014.000  0.000  0.000  0.00

1020 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,850.000  38.000  0.000  0.000  0.00

1025 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,300.000  3.000  0.000  0.000  0.00

1030 05406039 001 MTL BM GD FEN TRANS (31"-28")(25') EA  1,000.000  2.000  0.000  0.000  0.00
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1035 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  0.750  3,600.000  0.000  0.000  0.00

1040 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  250.000  4.000  0.000  0.000  0.00

1045 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000  83.000  0.000  0.000  0.00

1050 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  31.000  0.000  0.000  0.00

1055 05456002 000 CRASH CUSH ATTEN (DES SOURCE) EA  1,000.000  55.000 -55.000  0.000  0.00

1060 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  250.000  18.000  0.000  0.000  0.00

1075 05526001 000 WIRE FENCE (TY A) LF  7.250  1,000.000  0.000  0.000  0.00

1080 05526003 000 WIRE FENCE (TY C) LF  8.250  1,000.000  0.000  0.000  0.00

1085 05526005 000 GATE (TY 1) EA  1,550.000  5.000  0.000  0.000  0.00

1090 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  240.000  73.000  0.000  0.000  0.00

1095 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  270.000  8.000  0.000  0.000  0.00

1100 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  750.000  8.000  0.000  0.000  0.00

1105 06106236 000 IN RD IL (TY ST) 40B-4 (250W EQ) LED EA  4,575.880  10.000  0.000  0.000  0.00

1110 06106254 000 IN RD IL (TY ST) 40T-8 (250W EQ) LED EA  4,777.810  32.000  0.000  0.000  0.00

1115 06186023 000 CONDT (PVC) (SCH 40) (2") LF  7.020  11,010.000  0.000  0.000  0.00

1120 06186046 000 CONDT (PVC) (SCH 80) (2") LF  8.840  3,080.000  0.000  0.000  0.00

1125 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  16.310  440.000  0.000  0.000  0.00

1130 06206003 000 ELEC CONDR (NO.12) BARE LF  1.760  980.000  0.000  0.000  0.00

1135 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.760  1,960.000  0.000  0.000  0.00

1140 06206007 000 ELEC CONDR (NO.8) BARE LF  2.250  1,000.000  0.000  0.000  0.00

1145 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.350  6,160.000  0.000  0.000  0.00

1150 06206009 000 ELEC CONDR (NO.6) BARE LF  2.480  11,030.000  0.000  0.000  0.00

1155 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.610  36,640.000  0.000  0.000  0.00

1160 06206014 000 ELEC CONDR (NO.3) INSULATED LF  3.940  480.000  0.000  0.000  0.00

1165 06246004 000 GROUND BOX TY B (122322)W/APRON EA  1,479.830  26.000  0.000  0.000  0.00

1170 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,052.540  4.000  0.000  0.000  0.00

1175 06286319 000 ELC SRV TY C 120/240 100(NS)AL(E)SF(U) EA  9,979.310  3.000  0.000  0.000  0.00

1180 06366002 001 ALUMINUM SIGNS (TY G) SF  29.610  1,006.000  0.000  0.000  0.00

1185 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  485.000  111.000  0.000  0.000  0.00

1190 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  565.000  122.000  0.000  0.000  0.00

1195 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  545.000  161.000  0.000  0.000  0.00

1200 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  715.000  4.000  0.000  0.000  0.00

1205 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  700.000  6.000  0.000  0.000  0.00

1210 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  745.000  4.000  0.000  0.000  0.00

1215 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  855.000  3.000  0.000  0.000  0.00

1220 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  965.000  24.000  0.000  0.000  0.00

1225 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,300.000  11.000  0.000  0.000  0.00

1230 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  385.000  12.000  0.000  0.000  0.00

1235 06446076 000 REMOVE SM RD SN SUP&AM EA  115.000  137.000  0.000  0.000  0.00

1240 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  5.730  6,208.000  0.000  0.000  0.00

1245 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.500  14.000  0.000  0.000  0.00

1250 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  65.000  6.000  0.000  0.000  0.00

1255 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.500  391.000  0.000  0.000  0.00

1260 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  80.000  12.000  0.000  0.000  0.00

1265 06586081 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  80.000  4.000  0.000  0.000  0.00

1270 06586095 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  80.000  66.000  0.000  0.000  0.00

1275 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  85.000  242.000  0.000  0.000  0.00

1280 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  85.000  93.000  0.000  0.000  0.00

1285 06586103 000 INSTL OM ASSM (OM-3L)(WFLX)GND)GND EA  250.000  2.000  0.000  0.000  0.00

1290 06586106 000 INSTL OM ASSM (OM-3R)(WFLX)GND)GND EA  250.000  2.000  0.000  0.000  0.00

1295 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.500  42.000  0.000  0.000  0.00

1300 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.350  3,107.000  0.000  0.000  0.00
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1305 06626056 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  2.800  50,255.000  0.000  0.000  0.00

1315 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.200  783.000  0.000  0.000  0.00

1320 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  7.450  447.000  0.000  0.000  0.00

1325 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  392.000  2.000  0.000  0.000  0.00

1330 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  587.000  2.000  0.000  0.000  0.00

1340 06626102 000 WK ZN PAV MRK REMOV (Y)24"(SLD) LF  7.000  243.000  0.000  0.000  0.00

1345 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.100  1,309.000  0.000  0.000  0.00

1350 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.350  1,998.000  0.000  0.000  0.00

1355 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  56,965.000  0.000  0.000  0.00

1360 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.800  1,048.000  0.000  0.000  0.00

1365 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.600  367.000  0.000  0.000  0.00

1370 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  70.000  184.000  0.000  0.000  0.00

1375 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.800  1,143.000  0.000  0.000  0.00

1380 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.860  45,534.000  0.000  0.000  0.00

1385 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.780  276,179.000  0.000  0.000  0.00

1390 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.860  1,780.000  0.000  0.000  0.00

1395 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.780  231,271.000  0.000  0.000  0.00

1400 06686072 000 PREFAB PAV MRK TY C (W) (8") (SLD) LF  6.350  40.000  0.000  0.000  0.00

1405 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  330.000  78.000  0.000  0.000  0.00

1410 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  571.000  56.000  0.000  0.000  0.00

1415 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  715.000  10.000  0.000  0.000  0.00

1420 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  442.000  133.000  0.000  0.000  0.00

1425 06726007 000 REFL PAV MRKR TY I-C EA  8.800  2,706.000  0.000  0.000  0.00

1430 06726009 000 REFL PAV MRKR TY II-A-A EA  5.950  1,364.000  0.000  0.000  0.00

1435 06726010 000 REFL PAV MRKR TY II-C-R EA  5.950  2,541.000  0.000  0.000  0.00

1440 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.520  414,720.000 -414,720.000  0.000  0.00

1445 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.250  174.000  0.000  0.000  0.00

1450 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.900  278.000  0.000  0.000  0.00

1455 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  7.070  5,712.000  0.000  0.000  0.00

1460 30776001 000 SP MIXES SP-B PG64-22 TON  109.460  181,329.000  0.000  0.000  0.00

1461 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  181,329.000  0.000  0.000  0.00

BONUS (ITEM 3077-6001)

1462 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY (ITEM 3077-6001)

1463 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  181,329.000  0.000  0.000  0.00

BONUS (ITEM 3077-6001)

1464 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY (ITEM 3077-6001)

1465 30776011 000 SP MIXES SP-C PG64-22 TON  117.990  5,382.000  0.000  0.000  0.00

1466 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,382.000  0.000  0.000  0.00

BONUS (ITEM 3077-6011)

1467 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY (ITEM 3077-6011)

1468 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,382.000  0.000  0.000  0.00

BONUS (ITEM 3077-6011)

1469 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY (ITEM 3077-6011)

1470 30776042 000 SP MIXES SP-D SAC-A PG64-22 TON  128.960  97,783.000  0.000  0.000  0.00

1471 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  97,783.000  0.000  0.000  0.00

BONUS (ITEM 3077-6042)

1472 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY (ITEM 3077-6042)



CONTRACT ID 011703024 CONTRACTOR'S ESTIMATE PACKAGE Page 12 of 20ESTIMATE 0017

1473 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  97,783.000  0.000  0.000  0.00

BONUS (ITEM 3077-6042)

1474 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY (ITEM 3077-6042)

1475 30776075 000 TACK COAT GAL  4.530  53,536.000  0.000  0.000  0.00

1480 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  97,783.000  0.000  0.000  0.00

BONUS

1485 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1500 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

1505 96056001 A+B CREDIT OR DAMAGE DOL -8,967.000  1.000  0.000  0.000  0.00

A+B Disincentive for Late Substantial Completion

1510 96056001 A+B CREDIT OR DAMAGE DOL  8,967.000  30.000  0.000  0.000  0.00

A+B Incentive for Early Substantial Completion

1517 61856005 TMA (MOBILE OPERATION) DAY  850.990  0.000  30.000  0.000  0.00

ADDED BY CO #2

1521 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  7,662.840  0.000  1.000  0.000  0.00

Added by CO #03 - Demobilization of lab/office

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 171540011703068 [US 190 @ SHEPHERD CREEK SLOUGH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1525 04206074 001 CL C CONC (MISC) CY  1,416.590  0.800  0.000  0.000  0.00

1530 04516004 000 RETROFIT RAIL (TY T131RC) LF  185.120  430.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 171540011703210 [SHEPHERD CREEK SLOUGH (EB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1580 04006005 000 CEM STABIL BKFL CY  93.240  416.700  0.000  0.000  0.00

1586 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  69.794  1.000  0.000  0.000  0.00

ITEM 416-6001

1587 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  75.863  1.000  0.000  0.000  0.00

ITEM 416-6001

1591 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  256.738  1.000  0.000  0.000  0.00

ITEM 416-6004

1592 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  279.063  1.000  0.000  0.000  0.00

ITEM 416-6004

1595 04206013 001 CL C CONC (ABUT) CY  939.940  88.900  0.000  0.000  0.00

1600 04206029 001 CL C CONC (CAP) CY  1,375.040  51.700  0.000  0.000  0.00

1605 04206037 001 CL C CONC (COLUMN) CY  1,622.690  13.500  0.000  0.000  0.00

1610 04226001 000 REINF CONC SLAB SF  21.770  12,000.000  0.000  0.000  0.00

1615 04256038 001 PRESTR CONC GIRDER (TX46) LF  211.130  1,491.470  0.000  0.000  0.00

1620 04506006 001 RAIL (TY T223) LF  131.470  700.000  0.000  0.000  0.00

1625 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  110.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION BRIDGE: 171540011703212 [FM 39/BNSF RR (EB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1680 04006005 000 CEM STABIL BKFL CY  93.240  404.000  0.000  0.000  0.00

1685 04166001 000 DRILL SHAFT (18 IN) LF  60.690  180.000  0.000  0.000  0.00

1686 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  69.794  1.000  0.000  0.000  0.00

ITEM 416-6001

1687 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  75.863  1.000  0.000  0.000  0.00

ITEM 416-6001

1690 04166005 000 DRILL SHAFT (42 IN) LF  300.880  1,570.000  0.000  0.000  0.00

1691 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  346.012  1.000  0.000  0.000  0.00

ITEM 416-6005

1692 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  376.100  1.000  0.000  0.000  0.00

ITEM 416-6005

1695 04206013 001 CL C CONC (ABUT) CY  939.940  97.300  0.000  0.000  0.00

1700 04206029 001 CL C CONC (CAP) CY  1,375.040  94.500  0.000  0.000  0.00

1705 04206037 001 CL C CONC (COLUMN) CY  1,622.690  107.400  0.000  0.000  0.00

1710 04226001 000 REINF CONC SLAB SF  21.770  26,741.000  0.000  0.000  0.00

1715 04256040 001 PRESTR CONC GIRDER (TX62) LF  234.040  2,984.710  0.000  0.000  0.00

1720 04506062 001 RAIL (TY SSTR)(MOD) LF  85.240  1,078.800  0.000  0.000  0.00

1725 04506119 001 RAIL (CLF-RO) LF  110.000  314.000  0.000  0.000  0.00

1730 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  163.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 171540011703213 [FM 39/BNSF RR (WB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1780 04006005 000 CEM STABIL BKFL CY  93.240  388.000  0.000  0.000  0.00

1785 04166001 000 DRILL SHAFT (18 IN) LF  60.690  180.000  0.000  0.000  0.00

1786 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  69.794  1.000  0.000  0.000  0.00

ITEM 416-6001

1787 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  75.863  1.000  0.000  0.000  0.00

ITEM 416-6001

1790 04166005 000 DRILL SHAFT (42 IN) LF  300.880  1,590.000  0.000  0.000  0.00

1791 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  346.012  1.000  0.000  0.000  0.00

ITEM 416-6005

1792 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  376.100  1.000  0.000  0.000  0.00

ITEM 416-6005

1795 04206013 001 CL C CONC (ABUT) CY  939.940  95.900  0.000  0.000  0.00

1800 04206029 001 CL C CONC (CAP) CY  1,375.040  94.500  0.000  0.000  0.00

1805 04206037 001 CL C CONC (COLUMN) CY  1,622.690  104.800  0.000  0.000  0.00

1810 04226001 000 REINF CONC SLAB SF  21.770  26,560.000  0.000  0.000  0.00

1815 04256040 001 PRESTR CONC GIRDER (TX62) LF  234.040  2,991.450  0.000  0.000  0.00

1820 04506062 001 RAIL (TY SSTR)(MOD) LF  85.240  1,081.200  0.000  0.000  0.00

1825 04506119 001 RAIL (CLF-RO) LF  110.000  314.000  0.000  0.000  0.00

1830 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  160.000  0.000  0.000  0.00

 0.00Category Subtotal
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006CATEGORY DESCRIPTION BRIDGE: 171540011704215 [ZULCH RD (EB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1880 04006005 000 CEM STABIL BKFL CY  93.240  184.000  0.000  0.000  0.00

1885 04166004 000 DRILL SHAFT (36 IN) LF  223.250  1,055.000  0.000  0.000  0.00

1886 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  256.738  1.000  0.000  0.000  0.00

ITEM 416-6004

1887 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  279.063  1.000  0.000  0.000  0.00

ITEM 416-6004

1890 04206013 001 CL C CONC (ABUT) CY  939.940  58.300  0.000  0.000  0.00

1895 04206029 001 CL C CONC (CAP) CY  1,375.040  47.000  0.000  0.000  0.00

1900 04206037 001 CL C CONC (COLUMN) CY  1,622.690  32.800  0.000  0.000  0.00

1905 04226001 000 REINF CONC SLAB SF  21.770  9,461.000  0.000  0.000  0.00

1910 04256035 001 PRESTR CONC GIRDER (TX28) LF  199.190  1,082.910  0.000  0.000  0.00

1915 04506062 001 RAIL (TY SSTR)(MOD) LF  85.240  411.900  0.000  0.000  0.00

1920 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  104.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 171540011704216 [ZULCH RD (WB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1970 04006005 000 CEM STABIL BKFL CY  93.240  141.000  0.000  0.000  0.00

1975 04166004 000 DRILL SHAFT (36 IN) LF  223.250  830.000  0.000  0.000  0.00

1976 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  256.738  1.000  0.000  0.000  0.00

ITEM 416-6004

1977 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  279.063  1.000  0.000  0.000  0.00

ITEM 416-6004

1980 04206013 001 CL C CONC (ABUT) CY  939.940  48.600  0.000  0.000  0.00

1985 04206029 001 CL C CONC (CAP) CY  1,375.040  36.200  0.000  0.000  0.00

1990 04206037 001 CL C CONC (COLUMN) CY  1,622.690  23.100  0.000  0.000  0.00

1995 04226001 000 REINF CONC SLAB SF  21.770  7,280.000  0.000  0.000  0.00

2000 04256035 001 PRESTR CONC GIRDER (TX28) LF  199.190  902.790  0.000  0.000  0.00

2005 04506062 001 RAIL (TY SSTR)(MOD) LF  85.240  412.100  0.000  0.000  0.00

2010 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  81.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 171540011704220 [IRON CREEK (EB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2060 04006005 000 CEM STABIL BKFL CY  93.240  172.000  0.000  0.000  0.00

2065 04166001 000 DRILL SHAFT (18 IN) LF  60.690  200.000  0.000  0.000  0.00

2066 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  69.794  1.000  0.000  0.000  0.00

ITEM 416-6001

2067 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  75.863  1.000  0.000  0.000  0.00

ITEM 416-6001

2070 04166004 000 DRILL SHAFT (36 IN) LF  223.250  730.000  0.000  0.000  0.00

2071 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  256.738  1.000  0.000  0.000  0.00
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ITEM 416-6004

2072 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  279.063  1.000  0.000  0.000  0.00

ITEM 416-6004

2075 04206013 001 CL C CONC (ABUT) CY  939.940  56.800  0.000  0.000  0.00

2080 04206029 001 CL C CONC (CAP) CY  1,375.040  35.400  0.000  0.000  0.00

2085 04206037 001 CL C CONC (COLUMN) CY  1,622.690  11.000  0.000  0.000  0.00

2090 04226001 000 REINF CONC SLAB SF  21.770  11,400.000  0.000  0.000  0.00

2095 04256037 001 PRESTR CONC GIRDER (TX40) LF  188.030  1,417.500  0.000  0.000  0.00

2100 04506006 001 RAIL (TY T223) LF  131.470  630.000  0.000  0.000  0.00

2105 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  79.000  0.000  0.000  0.00

2110 40216001 000 TIP TESTING(DRILL SHAFT) EA  3,040.960  4.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 171540011704221 [COON BRANCH CREEK (WB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2160 04006005 000 CEM STABIL BKFL CY  93.240  170.000  0.000  0.000  0.00

2165 04166004 000 DRILL SHAFT (36 IN) LF  223.250  990.000  0.000  0.000  0.00

2166 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  256.738  1.000  0.000  0.000  0.00

ITEM 416-6004

2167 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  279.063  1.000  0.000  0.000  0.00

ITEM 416-6004

2170 04206013 001 CL C CONC (ABUT) CY  939.940  58.600  0.000  0.000  0.00

2175 04206029 001 CL C CONC (CAP) CY  1,375.040  46.600  0.000  0.000  0.00

2180 04206037 001 CL C CONC (COLUMN) CY  1,622.690  17.900  0.000  0.000  0.00

2185 04226001 000 REINF CONC SLAB SF  21.770  10,920.000  0.000  0.000  0.00

2190 04256035 001 PRESTR CONC GIRDER (TX28) LF  199.190  1,251.000  0.000  0.000  0.00

2195 04506006 001 RAIL (TY T223) LF  131.470  468.000  0.000  0.000  0.00

2200 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  103.000  0.000  0.000  0.00

2205 40216001 000 TIP TESTING(DRILL SHAFT) EA  3,040.960  4.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 171540011704222 [CANEY CREEK RELIEF (WB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2255 04006005 000 CEM STABIL BKFL CY  93.240  170.000  0.000  0.000  0.00

2260 04166004 000 DRILL SHAFT (36 IN) LF  223.250  900.000  0.000  0.000  0.00

2261 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  256.738  1.000  0.000  0.000  0.00

ITEM 416-6004

2262 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  279.063  1.000  0.000  0.000  0.00

ITEM 416-6004

2265 04206013 001 CL C CONC (ABUT) CY  939.940  58.600  0.000  0.000  0.00

2270 04206029 001 CL C CONC (CAP) CY  1,375.040  46.600  0.000  0.000  0.00

2275 04206037 001 CL C CONC (COLUMN) CY  1,622.690  17.900  0.000  0.000  0.00

2280 04226001 000 REINF CONC SLAB SF  21.770  10,920.000  0.000  0.000  0.00

2285 04256035 001 PRESTR CONC GIRDER (TX28) LF  199.190  1,251.000  0.000  0.000  0.00

2290 04506006 001 RAIL (TY T223) LF  131.470  468.000  0.000  0.000  0.00

2295 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  103.000  0.000  0.000  0.00

2300 40216001 000 TIP TESTING(DRILL SHAFT) EA  3,040.960  4.000  0.000  0.000  0.00
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 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 171540011704223 [CANEY CREEK (WB)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2350 04006005 000 CEM STABIL BKFL CY  93.240  189.000  0.000  0.000  0.00

2355 04166001 000 DRILL SHAFT (18 IN) LF  60.690  170.000  0.000  0.000  0.00

2356 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  69.794  1.000  0.000  0.000  0.00

ITEM 416-6001

2357 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  75.863  1.000  0.000  0.000  0.00

ITEM 416-6001

2360 04166004 000 DRILL SHAFT (36 IN) LF  223.250  725.000  0.000  0.000  0.00

2361 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  256.738  1.000  0.000  0.000  0.00

ITEM 416-6004

2362 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  279.063  1.000  0.000  0.000  0.00

ITEM 416-6004

2365 04206013 001 CL C CONC (ABUT) CY  939.940  60.800  0.000  0.000  0.00

2370 04206029 001 CL C CONC (CAP) CY  1,375.040  42.000  0.000  0.000  0.00

2375 04206037 001 CL C CONC (COLUMN) CY  1,622.690  11.100  0.000  0.000  0.00

2380 04226001 000 REINF CONC SLAB SF  21.770  8,400.000  0.000  0.000  0.00

2385 04256036 001 PRESTR CONC GIRDER (TX34) LF  191.630  1,042.120  0.000  0.000  0.00

2390 04506006 001 RAIL (TY T223) LF  131.470  484.000  0.000  0.000  0.00

2395 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  90.000  0.000  0.000  0.00

2400 40216001 000 TIP TESTING(DRILL SHAFT) EA  3,040.960  4.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2450 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  6,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

2455 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  250,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

2475 96106001 ON THE JOB TRAINING DOL  0.800  500.000  0.000  0.000  0.00

 0.00Category Subtotal

063902028BR 2B20(292)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - FM 39 @ US 190

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2570 01006002 000 PREPARING ROW STA  12,305.210  17.000  0.000  0.000  0.00

2575 01056029 000 REMOVE STAB BASE & ASPH PAV (24") SY  5.260  3,418.000  0.000  0.000  0.00

2580 01106001 000 EXCAVATION (ROADWAY) CY  8.300  1,379.000  0.000  0.000  0.00

2585 01326025 000 EMBANKMENT (FINAL) (DENS CONT) (TY C1) CY  20.290  842.000  0.000  0.000  0.00

2590 01326030 000 EMBANKMENT (FINAL)(DENS CONT)(TY C3) CY  100.460  4,757.000  0.000  0.000  0.00

2595 01616017 000 COMPOST MANUF TOPSOIL (4") SY  1.000  9,248.000  0.000  0.000  0.00
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2600 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.150  9,248.000  0.000  0.000  0.00

2605 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.110  3,907.000  0.000  0.000  0.00

2610 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.110  3,907.000  0.000  0.000  0.00

2615 01686001 000 VEGETATIVE WATERING MG  25.000  232.000  0.000  0.000  0.00

2620 02756001 000 CEMENT TON  246.880  93.000  0.000  0.000  0.00

2625 02756063 000 CEMENT TREAT (SUBGRADE)(10") SY  2.720  6,555.000  0.000  0.000  0.00

2630 03166029 002 ASPH (RC-250) GAL  5.930  1,732.000  0.000  0.000  0.00

2635 03166403 002 AGGR (TY-B GR-5 OR TY-L GR-5) CY  301.000  45.000  0.000  0.000  0.00

2640 04036001 000 TEMPORARY SPL SHORING SF  30.750  7,059.000  0.000  0.000  0.00

2645 04226015 000 APPROACH SLAB CY  688.260  65.200  0.000  0.000  0.00

2650 04236001 005 RETAINING WALL (MSE) SF  59.680  10,621.000  0.000  0.000  0.00

2655 04326001 000 RIPRAP (CONC)(4 IN) CY  437.910  147.000  0.000  0.000  0.00

2660 04326032 000 RIPRAP (STONE PROTECTION)(15 IN) CY  226.640  5.000  0.000  0.000  0.00

2665 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  593.020  36.000  0.000  0.000  0.00

2670 04506062 001 RAIL (TY SSTR)(MOD) LF  85.240  1,216.000  0.000  0.000  0.00

2675 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  28,599.360  1.000  0.000  0.000  0.00

2680 05006001 000 MOBILIZATION LS  17,712,596.000  0.019  0.000  0.000  0.00

2685 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,939.630  1.000  0.000  0.000  0.00

2690 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.750  1,105.000  0.000  0.000  0.00

2695 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.100  1,105.000  0.000  0.000  0.00

2700 05306005 000 DRIVEWAYS (ACP) SY  52.220  113.000  0.000  0.000  0.00

2705 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.410  8,249.000  0.000  0.000  0.00

2710 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  50.000  0.000  0.000  0.00

2715 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,850.000  4.000  0.000  0.000  0.00

2720 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000  4.000  0.000  0.000  0.00

2725 05566006 000 PIPE UNDERDRAINS (TY 6) (6") LF  4.490  1,505.000  0.000  0.000  0.00

2730 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  240.000  5.000  0.000  0.000  0.00

2735 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  485.000  1.000  0.000  0.000  0.00

2740 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  545.000  1.000  0.000  0.000  0.00

2745 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,300.000  1.000  0.000  0.000  0.00

2750 06446076 000 REMOVE SM RD SN SUP&AM EA  115.000  5.000  0.000  0.000  0.00

2755 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  360.000  0.000  0.000  0.00

2760 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.600  48.000  0.000  0.000  0.00

2765 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  70.000  4.000  0.000  0.000  0.00

2770 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.800  102.000  0.000  0.000  0.00

2775 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.780  3,213.000  0.000  0.000  0.00

2780 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.780  5,766.000  0.000  0.000  0.00

2785 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  330.000  1.000  0.000  0.000  0.00

2790 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  442.000  1.000  0.000  0.000  0.00

2795 06726007 000 REFL PAV MRKR TY I-C EA  8.800  3.000  0.000  0.000  0.00

2800 06726009 000 REFL PAV MRKR TY II-A-A EA  5.950  155.000  0.000  0.000  0.00

2805 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.790  11,567.000  0.000  0.000  0.00

2810 30776011 000 SP MIXES SP-C PG64-22 TON  117.990  1,008.000  0.000  0.000  0.00

2811 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,008.000  0.000  0.000  0.00

BONUS (ITEM 3077-6011)

2812 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY (ITEM 3077-6011)

2813 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,008.000  0.000  0.000  0.00

BONUS (ITEM 3077-6011)

2814 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY (ITEM 3077-6011)

2815 30886001 000 CEMENT TON  244.780  95.000  0.000  0.000  0.00
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2820 30886002 000 ASPHALT BINDER (PG 64-22) TON  750.000  228.000  0.000  0.000  0.00

2825 30886007 000 FOAMED ASPHALT TREAT (8") (DC) SY  6.060  24,320.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 171540011703214 [FM 39 OVERPASS AT BUSINESS ROUTE US

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2875 04006005 000 CEM STABIL BKFL CY  93.240  222.000  0.000  0.000  0.00

2880 04166004 000 DRILL SHAFT (36 IN) LF  223.250  565.000  0.000  0.000  0.00

2881 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  256.738  1.000  0.000  0.000  0.00

ITEM 416-6004

2882 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  279.063  1.000  0.000  0.000  0.00

ITEM 416-6004

2885 04206013 001 CL C CONC (ABUT) CY  939.940  42.400  0.000  0.000  0.00

2890 04206029 001 CL C CONC (CAP) CY  1,375.040  39.800  0.000  0.000  0.00

2895 04206037 001 CL C CONC (COLUMN) CY  1,622.690  14.700  0.000  0.000  0.00

2900 04226001 000 REINF CONC SLAB SF  21.770  10,120.000  0.000  0.000  0.00

2905 04256038 001 PRESTR CONC GIRDER (TX46) LF  211.130  1,311.000  0.000  0.000  0.00

2910 04506062 001 RAIL (TY SSTR)(MOD) LF  85.240  440.000  0.000  0.000  0.00

2915 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  203.910  90.000  0.000  0.000  0.00

2920 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  28,599.360  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $57,683,112.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  12,305.210PREPARING ROW  1,228.380  15,115,473.88 1,213.00

01106001 000 CY  8.300EXCAVATION (ROADWAY)  35,554.736  295,104.31 489,794.00

01326004 000 CY  7.610EMBANKMENT (FINAL)(DENS CONT)(TY B)  54,368.918  413,747.47 915,486.00

01326025 000 CY  20.290EMBANKMENT (FINAL) (DENS CONT) (TY C1)  842,205.188  17,088,343.27 1,254,489.00

01616017 000 SY  1.000COMPOST MANUF TOPSOIL (4")  854,166.646  854,166.65 1,751,088.00

02756001 000 TON  246.880CEMENT  776.460  191,692.44 9,427.00

02756010 000 SY  2.070CEMENT TREAT (SUBGRADE) (8")  36,250.000  75,037.50 803,143.00

04006001 000 CY  6.180STRUCT EXCAV  8,632.362  53,348.00 49,535.00

04006005 000 CY  93.240CEM STABIL BKFL  4,422.614  412,364.52 9,319.00

04006008 000 SY  131.250CUT & RESTORE ASPH PAVING  32.666  4,287.41 199.00

04026001 000 LF  1.100TRENCH EXCAVATION PROTECTION  348.000  382.80 5,111.00

04166001 000 LF  60.690DRILL SHAFT (18 IN)  240.000  14,565.60 240.00

04166004 000 LF  223.250DRILL SHAFT (36 IN)  940.000  209,855.00 940.00

04626001 002 LF  231.280CONC BOX CULV (3 FT X 2 FT)  832.000  192,424.96 1,851.00

04626002 002 LF  248.050CONC BOX CULV (3 FT X 3 FT)  580.000  143,869.00 770.00

04626003 002 LF  246.770CONC BOX CULV (4 FT X 2 FT)  188.000  46,392.76 188.00

04626005 002 LF  273.050CONC BOX CULV (4 FT X 4 FT)  573.000  156,457.65 996.00

04626007 002 LF  312.670CONC BOX CULV (5 FT X 3 FT)  462.000  144,453.54 1,120.00

04626009 002 LF  355.860CONC BOX CULV (5 FT X 5 FT)  133.000  47,329.38 133.00

04626010 002 LF  373.250CONC BOX CULV (6 FT X 3 FT)  836.000  312,037.00 844.00

04626011 002 LF  404.550CONC BOX CULV (6 FT X 4 FT)  1,086.000  439,341.30 1,086.00

04626014 002 LF  467.250CONC BOX CULV (7 FT X 3 FT)  241.000  112,607.25 649.00

04646003 001 LF  79.040RC PIPE (CL III)(18 IN)  1,801.000  142,351.04 9,419.00

04646005 001 LF  85.650RC PIPE (CL III)(24 IN)  707.000  60,554.55 1,935.00

04646007 001 LF  97.870RC PIPE (CL III)(30 IN)  376.000  36,799.12 1,805.00

04646012 001 LF  263.870RC PIPE (CL III)(60 IN)  392.000  103,437.04 392.00

04646017 001 LF  84.560RC PIPE (CL IV)(18 IN)  142.000  12,007.52 426.00

04646059 001 LF  160.000RC PIPE (CL V)(30 IN)  110.000  17,600.00 223.00

04656004 001 EA  16,761.010MANH (COMPL)(PRM)(72IN)  2.000  33,522.02 5.00

04656159 001 EA  4,691.670INLET(COMPL)(PAZD)(FG)(4FTX4FT-3FTX3FT)  2.000  9,383.34 4.00

04656559 001 EA  11,365.220INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-3FTX3FT)  6.000  68,191.32 10.00

04666052 000 EA  7,677.670HEADWALL (CH - FW - 45) (DIA= 30 IN)  1.000  7,677.67 1.00

04666105 000 EA  16,634.960HEADWALL (CH - PW - 0) (DIA= 60 IN)  1.000  16,634.96 2.00

04666165 000 EA  24,120.700WINGWALL (FW - S) (HW=4 FT)  2.000  48,241.40 4.00

04666166 000 EA  36,596.920WINGWALL (FW - S) (HW=5 FT)  2.000  73,193.84 2.00

04666167 000 EA  53,871.670WINGWALL (FW - S) (HW=6 FT)  2.000  107,743.34 2.00

04666180 000 EA  11,260.590WINGWALL (PW - 1) (HW=5 FT)  1.000  11,260.59 1.00

04666182 000 EA  41,843.340WINGWALL (PW - 1) (HW=7 FT)  1.000  41,843.34 2.00

04666183 000 EA  36,341.000WINGWALL (PW - 1) (HW=8 FT)  2.000  72,682.00 1.00

04676007 000 EA  1,191.870SET (TY I) (24 IN) (6: 1) (C)  2.000  2,383.74 8.00

04676115 000 EA  21,161.870SET (TY I)(S=3 FT)(HW= 4 FT)(6:1)(C)  1.000  21,161.87 1.00

04676119 000 EA  35,458.440SET (TY I)(S=3 FT)(HW= 5 FT)(6:1)(C)  1.000  35,458.44 1.00

04676363 000 EA  2,257.880SET (TY II) (18 IN) (RCP) (6: 1) (P)  30.000  67,736.40 307.00
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04676395 000 EA  2,721.640SET (TY II) (24 IN) (RCP) (6: 1) (P)  16.000  43,546.24 64.00

04676495 000 EA  8,471.300SET (TY II) (60 IN) (RCP) (3: 1) (C)  1.000  8,471.30 1.00

04966004 000 EA  267.110REMOV STR (SET)  1.000  267.11 39.00

04966006 000 EA  1,007.290REMOV STR (HEADWALL)  1.000  1,007.29 33.00

04966007 000 LF  16.930REMOV STR (PIPE)  70.000  1,185.10 1,802.00

04966031 000 EA  491.040REMOV STR (CATTLE GUARD)  4.000  1,964.16 11.00

04966043 000 LF  1.660REMOV STR (SMALL FENCE)  106,607.000  176,967.62 2,000.00

05006001 000 LS  17,712,596.000MOBILIZATION  0.900  15,941,336.40 0.98

05026001 008 MO  22,939.630BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  321,154.82 55.00

05066002 005 LF  32.470ROCK FILTER DAMS (INSTALL) (TY 2)  2,324.000  75,460.28 15,985.00

05066020 005 SY  27.400CONSTRUCTION EXITS (INSTALL) (TY 1)  572.221  15,678.85 5,300.00

05066038 005 LF  3.750TEMP SEDMT CONT FENCE (INSTALL)  71,217.000  267,063.75 29,678.00

05126001 000 LF  38.610PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  12,965.000  500,578.65 13,860.00

05126025 000 LF  8.900PORT CTB (MOVE)(SGL SLP)(TY 1)  12,965.000  115,388.50 6,720.00

05126049 000 LF  10.950PORT CTB (REMOVE)(SGL SLP)(TY 1)  1,740.000  19,053.00 13,860.00

05456005 000 EA  2,000.000CRASH CUSH ATTEN (REMOVE)  57.000  114,000.00 55.00

05456019 EA  10,307.900CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  57.000  587,550.27 0.00

Added by CO #01

05506006 000 EA  500.000GATE (REMOVE)  32.000  16,000.00 5.00

06626063 000 LF  0.800WK ZN PAV MRK REMOV (W)4"(SLD)  12,860.000  10,288.00 243,941.00

06626095 000 LF  1.200WK ZN PAV MRK REMOV (Y)4"(SLD)  8,894.000  10,672.80 237,903.00

06776002 LF  0.690ELIM EXT PAV MRK & MRKS (6")  14,431.992  9,958.07 0.00

ADDED BY CO #04

40216001 000 EA  3,040.960TIP TESTING(DRILL SHAFT)  4.000  12,163.84 4.00

60016002 EA  25,272.210PORTABLE CHANGEABLE MESSAGE SIGN  4.000  101,088.84 0.00

ADDED BY CO #2

61856002 DAY  571.480TMA (STATIONARY)  10.000  5,714.80 0.00

ADDED BY CO #2

96016001 DOL  1.000MATERIAL ON HAND  1,201,546.610  1,201,546.61 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  541,451.560  541,451.56 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  32,603.900  32,603.91 2,439,611.00

Per TxDOT CONNECT

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  10,123.300  10,123.30 28,000.00

Per TxDOT CONNECT

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  98,541.790  98,541.79 35,000.00

Per TxDOT CONNECT

96086001 DOL  102,142.590UNIQUE CHANGE ORDER ITEM 1  1.000  102,142.59 0.00

ADDED BY CO #03 Initial MOB/Start Up Costs (lab/conc/office)

96086002 DOL  3,374.680UNIQUE CHANGE ORDER ITEM 2  8.000  26,997.42 0.00

Added by CO #03 -  Monthly Field Office Expenses

$57,683,112.10TOTAL ITEM EARNINGS TO DATE


