
011705063CONTRACT ID:

PROJECT: STP 2026(122)HES

CONTRACT:

11253221

PROJECTED AMOUNT: $2,093,094.07

CONTRACTOR:

HIGHWAY: SH 21

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BIG CREEK CONSTRUCTION, LTD.

Delmy Reyes, P.E.

MADISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/06/2025

ESTIMATE PAID:

 64

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/05/2026

$2,093,094.07

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,014,433.07

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.66

$568,926.42 $826,259.48 $1,395,185.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$568,926.42 $826,259.48 $1,395,185.90 

$0.00 $0.00 $0.00 

$568,926.42 $1,395,185.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $826,259.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 64

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/05/2026

03/05/2026

 89

 0

 89

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  11  19

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 8

RAIN 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 011705063 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7ESTIMATE 0007

WORK PERFORMED THIS PERIOD

STP 2026(122)HES 011705063PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047011 REMOV CONC (DRIVEWAYS)000 SY  20.000 $2,620.00 131.000  457.00 457.00

0080 01057014 RMV (14"-18") TRT/UNTRT BASE & ASPH PAV000 SY  12.000 $10,528.00 877.333  5,982.89 6,008.00

0085 01107001 EXCAV (ROADWAY)000 CY  15.500 $9,428.65 608.300  2,776.00 2,776.00

0095 01327006 EMBANK (FNL)(DC)(TY C)000 CY  15.500 $942.40 60.800  975.00 975.00

0155 03447001 SP MIXES SP-B PG64-22000 TON  96.000 $239,658.72 2,496.445  3,156.66 3,176.00

0160 03447020 SP MIXES SP-C SAC-A PG70-22000 TON  112.000 $184,522.24 1,647.520  1,647.52 4,369.00

0165 03447077 TACK COAT000 GAL  3.500 $8,487.50 2,425.000  2,425.00 4,996.00

0175 03547032 PLANE ASPH CONC PAV(0" TO 2")000 SY  2.000 $9,226.67 4,613.333  4,613.33 22,915.00

0255 05057001 TMA (STATIONARY)000 DAY  210.000 $4,620.00 22.000  116.00 63.00

0260 05057003 TMA (MOBILE OPERATION)000 DAY  850.000 $1,700.00 2.000  2.00 26.00

0380 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  0.450 $315.00 700.000  700.00 700.00

0385 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.450 $3,406.05 7,569.000  14,415.00 15,425.00

0390 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.450 $6,386.40 14,192.000  22,047.00 28,425.00

0490 06777002 ELIM EXT PM & MRKS (6")000 LF  0.450 $7,576.65 16,837.000  16,837.00 15,571.00

0555 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $79,508.14 79,508.140  79,508.14 1,000.00

$568,926.42TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011705063PROJECT CONTROLSTP 2026(122)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  457.000  0.000  457.00  9,140.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  19.000  72.000  0.000  60.00  1,140.00

0080 01057014 000 RMV (14"-18") TRT/UNTRT BASE & ASPH PAV SY  12.000  6,008.000  0.000  5,982.89  71,794.67

0085 01107001 000 EXCAV (ROADWAY) CY  15.500  2,776.000  0.000  2,776.00  43,028.00

0095 01327006 000 EMBANK (FNL)(DC)(TY C) CY  15.500  975.000  0.000  975.00  15,112.50

0130 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  17.500  10,755.000  0.000  10,755.00  188,212.50

0135 02757001 000 CEMENT TON  235.000  143.000  0.000  149.31  35,087.85

0140 02757028 000 CEMENT TRT (SUBGRADE)(10") SY  2.000  11,521.000  0.000  11,521.00  23,042.00

0150 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  4.250  2,484.000  0.000  2,150.00  9,137.50

0155 03447001 000 SP MIXES SP-B PG64-22 TON  96.000  3,176.000  0.000  3,156.66  303,038.88

0160 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  112.000  4,369.000  0.000  1,647.52  184,522.24

0165 03447077 000 TACK COAT GAL  3.500  4,996.000  0.000  2,425.00  8,487.50

0175 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.000  22,915.000  0.000  4,613.33  9,226.67

0190 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,060.000  14.000  0.000  14.00  14,840.00

0195 04647003 000 RC PIPE (CL III)(18 IN) LF  81.000  282.000  0.000  290.00  23,490.00

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  110.000  28.000  0.000  28.00  3,080.00

0205 04667189 000 WINGWALL (PW - 2) (HW=5 FT) EA  14,100.000  1.000  0.000  1.00  14,100.00

0210 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,450.000  16.000  0.000  16.00  23,200.00

0215 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  2.000  0.000  2.00  4,000.00

0220 04807001 000 CLEAN EXIST CULVERTS EA  2,700.000  1.000  0.000  1.00  2,700.00

0225 04967004 000 REMOV STR (SET) EA  350.000  19.000  0.000  17.00  5,950.00

0230 04967005 000 REMOV STR (WINGWALL) EA  2,200.000  1.000  0.000  1.00  2,200.00

0235 04967037 000 REMOV STR (PIPE) EA  550.000  9.000  0.000  8.00  4,400.00

0240 05007001 000 MOBILIZATION LS  179,000.000  1.000  0.000  0.90  161,100.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,200.000  6.000  0.000  6.00  19,200.00

0250 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,300.000  4.000  0.000  4.00  41,200.00

0255 05057001 000 TMA (STATIONARY) DAY  210.000  63.000  0.000  116.00  24,360.00

0260 05057003 000 TMA (MOBILE OPERATION) DAY  850.000  26.000  0.000  2.00  1,700.00

0275 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  1,530.000  0.000  1,287.00  4,504.50

0315 05337006 000 FILL MILLED ASPH RMBL STRIP(CENTERLINE) LF  4.500  5,753.000  0.000  5,830.00  26,235.00

0320 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  200.000  0.000  200.00  6,000.00

0325 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  2.000  0.000  2.00  7,200.00

0380 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.450  700.000  0.000  700.00  315.00

0385 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.450  15,425.000  0.000  14,415.00  6,486.75

0390 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.450  28,425.000  0.000  22,047.00  9,921.15

0485 06777001 000 ELIM EXT PM & MRKS (4") LF  0.400  2,760.000  0.000  2,371.00  948.40

0490 06777002 000 ELIM EXT PM & MRKS (6") LF  0.450  15,571.000  0.000  16,837.00  7,576.65

0555 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  79,508.14  79,508.14

Category Subtotal $1,395,185.90

011705063STP 2026(122)HESPROJECT CONTROL



CONTRACT ID 011705063 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0007

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047016 000 REMOV CONC (CURB) LF  30.000  50.000  0.000  0.000  0.00

0075 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  7.000  409.000  0.000  0.000  0.00

0090 01107002 000 EXCAV (CHANNEL) CY  150.000  20.000  0.000  0.000  0.00

0100 01347004 000 BACKFILL (TY A OR B) STA  195.000  58.000  0.000  0.000  0.00

0105 01607002 000 FURN & PLACE TOPSOIL (4") SY  0.750  8,286.000  0.000  0.000  0.00

0110 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.320  8,286.000  0.000  0.000  0.00

0115 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.320  4,143.000  0.000  0.000  0.00

0120 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.320  4,143.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  35.000  83.000  0.000  0.000  0.00

0145 02767337 000 CEM TRT(PLNT MX)(CL N)(TYD)(GR1-2)(12") SY  58.000  1,666.000  0.000  0.000  0.00

0156 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  3,176.000  0.000  0.000  0.00

BONUS

0157 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0158 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  3,176.000  0.000  0.000  0.00

BONUS

0159 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0161 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  4,369.000  0.000  0.000  0.00

BONUS

0162 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0163 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  4,369.000  0.000  0.000  0.00

BONUS

0164 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0166 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  3,176.000  0.000  0.000  0.00

BONUS

0167 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0170 03447078 000 SP MIXES SP-C PG70-22 (LEVEL-UP) TON  117.000  210.000  0.000  0.000  0.00

0180 04007010 000 CEM STABIL BKFL CY  250.000  7.000  0.000  0.000  0.00

0185 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  675.000  20.000  0.000  0.000  0.00

0265 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  35.000  135.000  0.000  0.000  0.00

0270 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  135.000  0.000  0.000  0.00

0280 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,530.000  0.000  0.000  0.00

0285 05297002 000 CONC CURB (TY II) LF  130.000  46.000  0.000  0.000  0.00

0290 05297009 000 CONC CURB & GUTTER (TY II) LF  70.000  104.000  0.000  0.000  0.00

0295 05307006 000 DRIVEWAYS (CONC) SY  125.000  329.000  0.000  0.000  0.00

0300 05307010 000 DRIVEWAYS (ACP) SY  72.000  234.000  0.000  0.000  0.00

0305 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.350  10,060.000  0.000  0.000  0.00

0310 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.350  10,033.000  0.000  0.000  0.00

0330 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  400.000  2.000  0.000  0.000  0.00

0335 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  21.000  0.000  0.000  0.00

0340 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  1.000  0.000  0.000  0.00

0345 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,100.000  1.000  0.000  0.000  0.00

0350 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  3.000  0.000  0.000  0.00
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0355 06447073 000 REMOVE SM RD SN SUP&AM EA  130.000  19.000  0.000  0.000  0.00

0360 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  27.000  4.000  0.000  0.000  0.00

0365 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  90.000  4.000  0.000  0.000  0.00

0370 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  27.000  4.000  0.000  0.000  0.00

0375 06587317 000 INSTL OM SM RD SIGN (1-OM-PW)Y EA  38.500  23.000  0.000  0.000  0.00

0395 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  978.000  0.000  0.000  0.00

0400 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.500  1,549.000  0.000  0.000  0.00

0405 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.200  240.000  0.000  0.000  0.00

0410 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.200  64.000  0.000  0.000  0.00

0415 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.200  300.000  0.000  0.000  0.00

0420 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  15.000  34.000  0.000  0.000  0.00

0425 06667347 000 PAVEMENT SLER 6" LF  0.220  1,018.000  0.000  0.000  0.00

0430 06667348 000 PAVEMENT SLER 8" LF  0.280  344.000  0.000  0.000  0.00

0435 06667352 000 PAVEMENT SLER 24" LF  1.100  34.000  0.000  0.000  0.00

0440 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.850  1,090.000  0.000  0.000  0.00

0445 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.850  13,021.000  0.000  0.000  0.00

0450 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.850  2,600.000  0.000  0.000  0.00

0455 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.850  15,370.000  0.000  0.000  0.00

0460 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  8.000  0.000  0.000  0.00

0465 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  320.000  2.000  0.000  0.000  0.00

0470 06687103 000 PREFAB PM TY C (W)(WORD) EA  270.000  2.000  0.000  0.000  0.00

0475 06727002 000 REFL PAV MRKR TY I-C EA  6.500  55.000  0.000  0.000  0.00

0480 06727004 000 REFL PAV MRKR TY II-A-A EA  6.500  328.000  0.000  0.000  0.00

0495 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  1,018.000  0.000  0.000  0.00

0500 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.050  344.000  0.000  0.000  0.00

0505 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.150  34.000  0.000  0.000  0.00

0510 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  11.000  2.000  0.000  0.000  0.00

0515 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  11.000  2.000  0.000  0.000  0.00

0550 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0560 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  45,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0605 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0610 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0615 96107001 ON THE JOB TRAINING DOL  0.800  500.000  0.000  0.000  0.00

$.80 per hour Reimbursement

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,395,185.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  457.000  9,140.00 457.00

01047017 000 LF  19.000REMOV CONC (CURB & GUTTER)  60.000  1,140.00 72.00

01057014 000 SY  12.000RMV (14"-18") TRT/UNTRT BASE & ASPH PAV  5,982.889  71,794.67 6,008.00

01107001 000 CY  15.500EXCAV (ROADWAY)  2,776.000  43,028.00 2,776.00

01327006 000 CY  15.500EMBANK (FNL)(DC)(TY C)  975.000  15,112.50 975.00

02477067 000 SY  17.500FL BS (CMP IN PLC)(TY A GR 1-2) (8")  10,755.000  188,212.50 10,755.00

02757001 000 TON  235.000CEMENT  149.310  35,087.85 143.00

02757028 000 SY  2.000CEMENT TRT (SUBGRADE)(10")  11,521.000  23,042.00 11,521.00

03107013 000 GAL  4.250PRIME COAT(MC-30 OR AE-P)  2,150.000  9,137.50 2,484.00

03447001 000 TON  96.000SP MIXES SP-B PG64-22  3,156.655  303,038.88 3,176.00

03447020 000 TON  112.000SP MIXES SP-C SAC-A PG70-22  1,647.520  184,522.24 4,369.00

03447077 000 GAL  3.500TACK COAT  2,425.000  8,487.50 4,996.00

03547032 000 SY  2.000PLANE ASPH CONC PAV(0" TO 2")  4,613.333  9,226.67 22,915.00

04627059 000 LF  1,060.000CONC BOX CULV (4 FT X 3 FT)(EXTEND)  14.000  14,840.00 14.00

04647003 000 LF  81.000RC PIPE (CL III)(18 IN)  290.000  23,490.00 282.00

04647005 000 LF  110.000RC PIPE (CL III)(24 IN)  28.000  3,080.00 28.00

04667189 000 EA  14,100.000WINGWALL (PW - 2) (HW=5 FT)  1.000  14,100.00 1.00

04677308 000 EA  1,450.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  16.000  23,200.00 16.00

04677328 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  4,000.00 2.00

04807001 000 EA  2,700.000CLEAN EXIST CULVERTS  1.000  2,700.00 1.00

04967004 000 EA  350.000REMOV STR (SET)  17.000  5,950.00 19.00

04967005 000 EA  2,200.000REMOV STR (WINGWALL)  1.000  2,200.00 1.00

04967037 000 EA  550.000REMOV STR (PIPE)  8.000  4,400.00 9.00

05007001 000 LS  179,000.000MOBILIZATION  0.900  161,100.00 1.00

05027001 000 MO  3,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  19,200.00 6.00

05037002 000 EA  10,300.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  41,200.00 4.00

05057001 000 DAY  210.000TMA (STATIONARY)  116.000  24,360.00 63.00

05057003 000 DAY  850.000TMA (MOBILE OPERATION)  2.000  1,700.00 26.00

05067039 000 LF  3.500TEMP SEDMT CONT FENCE (INSTALL)  1,287.000  4,504.50 1,530.00

05337006 000 LF  4.500FILL MILLED ASPH RMBL STRIP(CENTERLINE)  5,830.000  26,235.00 5,753.00

05407001 000 LF  30.000MTL W-BEAM GD FEN (TIM POST)  200.000  6,000.00 200.00

05447001 000 EA  3,600.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,200.00 2.00

06627065 000 LF  0.450WK ZN PAV MRK REMOV (W)6"(BRK)  700.000  315.00 700.00

06627068 000 LF  0.450WK ZN PAV MRK REMOV (W)6"(SLD)  14,415.000  6,486.75 15,425.00

06627100 000 LF  0.450WK ZN PAV MRK REMOV (Y)6"(SLD)  22,047.000  9,921.15 28,425.00

06777001 000 LF  0.400ELIM EXT PM & MRKS (4")  2,371.000  948.40 2,760.00

06777002 000 LF  0.450ELIM EXT PM & MRKS (6")  16,837.000  7,576.65 15,571.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  79,508.140  79,508.14 1,000.00

$1,395,185.90TOTAL ITEM EARNINGS TO DATE


