
011806077CONTRACT ID:

PROJECT: F 2024(934)

CONTRACT:

06243217

PROJECTED AMOUNT: $11,088,430.57

CONTRACTOR:

HIGHWAY: BS 21P

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS MATERIALS GROUP, INC.

Randal Cooper, P.E.

NACOGDOCHES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0009

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2025

06/06/2024

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/03/2025

$11,088,430.57

CONTRACT:

10/01/2025

AWARD AMOUNT: $10,814,630.57

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 64.19

$3,500.00 $7,114,485.14 $7,117,985.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,500.00 $7,114,485.14 $7,117,985.14 

$0.00 $0.00 $0.00 

$3,500.00 $7,117,985.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,114,485.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/03/2025

00/00/0000

 230

 0

 230

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  20  11

SATURDAY 4

SUNDAY 4

TOO WET 3

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1 TOO WET

10/22/2025  1

10/23/2025  1

10/24/2025  1 TOO WET

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1 TOO WET

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

F 2024(934) 011806077PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  3,500.000 $3,500.00 1.000  7.00 20.00

$3,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

011806077PROJECT CONTROLF 2024(934)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  11.360  330.000  0.000  236.00  2,680.96

0070 03516008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  400.230  280.000  0.000  696.70  278,840.24

0075 03546045 000 PLANE ASPH CONC PAV (2") SY  5.250  277,566.000  0.000  211,955.20  1,112,764.80

0080 04796001 000 ADJUSTING MANHOLES EA  2,850.000  164.000  0.000  86.00  245,100.00

0085 04796002 000 ADJUSTING INLETS EA  5,675.000  15.000  0.000  1.00  5,675.00

0090 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  850.000  167.000  0.000  32.00  27,200.00

0095 05006001 000 MOBILIZATION LS  925,000.000  1.000  0.000  0.90  832,500.00

0100 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  20.000  0.000  7.00  24,500.00

0105 05296008 000 CONC CURB & GUTTER (TY II) LF  104.000  330.000  0.000  236.00  24,544.00

0110 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.500  21,800.000  0.000  5,604.00  14,010.00

0115 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.500  28,190.000  0.000  9,340.00  23,350.00

0120 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.150  3,507.000  0.000  879.00  1,010.85

0125 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.920  21,782.000  0.000  4,180.00  3,845.60

0130 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.780  74,450.000  0.000  41,760.00  32,572.80

0140 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.780  119,939.000  0.000  49,504.00  38,613.12

0145 06686075 000 PREFAB PAV MRK TY C (W) (18") (SLD) LF  9.250  102.000  0.000  98.00  906.50

0150 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  13.800  3,012.000  0.000  460.00  6,348.00

0155 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  250.000  28.000  0.000  5.00  1,250.00

0160 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  285.000  24.000  0.000  5.00  1,425.00

0170 06726007 000 REFL PAV MRKR TY I-C EA  4.600  2,434.000  0.000  279.00  1,283.40

0175 06726009 000 REFL PAV MRKR TY II-A-A EA  4.600  4,369.000  0.000  1,103.00  5,073.80

0185 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  9.250  3,012.000  0.000  136.00  1,258.00

0190 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  115.000  28.000  0.000  5.00  575.00

0195 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  155.000  24.000  0.000  5.00  775.00

0210 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  181.540  25,208.000  0.000  23,926.92  4,343,693.07

0220 30846001 000 BONDING COURSE GAL  6.000  20,341.000  0.000  9,445.00  56,670.00

0225 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  2.000  0.000  2.00  20,000.00

0230 61856002 002 TMA (STATIONARY) DAY  250.000  197.000  0.000  46.00  11,500.00

0235 61856005 002 TMA (MOBILE OPERATION) DAY  5.000  34.000  0.000  4.00  20.00

Category Subtotal $7,117,985.14

011806077F 2024(934)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01346002 000 BACKFILL (TY B) STA  300.000  36.900  0.000  0.000  0.00

0135 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.920  10,680.000  0.000  0.000  0.00

0165 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  755.000  4.000  0.000  0.000  0.00

0180 06776006 000 ELIM EXT PAV MRK & MRKS (18") LF  8.000  102.000  0.000  0.000  0.00

0200 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  175.000  4.000  0.000  0.000  0.00

0205 30776011 000 SP MIXES SP-C PG64-22 TON  173.540  7,277.000  0.000  0.000  0.00
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0211 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  35,000.000  0.000  0.000  0.00

0212 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  146,000.000  0.000  0.000  0.00

0213 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  88,000.000  0.000  0.000  0.00

0215 30816007 000 TOM-C PG76-22 SAC-A TON  219.640  4,729.000  0.000  0.000  0.00

0250 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0265 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0270 96106001 ON THE JOB TRAINING DOL  0.800  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,117,985.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046022 000 LF  11.360REMOVING CONC (CURB AND GUTTER)  236.000  2,680.96 330.00

03516008 000 SY  400.230FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  696.700  278,840.24 280.00

03546045 000 SY  5.250PLANE ASPH CONC PAV (2")  211,955.200  1,112,764.80 277,566.00

04796001 000 EA  2,850.000ADJUSTING MANHOLES  86.000  245,100.00 164.00

04796002 000 EA  5,675.000ADJUSTING INLETS  1.000  5,675.00 15.00

04796005 000 EA  850.000ADJUSTING MANHOLES (WATER VALVE BOX)  32.000  27,200.00 167.00

05006001 000 LS  925,000.000MOBILIZATION  0.900  832,500.00 1.00

05026001 008 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  24,500.00 20.00

05296008 000 LF  104.000CONC CURB & GUTTER (TY II)  236.000  24,544.00 330.00

06626067 000 LF  2.500WK ZN PAV MRK REMOV (W)6"(SLD)  5,604.000  14,010.00 21,800.00

06626098 000 LF  2.500WK ZN PAV MRK REMOV (Y)6"(SLD)  9,340.000  23,350.00 28,190.00

06666035 007 LF  1.150REFL PAV MRK TY I (W)8"(SLD)(090MIL)  879.000  1,010.85 3,507.00

06666305 007 LF  0.920RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  4,180.000  3,845.60 21,782.00

06666308 007 LF  0.780RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  41,760.000  32,572.80 74,450.00

06666320 007 LF  0.780RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  49,504.000  38,613.12 119,939.00

06686075 000 LF  9.250PREFAB PAV MRK TY C (W) (18") (SLD)  98.000  906.50 102.00

06686076 000 LF  13.800PREFAB PAV MRK TY C (W) (24") (SLD)  460.000  6,348.00 3,012.00

06686077 000 EA  250.000PREFAB PAV MRK TY C (W) (ARROW)  5.000  1,250.00 28.00

06686085 000 EA  285.000PREFAB PAV MRK TY C (W) (WORD)  5.000  1,425.00 24.00

06726007 000 EA  4.600REFL PAV MRKR TY I-C  279.000  1,283.40 2,434.00

06726009 000 EA  4.600REFL PAV MRKR TY II-A-A  1,103.000  5,073.80 4,369.00

06776007 000 LF  9.250ELIM EXT PAV MRK & MRKS (24")  136.000  1,258.00 3,012.00

06776008 000 EA  115.000ELIM EXT PAV MRK & MRKS (ARROW)  5.000  575.00 28.00

06776012 000 EA  155.000ELIM EXT PAV MRK & MRKS (WORD)  5.000  775.00 24.00

30776022 000 TON  181.540SP MIXES SP-C SAC-A PG70-22  23,926.920  4,343,693.07 25,208.00

30846001 000 GAL  6.000BONDING COURSE  9,445.000  56,670.00 20,341.00

60016002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  20,000.00 2.00

61856002 002 DAY  250.000TMA (STATIONARY)  46.000  11,500.00 197.00

61856005 002 DAY  5.000TMA (MOBILE OPERATION)  4.000  20.00 34.00

$7,117,985.14TOTAL ITEM EARNINGS TO DATE


