
 0.00

012804038CONTRACT ID:

PROJECT: NH 2019(433)

CONTRACT:

01263218

PROJECTED AMOUNT: $1,507,860.01

CONTRACTOR:

HIGHWAY: US 190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

STX CIVIL

Blake Stembridge, P.E.

MCCULLOCH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/07/2026

ESTIMATE PAID:

 33
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/28/2026

$1,507,860.01

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,459,866.01

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.36

$339,395.21 $103,256.00 $442,651.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$67,879.04 $20,651.20 $88,530.24 

$271,516.17 $82,604.80 $354,120.97 

$339,395.21 $442,651.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $103,256.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/28/2026

04/25/2026

 53

 0

 53

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  27  10

OTHER - SEE RMRKS 2

SUNDAY 6

UTILITY ADJUST 2

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1 UTILITY ADJUST

08/08/2026  1 UTILITY ADJUST

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

NH 2019(433) 012804038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047001 REMOV CONC (PAV)000 SY  20.000 $19,100.00 955.000  955.00 4,715.00

0080 01107001 EXCAV (ROADWAY)000 CY  20.000 $3,720.00 186.000  186.00 917.00

0085 02757001 CEMENT000 TON  450.000 $5,850.00 13.000  13.00 13.00

0090 02757022 CEMENT TRT (SUBGRADE)(6")000 SY  5.000 $5,900.00 1,180.000  1,180.00 1,180.00

0095 03417002 D-GR HMA TY-B SAC-B PG64-22000 TON  250.000 $54,750.00 219.000  219.00 1,085.00

0100 03607006 CONC PVMT (CRCP) (12")000 SY  160.000 $152,800.00 955.000  955.00 4,715.00

0110 05007001 MOBILIZATION000 LS  160,000.000 $71,040.00 0.444  0.90 1.00

0120 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $14,200.00 142.000  268.00 63.00

0170 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  10.000 $3,600.00 360.000  360.00 480.00

0180 06627099 WK ZN PAV MRK REMOV (Y)6"(DOT)000 LF  11.000 $1,210.00 110.000  110.00 87.00

0185 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  8.250 $10,642.50 1,290.000  1,290.00 2,214.00

0280 06777001 ELIM EXT PM & MRKS (4")000 LF  1.750 $1,214.50 694.000  694.00 1,847.00

0285 06777004 ELIM EXT PM & MRKS (8")000 LF  4.000 $840.00 210.000  210.00 495.00

0290 06777006 ELIM EXT PM & MRKS (12")000 LF  5.500 $528.00 96.000  96.00 45.00

0305 06777023 ELIM EXT PM & MRKS (18")(YLD TRI)000 EA  40.000 $400.00 10.000  10.00 12.00

0511 96017001 MATERIAL ON HAND000 DOL  1.000 -$6,496.00-6,496.000  0.00 1,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0602 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $96.21 96.210  96.21 27,994.00

$339,395.21TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

012804038PROJECT CONTROLNH 2019(433)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  20.000  4,715.000  0.000  955.00  19,100.00

0080 01107001 000 EXCAV (ROADWAY) CY  20.000  917.000  0.000  186.00  3,720.00

0085 02757001 000 CEMENT TON  450.000  13.000  0.000  13.00  5,850.00

0090 02757022 000 CEMENT TRT (SUBGRADE)(6") SY  5.000  1,180.000  0.000  1,180.00  5,900.00

0095 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  250.000  1,085.000  0.000  219.00  54,750.00

0100 03607006 000 CONC PVMT (CRCP) (12") SY  160.000  4,715.000  0.000  955.00  152,800.00

0110 05007001 000 MOBILIZATION LS  160,000.000  1.000  0.000  0.90  144,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,800.000  4.000  0.000  4.00  11,200.00

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  63.000  0.000  268.00  26,800.00

0170 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  10.000  480.000  0.000  360.00  3,600.00

0180 06627099 000 WK ZN PAV MRK REMOV (Y)6"(DOT) LF  11.000  87.000  0.000  110.00  1,210.00

0185 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  8.250  2,214.000  0.000  1,290.00  10,642.50

0280 06777001 000 ELIM EXT PM & MRKS (4") LF  1.750  1,847.000  0.000  694.00  1,214.50

0285 06777004 000 ELIM EXT PM & MRKS (8") LF  4.000  495.000  0.000  210.00  840.00

0290 06777006 000 ELIM EXT PM & MRKS (12") LF  5.500  45.000  0.000  96.00  528.00

0305 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  40.000  12.000  0.000  10.00  400.00

Category Subtotal $442,555.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0602 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  27,994.000  0.000  96.21  96.21

Category Subtotal $96.21

012804038NH 2019(433)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  10.000  67.000  0.000  0.000  0.00

0070 01047016 000 REMOV CONC (CURB) LF  1.000  18.000  0.000  0.000  0.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  8.000  252.000  0.000  0.000  0.00

0105 04797002 000 ADJUSTING INLETS EA  5,000.000  1.000  0.000  0.000  0.00

0125 05057001 000 TMA (STATIONARY) DAY  185.000  20.000  0.000  0.000  0.00

0130 05297002 000 CONC CURB (TY II) LF  50.000  18.000  0.000  0.000  0.00

0135 05297007 000 CONC CURB (MONO) (TY II) LF  45.000  252.000  0.000  0.000  0.00

0140 05307006 000 DRIVEWAYS (CONC) SY  145.000  54.000  0.000  0.000  0.00

0145 05317002 000 CONC SIDEWALKS (5") SY  100.000  67.000  0.000  0.000  0.00

0150 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  950.000  2.000  0.000  0.000  0.00

0155 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  575.000  4.000  0.000  0.000  0.00

0160 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  440.000  7.000  0.000  0.000  0.00
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0165 06587318 000 INSTL OM SM RD SIGN (1-OM-PW)R EA  50.000  7.000  0.000  0.000  0.00

0175 06627076 000 WK ZN PAV MRK REMOV (W)18"(SLD) LF  24.000  15.000  0.000  0.000  0.00

0190 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  13.000  216.000  0.000  0.000  0.00

0195 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.500  282.000  0.000  0.000  0.00

0200 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  190.000  10.000  0.000  0.000  0.00

0205 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  200.000  1.000  0.000  0.000  0.00

0210 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  7.000  0.000  0.000  0.00

0215 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  280.000  4.000  0.000  0.000  0.00

0220 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  50.000  40.000  0.000  0.000  0.00

0225 06667347 000 PAVEMENT SLER 6" LF  2.000  5,066.000  0.000  0.000  0.00

0230 06667351 000 PAVEMENT SLER 18" LF  3.500  200.000  0.000  0.000  0.00

0235 06667352 000 PAVEMENT SLER 24" LF  6.500  138.000  0.000  0.000  0.00

0240 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  4.000  0.000  0.000  0.00

0245 06667354 000 PAVEMENT SLER (WORD) EA  120.000  1.000  0.000  0.000  0.00

0250 06667356 000 PAVEMENT SLER (DBL ARROW) EA  120.000  1.000  0.000  0.000  0.00

0255 06667363 000 PAVEMENT SLER (SYMBOL) EA  120.000  4.000  0.000  0.000  0.00

0260 06667365 000 PAVEMENT SLER (YLD TRI) EA  40.000  40.000  0.000  0.000  0.00

0265 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  3.330  4,392.000  0.000  0.000  0.00

0270 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.250  3,050.000  0.000  0.000  0.00

0275 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  22.000  0.000  0.000  0.00

0295 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  6.000  0.000  0.000  0.00

0300 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  6.000  0.000  0.000  0.00

0310 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.650  5,066.000  0.000  0.000  0.00

0315 06787007 000 PAV SURF PREP FOR MRK (18") LF  1.250  200.000  0.000  0.000  0.00

0320 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.500  138.000  0.000  0.000  0.00

0325 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  50.000  10.000  0.000  0.000  0.00

0330 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  45.000  1.000  0.000  0.000  0.00

0335 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  45.000  7.000  0.000  0.000  0.00

0340 06787021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  45.000  4.000  0.000  0.000  0.00

0345 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  17.000  40.000  0.000  0.000  0.00

0511 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0512 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0513 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0601 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $442,651.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  20.000REMOV CONC (PAV)  955.000  19,100.00 4,715.00

01107001 000 CY  20.000EXCAV (ROADWAY)  186.000  3,720.00 917.00

02757001 000 TON  450.000CEMENT  13.000  5,850.00 13.00

02757022 000 SY  5.000CEMENT TRT (SUBGRADE)(6")  1,180.000  5,900.00 1,180.00

03417002 000 TON  250.000D-GR HMA TY-B SAC-B PG64-22  219.000  54,750.00 1,085.00

03607006 000 SY  160.000CONC PVMT (CRCP) (12")  955.000  152,800.00 4,715.00

05007001 000 LS  160,000.000MOBILIZATION  0.900  144,000.00 1.00

05027001 000 MO  2,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  11,200.00 4.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  268.000  26,800.00 63.00

06627068 000 LF  10.000WK ZN PAV MRK REMOV (W)6"(SLD)  360.000  3,600.00 480.00

06627099 000 LF  11.000WK ZN PAV MRK REMOV (Y)6"(DOT)  110.000  1,210.00 87.00

06627100 000 LF  8.250WK ZN PAV MRK REMOV (Y)6"(SLD)  1,290.000  10,642.50 2,214.00

06777001 000 LF  1.750ELIM EXT PM & MRKS (4")  694.000  1,214.50 1,847.00

06777004 000 LF  4.000ELIM EXT PM & MRKS (8")  210.000  840.00 495.00

06777006 000 LF  5.500ELIM EXT PM & MRKS (12")  96.000  528.00 45.00

06777023 000 EA  40.000ELIM EXT PM & MRKS (18")(YLD TRI)  10.000  400.00 12.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  96.210  96.21 27,994.00

$442,651.21TOTAL ITEM EARNINGS TO DATE


