
013303050CONTRACT ID:

PROJECT: STP 2026(362)HES

CONTRACT:

01263032

PROJECTED AMOUNT: $238,375.00

CONTRACTOR:

HIGHWAY: US 82

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TWELVE STARS CONSTRUCTION COMPANY LLC

Matthew Herbstritt , P.E.

KNOX

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/06/2026

ESTIMATE PAID:

 14

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/22/2026

$238,375.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $238,375.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.19

$0.00 $219,765.00 $219,765.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $219,765.00 $219,765.00 

$0.00 $0.00 $0.00 

$0.00 $219,765.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $219,765.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 14

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/22/2026

02/24/2026

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 21

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

013303050PROJECT CONTROLSTP 2026(362)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  40,000.000  1.000  0.000  0.60  23,840.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  2.000  0.000  2.00  4,000.00

0070 05057001 000 TMA (STATIONARY) DAY  50.000  60.000  0.000  11.00  550.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  2.000  0.000  2.00  1,300.00

0080 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  2.000  0.000  2.00  100.00

0085 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  375.000  28.000  0.000  28.00  10,500.00

0090 60037001 000 LEAD LED CURVE SIGN EA  2,000.000  8.000  0.000  8.00  16,000.00

0095 60037002 000 LED CHEVRON EA  1,600.000  48.000  0.000  48.00  76,800.00

Category Subtotal $133,090.00

097003024PROJECT CONTROLSTP 2026(362)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  2.000  0.000  2.00  1,300.00

0255 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  2.000  0.000  2.00  100.00

0260 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  375.000  12.000  0.000  12.00  4,500.00

0265 60037001 000 LEAD LED CURVE SIGN EA  2,000.000  2.000  0.000  2.00  4,000.00

0270 60037002 000 LED CHEVRON EA  1,600.000  22.000  0.000  22.00  35,200.00

Category Subtotal $45,100.00

332701008PROJECT CONTROLSTP 2026(362)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  2.000  0.000  2.00  1,300.00

0375 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  3.000  0.000  3.00  150.00

0380 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  375.000  11.000  0.000  11.00  4,125.00

0385 60037001 000 LEAD LED CURVE SIGN EA  2,000.000  2.000  0.000  2.00  4,000.00

0390 60037002 000 LED CHEVRON EA  1,600.000  20.000  0.000  20.00  32,000.00

Category Subtotal $41,575.00

013303050STP 2026(362)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $219,765.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  40,000.000MOBILIZATION  0.596  23,840.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  4,000.00 2.00

05057001 000 DAY  50.000TMA (STATIONARY)  11.000  550.00 60.00

06447001 000 EA  650.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  6.000  3,900.00 6.00

06447073 000 EA  50.000REMOVE SM RD SN SUP&AM  7.000  350.00 7.00

06447088 000 EA  375.000ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN)  51.000  19,125.00 51.00

60037001 000 EA  2,000.000LEAD LED CURVE SIGN  12.000  24,000.00 12.00

60037002 000 EA  1,600.000LED CHEVRON  90.000  144,000.00 90.00

$219,765.00TOTAL ITEM EARNINGS TO DATE


