
Contract ID: 013308038

Project: F 2026(799)

Highway:

District: WICHITA FALLS

Contract: 06263037 County: YOUNG

Award Amount: $3,044,168.89 Area Engineer: CODY BATES

Projected Amount $3,064,168.89 Area Number: 052

Adj Projected Amount $0.00

Contractor: ZACK BURKETT CO.

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/13/2026

Estimate Type: Progress Work Begin Date: 08/06/2026

% Complete 59.84 Accepted Date:

% Time Used: 33.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,833,484.63 $725,970.16 $1,107,514.47

Participating $1,833,484.63 $725,970.16 $1,107,514.47

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,833,484.63 $725,970.16 $1,107,514.47

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract: 013308038 Payment Estimate: 0002 Page: 1 of 21



Contract Time Statement

Work Begin Date: 08/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/05/2026 Liquidated Damage Rate $1,107.00
Bid Days: 99

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 99
0

Days Charged to Date: 33 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

HOLIDAY 1

RAIN 1

SATURDAY 3

SUNDAY 3

Total Period Days: 17 8 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2 ü RAIN

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Project: F 2026(799) Control 013308038

Category: 001 Description: Pavement repair and overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0090 03417082 000 TACK COAT GAL $5.00 2375 $11,875.00 3,283.00 2,375.00

0085 03417054 000 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 3836.54 $557,065.61 6,166.00 3,836.54

0130 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 1318 $1,911.10 1,318.00 1,318.00

0115 05057001 000 TMA (STATIONARY) DAY $297.50 8 $2,380.00 40.00 12.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,300.00 1 $11,300.00 6.00 2.00

0100 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 1386.44 $5,850.78 20,550.00 17,541.99

0095 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 5149.34 $205,973.60 5,000.00 5,149.34

0225 96067014 FORCE ACCOUNT DOL $1.00 31748.07 $31,748.07 1,000.00 31,748.07

0525 03417082 000 TACK COAT GAL $5.00 400 $2,000.00 1,382.00 400.00

0520 03417054 000 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 495.81 $71,991.61 2,652.00 495.81

0585 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $5,950.00 4 $23,800.00 4.00 4.00

0580 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA $595.00 4 $2,380.00 4.00 4.00

0575 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $4.76 350 $1,666.00 350.00 350.00

Contract: 013308038 Payment Estimate: 0002 Page: 5 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Project: F 2026(799) Control 013308038

Category: 001 Description: Pavement repair and overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0570 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $52.36 262.50 $13,744.50 262.50 262.50

0555 05057001 000 TMA (STATIONARY) DAY $297.50 6 $1,785.00 30.00 9.00

0550 04517020 000 RETROFIT RAIL (TY T631) LF $178.50 75 $13,387.50 75.00 75.00

0530 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 266.67 $10,666.80 2,301.00 861.33

0540 04207148 000 CLASS K CONCRETE (MISC) CY $4,760.00 4 $19,040.00 4.00 4.00

0785 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 2951.41 $118,056.40 1,420.00 2,951.41

0800 05057001 000 TMA (STATIONARY) DAY $297.50 3 $892.50 15.00 3.00

Total Item Earnings This Estimate $1,107,514.
47

Contract: 013308038 Payment Estimate: 0002 Page: 6 of 21



Contract Line Items

Project: F 2026(799) Control 013308038

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01347002 0 BACKFILL (TY B) STA $200.00 34.00 0.00 0.00 $0.00

0065 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.58 3,650.00 0.00 0.00 $0.00

0070 01647013 0 DRILL SEED (TEMP_WARM) SY $0.61 1,825.00 0.00 0.00 $0.00

0075 01647014 0 DRILL SEED (TEMP_COOL) SY $0.61 1,825.00 0.00 0.00 $0.00

0080 01687001 0 VEGETATIVE WATERING TGL $37.00 31.00 0.00 0.00 $0.00

0085 03417054 0 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 6,166.00 0.00 3,836.54 $557,065.61

0090 03417082 0 TACK COAT GAL $5.00 3,283.00 0.00 2,375.00 $11,875.00

0095 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 5,000.00 0.00 5,149.34 $205,973.60

0100 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 20,550.00 0.00 17,541.99 $74,027.20

0105 05007001 0 MOBILIZATION LS $210,000.00 1.00 0.00 0.90 $189,000.00

0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,300.00 6.00 0.00 2.00 $22,600.00

0115 05057001 0 TMA (STATIONARY) DAY $297.50 40.00 0.00 12.00 $3,570.00

0120 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 5.00 0.00 2.00 $0.02

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 013308038

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.45 20.00 0.00 0.00 $0.00

0130 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 1,318.00 0.00 1,318.00 $1,911.10

0135 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 511.00 0.00 0.00 $0.00

0140 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.09 120.00 0.00 0.00 $0.00

0145 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 16,500.00 0.00 0.00 $0.00

0150 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.63 2,075.00 0.00 0.00 $0.00

0155 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 16,574.00 0.00 0.00 $0.00

0160 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $14.28 306.00 0.00 0.00 $0.00

0165 06687091 0 PREFAB PM TY C (W)(ARROW) EA $226.10 16.00 0.00 0.00 $0.00

0170 06687103 0 PREFAB PM TY C (W)(WORD) EA $343.91 6.00 0.00 0.00 $0.00

0175 06727002 0 REFL PAV MRKR TY I-C EA $4.76 20.00 0.00 0.00 $0.00

0180 06727004 0 REFL PAV MRKR TY II-A-A EA $4.64 586.00 0.00 0.00 $0.00

0220 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 013308038 Payment Estimate: 0002 Page: 8 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 013308038

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0225 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 31,748.07 $31,748.07

0230 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0235 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 3,000.00 0.00 0.00 $0.00

0240 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

0245 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0250 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $1,097,770.60

Total Item earnings this contract $1,097,770.60

Contract Line Items

Project: F 2026(799) Control 013402063

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0335 03417054 0 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 655.00 0.00 702.49 $102,001.55

0340 03417082 0 TACK COAT GAL $5.00 355.00 0.00 360.00 $1,800.00

Contract: 013308038 Payment Estimate: 0002 Page: 9 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 013402063

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0345 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 235.00 0.00 233.33 $9,333.20

0350 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 3,108.00 0.00 2,658.00 $11,216.76

0355 05057001 0 TMA (STATIONARY) DAY $297.50 5.00 0.00 2.00 $595.00

0360 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 1.00 0.00 0.00 $0.00

0365 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 72.00 0.00 72.00 $104.40

0370 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 2,890.00 0.00 0.00 $0.00

0375 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 1,310.00 0.00 0.00 $0.00

0380 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 1,440.00 0.00 0.00 $0.00

0385 06727004 0 REFL PAV MRKR TY II-A-A EA $4.64 36.00 0.00 0.00 $0.00

0400 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

0405 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0410 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $125,050.91

Contract: 013308038 Payment Estimate: 0002 Page: 10 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Total Item earnings this contract $125,050.91

Contract Line Items

Project: F 2026(799) Control 028403011

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0485 01047017 0 REMOV CONC (CURB & GUTTER) LF $14.30 600.00 0.00 155.00 $2,216.50

0490 01327003 0 EMBANK (FNL)(OC)(TY B) CY $50.00 90.00 0.00 0.00 $0.00

0495 01347002 0 BACKFILL (TY B) STA $200.00 58.00 0.00 0.00 $0.00

0500 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.58 6,407.00 0.00 0.00 $0.00

0505 01647013 0 DRILL SEED (TEMP_WARM) SY $0.61 3,204.00 0.00 0.00 $0.00

0510 01647014 0 DRILL SEED (TEMP_COOL) SY $0.61 3,204.00 0.00 0.00 $0.00

0515 01687001 0 VEGETATIVE WATERING TGL $37.00 54.00 0.00 0.00 $0.00

0520 03417054 0 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 2,652.00 0.00 495.81 $71,991.61

0525 03417082 0 TACK COAT GAL $5.00 1,382.00 0.00 400.00 $2,000.00

0530 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 2,301.00 0.00 861.33 $34,453.20

0535 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 8,739.00 0.00 4,924.22 $20,780.21

0540 04207148 0 CLASS K CONCRETE (MISC) CY $4,760.00 4.00 0.00 4.00 $19,040.00

Contract: 013308038 Payment Estimate: 0002 Page: 11 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 028403011

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0545 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $1,011.50 31.40 0.00 0.00 $0.00

0550 04517020 0 RETROFIT RAIL (TY T631) LF $178.50 75.00 0.00 75.00 $13,387.50

0555 05057001 0 TMA (STATIONARY) DAY $297.50 30.00 0.00 9.00 $2,677.50

0560 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 3.00 0.00 0.00 $0.00

0565 05297009 0 CONC CURB & GUTTER (TY II) LF $113.05 600.00 0.00 155.00 $17,522.75

0570 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $52.36 262.50 0.00 262.50 $13,744.50

0575 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.76 350.00 0.00 350.00 $1,666.00

0580 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $595.00 4.00 0.00 4.00 $2,380.00

0585 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $5,950.00 4.00 0.00 4.00 $23,800.00

0590 06587002 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $59.50 20.00 0.00 0.00 $0.00

0595 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.45 5.00 0.00 0.00 $0.00

0600 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 177.00 0.00 0.00 $0.00

0605 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 75.00 0.00 0.00 $0.00

Contract: 013308038 Payment Estimate: 0002 Page: 12 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 028403011

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0610 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.09 74.00 0.00 0.00 $0.00

0615 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 14,586.00 0.00 0.00 $0.00

0620 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.63 1,089.00 0.00 0.00 $0.00

0625 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 7,705.00 0.00 0.00 $0.00

0630 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $14.28 114.00 0.00 0.00 $0.00

0635 06687091 0 PREFAB PM TY C (W)(ARROW) EA $226.10 1.00 0.00 0.00 $0.00

0640 06687103 0 PREFAB PM TY C (W)(WORD) EA $343.91 1.00 0.00 0.00 $0.00

0645 06727002 0 REFL PAV MRKR TY I-C EA $4.76 4.00 0.00 0.00 $0.00

0650 06727004 0 REFL PAV MRKR TY II-A-A EA $4.64 206.00 0.00 0.00 $0.00

0680 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

0685 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0690 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $225,659.77

Contract: 013308038 Payment Estimate: 0002 Page: 13 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Total Item earnings this contract $225,659.77

Contract Line Items

Project: F 2026(799) Control 044404024

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0750 01347002 0 BACKFILL (TY B) STA $200.00 46.00 0.00 0.00 $0.00

0755 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.58 5,080.00 0.00 0.00 $0.00

0760 01647013 0 DRILL SEED (TEMP_WARM) SY $0.61 2,540.00 0.00 0.00 $0.00

0765 01647014 0 DRILL SEED (TEMP_COOL) SY $0.61 2,540.00 0.00 0.00 $0.00

0770 01687001 0 VEGETATIVE WATERING TGL $37.00 43.00 0.00 0.00 $0.00

0775 03417054 0 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 1,511.00 0.00 0.00 $0.00

0780 03417082 0 TACK COAT GAL $5.00 731.00 0.00 0.00 $0.00

0785 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 1,420.00 0.00 2,951.41 $118,056.40

0790 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 3,078.00 0.00 0.00 $0.00

0795 04797005 0 ADJUSTING MANHOLES (CAP) EA $4,165.00 5.00 0.00 0.00 $0.00

0800 05057001 0 TMA (STATIONARY) DAY $297.50 15.00 0.00 3.00 $892.50

0805 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 3.00 0.00 0.00 $0.00

Contract: 013308038 Payment Estimate: 0002 Page: 14 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 044404024

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0810 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 172.00 0.00 0.00 $0.00

0815 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 8,820.00 0.00 0.00 $0.00

0820 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.63 730.00 0.00 0.00 $0.00

0825 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 3,130.00 0.00 0.00 $0.00

0830 06727004 0 REFL PAV MRKR TY II-A-A EA $4.64 87.00 0.00 0.00 $0.00

0860 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

0865 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0870 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $118,948.90

Total Item earnings this contract $118,948.90

Contract Line Items

Project: F 2026(799) Control 056205018

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0930 01347002 0 BACKFILL (TY B) STA $200.00 37.00 0.00 0.00 $0.00

Contract: 013308038 Payment Estimate: 0002 Page: 15 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 056205018

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0935 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.58 4,118.00 0.00 0.00 $0.00

0940 01647013 0 DRILL SEED (TEMP_WARM) SY $0.61 2,059.00 0.00 0.00 $0.00

0945 01647014 0 DRILL SEED (TEMP_COOL) SY $0.61 2,059.00 0.00 0.00 $0.00

0950 01687001 0 VEGETATIVE WATERING TGL $37.00 35.00 0.00 0.00 $0.00

0955 03417054 0 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 1,420.00 0.00 1,431.42 $207,842.18

0960 03417082 0 TACK COAT GAL $5.00 727.00 0.00 740.00 $3,700.00

0965 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 1,046.00 0.00 1,125.78 $45,031.20

0970 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 718.00 0.00 446.00 $1,882.12

0975 05057001 0 TMA (STATIONARY) DAY $297.50 10.00 0.00 2.00 $595.00

0980 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 3.00 0.00 0.00 $0.00

0985 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 108.00 0.00 108.00 $156.60

0990 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 7,700.00 0.00 0.00 $0.00

Contract: 013308038 Payment Estimate: 0002 Page: 16 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 056205018

Category: 001 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0995 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.63 675.00 0.00 0.00 $0.00

1000 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 4,045.00 0.00 0.00 $0.00

1005 06727004 0 REFL PAV MRKR TY II-A-A EA $4.64 152.00 0.00 0.00 $0.00

1035 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

1040 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

1045 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $259,207.10

Total Item earnings this contract $259,207.10

Contract Line Items

Project: F 2026(799) Control 013308038

Category: 002 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1075 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,000.00 0.00 6,847.35 $6,847.35

1085 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 013308038 Payment Estimate: 0002 Page: 17 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract Line Items

Project: F 2026(799) Control 013308038

Category: 002 Description: Pavement repair and overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1090 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $6,847.35

Total Item earnings this contract $6,847.35

Contract: 013308038 Payment Estimate: 0002 Page: 18 of 21



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047017 REMOV CONC (CURB & GUTTER) LF $14.30 600.00 155.00 $2,216.50

01327003 EMBANK (FNL)(OC)(TY B) CY $50.00 90.00 0.00 $0.00

01347002 BACKFILL (TY B) STA $200.00 175.00 0.00 $0.00

01647009 DRILL SEED (PERM_RURAL_SAND) SY $0.58 19,255.00 0.00 $0.00

01647013 DRILL SEED (TEMP_WARM) SY $0.61 9,628.00 0.00 $0.00

01647014 DRILL SEED (TEMP_COOL) SY $0.61 9,628.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $37.00 163.00 0.00 $0.00

03417054 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 12,404.00 0.00 $0.00

03417054 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 12,404.00 495.81 $71,991.61

03417054 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 12,404.00 702.49 $102,001.55

03417054 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 12,404.00 1,431.42 $207,842.18

03417054 D-GR HMA TY-D SAC-B PG70-28 TON $145.20 12,404.00 3,836.54 $557,065.61

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 4,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 4,000.00 0.00 $0.00

03417082 TACK COAT GAL $5.00 6,478.00 0.00 $0.00

03417082 TACK COAT GAL $5.00 6,478.00 360.00 $1,800.00

03417082 TACK COAT GAL $5.00 6,478.00 400.00 $2,000.00

03417082 TACK COAT GAL $5.00 6,478.00 740.00 $3,700.00

03417082 TACK COAT GAL $5.00 6,478.00 2,375.00 $11,875.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 10,002.00 233.33 $9,333.20

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 10,002.00 861.33 $34,453.20

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 10,002.00 1,125.78 $45,031.20

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 10,002.00 2,951.41 $118,056.40

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 10,002.00 5,149.34 $205,973.60

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 36,193.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 36,193.00 446.00 $1,882.12

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Contract: 013308038 Payment Estimate: 0002 Page: 19 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 36,193.00 2,658.00 $11,216.76

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 36,193.00 4,924.22 $20,780.21

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $4.22 36,193.00 17,541.99 $74,027.20

04207148 CLASS K CONCRETE (MISC) CY $4,760.00 4.00 4.00 $19,040.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $1,011.50 31.40 0.00 $0.00

04517020 RETROFIT RAIL (TY T631) LF $178.50 75.00 75.00 $13,387.50

04797005 ADJUSTING MANHOLES (CAP) EA $4,165.00 5.00 0.00 $0.00

05007001 MOBILIZATION LS $210,000.00 1.00 0.90 $189,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,300.00 6.00 2.00 $22,600.00

05057001 TMA (STATIONARY) DAY $297.50 100.00 2.00 $595.00

05057001 TMA (STATIONARY) DAY $297.50 100.00 3.00 $892.50

05057001 TMA (STATIONARY) DAY $297.50 100.00 9.00 $2,677.50

05057001 TMA (STATIONARY) DAY $297.50 100.00 12.00 $3,570.00

05057003 TMA (MOBILE OPERATION) DAY $0.01 15.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $0.01 15.00 2.00 $0.02

05297009 CONC CURB & GUTTER (TY II) LF $113.05 600.00 155.00 $17,522.75

05407001 MTL W-BEAM GD FEN (TIM POST) LF $52.36 262.50 262.50 $13,744.50

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.76 350.00 350.00 $1,666.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $595.00 4.00 4.00 $2,380.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $5,950.00 4.00 4.00 $23,800.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 4,000.00 0.00 $0.00

06587002 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $59.50 20.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.45 25.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 1,847.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 1,847.00 72.00 $104.40

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 1,847.00 108.00 $156.60

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.45 1,847.00 1,318.00 $1,911.10

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 3,476.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.09 194.00 0.00 $0.00

Contract: 013308038 Payment Estimate: 0002 Page: 20 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:23:45 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 48,916.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.63 4,569.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 32,894.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $14.28 420.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $226.10 17.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $343.91 7.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $4.76 24.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.64 1,067.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 3,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,000.00 6,847.35 $6,847.35

96067014 FORCE ACCOUNT DOL $1.00 1,000.00 31,748.07 $31,748.07

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,832,889.63

Contract: 013308038 Payment Estimate: 0002 Page: 21 of 21


