
 4,265.19

013407075CONTRACT ID:

PROJECT: STP 2B23(142)HES

CONTRACT:

08233022

PROJECTED AMOUNT: $5,076,974.04

CONTRACTOR:

HIGHWAY: US 380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SILVER CREEK CONSTRUCTION, INC.

Michael Reynolds, P.E.

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0023

08/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/07/2023

08/02/2023

ESTIMATE PAID:

 306

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/11/2024

$5,081,239.23

CONTRACT:

07/26/2025

AWARD AMOUNT: $5,064,956.34

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 89.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/16/2025

00/00/0000

 100.00

$15,180.00 $4,578,280.73 $4,593,460.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,180.00 $4,578,280.73 $4,593,460.73 

$0.00 $0.00 $0.00 

$15,180.00 $4,593,460.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,578,280.73 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 306

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/11/2024

10/08/2023

 342

 0

 342

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAITING FINAL DOCU 34

07/26/2025  1 AWAITING FINAL DOCUMENTATION

07/27/2025  1 AWAITING FINAL DOCUMENTATION

07/28/2025  1 AWAITING FINAL DOCUMENTATION

07/29/2025  1 AWAITING FINAL DOCUMENTATION

07/30/2025  1 AWAITING FINAL DOCUMENTATION

07/31/2025  1 AWAITING FINAL DOCUMENTATION

08/01/2025  1 AWAITING FINAL DOCUMENTATION

08/02/2025  1 AWAITING FINAL DOCUMENTATION

08/03/2025  1 AWAITING FINAL DOCUMENTATION

08/04/2025  1 AWAITING FINAL DOCUMENTATION

08/05/2025  1 AWAITING FINAL DOCUMENTATION

08/06/2025  1 AWAITING FINAL DOCUMENTATION

08/07/2025  1 AWAITING FINAL DOCUMENTATION

08/08/2025  1 AWAITING FINAL DOCUMENTATION

08/09/2025  1 AWAITING FINAL DOCUMENTATION

08/10/2025  1 AWAITING FINAL DOCUMENTATION

08/11/2025  1 AWAITING FINAL DOCUMENTATION

08/12/2025  1 AWAITING FINAL DOCUMENTATION

08/13/2025  1 AWAITING FINAL DOCUMENTATION

08/14/2025  1 AWAITING FINAL DOCUMENTATION

08/15/2025  1 AWAITING FINAL DOCUMENTATION

08/16/2025  1 AWAITING FINAL DOCUMENTATION

08/17/2025  1 AWAITING FINAL DOCUMENTATION

08/18/2025  1 AWAITING FINAL DOCUMENTATION

08/19/2025  1 AWAITING FINAL DOCUMENTATION

08/20/2025  1 AWAITING FINAL DOCUMENTATION

08/21/2025  1 AWAITING FINAL DOCUMENTATION

08/22/2025  1 AWAITING FINAL DOCUMENTATION

08/23/2025  1 AWAITING FINAL DOCUMENTATION

08/24/2025  1 AWAITING FINAL DOCUMENTATION

08/25/2025  1 AWAITING FINAL DOCUMENTATION

08/26/2025  1 AWAITING FINAL DOCUMENTATION

08/27/2025  1 AWAITING FINAL DOCUMENTATION

08/28/2025  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

STP 2B23(142)HES 013407075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05006001 MOBILIZATION000 LS  506,000.000 $15,180.00 0.030  1.00 1.00

$15,180.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013407075PROJECT CONTROLSTP 2B23(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  4,000.000  25.920  0.000  25.92  103,680.00

0061 01046009 REMOVING CONC (RIPRAP) SY  36.750  0.000  40.170  40.17  1,476.25

Added by CO#04

0070 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.400  71,413.000  0.000  522.00  208.80

0085 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  412.000  2,422.040  0.000  2,432.62  1,002,239.44

0090 05006001 000 MOBILIZATION LS  506,000.000  1.000  0.000  1.00  506,000.00

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  16.000  0.000  16.00  240,000.00

0110 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  2,000.000  0.000  2,140.00  12,840.00

0115 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,000.000  0.000  2,140.00  2,140.00

0120 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  12.500  50,095.000  0.000  50,095.00  626,187.50

0125 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  2,500.000  73.000  0.000  73.50  183,750.00

0126 05436022 REMOVE CABLE BARRIER TERMINAL SECTION EA  1,394.470  0.000  2.000  2.00  2,788.94

Added by CO#04

0130 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  4.000  0.000  4.00  40,000.00

0135 61856002 002 TMA (STATIONARY) DAY  150.000  384.000  0.000  262.00  39,300.00

0140 61856005 002 TMA (MOBILE OPERATION) DAY  350.000  20.000  0.000  5.00  1,750.00

Category Subtotal $2,762,360.93

013408043PROJECT CONTROLSTP 2B23(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 01006001 000 PREPARING ROW AC  4,000.000  24.960  0.000  24.96  99,840.00

0305 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.400  68,276.000  0.000  12,730.00  5,092.00

0320 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  412.000  2,181.740  0.000  2,168.01  893,221.77

0325 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  37.000  1,242.000  0.000  1,063.00  39,331.00

0330 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.000  1,242.000  0.000  1,063.00  12,756.00

0335 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  600.000  0.000  640.00  3,840.00

0340 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  600.000  0.000  640.00  640.00

0345 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  12.500  44,994.000  0.000  44,757.82  559,472.77

0350 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  2,500.000  70.000  0.000  67.00  167,500.00

Category Subtotal $1,781,693.54

013411038PROJECT CONTROLSTP 2B23(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 01006001 000 PREPARING ROW AC  4,000.000  0.450  0.000  0.45  1,800.00

0475 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  412.000  59.580  0.000  59.73  24,608.76

0480 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  80.000  0.000  80.00  480.00

0485 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  80.000  0.000  80.00  80.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  12.500  1,195.000  0.000  1,195.00  14,937.50

0495 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  2,500.000  3.000  0.000  3.00  7,500.00

Category Subtotal $49,406.26

013407075STP 2B23(142)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  0.440  142,825.000  0.000  0.000  0.00

0075 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.400  71,413.000  0.000  0.000  0.00

0080 01686001 000 VEGETATIVE WATERING MG  10.000  9,997.770  0.000  0.000  0.00

0100 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  37.000  108.000  0.000  0.000  0.00

0105 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.000  108.000  0.000  0.000  0.00

0500 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0505 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0510 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0525 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

013408043STP 2B23(142)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  0.440  136,556.000  0.000  0.000  0.00

0310 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.400  68,276.000  0.000  0.000  0.00

0315 01686001 000 VEGETATIVE WATERING MG  10.000  9,558.810  0.000  0.000  0.00

 0.00Category Subtotal

013411038STP 2B23(142)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0455 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  0.440  2,627.000  0.000  0.000  0.00

0460 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.400  1,313.000  0.000  0.000  0.00

0465 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.400  1,313.000  0.000  0.000  0.00

0470 01686001 000 VEGETATIVE WATERING MG  10.000  183.880  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $4,593,460.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  4,000.000PREPARING ROW  51.330  205,320.00 51.33

01046009 SY  36.750REMOVING CONC (RIPRAP)  40.170  1,476.25 0.00

01646029 000 SY  0.400CELL FBR MLCH SEED(TEMP)(WARM)  13,252.000  5,300.80 139,689.00

04326046 000 CY  412.000RIPRAP (MOW STRIP)(5 IN)  4,660.364  1,920,069.97 4,663.36

05006001 000 LS  506,000.000MOBILIZATION  1.000  506,000.00 1.00

05026001 008 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  240,000.00 16.00

05066002 005 LF  37.000ROCK FILTER DAMS (INSTALL) (TY 2)  1,063.000  39,331.00 1,242.00

05066011 005 LF  12.000ROCK FILTER DAMS (REMOVE)  1,063.000  12,756.00 1,242.00

05066041 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  2,860.000  17,160.00 2,680.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  2,860.000  2,860.00 2,680.00

05436002 000 LF  12.500CABLE BARRIER SYSTEM (TL-4)  96,047.820  1,200,597.77 96,284.00

05436020 000 EA  2,500.000CABLE BARRIER TERMINAL SECTION (TL-4)  143.500  358,750.00 146.00

05436022 EA  1,394.470REMOVE CABLE BARRIER TERMINAL SECTION  2.000  2,788.94 0.00

60016002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  40,000.00 4.00

61856002 002 DAY  150.000TMA (STATIONARY)  262.000  39,300.00 384.00

61856005 002 DAY  350.000TMA (MOBILE OPERATION)  5.000  1,750.00 20.00

$4,593,460.73TOTAL ITEM EARNINGS TO DATE


