
013409068CONTRACT ID:

PROJECT: STP 2026(070)HES

CONTRACT:

10253231

PROJECTED AMOUNT: $3,129,171.24

CONTRACTOR:

HIGHWAY: US 380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

SICE, INC.

Christopher Blain, P.E

DENTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0002

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

10/09/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$3,129,171.24

CONTRACT:

07/26/2026

AWARD AMOUNT: $3,127,471.24

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.61

$50,270.03 $0.00 $50,270.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$50,270.03 $0.00 $50,270.03 

$0.00 $0.00 $0.00 

$50,270.03 $50,270.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

TIME SUSPENDED 37

07/26/2026  1 TIME SUSPENDED

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 TIME SUSPENDED

08/02/2026  1 TIME SUSPENDED

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2026(070)HES 013409068PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2142 96017001 MATERIAL ON HAND DOL  1.000 $50,270.03 50,270.030  50,270.03 100,000.00

RECEIVEDSUPP DESCR

$50,270.03TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013409068PROJECT CONTROLSTP 2026(070)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2142 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  50,270.03  50,270.03

RECEIVED

Category Subtotal $50,270.03

013409068STP 2026(070)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  30.674  83.000  0.000  0.000  0.00

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF  19.171  141.000  0.000  0.000  0.00

0070 01627002 000 BLOCK SODDING SY  5.048  7.000  0.000  0.000  0.00

0075 01687001 000 VEGETATIVE WATERING TGL  31.550  0.245  0.000  0.000  0.00

0080 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  809.437  88.000  0.000  0.000  0.00

0085 05007001 000 MOBILIZATION LS  314,141.241  0.200  0.000  0.000  0.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,289.703  1.000  0.000  0.000  0.00

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,200.571  2.000  0.000  0.000  0.00

0100 05057001 000 TMA (STATIONARY) DAY  309.344  20.000  0.000  0.000  0.00

0105 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.224  50.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.631  50.000  0.000  0.000  0.00

0115 05297009 000 CONC CURB & GUTTER (TY II) LF  47.288  69.000  0.000  0.000  0.00

0120 05317001 000 CONC SIDEWALKS (4") SY  104.800  118.000  0.000  0.000  0.00

0125 05317008 000 CURB RAMPS (TY 5) EA  3,067.304  1.000  0.000  0.000  0.00

0130 05317010 000 CURB RAMPS (TY 7) EA  2,811.695  4.000  0.000  0.000  0.00

0135 06187054 000 CONDT (PVC) (SCH 80) (2") LF  28.138  30.000  0.000  0.000  0.00

0140 06187060 000 CONDT (PVC) (SCH 80) (3") LF  36.127  380.000  0.000  0.000  0.00

0145 06187064 000 CONDT (PVC) (SCH 80) (4") LF  31.142  50.000  0.000  0.000  0.00

0150 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  54.598  435.000  0.000  0.000  0.00

0155 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.191  560.000  0.000  0.000  0.00

0160 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.659  2,170.000  0.000  0.000  0.00

0165 06207009 000 ELEC CONDR (NO.6) BARE LF  1.742  895.000  0.000  0.000  0.00

0170 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.367  20.000  0.000  0.000  0.00

0175 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,265.557  8.000  0.000  0.000  0.00

0180 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  8,186.831  1.000  0.000  0.000  0.00

0185 06367001 000 ALUMINUM SIGNS (TY A) SF  105.001  28.000  0.000  0.000  0.00

0190 06447073 000 REMOVE SM RD SN SUP&AM EA  167.115  2.000  0.000  0.000  0.00

0195 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  167.115  1.000  0.000  0.000  0.00

0200 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.981  365.000  0.000  0.000  0.00

0205 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.669  410.000  0.000  0.000  0.00

0210 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  253.053  4.000  0.000  0.000  0.00

0215 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  287.560  4.000  0.000  0.000  0.00

0220 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.598  280.000  0.000  0.000  0.00
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0225 06667347 000 PAVEMENT SLER 6" LF  0.256  810.000  0.000  0.000  0.00

0230 06667348 000 PAVEMENT SLER 8" LF  0.256  360.000  0.000  0.000  0.00

0235 06667352 000 PAVEMENT SLER 24" LF  1.279  410.000  0.000  0.000  0.00

0240 06667353 000 PAVEMENT SLER (ARROW) EA  21.727  4.000  0.000  0.000  0.00

0245 06667354 000 PAVEMENT SLER (WORD) EA  21.727  4.000  0.000  0.000  0.00

0250 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.087  240.000  0.000  0.000  0.00

0255 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.087  290.000  0.000  0.000  0.00

0260 06727004 000 REFL PAV MRKR TY II-A-A EA  5.432  16.000  0.000  0.000  0.00

0265 06727006 000 REFL PAV MRKR TY II-C-R EA  5.432  36.000  0.000  0.000  0.00

0270 06777002 000 ELIM EXT PM & MRKS (6") LF  0.678  810.000  0.000  0.000  0.00

0275 06777004 000 ELIM EXT PM & MRKS (8") LF  0.806  300.000  0.000  0.000  0.00

0280 06777008 000 ELIM EXT PM & MRKS (24") LF  3.835  43.000  0.000  0.000  0.00

0285 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  63.903  2.000  0.000  0.000  0.00

0290 06777015 000 ELIM EXT PM & MRKS (WORD) EA  63.903  2.000  0.000  0.000  0.00

0295 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.090  810.000  0.000  0.000  0.00

0300 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.090  360.000  0.000  0.000  0.00

0305 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.384  410.000  0.000  0.000  0.00

0310 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.781  4.000  0.000  0.000  0.00

0315 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  12.781  4.000  0.000  0.000  0.00

0320 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.959  52.000  0.000  0.000  0.00

0325 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  34,680.456  1.000  0.000  0.000  0.00

0330 06827001 000 VEH SIG SEC (12")LED(GRN) EA  413.320  11.000  0.000  0.000  0.00

0335 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  409.377  4.000  0.000  0.000  0.00

0340 06827003 000 VEH SIG SEC (12")LED(YEL) EA  410.674  11.000  0.000  0.000  0.00

0345 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  413.880  4.000  0.000  0.000  0.00

0350 06827005 000 VEH SIG SEC (12")LED(RED) EA  410.674  11.000  0.000  0.000  0.00

0355 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  413.880  2.000  0.000  0.000  0.00

0360 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  915.068  6.000  0.000  0.000  0.00

0365 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  720.804  9.000  0.000  0.000  0.00

0370 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  810.391  4.000  0.000  0.000  0.00

0375 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  5.616  520.000  0.000  0.000  0.00

0380 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.759  305.000  0.000  0.000  0.00

0385 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  6.113  890.000  0.000  0.000  0.00

0390 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.763  885.000  0.000  0.000  0.00

0395 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  4.734  1,465.000  0.000  0.000  0.00

0400 06867060 000 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  41,188.705  1.000  0.000  0.000  0.00

0405 06867064 000 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA  41,954.397  1.000  0.000  0.000  0.00

0410 06867068 000 INS TRF SIG PL AM(S)1 ARM(65')LUM&ILSN EA  43,017.585  2.000  0.000  0.000  0.00

0415 06877001 000 PED POLE ASSEMBLY EA  1,675.272  4.000  0.000  0.000  0.00

0420 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,710.834  6.000  0.000  0.000  0.00

0425 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,124.355  1.000  0.000  0.000  0.00

0430 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  887.176  1.000  0.000  0.000  0.00

0435 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  4.779  175.000  0.000  0.000  0.00

2140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2141 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

2143 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

2144 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

2145 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

2146 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2147 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  100.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

2148 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  100.000  0.000  0.000  0.00

HAVE POLICE REPORT

2149 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  200.000  0.000  0.000  0.00

2150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  200.000  0.000  0.000  0.00

PIAD BY INVOICE

 0.00Category Subtotal

019502086STP 2026(070)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 01047001 000 REMOV CONC (PAV) SY  30.674  386.000  0.000  0.000  0.00

0595 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  30.674  51.000  0.000  0.000  0.00

0600 01047017 000 REMOV CONC (CURB & GUTTER) LF  19.171  347.000  0.000  0.000  0.00

0605 01627002 000 BLOCK SODDING SY  5.048  76.000  0.000  0.000  0.00

0610 01687001 000 VEGETATIVE WATERING TGL  31.550  2.660  0.000  0.000  0.00

0615 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  566.099  11.000  0.000  0.000  0.00

0620 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  689.818  52.000  0.000  0.000  0.00

0625 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  809.437  22.000  0.000  0.000  0.00

0630 04327001 000 RIPRAP (CONC)(4 IN) CY  702.924  109.000  0.000  0.000  0.00

0635 05007001 000 MOBILIZATION LS  314,141.241  0.300  0.000  0.000  0.00

0640 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,289.703  2.000  0.000  0.000  0.00

0645 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,200.571  3.000  0.000  0.000  0.00

0650 05057001 000 TMA (STATIONARY) DAY  309.344  40.000  0.000  0.000  0.00

0655 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.224  50.000  0.000  0.000  0.00

0660 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.631  50.000  0.000  0.000  0.00

0665 05297009 000 CONC CURB & GUTTER (TY II) LF  47.288  741.000  0.000  0.000  0.00

0670 05317001 000 CONC SIDEWALKS (4") SY  104.800  335.000  0.000  0.000  0.00

0675 05317010 000 CURB RAMPS (TY 7) EA  2,811.695  14.000  0.000  0.000  0.00

0680 05317014 000 CURB RAMPS (TY 22) EA  4,217.542  2.000  0.000  0.000  0.00

0685 06187054 000 CONDT (PVC) (SCH 80) (2") LF  28.138  30.000  0.000  0.000  0.00

0690 06187060 000 CONDT (PVC) (SCH 80) (3") LF  36.127  420.000  0.000  0.000  0.00

0695 06187064 000 CONDT (PVC) (SCH 80) (4") LF  31.142  690.000  0.000  0.000  0.00

0700 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  54.598  795.000  0.000  0.000  0.00

0705 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.191  1,400.000  0.000  0.000  0.00

0710 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.659  4,740.000  0.000  0.000  0.00

0715 06207009 000 ELEC CONDR (NO.6) BARE LF  1.742  1,740.000  0.000  0.000  0.00

0720 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.367  40.000  0.000  0.000  0.00

0725 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,265.557  12.000  0.000  0.000  0.00

0730 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  8,186.831  1.000  0.000  0.000  0.00

0735 06367001 000 ALUMINUM SIGNS (TY A) SF  105.001  60.000  0.000  0.000  0.00
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0740 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  653.867  4.000  0.000  0.000  0.00

0745 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,141.117  2.000  0.000  0.000  0.00

0750 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  167.115  2.000  0.000  0.000  0.00

0755 06447073 000 REMOVE SM RD SN SUP&AM EA  167.115  19.000  0.000  0.000  0.00

0760 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  167.115  4.000  0.000  0.000  0.00

0765 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.981  318.000  0.000  0.000  0.00

0770 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.669  620.000  0.000  0.000  0.00

0775 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  253.053  2.000  0.000  0.000  0.00

0780 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  287.560  2.000  0.000  0.000  0.00

0785 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.598  560.000  0.000  0.000  0.00

0790 06667347 000 PAVEMENT SLER 6" LF  0.256  3,834.000  0.000  0.000  0.00

0795 06667348 000 PAVEMENT SLER 8" LF  0.256  403.000  0.000  0.000  0.00

0800 06667352 000 PAVEMENT SLER 24" LF  1.279  620.000  0.000  0.000  0.00

0805 06667353 000 PAVEMENT SLER (ARROW) EA  21.727  2.000  0.000  0.000  0.00

0810 06667354 000 PAVEMENT SLER (WORD) EA  21.727  2.000  0.000  0.000  0.00

0815 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.087  1,853.000  0.000  0.000  0.00

0820 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.087  1,421.000  0.000  0.000  0.00

0825 06727002 000 REFL PAV MRKR TY I-C EA  5.432  14.000  0.000  0.000  0.00

0830 06727006 000 REFL PAV MRKR TY II-C-R EA  5.432  40.000  0.000  0.000  0.00

0835 06777002 000 ELIM EXT PM & MRKS (6") LF  0.678  3,751.000  0.000  0.000  0.00

0840 06777004 000 ELIM EXT PM & MRKS (8") LF  0.806  272.000  0.000  0.000  0.00

0845 06777008 000 ELIM EXT PM & MRKS (24") LF  3.835  186.000  0.000  0.000  0.00

0850 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  63.903  2.000  0.000  0.000  0.00

0855 06777015 000 ELIM EXT PM & MRKS (WORD) EA  63.903  2.000  0.000  0.000  0.00

0860 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.090  3,834.000  0.000  0.000  0.00

0865 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.090  403.000  0.000  0.000  0.00

0870 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.384  620.000  0.000  0.000  0.00

0875 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.781  2.000  0.000  0.000  0.00

0880 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  12.781  2.000  0.000  0.000  0.00

0885 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.959  54.000  0.000  0.000  0.00

0890 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  34,680.456  1.000  0.000  0.000  0.00

0895 06827001 000 VEH SIG SEC (12")LED(GRN) EA  413.320  8.000  0.000  0.000  0.00

0900 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  409.377  6.000  0.000  0.000  0.00

0905 06827003 000 VEH SIG SEC (12")LED(YEL) EA  410.674  12.000  0.000  0.000  0.00

0910 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  413.880  4.000  0.000  0.000  0.00

0915 06827005 000 VEH SIG SEC (12")LED(RED) EA  410.674  12.000  0.000  0.000  0.00

0920 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  413.880  2.000  0.000  0.000  0.00

0925 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  915.068  14.000  0.000  0.000  0.00

0930 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  720.804  12.000  0.000  0.000  0.00

0935 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  810.391  2.000  0.000  0.000  0.00

0940 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  5.616  690.000  0.000  0.000  0.00

0945 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.759  150.000  0.000  0.000  0.00

0950 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  6.113  2,975.000  0.000  0.000  0.00

0955 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.763  2,225.000  0.000  0.000  0.00

0960 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  4.734  5,100.000  0.000  0.000  0.00

0965 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  19,018.396  1.000  0.000  0.000  0.00

0970 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  20,410.108  3.000  0.000  0.000  0.00

0975 06867052 000 INS TRF SIG PL AM(S)1 ARM(48')LUM&ILSN EA  21,836.323  1.000  0.000  0.000  0.00

0980 06867064 000 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA  41,954.397  1.000  0.000  0.000  0.00

0985 06877001 000 PED POLE ASSEMBLY EA  1,675.272  10.000  0.000  0.000  0.00

0990 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,710.834  14.000  0.000  0.000  0.00

0995 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,124.355  2.000  0.000  0.000  0.00
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1000 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  887.176  2.000  0.000  0.000  0.00

1005 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  4.779  825.000  0.000  0.000  0.00

 0.00Category Subtotal

091846342STP  2026(101)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1160 01047001 000 REMOV CONC (PAV) SY  30.674  58.000  0.000  0.000  0.00

1165 01047008 000 REMOV CONC (MEDIANS) SY  30.674  21.000  0.000  0.000  0.00

1170 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  30.674  13.000  0.000  0.000  0.00

1175 01047017 000 REMOV CONC (CURB & GUTTER) LF  19.171  358.000  0.000  0.000  0.00

1180 01107001 000 EXCAV (ROADWAY) CY  30.674  82.000  0.000  0.000  0.00

1185 01627002 000 BLOCK SODDING SY  5.048  105.000  0.000  0.000  0.00

1190 01687001 000 VEGETATIVE WATERING TGL  31.550  3.675  0.000  0.000  0.00

1195 02477111 000 FL BS(CMP IN PLC)(TY A,B OR D GR4)(10") SY  63.903  200.000  0.000  0.000  0.00

1200 03607076 000 CONC PVMT (CRCP)(FAST TRK) (12") SY  287.560  200.000  0.000  0.000  0.00

1205 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  689.818  13.000  0.000  0.000  0.00

1210 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  809.437  66.000  0.000  0.000  0.00

1215 05007001 000 MOBILIZATION LS  314,141.241  0.200  0.000  0.000  0.00

1220 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,289.703  1.000  0.000  0.000  0.00

1225 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,200.571  2.000  0.000  0.000  0.00

1230 05057001 000 TMA (STATIONARY) DAY  309.344  20.000  0.000  0.000  0.00

1235 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.224  50.000  0.000  0.000  0.00

1240 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.631  50.000  0.000  0.000  0.00

1245 05277003 000 COLORED TEXTURED CONC (6") SY  785.997  14.000  0.000  0.000  0.00

1250 05297009 000 CONC CURB & GUTTER (TY II) LF  47.288  525.000  0.000  0.000  0.00

1255 05317001 000 CONC SIDEWALKS (4") SY  104.800  55.000  0.000  0.000  0.00

1260 05317010 000 CURB RAMPS (TY 7) EA  2,811.695  6.000  0.000  0.000  0.00

1265 06187054 000 CONDT (PVC) (SCH 80) (2") LF  28.138  30.000  0.000  0.000  0.00

1270 06187060 000 CONDT (PVC) (SCH 80) (3") LF  36.127  125.000  0.000  0.000  0.00

1275 06187064 000 CONDT (PVC) (SCH 80) (4") LF  31.142  60.000  0.000  0.000  0.00

1280 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  54.598  540.000  0.000  0.000  0.00

1285 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.191  980.000  0.000  0.000  0.00

1290 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.659  2,160.000  0.000  0.000  0.00

1295 06207009 000 ELEC CONDR (NO.6) BARE LF  1.742  755.000  0.000  0.000  0.00

1300 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.367  40.000  0.000  0.000  0.00

1305 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,265.557  6.000  0.000  0.000  0.00

1310 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  8,186.831  1.000  0.000  0.000  0.00

1315 06367001 000 ALUMINUM SIGNS (TY A) SF  105.001  42.000  0.000  0.000  0.00

1320 06447073 000 REMOVE SM RD SN SUP&AM EA  167.115  3.000  0.000  0.000  0.00

1325 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.981  325.000  0.000  0.000  0.00

1330 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.669  805.000  0.000  0.000  0.00

1335 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  253.053  3.000  0.000  0.000  0.00

1340 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  287.560  3.000  0.000  0.000  0.00

1345 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.598  660.000  0.000  0.000  0.00

1350 06667347 000 PAVEMENT SLER 6" LF  0.256  1,020.000  0.000  0.000  0.00

1355 06667348 000 PAVEMENT SLER 8" LF  0.256  325.000  0.000  0.000  0.00

1360 06667352 000 PAVEMENT SLER 24" LF  1.279  805.000  0.000  0.000  0.00
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1365 06667353 000 PAVEMENT SLER (ARROW) EA  21.727  3.000  0.000  0.000  0.00

1370 06667354 000 PAVEMENT SLER (WORD) EA  21.727  3.000  0.000  0.000  0.00

1375 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.087  120.000  0.000  0.000  0.00

1380 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.087  240.000  0.000  0.000  0.00

1385 06727002 000 REFL PAV MRKR TY I-C EA  5.432  4.000  0.000  0.000  0.00

1390 06727004 000 REFL PAV MRKR TY II-A-A EA  5.432  12.000  0.000  0.000  0.00

1395 06727006 000 REFL PAV MRKR TY II-C-R EA  5.432  22.000  0.000  0.000  0.00

1400 06777002 000 ELIM EXT PM & MRKS (6") LF  0.678  650.000  0.000  0.000  0.00

1405 06777004 000 ELIM EXT PM & MRKS (8") LF  0.806  372.000  0.000  0.000  0.00

1410 06777008 000 ELIM EXT PM & MRKS (24") LF  3.835  277.000  0.000  0.000  0.00

1415 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  63.903  2.000  0.000  0.000  0.00

1420 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  95.854  2.000  0.000  0.000  0.00

1425 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.090  1,020.000  0.000  0.000  0.00

1430 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.090  325.000  0.000  0.000  0.00

1435 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.384  805.000  0.000  0.000  0.00

1440 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.781  3.000  0.000  0.000  0.00

1445 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  12.781  3.000  0.000  0.000  0.00

1450 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.959  38.000  0.000  0.000  0.00

1455 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  34,680.456  1.000  0.000  0.000  0.00

1460 06827001 000 VEH SIG SEC (12")LED(GRN) EA  413.320  8.000  0.000  0.000  0.00

1465 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  409.377  4.000  0.000  0.000  0.00

1470 06827003 000 VEH SIG SEC (12")LED(YEL) EA  410.674  8.000  0.000  0.000  0.00

1475 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  413.880  8.000  0.000  0.000  0.00

1480 06827005 000 VEH SIG SEC (12")LED(RED) EA  410.674  8.000  0.000  0.000  0.00

1485 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  413.880  4.000  0.000  0.000  0.00

1490 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  915.068  8.000  0.000  0.000  0.00

1495 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  720.804  8.000  0.000  0.000  0.00

1500 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  810.391  4.000  0.000  0.000  0.00

1505 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  5.616  475.000  0.000  0.000  0.00

1510 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.759  275.000  0.000  0.000  0.00

1515 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  6.113  715.000  0.000  0.000  0.00

1520 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.763  720.000  0.000  0.000  0.00

1525 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  4.734  1,460.000  0.000  0.000  0.00

1530 06867048 000 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA  21,818.861  1.000  0.000  0.000  0.00

1535 06867056 000 INS TRF SIG PL AM(S)1 ARM(50')LUM&ILSN EA  39,771.970  2.000  0.000  0.000  0.00

1540 06867064 000 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA  41,954.397  1.000  0.000  0.000  0.00

1545 06877001 000 PED POLE ASSEMBLY EA  1,675.272  4.000  0.000  0.000  0.00

1550 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,710.834  8.000  0.000  0.000  0.00

1555 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,124.355  1.000  0.000  0.000  0.00

1560 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  887.176  2.000  0.000  0.000  0.00

1565 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  4.779  400.000  0.000  0.000  0.00

 0.00Category Subtotal
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1720 01057004 000 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV SY  30.674  339.000  0.000  0.000  0.00

1725 01627002 000 BLOCK SODDING SY  5.048  27.000  0.000  0.000  0.00
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1730 01687001 000 VEGETATIVE WATERING TGL  31.550  0.945  0.000  0.000  0.00

1735 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  566.099  44.000  0.000  0.000  0.00

1740 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  689.818  26.000  0.000  0.000  0.00

1745 04327001 000 RIPRAP (CONC)(4 IN) CY  702.924  186.000  0.000  0.000  0.00

1750 05007001 000 MOBILIZATION LS  314,141.241  0.300  0.000  0.000  0.00

1755 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,289.703  2.000  0.000  0.000  0.00

1760 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,200.571  3.000  0.000  0.000  0.00

1765 05057001 000 TMA (STATIONARY) DAY  309.344  40.000  0.000  0.000  0.00

1770 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.224  50.000  0.000  0.000  0.00

1775 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.631  50.000  0.000  0.000  0.00

1780 05297009 000 CONC CURB & GUTTER (TY II) LF  47.288  1,204.000  0.000  0.000  0.00

1785 05317001 000 CONC SIDEWALKS (4") SY  104.800  370.000  0.000  0.000  0.00

1790 05317006 000 CURB RAMPS (TY 2) EA  3,067.304  1.000  0.000  0.000  0.00

1795 05317010 000 CURB RAMPS (TY 7) EA  2,811.695  7.000  0.000  0.000  0.00

1800 05317014 000 CURB RAMPS (TY 22) EA  4,217.542  4.000  0.000  0.000  0.00

1805 06187054 000 CONDT (PVC) (SCH 80) (2") LF  28.138  30.000  0.000  0.000  0.00

1810 06187060 000 CONDT (PVC) (SCH 80) (3") LF  36.127  225.000  0.000  0.000  0.00

1815 06187064 000 CONDT (PVC) (SCH 80) (4") LF  31.142  490.000  0.000  0.000  0.00

1820 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  54.598  475.000  0.000  0.000  0.00

1825 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.191  1,400.000  0.000  0.000  0.00

1830 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.659  3,720.000  0.000  0.000  0.00

1835 06207009 000 ELEC CONDR (NO.6) BARE LF  1.742  1,210.000  0.000  0.000  0.00

1840 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.367  40.000  0.000  0.000  0.00

1845 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,265.557  12.000  0.000  0.000  0.00

1850 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  8,186.831  1.000  0.000  0.000  0.00

1855 06367001 000 ALUMINUM SIGNS (TY A) SF  105.001  60.000  0.000  0.000  0.00

1860 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  653.867  4.000  0.000  0.000  0.00

1865 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,141.117  1.000  0.000  0.000  0.00

1870 06447073 000 REMOVE SM RD SN SUP&AM EA  167.115  5.000  0.000  0.000  0.00

1875 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  167.115  6.000  0.000  0.000  0.00

1880 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.981  491.000  0.000  0.000  0.00

1885 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.669  682.000  0.000  0.000  0.00

1890 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  253.053  4.000  0.000  0.000  0.00

1895 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  287.560  4.000  0.000  0.000  0.00

1900 06667120 000 REFL PAV MRK TY I (Y)18"(SLD)(100MIL) LF  6.391  178.000  0.000  0.000  0.00

1905 06667347 000 PAVEMENT SLER 6" LF  0.256  3,689.000  0.000  0.000  0.00

1910 06667348 000 PAVEMENT SLER 8" LF  0.256  491.000  0.000  0.000  0.00

1915 06667351 000 PAVEMENT SLER 18" LF  0.640  178.000  0.000  0.000  0.00

1920 06667352 000 PAVEMENT SLER 24" LF  1.279  682.000  0.000  0.000  0.00

1925 06667353 000 PAVEMENT SLER (ARROW) EA  21.727  4.000  0.000  0.000  0.00

1930 06667354 000 PAVEMENT SLER (WORD) EA  21.727  4.000  0.000  0.000  0.00

1935 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.087  2,679.000  0.000  0.000  0.00

1940 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.087  1,111.000  0.000  0.000  0.00

1945 06727002 000 REFL PAV MRKR TY I-C EA  5.432  33.000  0.000  0.000  0.00

1950 06727004 000 REFL PAV MRKR TY II-A-A EA  5.432  30.000  0.000  0.000  0.00

1955 06777002 000 ELIM EXT PM & MRKS (6") LF  0.678  2,629.000  0.000  0.000  0.00

1960 06777004 000 ELIM EXT PM & MRKS (8") LF  0.806  1,639.000  0.000  0.000  0.00

1965 06777007 000 ELIM EXT PM & MRKS (18") LF  3.196  192.000  0.000  0.000  0.00

1970 06777008 000 ELIM EXT PM & MRKS (24") LF  3.835  52.000  0.000  0.000  0.00

1975 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  63.903  2.000  0.000  0.000  0.00

1980 06777015 000 ELIM EXT PM & MRKS (WORD) EA  63.903  2.000  0.000  0.000  0.00

1985 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  12.781  23.000  0.000  0.000  0.00
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1990 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.090  3,689.000  0.000  0.000  0.00

1995 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.090  491.000  0.000  0.000  0.00

2000 06787007 000 PAV SURF PREP FOR MRK (18") LF  0.269  178.000  0.000  0.000  0.00

2005 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.384  682.000  0.000  0.000  0.00

2010 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.781  4.000  0.000  0.000  0.00

2015 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  12.781  4.000  0.000  0.000  0.00

2020 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.959  63.000  0.000  0.000  0.00

2025 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  34,680.456  1.000  0.000  0.000  0.00

2030 06827001 000 VEH SIG SEC (12")LED(GRN) EA  413.320  8.000  0.000  0.000  0.00

2035 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  409.377  6.000  0.000  0.000  0.00

2040 06827003 000 VEH SIG SEC (12")LED(YEL) EA  410.674  12.000  0.000  0.000  0.00

2045 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  413.880  4.000  0.000  0.000  0.00

2050 06827005 000 VEH SIG SEC (12")LED(RED) EA  410.674  12.000  0.000  0.000  0.00

2055 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  413.880  2.000  0.000  0.000  0.00

2060 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  915.068  12.000  0.000  0.000  0.00

2065 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  720.804  12.000  0.000  0.000  0.00

2070 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  810.391  2.000  0.000  0.000  0.00

2075 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  5.616  645.000  0.000  0.000  0.00

2080 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.759  95.000  0.000  0.000  0.00

2085 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  6.113  2,490.000  0.000  0.000  0.00

2090 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.763  1,950.000  0.000  0.000  0.00

2095 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  4.734  4,040.000  0.000  0.000  0.00

2100 06867032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  18,378.367  1.000  0.000  0.000  0.00

2105 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  19,018.396  3.000  0.000  0.000  0.00

2110 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  20,410.108  2.000  0.000  0.000  0.00

2115 06877001 000 PED POLE ASSEMBLY EA  1,675.272  7.000  0.000  0.000  0.00

2120 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,710.834  12.000  0.000  0.000  0.00

2125 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,124.355  2.000  0.000  0.000  0.00

2130 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  887.176  2.000  0.000  0.000  0.00

2135 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  4.779  705.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $50,270.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 DOL  1.000MATERIAL ON HAND  50,270.030  50,270.03 100,000.00

RECEIVED

$50,270.03TOTAL ITEM EARNINGS TO DATE


