
Contract ID: 013411034

Project: C 134-11-34

Highway:

District: FORT WORTH

Contract: 02263206 County: WISE

Award Amount: $6,714,726.15 Area Engineer: MICHAEL REYNOLDS

Projected Amount $6,714,733.15 Area Number: 051

Adj Projected Amount $516,135.85

Contractor: JAGOE-PUBLIC COMPANY

Estimate Number: 0002 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 04/28/2026

Estimate Type: Progress Work Begin Date: 05/26/2026

% Complete 31.
560000000000
002

Accepted Date:

% Time Used: 20.71

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,119,196.37 $1,149,660.33 $969,536.04

Participating $0.00 $0.00 $0.00

Non-Participating $2,119,196.37 $1,149,660.33 $969,536.04

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,119,196.37 $1,149,660.33 $969,536.04

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/26/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/29/2026 Liquidated Damage Rate $1,527.00
Bid Days: 198

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 198
0

Days Charged to Date: 41 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 19

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 2

Total Period Days: 19 11 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 2

06/27/2026 2 ü SATURDAY

06/28/2026 2 ü SUNDAY

06/29/2026 2

06/30/2026 2

07/01/2026 2

07/02/2026 2

07/03/2026 2 ü TIME SUSPENDED

07/04/2026 2 ü SATURDAY

07/05/2026 2 ü SUNDAY

07/06/2026 2

07/07/2026 2

07/08/2026 2

07/09/2026 2

07/10/2026 2

07/11/2026 2 ü SATURDAY

07/12/2026 2 ü SUNDAY
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07/13/2026 2

07/14/2026 2

07/15/2026 2 ü TIME SUSPENDED

07/16/2026 2

07/17/2026 2

07/18/2026 2 ü SATURDAY

07/19/2026 2 ü SUNDAY

07/20/2026 2

07/21/2026 2

07/22/2026 2

07/23/2026 2

07/24/2026 2

07/25/2026 2 ü SATURDAY
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:52 AM

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY $175.00 193.38 $33,841.50 989.00 322.49

0100 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL $6.00 9600 $57,600.00 74,881.00 16,905.52

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 1 $25,000.00 12.00 2.00

0135 05057001 000 TMA (STATIONARY) DAY $220.00 16 $3,520.00 198.00 33.00

0200 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.40 530 $212.00 400.00 750.00

0205 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.30 146 $43.80 81,068.00 2,551.00

0215 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.50 943 $471.50 2,683.00 943.00

0220 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.30 4740 $1,422.00 6,480.00 7,450.00

0225 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.30 28635 $8,590.50 45,474.00 51,812.00

0230 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.25 62 $139.50 2,088.00 543.00

0235 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.25 1792 $4,032.00 20,080.00 2,831.00

0085 02917003 000 ASPHALT BINDER (PG 64-22) TON $500.00 208.55 $104,275.00 502.00 320.15

0395 30237001 000 LIME (HYDRATED LIME (DRY)) TON $350.00 87.07 $30,474.50 209.00 133.67
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:52 AM

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0400 30237002 000 COLD-IN-PLACE RECYCLE (4") SY $8.00 53747.98 $429,983.84 129,183.00 82,509.42

0090 03057002 000 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY $1.75 84502.80 $147,879.90 215,124.00 168,734.71

0095 03157004 000 FOG SEAL (CSS-1H) GAL $2.00 5150 $10,300.00 16,047.00 7,950.00

0120 05007001 000 MOBILIZATION LS $745,000.00 0.15 $111,750.00 1.00 0.90

Total Item Earnings This Estimate $969,536.
04
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Contract Line Items

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01347004 0 BACKFILL (TY A OR B) STA $150.00 406.00 0.00 0.00 $0.00

0065 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.30 24,669.00 0.00 0.00 $0.00

0070 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.10 12,340.00 0.00 0.00 $0.00

0075 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.10 12,329.00 0.00 0.00 $0.00

0080 01687001 0 VEGETATIVE WATERING TGL $5.00 1,727.00 0.00 0.00 $0.00

0085 02917003 0 ASPHALT BINDER (PG 64-22) TON $500.00 502.00 0.00 320.15 $160,075.00

0090 03057002 0 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY $1.75 215,124.00 0.00 168,734.71 $295,285.74

0095 03157004 0 FOG SEAL (CSS-1H) GAL $2.00 16,047.00 0.00 7,950.00 $15,900.00

0100 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $6.00 74,881.00 0.00 16,905.52 $101,433.12

0105 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $175.00 989.00 0.00 322.49 $56,435.75

0110 03447024 0 SP MIXES SP-C SAC-A PG70-28 TON $111.00 24,740.00 0.00 0.00 $0.00

0115 03447077 0 TACK COAT GAL $0.50 43,026.00 0.00 0.00 $0.00

0120 05007001 0 MOBILIZATION LS $745,000.00 1.00 0.00 0.90 $670,500.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:52 AM

Contract Line Items

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 12.00 0.00 2.00 $50,000.00

0130 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $14,000.00 2.00 0.00 2.00 $28,000.00

0135 05057001 0 TMA (STATIONARY) DAY $220.00 198.00 0.00 33.00 $7,260.00

0140 05057003 0 TMA (MOBILE OPERATION) DAY $270.00 31.00 0.00 2.00 $540.00

0145 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $48.00 460.00 0.00 0.00 $0.00

0150 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $80.00 315.00 0.00 0.00 $0.00

0155 05067011 0 ROCK FILTER DAMS (REMOVE) LF $14.00 775.00 0.00 0.00 $0.00

0160 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 4,650.00 0.00 0.00 $0.00

0165 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.25 4,650.00 0.00 0.00 $0.00

0170 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $6.00 1,840.00 0.00 0.00 $0.00

0175 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 1,840.00 0.00 0.00 $0.00

0180 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.15 42,750.00 0.00 0.00 $0.00

0185 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.15 34,623.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:52 AM

Contract Line Items

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $70.00 12.00 0.00 0.00 $0.00

0195 06587271 0 INSTL OM ASSM (OM-3L)(TWT)GNDHH EA $24.00 2.00 0.00 0.00 $0.00

0200 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.40 400.00 0.00 750.00 $300.00

0205 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.30 81,068.00 0.00 2,551.00 $765.30

0210 06627010 0 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $0.70 231.00 0.00 0.00 $0.00

0215 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.50 2,683.00 0.00 943.00 $471.50

0220 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.30 6,480.00 0.00 7,450.00 $2,235.00

0225 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.30 45,474.00 0.00 51,812.00 $15,543.60

0230 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.25 2,088.00 0.00 543.00 $1,221.75

0235 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.25 20,080.00 0.00 2,831.00 $6,369.75

0240 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 2,682.00 0.00 0.00 $0.00

0245 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.70 450.00 0.00 0.00 $0.00

0250 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.70 82,904.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:52 AM

Contract Line Items

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.70 6,475.00 0.00 0.00 $0.00

0260 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.70 45,476.00 0.00 0.00 $0.00

0265 06667347 0 PAVEMENT SLER 6" LF $0.30 430.00 0.00 0.00 $0.00

0270 06667348 0 PAVEMENT SLER 8" LF $0.40 96.00 0.00 0.00 $0.00

0275 06667352 0 PAVEMENT SLER 24" LF $1.25 257.00 0.00 0.00 $0.00

0280 06667353 0 PAVEMENT SLER (ARROW) EA $13.00 1.00 0.00 0.00 $0.00

0285 06667354 0 PAVEMENT SLER (WORD) EA $13.00 1.00 0.00 0.00 $0.00

0290 06687082 0 PREFAB PM TY C (W)(8")(DOT) LF $5.00 228.00 0.00 0.00 $0.00

0295 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $15.00 2,069.00 0.00 0.00 $0.00

0300 06687091 0 PREFAB PM TY C (W)(ARROW) EA $240.00 13.00 0.00 0.00 $0.00

0305 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $470.00 2.00 0.00 0.00 $0.00

0310 06687103 0 PREFAB PM TY C (W)(WORD) EA $330.00 13.00 0.00 0.00 $0.00

0315 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $50.00 16.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:52 AM

Contract Line Items

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06727002 0 REFL PAV MRKR TY I-C EA $5.00 164.00 0.00 0.00 $0.00

0325 06727004 0 REFL PAV MRKR TY II-A-A EA $4.75 1,546.00 0.00 0.00 $0.00

0330 06777002 0 ELIM EXT PM & MRKS (6") LF $1.25 421.00 0.00 0.00 $0.00

0335 06777004 0 ELIM EXT PM & MRKS (8") LF $2.75 95.00 0.00 0.00 $0.00

0340 06777008 0 ELIM EXT PM & MRKS (24") LF $2.75 236.00 0.00 0.00 $0.00

0345 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $50.00 1.00 0.00 0.00 $0.00

0350 06777015 0 ELIM EXT PM & MRKS (WORD) EA $50.00 1.00 0.00 0.00 $0.00

0355 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.30 430.00 0.00 0.00 $0.00

0360 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.30 96.00 0.00 0.00 $0.00

0365 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.25 257.00 0.00 0.00 $0.00

0370 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $13.00 1.00 0.00 0.00 $0.00

0375 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $13.00 1.00 0.00 0.00 $0.00

0380 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $0.30 7.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:52 AM

Contract Line Items

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06907030 0 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $60.00 4.00 0.00 0.00 $0.00

0390 06907094 0 REMOV PED SIG LED TRAF SIG LAMP UNIT EA $12.00 4.00 0.00 0.00 $0.00

0395 30237001 0 LIME (HYDRATED LIME (DRY)) TON $350.00 209.00 0.00 133.67 $46,784.50

0400 30237002 0 COLD-IN-PLACE RECYCLE (4") SY $8.00 129,183.00 0.00 82,509.42 $660,075.36

0405 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 0.00 $0.00

0410 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0415 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0420 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0425 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0430 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0435 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0440 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0445 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 134-11-34 Control 013411034

Category: 001 Description: REPAIR BASE FAILURES, HMAC OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0455 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 0.00 1.00 0.00 $0.00

0465 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 0.00 1.00 0.00 $0.00

Category 001 SubTotal $2,119,196.37

Total Item earnings this contract $2,119,196.37
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01347004 BACKFILL (TY A OR B) STA $150.00 406.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.30 24,669.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.10 12,340.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.10 12,329.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $5.00 1,727.00 0.00 $0.00

02917003 ASPHALT BINDER (PG 64-22) TON $500.00 502.00 320.15 $160,075.00

03057002 SALV, HAUL & STKPL RCL APH PV (0 TO 2") SY $1.75 215,124.00 168,734.71 $295,285.74

03157004 FOG SEAL (CSS-1H) GAL $2.00 16,047.00 7,950.00 $15,900.00

03167067 ASPH (AC-20-5TR OR AC-20XP) GAL $6.00 74,881.00 16,905.52 $101,433.12

03167211 AGGR (TY-PB, GR-4)(SAC-B) CY $175.00 989.00 322.49 $56,435.75

03447024 SP MIXES SP-C SAC-A PG70-28 TON $111.00 24,740.00 0.00 $0.00

03447075© PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447076© PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447077 TACK COAT GAL $0.50 43,026.00 0.00 $0.00

05007001 MOBILIZATION LS $745,000.00 1.00 0.90 $670,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 12.00 2.00 $50,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $14,000.00 2.00 2.00 $28,000.00

05057001 TMA (STATIONARY) DAY $220.00 198.00 33.00 $7,260.00

05057003 TMA (MOBILE OPERATION) DAY $270.00 31.00 2.00 $540.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $48.00 460.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $80.00 315.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $14.00 775.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 4,650.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.25 4,650.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $6.00 1,840.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 1,840.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.15 42,750.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.15 34,623.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:52 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 $0.00

06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $70.00 12.00 0.00 $0.00

06587271 INSTL OM ASSM (OM-3L)(TWT)GNDHH EA $24.00 2.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.40 400.00 750.00 $300.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.30 81,068.00 2,551.00 $765.30

06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $0.70 231.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.50 2,683.00 943.00 $471.50

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.30 6,480.00 7,450.00 $2,235.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.30 45,474.00 51,812.00 $15,543.60

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.25 2,088.00 543.00 $1,221.75

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.25 20,080.00 2,831.00 $6,369.75

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 2,682.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.70 450.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.70 82,904.00 0.00 $0.00

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.70 6,475.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.70 45,476.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.30 430.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.40 96.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $1.25 257.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $13.00 1.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $13.00 1.00 0.00 $0.00

06687082 PREFAB PM TY C (W)(8")(DOT) LF $5.00 228.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $15.00 2,069.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $240.00 13.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $470.00 2.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $330.00 13.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $50.00 16.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.00 164.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.75 1,546.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.25 421.00 0.00 $0.00
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To Date
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($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777004 ELIM EXT PM & MRKS (8") LF $2.75 95.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.75 236.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $50.00 1.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $50.00 1.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.30 430.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.30 96.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $1.25 257.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $13.00 1.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $13.00 1.00 0.00 $0.00

06787033 PAV SURF PREP FOR MRK (RPM) EA $0.30 7.00 0.00 $0.00

06907030 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $60.00 4.00 0.00 $0.00

06907094 REMOV PED SIG LED TRAF SIG LAMP UNIT EA $12.00 4.00 0.00 $0.00

30237001 LIME (HYDRATED LIME (DRY)) TON $350.00 209.00 133.67 $46,784.50

30237002 COLD-IN-PLACE RECYCLE (4") SY $8.00 129,183.00 82,509.42 $660,075.36

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,119,196.37
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