
013604052CONTRACT ID:

PROJECT: BR 2026(231)

CONTRACT:

01263021

PROJECTED AMOUNT: $2,552,726.60

CONTRACTOR:

HIGHWAY: SH 19

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GIBSON & ASSOCIATES, INC.

Daniel Taylor, P.E.

DELTA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0003

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/06/2026

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$2,552,726.60

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,541,165.60

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 23.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.49

$368,908.35 $332,924.35 $701,832.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$368,908.35 $332,924.35 $701,832.70 

$0.00 $0.00 $0.00 

$368,908.35 $701,832.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $332,924.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

04/27/2026

 181

 0

 181

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  22  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 1

SUNDAY 3

TOO WET 1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 TOO WET

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2026(231) 013604052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  272,000.000 $40,800.00 0.150  0.90 1.00

0070 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  14,250.000 $14,250.00 1.000  3.00 12.00

0195 96017001 MATERIAL ON HAND000 DOL  1.000 $26,421.20 26,421.200  26,421.20 1,000.00

BR 2026(232) 041001036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0810 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  66.000 $3,960.00 60.000  122.00 47.00

0815 05057001 TMA (STATIONARY)000 DAY  250.000 $2,500.00 10.000  16.00 28.00

0820 05057003 TMA (MOBILE OPERATION)000 DAY  100.000 $100.00 1.000  4.00 7.00

0840 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  5.000 $3,000.00 600.000  600.00 640.00

0850 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  500.000 $1,000.00 2.000  2.00 2.00

0880 06727002 REFL PAV MRKR TY I-C000 EA  5.500 $544.50 99.000  246.00 246.00

0885 06727004 REFL PAV MRKR TY II-A-A000 EA  5.500 $440.00 80.000  250.00 250.00

0895 06727007 TRAFFIC BUTTON TY W000 EA  3.850 $1,998.15 519.000  738.00 738.00

0900 06727008 TRAFFIC BUTTON TY Y000 EA  5.500 $357.50 65.000  750.00 750.00

CATEGORY 002 DESCRIPTION BRIDGE: 010920041001182 [US 69 @ US 82]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0975 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  154.000 $2,772.00 18.000  18.00 26.00

0980 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  33.000 $7,425.00 225.000  225.00 375.00

0985 04397002 CONCRETE OVERLAY (2 IN)000 SY  94.000 $118,440.00 1,260.000  1,260.00 2,520.00

0990 04837010 HYDRO-DEMOLITION (2 IN)000 SY  115.000 $144,900.00 1,260.000  1,260.00 2,520.00

$368,908.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013604052PROJECT CONTROLBR 2026(231)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007001 000 MOBILIZATION LS  272,000.000  1.000  0.000  0.90  244,800.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,250.000  12.000  0.000  3.00  42,750.00

0195 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  26,421.20  26,421.20

Category Subtotal $313,971.20

002 BRIDGE: 010600013604062 [SH 19 WB @ LAKE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  154.000  64.000  0.000  2.37  364.98

Category Subtotal $364.98

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  7,040.000  0.000  2,140.46  2,140.46

Category Subtotal $2,140.46

041001036PROJECT CONTROLBR 2026(232)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0810 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  66.000  47.000  0.000  122.00  8,052.00

0815 05057001 000 TMA (STATIONARY) DAY  250.000  28.000  0.000  16.00  4,000.00

0820 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  7.000  0.000  4.00  400.00

0825 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.260  912.000  0.000  912.00  3,885.12

0835 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  10.000  640.000  0.000  600.00  6,000.00

0840 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.000  640.000  0.000  600.00  3,000.00

0850 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  500.000  2.000  0.000  2.00  1,000.00

0860 05457016 000 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA  3,000.000  2.000  0.000  2.00  6,000.00

0880 06727002 000 REFL PAV MRKR TY I-C EA  5.500  246.000  0.000  246.00  1,353.00

0885 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  250.000  0.000  250.00  1,375.00

0895 06727007 000 TRAFFIC BUTTON TY W EA  3.850  738.000  0.000  738.00  2,841.30

0900 06727008 000 TRAFFIC BUTTON TY Y EA  5.500  750.000  0.000  750.00  4,125.00

0905 06777033 000 ELIM EXT PM & MRKS (6") (CALLOUT) LF  1.100  6,460.000  0.000  6,809.00  7,489.90

Category Subtotal $49,521.32

002 BRIDGE: 010920041001182 [US 69 @ US 82]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0975 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  154.000  26.000  0.000  18.00  2,772.00
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002 BRIDGE: 010920041001182 [US 69 @ US 82]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0980 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  33.000  375.000  0.000  225.00  7,425.00

0985 04397002 000 CONCRETE OVERLAY (2 IN) SY  94.000  2,520.000  0.000  1,260.00  118,440.00

0990 04837010 000 HYDRO-DEMOLITION (2 IN) SY  115.000  2,520.000  0.000  1,260.00  144,900.00

Category Subtotal $273,537.00

073003034PROJECT CONTROLBR 2026(232)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1090 01047007 000 REMOV CONC (RIPRAP) CY  370.000  32.300  0.000  47.30  17,501.00

1100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  66.000  27.000  0.000  10.00  660.00

1105 05057001 000 TMA (STATIONARY) DAY  250.000  27.000  0.000  10.00  2,500.00

1115 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.260  754.000  0.000  754.00  3,212.04

1125 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  30.000  216.000  0.000  121.00  3,630.00

Category Subtotal $27,503.04

002 BRIDGE: 011390073003020 [FM 905 @ BIG SANDY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04017001 000 FLOWABLE BACKFILL CY  1,250.000  6.000  0.000  6.00  7,500.00

1180 04207010 000 CL B CONC (FLUME) CY  1,820.000  5.800  0.000  5.80  10,556.00

1185 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  37.400  122.000  0.000  122.00  4,562.80

1190 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  143.000  5.000  0.000  5.00  715.00

1195 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  150.000  50.000  0.000  55.00  8,250.00

1200 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  15.400  216.000  0.000  208.50  3,210.90

Category Subtotal $34,794.70

013604052BR 2026(231)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  231.000  79.400  0.000  0.000  0.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  66.000  76.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  250.000  46.000  0.000  0.000  0.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  11.000  0.000  0.000  0.00

0090 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.260  1,537.000  0.000  0.000  0.00

0095 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.270  1,537.000  0.000  0.000  0.00

0100 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  10.000  350.000  0.000  0.000  0.00

0105 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.000  350.000  0.000  0.000  0.00

0110 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  5.000  350.000  0.000  0.000  0.00

0115 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  500.000  1.000  0.000  0.000  0.00

0120 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  500.000  1.000  0.000  0.000  0.00

0125 05457016 000 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA  3,000.000  1.000  0.000  0.000  0.00



CONTRACT ID 013604052 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0003

0130 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  5.500  160.000  0.000  0.000  0.00

0135 06667172 000 RE PM TY II (W) 6" (BRK) LF  2.200  160.000  0.000  0.000  0.00

0140 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.100  160.000  0.000  0.000  0.00

0145 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.100  160.000  0.000  0.000  0.00

0150 06667347 000 PAVEMENT SLER 6" LF  1.100  640.000  0.000  0.000  0.00

0155 06727001 000 REFL PAV MRKR TY I-A EA  11.000  32.000  0.000  0.000  0.00

0160 06727002 000 REFL PAV MRKR TY I-C EA  5.500  407.000  0.000  0.000  0.00

0165 06727006 000 REFL PAV MRKR TY II-C-R EA  11.000  6.000  0.000  0.000  0.00

0170 06727007 000 TRAFFIC BUTTON TY W EA  3.850  1,220.000  0.000  0.000  0.00

0175 06727008 000 TRAFFIC BUTTON TY Y EA  5.500  97.000  0.000  0.000  0.00

0180 06777002 000 ELIM EXT PM & MRKS (6") LF  1.100  640.000  0.000  0.000  0.00

0185 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  640.000  0.000  0.000  0.00

0190 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.550  1,761.000  0.000  0.000  0.00

0200 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0205 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0210 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0215 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0220 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010600013604062 [SH 19 WB @ LAKE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0240 04017001 000 FLOWABLE BACKFILL CY  1,250.000  0.600  0.000  0.000  0.00

0245 04207010 000 CL B CONC (FLUME) CY  1,820.000  7.200  0.000  0.000  0.00

0250 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  37.400  228.000  0.000  0.000  0.00

0255 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  143.000  23.000  0.000  0.000  0.00

0265 07357060 000 DRIFTWOOD REMOVAL CY  72.600  11.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 010600013604101 [SH 19 EB @ LAKE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 04017001 000 FLOWABLE BACKFILL CY  1,250.000  0.800  0.000  0.000  0.00

0320 04207010 000 CL B CONC (FLUME) CY  1,820.000  6.000  0.000  0.000  0.00

0325 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  37.400  82.000  0.000  0.000  0.00

0330 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  143.000  2.000  0.000  0.000  0.00

0335 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  5.000  305.000  0.000  0.000  0.00

0340 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  154.000  2.000  0.000  0.000  0.00

0345 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  150.000  60.000  0.000  0.000  0.00

0350 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  33.000  86.000  0.000  0.000  0.00

0355 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  110.000  678.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0360 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,520.000  0.000  0.000  0.00

 0.00Category Subtotal

018904023BR 2026(232)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0510 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  66.000  77.000  0.000  0.000  0.00

0515 05057001 000 TMA (STATIONARY) DAY  250.000  47.000  0.000  0.000  0.00

0520 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  11.000  0.000  0.000  0.00

0525 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.260  1,787.000  0.000  0.000  0.00

0530 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.270  1,787.000  0.000  0.000  0.00

0535 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  10.000  1,140.000  0.000  0.000  0.00

0540 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.000  1,140.000  0.000  0.000  0.00

0545 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  5.000  1,140.000  0.000  0.000  0.00

0550 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  500.000  2.000  0.000  0.000  0.00

0555 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  500.000  2.000  0.000  0.000  0.00

0560 05457016 000 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA  3,000.000  2.000  0.000  0.000  0.00

0565 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  20.000  44.000  0.000  0.000  0.00

0570 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  5.500  40.000  0.000  0.000  0.00

0575 06667172 000 RE PM TY II (W) 6" (BRK) LF  2.200  40.000  0.000  0.000  0.00

0580 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.100  400.000  0.000  0.000  0.00

0585 06667347 000 PAVEMENT SLER 6" LF  1.100  480.000  0.000  0.000  0.00

0590 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  605.000  0.000  0.000  0.00

0595 06727006 000 REFL PAV MRKR TY II-C-R EA  11.000  6.000  0.000  0.000  0.00

0600 06727007 000 TRAFFIC BUTTON TY W EA  3.850  1,814.000  0.000  0.000  0.00

0605 06777002 000 ELIM EXT PM & MRKS (6") LF  1.100  480.000  0.000  0.000  0.00

0610 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  480.000  0.000  0.000  0.00

0615 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.550  2,424.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 011940018904044 [SH 37 @ SULPHUR RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0665 03547051 000 PLANE ASPH CONC PAV(2") SY  50.000  98.000  0.000  0.000  0.00

0670 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  143.000  4.000  0.000  0.000  0.00

0675 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  5.000  2,112.000  0.000  0.000  0.00

0680 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  154.000  6.000  0.000  0.000  0.00

0685 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  33.000  598.000  0.000  0.000  0.00

0690 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  110.000  4,694.000  0.000  0.000  0.00

0695 04427008 000 STR STEEL (MISCELLANEOUS BRIDGE) LB  12.500  4,530.000  0.000  0.000  0.00

0700 07357060 000 DRIFTWOOD REMOVAL CY  72.600  5,937.000  0.000  0.000  0.00

0705 07887001 000 CONCRETE BEAM REPAIR EA  1,200.000  7.000  0.000  0.000  0.00

0710 07887004 000 CONCRETE BEAM REP (STRAND SPLICE) EA  5,600.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

041001036BR 2026(232)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0830 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.270  912.000  0.000  0.000  0.00

0845 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  5.000  640.000  0.000  0.000  0.00

0855 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  500.000  2.000  0.000  0.000  0.00

0865 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.100  4,540.000  0.000  0.000  0.00

0870 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.100  1,920.000  0.000  0.000  0.00

0875 06667347 000 PAVEMENT SLER 6" LF  1.100  6,460.000  0.000  0.000  0.00

0890 06727006 000 REFL PAV MRKR TY II-C-R EA  11.000  81.000  0.000  0.000  0.00

0910 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  6,460.000  0.000  0.000  0.00

0915 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.550  2,065.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920041001182 [US 69 @ US 82]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0965 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  37.400  102.000  0.000  0.000  0.00

0970 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  5.000  1,134.000  0.000  0.000  0.00

 0.00Category Subtotal

073003034BR 2026(232)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1095 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  231.000  307.500  0.000  0.000  0.00

1110 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  6.000  0.000  0.000  0.00

1120 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.270  754.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $701,832.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047007 000 CY  370.000REMOV CONC (RIPRAP)  47.300  17,501.00 32.30

04017001 000 CY  1,250.000FLOWABLE BACKFILL  6.000  7,500.00 6.00

04207010 000 CY  1,820.000CL B CONC (FLUME)  5.800  10,556.00 5.80

04287001 000 SY  37.400PENETRATING CONCRETE SURFACE TREATMENT  122.000  4,562.80 122.00

04297001 000 SF  143.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  5.000  715.00 5.00

04297007 000 SF  154.000CONC STR REPAIR (VERTICAL & OVERHEAD)  20.370  3,136.98 90.00

04297010 000 EA  150.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  55.000  8,250.00 50.00

04387004 000 LF  15.400CLEANING AND SEALING EXIST JOINTS (CL3)  208.500  3,210.90 216.00

04387007 000 LF  33.000CLEANING AND SEALING EXIST JOINTS (CL7)  225.000  7,425.00 375.00

04397002 000 SY  94.000CONCRETE OVERLAY (2 IN)  1,260.000  118,440.00 2,520.00

04837010 000 SY  115.000HYDRO-DEMOLITION (2 IN)  1,260.000  144,900.00 2,520.00

05007001 000 LS  272,000.000MOBILIZATION  0.900  244,800.00 1.00

05027001 000 MO  14,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  42,750.00 12.00

05037001 000 DAY  66.000PORTABLE CHANGEABLE MESSAGE SIGN  132.000  8,712.00 74.00

05057001 000 DAY  250.000TMA (STATIONARY)  26.000  6,500.00 55.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  4.000  400.00 7.00

05067039 000 LF  4.260TEMP SEDMT CONT FENCE (INSTALL)  1,666.000  7,097.16 1,666.00

05107001 000 HR  30.000ONE-WAY TRAF CONT (FLAGGER CONT)  121.000  3,630.00 216.00

05127001 000 LF  10.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  600.000  6,000.00 640.00

05127025 000 LF  5.000PORT CTB (MOVE)(SGL SLP)(TY 1)  600.000  3,000.00 640.00

05457002 000 EA  500.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  1,000.00 2.00

05457016 000 EA  3,000.000CRASH CUSH ATTEN (INSTL)(S)(W)(TL3)  2.000  6,000.00 2.00

06727002 000 EA  5.500REFL PAV MRKR TY I-C  246.000  1,353.00 246.00

06727004 000 EA  5.500REFL PAV MRKR TY II-A-A  250.000  1,375.00 250.00

06727007 000 EA  3.850TRAFFIC BUTTON TY W  738.000  2,841.30 738.00

06727008 000 EA  5.500TRAFFIC BUTTON TY Y  750.000  4,125.00 750.00

06777033 000 LF  1.100ELIM EXT PM & MRKS (6") (CALLOUT)  6,809.000  7,489.90 6,460.00

96017001 000 DOL  1.000MATERIAL ON HAND  26,421.200  26,421.20 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,140.460  2,140.46 7,040.00

$701,832.70TOTAL ITEM EARNINGS TO DATE


