
013608044CONTRACT ID:

PROJECT: STP 2025(067)HES

CONTRACT:

09243039

PROJECTED AMOUNT: $344,268.32

CONTRACTOR:

HIGHWAY: US 271

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

VACA UNDERGROUND UTILITIES INC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0008

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/05/2024

ESTIMATE PAID:

 24

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/13/2025

$344,268.32

CONTRACT:

10/26/2025

AWARD AMOUNT: $333,763.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.35

$2,125.00 $329,581.19 $331,706.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,125.00 $329,581.19 $331,706.19 

$0.00 $0.00 $0.00 

$2,125.00 $331,706.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $329,581.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 24

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/13/2025

00/00/0000

 34

 0

 34

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

SATURDAY 4

SUNDAY 5

TIME SUSPENDED 22

10/26/2025  1 SUNDAY

10/27/2025  1 TIME SUSPENDED

10/28/2025  1 TIME SUSPENDED

10/29/2025  1 TIME SUSPENDED

10/30/2025  1 TIME SUSPENDED

10/31/2025  1 TIME SUSPENDED

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1 TIME SUSPENDED

11/04/2025  1 TIME SUSPENDED

11/05/2025  1 TIME SUSPENDED

11/06/2025  1 TIME SUSPENDED

11/07/2025  1 TIME SUSPENDED

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1 TIME SUSPENDED

11/11/2025  1 TIME SUSPENDED

11/12/2025  1 TIME SUSPENDED

11/13/2025  1 TIME SUSPENDED

11/14/2025  1 TIME SUSPENDED

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1 TIME SUSPENDED

11/18/2025  1 TIME SUSPENDED

11/19/2025  1 TIME SUSPENDED

11/20/2025  1 TIME SUSPENDED

11/21/2025  1 TIME SUSPENDED

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 TIME SUSPENDED

11/25/2025  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2025(067)HES 013608044PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 06287009 ELC SRV TY A 120/240 060(NS)SS(E)SP(O)000 EA  8,500.000 $2,125.00 0.250  1.00 1.00

$2,125.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013608044PROJECT CONTROLSTP 2025(067)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  48.000  0.000  48.00  14,400.00

0065 04327001 000 RIPRAP (CONC)(4 IN) CY  1,000.000  2.100  0.000  2.10  2,100.00

0070 05007001 000 MOBILIZATION LS  33,000.000  1.000  0.000  0.90  29,700.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  3.00  15,000.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  7.000  0.000  7.00  7.00

0095 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  7,275.000  6.000  0.000  6.00  43,650.00

0100 06187083 000 CONDT (RM) (3") (BORE) LF  100.000  135.000  0.000  135.00  13,500.00

0105 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  8,500.000  1.000  0.000  1.00  8,500.00

0110 60007002 000 DCT CBL (3 NO.8) (2 INSULATED 1 BARE) LF  4.500  1,060.000  0.000  1,060.00  4,770.00

0545 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  6,201.550  0.000  3,056.19  3,056.19

Category Subtotal $134,683.19

013608045PROJECT CONTROLSTP 2025(067)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0210 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  48.000  0.000  48.00  14,400.00

0215 04327001 000 RIPRAP (CONC)(4 IN) CY  1,000.000  2.100  0.000  2.10  2,100.00

0220 05057001 000 TMA (STATIONARY) DAY  1.000  7.000  0.000  1.00  1.00

0235 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  7,275.000  6.000  0.000  6.00  43,650.00

0240 06187083 000 CONDT (RM) (3") (BORE) LF  100.000  120.000  0.000  120.00  12,000.00

0245 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  8,500.000  1.000  0.000  1.00  8,500.00

0250 60007002 000 DCT CBL (3 NO.8) (2 INSULATED 1 BARE) LF  4.500  1,000.000  0.000  1,000.00  4,500.00

Category Subtotal $85,151.00

076604021PROJECT CONTROLSTP 2025(067)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  24.000  0.000  24.00  7,200.00

0355 04327001 000 RIPRAP (CONC)(4 IN) CY  1,000.000  1.050  0.000  1.05  1,050.00

0360 05057001 000 TMA (STATIONARY) DAY  1.000  7.000  0.000  4.00  4.00

0375 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  7,275.000  3.000  0.000  3.00  21,825.00

0380 06187083 000 CONDT (RM) (3") (BORE) LF  100.000  50.000  0.000  50.00  5,000.00

0385 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  8,500.000  1.000  0.000  1.00  8,500.00

0390 60007002 000 DCT CBL (3 NO.8) (2 INSULATED 1 BARE) LF  4.500  365.000  0.000  365.00  1,642.50

Category Subtotal $45,221.50

169001140PROJECT CONTROLSTP 2025(067)HES

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  32.000  0.000  32.00  9,600.00

0500 05057001 000 TMA (STATIONARY) DAY  1.000  7.000  0.000  3.00  3.00

0515 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  7,275.000  4.000  0.000  4.00  29,100.00

0520 06187083 000 CONDT (RM) (3") (BORE) LF  100.000  165.000  0.000  165.00  16,500.00

0525 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  8,500.000  1.000  0.000  1.00  8,500.00

0530 60007002 000 DCT CBL (3 NO.8) (2 INSULATED 1 BARE) LF  4.500  655.000  0.000  655.00  2,947.50

Category Subtotal $66,650.50

013608044STP 2025(067)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  50.000  0.000  0.000  0.00

0090 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

0535 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,100.770  0.000  0.000  0.00

0550 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0555 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0560 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0565 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0570 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0575 96027003 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0580 96027004 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

0585 96027005 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

013608045STP 2025(067)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0225 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  50.000  0.000  0.000  0.00

0230 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

076604021STP 2025(067)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0365 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  50.000  0.000  0.000  0.00

0370 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  50.000  0.000  0.000  0.00
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 0.00Category Subtotal

169001140STP 2025(067)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 04327001 000 RIPRAP (CONC)(4 IN) CY  1,000.000  1.400  0.000  0.000  0.00

0505 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  50.000  0.000  0.000  0.00

0510 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $331,706.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  300.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  152.000  45,600.00 152.00

04327001 000 CY  1,000.000RIPRAP (CONC)(4 IN)  5.250  5,250.00 5.25

05007001 000 LS  33,000.000MOBILIZATION  0.900  29,700.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 3.00

05057001 000 DAY  1.000TMA (STATIONARY)  15.000  15.00 28.00

06107124 000 EA  7,275.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  19.000  138,225.00 19.00

06187083 000 LF  100.000CONDT (RM) (3") (BORE)  470.000  47,000.00 470.00

06287009 000 EA  8,500.000ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  4.000  34,000.00 4.00

60007002 000 LF  4.500DCT CBL (3 NO.8) (2 INSULATED 1 BARE)  3,080.000  13,860.00 3,080.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,056.190  3,056.19 6,201.55

$331,706.19TOTAL ITEM EARNINGS TO DATE


