
013613013CONTRACT ID:

PROJECT: C 136-13-13

CONTRACT:

10253022

PROJECTED AMOUNT: $1,729,058.40

CONTRACTOR:

HIGHWAY: BS 24D

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GARRET SHIELDS INFRASTRUCTURE

Daniel Taylor, P.E.

DELTA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0003

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/06/2025

10/08/2025

ESTIMATE PAID:

 38

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2026

$1,729,058.40

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,673,551.50

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 39.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.26

$181,830.70 $116,578.00 $298,408.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$181,830.70 $116,578.00 $298,408.70 

$0.00 $0.00 $0.00 

$181,830.70 $298,408.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $116,578.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 38

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2026

00/00/0000

 96

 0

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  13  17

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 11

SUNDAY 4

06/26/2026  1

06/27/2026  1

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1



CONTRACT ID 013613013 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 8ESTIMATE 0003

WORK PERFORMED THIS PERIOD

C 136-13-13 013613013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 05007001 MOBILIZATION000 LS  200,000.000 $66,400.00 0.332  0.75 1.00

0125 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  2.00 5.00

0130 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  1,000.000 $4,000.00 4.000  4.00 5.00

C 1463-4-19 146304019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0710 01047017 REMOV CONC (CURB & GUTTER)000 LF  20.000 $853.20 42.660  61.66 20.00

0715 01107001 EXCAV (ROADWAY)000 CY  50.000 $2,285.00 45.700  342.20 338.00

0720 03417003 D-GR HMA TY-B PG64-22 (EXEMPT)000 TON  250.000 $60,332.50 241.330  241.33 258.00

0740 03607005 CONC PVMT (CRCP) (11")000 SY  135.000 $39,960.00 296.000  296.00 769.00

0745 03607034 CONC PVMT(TRANSITION SLAB) (11")000 SY  150.000 $3,000.00 20.000  20.00 83.00

$181,830.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013613013PROJECT CONTROLC 136-13-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0120 05007001 000 MOBILIZATION LS  200,000.000  1.000  0.000  0.75  150,000.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  5.000  0.000  2.00  10,000.00

0130 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  5.000  0.000  4.00  4,000.00

Category Subtotal $164,000.00

146304019PROJECT CONTROLC 1463-4-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 01047010 000 REMOV CONC (PAVERS) SY  10.000  769.000  0.000  821.30  8,213.00

0710 01047017 000 REMOV CONC (CURB & GUTTER) LF  20.000  20.000  0.000  61.66  1,233.20

0715 01107001 000 EXCAV (ROADWAY) CY  50.000  338.000  0.000  342.20  17,110.00

0720 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  250.000  258.000  0.000  241.33  60,332.50

0740 03607005 000 CONC PVMT (CRCP) (11") SY  135.000  769.000  0.000  296.00  39,960.00

0745 03607034 000 CONC PVMT(TRANSITION SLAB) (11") SY  150.000  83.000  0.000  20.00  3,000.00

0820 50157001 000 CONST PERIM FENCE WITH SCREEN (INSTALL) LF  10.000  605.000  0.000  456.00  4,560.00

Category Subtotal $134,408.70

013613013C 136-13-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  5,000.000  2.980  0.000  0.000  0.00

0065 01047010 000 REMOV CONC (PAVERS) SY  10.000  1,348.000  0.000  0.000  0.00

0070 01047015 000 REMOV CONC (CURB RAMP) SY  50.000  5.000  0.000  0.000  0.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  20.000  20.000  0.000  0.000  0.00

0080 01107001 000 EXCAV (ROADWAY) CY  50.000  557.000  0.000  0.000  0.00

0085 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  250.000  400.000  0.000  0.000  0.00

0090 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  250.000  1.000  0.000  0.000  0.00

0095 03547065 000 PLANE CONC PAV(0" TO 1.5") SY  10.000  6.000  0.000  0.000  0.00

0100 03607005 000 CONC PVMT (CRCP) (11") SY  135.000  1,348.000  0.000  0.000  0.00

0105 03607034 000 CONC PVMT(TRANSITION SLAB) (11") SY  150.000  57.000  0.000  0.000  0.00

0110 04017001 000 FLOWABLE BACKFILL CY  300.000  80.000  0.000  0.000  0.00

0115 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  200.000  50.000  0.000  0.000  0.00

0135 05057001 000 TMA (STATIONARY) DAY  300.000  20.000  0.000  0.000  0.00

0140 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  300.000  0.000  0.000  0.00

0145 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  300.000  0.000  0.000  0.00

0150 05297009 000 CONC CURB & GUTTER (TY II) LF  40.000  20.000  0.000  0.000  0.00

0155 05297027 000 CONC CURB (SPECIAL) LF  80.000  262.000  0.000  0.000  0.00

0160 05317014 000 CURB RAMPS (TY 22) EA  3,000.000  1.000  0.000  0.000  0.00
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0165 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  800.000  2.000  0.000  0.000  0.00

0170 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.000  98.000  0.000  0.000  0.00

0175 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  3.750  105.000  0.000  0.000  0.00

0180 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.000  252.000  0.000  0.000  0.00

0185 06667110 000 REFL PAV MRK TY I (Y)6"(DOT)(090MIL) LF  2.000  75.000  0.000  0.000  0.00

0190 06667347 000 PAVEMENT SLER 6" LF  0.500  1,485.000  0.000  0.000  0.00

0195 06667348 000 PAVEMENT SLER 8" LF  0.800  98.000  0.000  0.000  0.00

0200 06667350 000 PAVEMENT SLER 12" LF  1.300  105.000  0.000  0.000  0.00

0205 06667352 000 PAVEMENT SLER 24" LF  2.000  252.000  0.000  0.000  0.00

0210 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.300  814.000  0.000  0.000  0.00

0215 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.300  596.000  0.000  0.000  0.00

0220 06727004 000 REFL PAV MRKR TY II-A-A EA  6.250  7.000  0.000  0.000  0.00

0225 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  1,485.000  0.000  0.000  0.00

0230 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.650  98.000  0.000  0.000  0.00

0235 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.950  105.000  0.000  0.000  0.00

0240 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.250  252.000  0.000  0.000  0.00

0245 30077001 000 BONDING COURSE GAL  5.000  4.000  0.000  0.000  0.00

0250 50157002 000 CONST PERIM FENCE WITH SCREEN (MOVE) LF  2.000  710.000  0.000  0.000  0.00

0255 50157003 000 CONST PERIM FENCE WITH SCREEN (REMOVE) LF  1.000  710.000  0.000  0.000  0.00

0260 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0265 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0270 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0275 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0280 96097003 000 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0285 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0290 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  18,168.630  0.000  0.000  0.00

0295 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  36,337.270  0.000  0.000  0.00

 0.00Category Subtotal

040001048C 400-1-48PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0410 01007002 000 PREPARING ROW STA  5,000.000  6.580  0.000  0.000  0.00

0415 01047010 000 REMOV CONC (PAVERS) SY  10.000  2,572.000  0.000  0.000  0.00

0420 01047015 000 REMOV CONC (CURB RAMP) SY  50.000  6.000  0.000  0.000  0.00

0425 01047017 000 REMOV CONC (CURB & GUTTER) LF  20.000  60.000  0.000  0.000  0.00

0430 01107001 000 EXCAV (ROADWAY) CY  50.000  1,040.000  0.000  0.000  0.00

0435 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  250.000  766.000  0.000  0.000  0.00

0440 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  250.000  32.000  0.000  0.000  0.00

0445 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  5.000  176.000  0.000  0.000  0.00

0450 03547065 000 PLANE CONC PAV(0" TO 1.5") SY  10.000  12.000  0.000  0.000  0.00

0455 03607005 000 CONC PVMT (CRCP) (11") SY  135.000  2,572.000  0.000  0.000  0.00
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0460 03607034 000 CONC PVMT(TRANSITION SLAB) (11") SY  150.000  114.000  0.000  0.000  0.00

0465 04017001 000 FLOWABLE BACKFILL CY  300.000  40.000  0.000  0.000  0.00

0470 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  200.000  100.000  0.000  0.000  0.00

0475 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  400.000  0.000  0.000  0.00

0480 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  400.000  0.000  0.000  0.00

0485 05297009 000 CONC CURB & GUTTER (TY II) LF  40.000  60.000  0.000  0.000  0.00

0490 05297027 000 CONC CURB (SPECIAL) LF  80.000  276.000  0.000  0.000  0.00

0495 05317008 000 CURB RAMPS (TY 5) EA  3,000.000  4.000  0.000  0.000  0.00

0500 05317014 000 CURB RAMPS (TY 22) EA  3,000.000  2.000  0.000  0.000  0.00

0505 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  800.000  4.000  0.000  0.000  0.00

0510 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.000  145.000  0.000  0.000  0.00

0515 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  3.750  212.000  0.000  0.000  0.00

0520 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.000  479.000  0.000  0.000  0.00

0525 06667110 000 REFL PAV MRK TY I (Y)6"(DOT)(090MIL) LF  2.000  87.000  0.000  0.000  0.00

0530 06667347 000 PAVEMENT SLER 6" LF  0.500  3,103.000  0.000  0.000  0.00

0535 06667348 000 PAVEMENT SLER 8" LF  0.800  145.000  0.000  0.000  0.00

0540 06667350 000 PAVEMENT SLER 12" LF  1.300  212.000  0.000  0.000  0.00

0545 06667352 000 PAVEMENT SLER 24" LF  2.000  479.000  0.000  0.000  0.00

0550 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.300  1,700.000  0.000  0.000  0.00

0555 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.300  1,316.000  0.000  0.000  0.00

0560 06727004 000 REFL PAV MRKR TY II-A-A EA  6.250  16.000  0.000  0.000  0.00

0565 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  3,103.000  0.000  0.000  0.00

0570 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.650  145.000  0.000  0.000  0.00

0575 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.950  212.000  0.000  0.000  0.00

0580 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.250  479.000  0.000  0.000  0.00

0585 30077001 000 BONDING COURSE GAL  5.000  23.000  0.000  0.000  0.00

0590 50157001 000 CONST PERIM FENCE WITH SCREEN (INSTALL) LF  10.000  195.000  0.000  0.000  0.00

0595 50157002 000 CONST PERIM FENCE WITH SCREEN (MOVE) LF  2.000  1,405.000  0.000  0.000  0.00

0600 50157003 000 CONST PERIM FENCE WITH SCREEN (REMOVE) LF  1.000  90.000  0.000  0.000  0.00

 0.00Category Subtotal

146304019C 1463-4-19PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 01007002 000 PREPARING ROW STA  5,000.000  2.520  0.000  0.000  0.00

0725 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  250.000  13.000  0.000  0.000  0.00

0730 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  5.000  64.000  0.000  0.000  0.00

0735 03547065 000 PLANE CONC PAV(0" TO 1.5") SY  10.000  6.000  0.000  0.000  0.00

0750 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  200.000  50.000  0.000  0.000  0.00

0755 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  100.000  0.000  0.000  0.00

0760 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0765 05297009 000 CONC CURB & GUTTER (TY II) LF  40.000  20.000  0.000  0.000  0.00

0770 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.000  18.000  0.000  0.000  0.00

0775 06667110 000 REFL PAV MRK TY I (Y)6"(DOT)(090MIL) LF  2.000  8.000  0.000  0.000  0.00

0780 06667347 000 PAVEMENT SLER 6" LF  0.500  1,016.000  0.000  0.000  0.00

0785 06667352 000 PAVEMENT SLER 24" LF  2.000  18.000  0.000  0.000  0.00

0790 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.300  504.000  0.000  0.000  0.00

0795 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.300  504.000  0.000  0.000  0.00
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0800 06727004 000 REFL PAV MRKR TY II-A-A EA  6.250  7.000  0.000  0.000  0.00

0805 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  1,016.000  0.000  0.000  0.00

0810 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.250  18.000  0.000  0.000  0.00

0815 30077001 000 BONDING COURSE GAL  5.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $298,408.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047010 000 SY  10.000REMOV CONC (PAVERS)  821.300  8,213.00 769.00

01047017 000 LF  20.000REMOV CONC (CURB & GUTTER)  61.660  1,233.20 20.00

01107001 000 CY  50.000EXCAV (ROADWAY)  342.200  17,110.00 338.00

03417003 000 TON  250.000D-GR HMA TY-B PG64-22 (EXEMPT)  241.330  60,332.50 258.00

03607005 000 SY  135.000CONC PVMT (CRCP) (11")  296.000  39,960.00 769.00

03607034 000 SY  150.000CONC PVMT(TRANSITION SLAB) (11")  20.000  3,000.00 83.00

05007001 000 LS  200,000.000MOBILIZATION  0.750  150,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 5.00

05037002 000 EA  1,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  4,000.00 5.00

50157001 000 LF  10.000CONST PERIM FENCE WITH SCREEN (INSTALL)  456.000  4,560.00 605.00

$298,408.70TOTAL ITEM EARNINGS TO DATE


