
013808033CONTRACT ID:

PROJECT: F 2026(336)

CONTRACT:

02263015

PROJECTED AMOUNT: $3,255,323.62

CONTRACTOR:

HIGHWAY: SS 63

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MADDEN CONTRACTING COMPANY, LLC.

Danny M. Henderson, P.E.

GREGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2026

02/04/2026

ESTIMATE PAID:

 51

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/29/2026

$3,255,323.62

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,172,922.62

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$17,140.00 $3,397,019.72 $3,414,159.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,140.00 $3,397,019.72 $3,414,159.72 

$0.00 $0.00 $0.00 

$17,140.00 $3,414,159.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,397,019.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 51

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/29/2026

04/17/2026

 100

 0

 100

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAIT FINAL ACCEPT 19

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1 AWAIT FINAL ACCEPT

09/02/2026  1 AWAIT FINAL ACCEPT

09/03/2026  1 AWAIT FINAL ACCEPT

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAIT FINAL ACCEPT



CONTRACT ID 013808033 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 8ESTIMATE 0006

WORK PERFORMED THIS PERIOD

F 2026(336) 013808033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 05007001 MOBILIZATION000 LS  102,000.000 $7,140.00 0.070  0.97 1.00

0135 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $10,000.00 2.000  6.00 6.00

$17,140.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013808033PROJECT CONTROLF 2026(336)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 03447081 000 SP MIXES SP-C SAC-A PG 82-22 TON  180.500  12,029.000  0.000  12,424.47  2,242,616.84

0096 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  60,125.03  60,125.03

0097 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  52,867.53  52,867.53

0098 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  6,119.00  6,119.00

0100 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  150.000  1,000.000  0.000  1,165.33  174,799.50

0105 03547051 000 PLANE ASPH CONC PAV(2") SY  1.750  109,357.000  0.000  110,003.57  192,506.25

0110 03547097 000 PLANE ASPH CONC PAV (1.25") SY  2.500  70,827.000  0.000  88,881.80  222,204.50

0115 04017001 000 FLOWABLE BACKFILL CY  1,000.000  5.000  0.000  11.00  11,000.00

0120 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  500.000  10.000  0.000  21.00  10,500.00

0125 04797003 000 ADJUSTING MANHOLES & INLETS EA  4,000.000  3.000  0.000  8.00  32,000.00

0130 05007001 000 MOBILIZATION LS  102,000.000  1.000  0.000  0.97  98,940.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  6.000  0.000  6.00  30,000.00

0140 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  200.000  0.000  156.00  7,800.00

0145 05057001 000 TMA (STATIONARY) DAY  300.000  86.000  0.000  29.00  8,700.00

0150 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  14.000  0.000  22.00  0.22

0155 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  679.000  20.000  0.000  20.00  13,580.00

0160 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,201.000  10.000  0.000  10.00  12,010.00

0165 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  3.000  0.000  3.00  330.00

0170 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.000  7,680.000  0.000  6,450.00  6,450.00

0175 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  2,150.000  0.000  770.00  770.00

0180 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.600  7,190.000  0.000  5,560.00  3,336.00

0185 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.600  37,606.000  0.000  23,045.00  13,827.00

0190 06627122 000 WK ZN PAV MRK SHT TERM RMV (W)(6") LF  0.010  18,648.000  0.000  3,958.00  39.58

0195 06627123 000 WK ZN PAV MRK SHT TERM RMV (Y)(6") LF  1.850  18,538.000  0.000  6,764.00  12,513.40

0200 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.200  2,150.000  0.000  3,067.00  3,680.40

0205 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.750  2,199.000  0.000  1,301.00  7,480.75

0210 06667347 000 PAVEMENT SLER 6" LF  1.000  250.000  0.000  504.00  504.00

0220 06667352 000 PAVEMENT SLER 24" LF  3.000  93.000  0.000  24.00  72.00

0235 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.800  7,680.000  0.000  6,910.00  5,528.00

0240 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  30,740.000  0.000  27,203.00  19,042.10

0245 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.800  7,190.000  0.000  5,220.00  4,176.00

0250 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  37,606.000  0.000  27,080.00  18,956.00

0255 06687091 000 PREFAB PM TY C (W)(ARROW) EA  210.000  28.000  0.000  28.00  5,880.00

0265 06687103 000 PREFAB PM TY C (W)(WORD) EA  248.500  22.000  0.000  16.00  3,976.00

0270 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  42.500  29.000  0.000  20.00  850.00

0275 06687123 000 PREFAB PM TY C (Y)(6")(SLD) LF  5.000  200.000  0.000  150.00  750.00

0280 06727002 000 REFL PAV MRKR TY I-C EA  5.500  495.000  0.000  520.00  2,860.00

0285 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,165.000  0.000  888.00  4,440.00

0290 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  640.000  0.000  387.00  387.00

0305 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  3.000  0.000  2.00  200.00

0320 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.500  250.000  0.000  504.00  252.00

0330 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.500  93.000  0.000  24.00  60.00

0350 30057001 000 MEMBRANE UNDERSEAL GAL  4.000  21,871.000  0.000  21,653.50  86,614.00
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Category Subtotal $3,378,743.10

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  38,416.62  38,416.62

0504 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -600.000  1.000  0.000  5.00 -3,000.00

LANE ASSESSMENT FEE $600/15 MIN 8P-5A

Category Subtotal $35,416.62

013808033F 2026(336)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01327017 000 EMBANK (VEH)(OC)(TY C) CY  75.000  8.000  0.000  0.000  0.00

0065 01607002 000 FURN & PLACE TOPSOIL (4") SY  28.570  70.000  0.000  0.000  0.00

0070 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.500  70.000  0.000  0.000  0.00

0075 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.500  70.000  0.000  0.000  0.00

0080 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  1.500  70.000  0.000  0.000  0.00

0085 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  1.000  70.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  1,000.000  1.000  0.000  0.000  0.00

0215 06667348 000 PAVEMENT SLER 8" LF  1.000  63.000  0.000  0.000  0.00

0225 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  2.000  0.000  0.000  0.00

0230 06667354 000 PAVEMENT SLER (WORD) EA  100.000  2.000  0.000  0.000  0.00

0260 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  2.000  0.000  0.000  0.00

0295 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  185.000  0.000  0.000  0.00

0300 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  399.000  0.000  0.000  0.00

0310 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  2.000  0.000  0.000  0.00

0315 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  35.000  5.000  0.000  0.000  0.00

0325 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.500  63.000  0.000  0.000  0.00

0335 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  75.000  4.000  0.000  0.000  0.00

0340 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  75.000  4.000  0.000  0.000  0.00

0345 07347002 000 LITTER REMOVAL CYC  2,500.000  1.000  0.000  0.000  0.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0501 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0503 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0505 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,414,159.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  60,125.030  60,125.03 10,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  52,867.530  52,867.53 10,000.00

03447081 000 TON  180.500SP MIXES SP-C SAC-A PG 82-22  12,424.470  2,242,616.84 12,029.00

03517007 000 SY  150.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,165.330  174,799.50 1,000.00

03547051 000 SY  1.750PLANE ASPH CONC PAV(2")  110,003.570  192,506.25 109,357.00

03547097 000 SY  2.500PLANE ASPH CONC PAV (1.25")  88,881.800  222,204.50 70,827.00

04017001 000 CY  1,000.000FLOWABLE BACKFILL  11.000  11,000.00 5.00

04327031 000 CY  500.000RIPRAP (STONE COMMON)(DRY)(12 IN)  21.000  10,500.00 10.00

04797003 000 EA  4,000.000ADJUSTING MANHOLES & INLETS  8.000  32,000.00 3.00

05007001 000 LS  102,000.000MOBILIZATION  0.970  98,940.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  30,000.00 6.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  156.000  7,800.00 200.00

05057001 000 DAY  300.000TMA (STATIONARY)  29.000  8,700.00 86.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  22.000  0.22 14.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  6,119.000  6,119.00 10,000.00

06447001 000 EA  679.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  20.000  13,580.00 20.00

06447031 000 EA  1,201.000IN SM RD SN SUP&AM TYS80(1)SA(U)  10.000  12,010.00 10.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  3.000  330.00 3.00

06627005 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)6"(BRK)  6,450.000  6,450.00 7,680.00

06627012 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(SLD)  770.000  770.00 2,150.00

06627036 000 LF  0.600WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  5,560.000  3,336.00 7,190.00

06627038 000 LF  0.600WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  23,045.000  13,827.00 37,606.00

06627122 000 LF  0.010WK ZN PAV MRK SHT TERM RMV (W)(6")  3,958.000  39.58 18,648.00

06627123 000 LF  1.850WK ZN PAV MRK SHT TERM RMV (Y)(6")  6,764.000  12,513.40 18,538.00

06667024 000 LF  1.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,067.000  3,680.40 2,150.00

06667036 000 LF  5.750REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,301.000  7,480.75 2,199.00

06667347 000 LF  1.000PAVEMENT SLER 6"  504.000  504.00 250.00

06667352 000 LF  3.000PAVEMENT SLER 24"  24.000  72.00 93.00

06667408 000 LF  0.800REFL PAV MRK TY I (W)6"(BRK)(100MIL)  6,910.000  5,528.00 7,680.00

06667411 000 LF  0.700REFL PAV MRK TY I (W)6"(SLD)(100MIL)  27,203.000  19,042.10 30,740.00

06667420 000 LF  0.800REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  5,220.000  4,176.00 7,190.00

06667423 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  27,080.000  18,956.00 37,606.00

06687091 000 EA  210.000PREFAB PM TY C (W)(ARROW)  28.000  5,880.00 28.00

06687103 000 EA  248.500PREFAB PM TY C (W)(WORD)  16.000  3,976.00 22.00

06687111 000 EA  42.500PREFAB PM TY C (W)(36")(YLD TRI)  20.000  850.00 29.00

06687123 000 LF  5.000PREFAB PM TY C (Y)(6")(SLD)  150.000  750.00 200.00

06727002 000 EA  5.500REFL PAV MRKR TY I-C  520.000  2,860.00 495.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  888.000  4,440.00 1,165.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  387.000  387.00 640.00

06777009 000 EA  100.000ELIM EXT PM & MRKS (ARROW)  2.000  200.00 3.00

06787002 000 LF  0.500PAV SURF PREP FOR MRK (6")  504.000  252.00 250.00

06787008 000 LF  2.500PAV SURF PREP FOR MRK (24")  24.000  60.00 93.00

30057001 000 GAL  4.000MEMBRANE UNDERSEAL  21,653.500  86,614.00 21,871.00
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96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  38,416.620  38,416.62 50,000.00

96067013 DOL -600.000FORCE ACCOUNT - LANE ASSESSMENT FEES  5.000 -3,000.00 1.00

LANE ASSESSMENT FEE $600/15 MIN 8P-5A

$3,414,159.72TOTAL ITEM EARNINGS TO DATE


