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SiteManager

W
CONTRACT ID: 013810029
PROJECT: STP 2021(287)HES
CONTRACT: 04213005
AWARD AMOUNT: $2,714,170.79
PROJECTED AMOUNT: $2,733,671.77
ADJ. PROJECTED AMOUNT: $3,313,611.14
CONTRACTOR: H. V. CAVER, INC.

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:
ESTIMATE TYPE:

% COMPLETE:

% TIME USED:

% RETAINAGE:

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

0063

%|

08/01/2026 to 08/31/2026

PROG
100.00
109.13

0.00

TOTAL TO DATE

$3,730,860.33
$0.00
$3,730,860.33
$0.00
($32,185.00)
$0.00

$0.00

$0.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

REPORT DATE:

FM 248

ATLANTA

CASS

Thomas Bruce, P.E.
055

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$3,698,675.33

CONTRACT ADJUSTMENTS THIS ESTIMATE

$3,730,860.33 $0.00

$0.00 $0.00

$3,730,860.33 $0.00

$0.00 $0.00

($32,185.00) $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,698,675.33 $0.00

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

10/08/26

04/07/2021
04/29/2021
05/20/2021
07/06/2021
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 013810029

ESTIMATE 0063

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

07/06/2021
06/19/2021

304

145

449

490
00/00/0000

DAILY BREAKDOWN

Date or Days
Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

.~ a4 a2 a3 a2 e A A a A A A A A A A A A A A A A A A A A A A A

Days

Credited

AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:

LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

41

$785.00
4
DAYS AT
PER DAY $785.00
$32,185.00
PERIOD SUMMARY
Date or Days
Days Charged
31 0

AWAITING AE ACCEPTA

Days
Credited
31

31
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CONTRACT ID 013810029 ESTIMATE 0063 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 18

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

TOTAL ITEM EARNINGS THIS ESTIMATE $0.00



CONTRACT ID

CONTRACT LINE ITEMS

013810029

ESTIMATE 0063

PROJECT STP 2021(287)HES CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0059 01006006 PREP ROW (TREE)(LESS THAN 24" DIA)
ADDED BY CO #10
0060 01046017 000 REMOVING CONC (DRIVEWAYS)
0065 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C)
0070 01506001 000 BLADING
0075 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND)
0085 04006008 000 CUT & RESTORE ASPH PAVING
0095 04646003 001 RC PIPE (CL I11)(18 IN)
0100 04646005 001 RC PIPE (CL I11)(24 IN)
0105 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P)
0110 04676395 000 SET (TY 1l) (24 IN) (RCP) (6: 1) (P)
0112 04806001 CLEAN EXIST CULVERTS
Added by CO#3
0116 04966007 REMOV STR (PIPE)
Added by CO#1
0130 05306004 000 DRIVEWAYS (CONC)
0135 07606001 DITCH CLEANING AND RESHAPING (FOOT)
Added by CO#5
PROJECT STP 2021(287)HES CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0400 01046017 000 REMOVING CONC (DRIVEWAYS)
0405 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C)
0410 01506001 000 BLADING
0415 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND)
0425 04006008 000 CUT & RESTORE ASPH PAVING
0440 04326031 000 RIPRAP (STONE PROTECTION)(12 IN)
0445 04326039 000 BEDDING MATERIAL (6 IN)
0450 04646003 001 RC PIPE (CL I11)(18 IN)
0455 04646005 001 RC PIPE (CL I1)(24 IN)
0460 04646007 001 RC PIPE (CL I11)(30 IN)
0461 96086001 UNIQUE CHANGE ORDER ITEM 1
30" X 30" RCP CROSS (PAID BY THE EA)
0465 04676005 000 SET (TY 1) (24 IN) (3: 1) (C)
0470 04676008 000 SET (TY 1) (30 IN) (3: 1) (C)
0475 04676356 000 SET (TY II) (18 IN) (RCP) (3: 1) (C)
0480 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P)
0485 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C)
0490 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P)

013810029
ROADWAY ITEMS

013811031

UNIT

EA

SY
CcYy
STA
SY
SY
LF
LF
EA
EA
EA

LF

SY
LF

ROADWAY ITEMS

UNIT

SY
cYy
STA
SY
SY
CcYy
CcYy
LF
LF
LF
DOL

EA
EA
EA
EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

250.000

12.000
12.750
45.000
0.600
65.000
36.270
58.220
539.500
973.000
1,000.000

14.000

115.000
28.670

UNIT
PRICE

12.000
12.750
45.000
0.600
65.000
124.600
114.750
36.270
58.220
75.010
5,080.300

1,200.000
2,100.000
587.000
539.500
997.000
973.000

BID
QUANTITY

0.000

85.000
48.000
42.000
6,020.000
15.000
802.000
10.000
160.000
6.000
0.000

0.000

85.000
0.000

BID
QUANTITY

12.000
267.000
85.000
10,335.000
176.000
26.000
13.000
1,109.000
222.000
28.000
0.000

2.000
2.000
12.000
136.000
18.000
12.000

NET CO QTY PAID
QUANTITY TO DATE
4.000 4.00
0.000 128.70
0.000 36.00
0.000 53.50
0.000 15,424.10
0.000 77.80
0.000 1,128.00
0.000 128.00
0.000 164.00
0.000 16.00
12.000 4.00
522.000 1,179.00
0.000 128.70
1,000.000 5,871.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 41.50
0.000 96.00
0.000 50.75
0.000 15,497.53
0.000 190.97
0.000 82.00
0.000 84.00
0.000 1,212.00
-6.000 224.00
56.000 30.00
1.000 1.00
0.000 2.00
0.000 2.00
0.000 11.00
0.000 119.00
0.000 18.00
-1.000 14.00

Page 4 of 18

AMOUNT
$
1,000.00

1,544.40
459.00
2,407.50
9,254.46
5,057.00
40,912.56
7,452.16
88,478.00
15,568.00
4,000.00

16,506.00

14,800.50
168,321.57

$375,761.15

AMOUNT
$

498.00
1,224.00
2,283.75
9,298.52

12,413.05
10,217.20
9,639.00
43,959.24
13,041.28
2,250.30
5,080.30

2,400.00
4,200.00
6,457.00
64,200.50
17,946.00
13,622.00



CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT ID 013810029 ESTIMATE 0063

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0495 04676417 000 SET (TY 1) (30 IN) (RCP) (3: 1) (C) EA

0497 04676423 SET (TY 1) (30 IN) (RCP) (6: 1) (P) EA
Added by CO#4

0500 04676448 000 SET (TY Il) (36 IN) (RCP) (3: 1) (C) EA

0505 04806001 000 CLEAN EXIST CULVERTS EA

0506 04966007 REMOV STR (PIPE) LF
Added by CO#1

0520 05306004 000 DRIVEWAYS (CONC) SY

0525 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA

0530 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF
Added by CO#5

PROJECT STP 2021(287)HES CONTROL 027705012

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0685 01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA

0690 01046017 000 REMOVING CONC (DRIVEWAYS) 3%

0700 01506001 000 BLADING STA

0705 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) 5%

0715 04006008 000 CUT & RESTORE ASPH PAVING 5%

0717 04016001 FLOWABLE BACKFILL cY
Added by CO#4

0730 04646003 001 RC PIPE (CL ll1)(18 IN) LF

0735 04646005 001 RC PIPE (CL I11)(24 IN) LF

0740 04676356 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA

0745 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA

0746 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA
Added by CO#11

0750 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA

0760 04806001 000 CLEAN EXIST CULVERTS EA

0761 04966007 REMOV STR (PIPE) LF
Added by CO#1

0762 04966004 REMOV STR (SET) EA
Added by CO#11

0775 05306004 000 DRIVEWAYS (CONC) 5%

0780 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA

0790 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL
MOVE UNUSED 24" SETS (PAID BY LS)

PROJECT STP 2021(287)HES CONTROL 054609043

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

UNIT
PRICE

1,504.500
1,831.500

2,470.000
1,000.000
14.000

115.000
30.000
28.670

UNIT
PRICE

250.000
12.000
45.000

0.600
65.000
530.790

36.270
58.220
587.000
539.500
539.500

973.000
1,000.000
14.000

550.000

115.000
30.000
559.800

BID
QUANTITY

6.000
0.000

10.000
4.000
0.000

12.000
46.000
0.000

BID
QUANTITY

1.000
29.000
16.750

2,320.000
36.000
0.000

267.000
24.000
2.000
46.000
0.000

2.000
1.000
0.000

0.000

29.000
4.000
0.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 6.00
2.000 2.00
0.000 10.00
0.000 11.00
1,066.000 1,450.00
0.000 54.22
0.000 42.00
1,000.000 1,593.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 11.00
0.000 29.00
0.000 13.55
0.000 2,320.00
0.000 79.00
16.000 25.00
0.000 330.00
0.000 24.00
0.000 4.00
0.000 47.00
1.000 1.00
0.000 2.00
0.000 3.00
186.000 322.00
1.000 1.00
0.000 29.00
0.000 2.00
1.000 1.00
Category Subtotal

Page 5 of 18

AMOUNT
$

9,027.00
3,663.00

24,700.00
11,000.00
20,300.00

6,235.30
1,260.00
45,671.31

$340,586.75

AMOUNT
$

2,750.00
348.00
609.75

1,392.00

5,135.00

13,269.75

11,969.10
1,397.28
2,348.00

25,356.50

539.50

1,946.00
3,000.00
4,508.00

550.00

3,335.00
60.00
559.80

$79,073.68



CONTRACT ID 013810029 ESTIMATE 0063 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 18

CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
0940 01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA 250.000 4.000 0.000 8.00 2,000.00
0945 01046017 000 REMOVING CONC (DRIVEWAYS) SY 12.000 90.000 0.000 109.62 1,315.44
0950 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) cYy 12.750 51.500 0.000 264.00 3,366.00
0955 01506001 000 BLADING STA 45.000 44.000 0.000 45.25 2,036.25
0960 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY 0.600 6,440.000 0.000 13,460.28 8,076.17
0970 04006008 000 CUT & RESTORE ASPH PAVING SY 65.000 88.000 0.000 118.99 7,734.35
0980 04646003 001 RC PIPE (CL I1)(18 IN) LF 36.270 1,199.000 0.000 1,520.00 55,130.40
0985 04646005 001 RC PIPE (CL IlI)(24 IN) LF 58.220 32.000 0.000 32.00 1,863.04
0990 04646010 001 RC PIPE (CL I11)(48 IN) LF 160.590 48.000 0.000 16.00 2,569.44
0995 04676363 000 SET (TY Il) (18 IN) (RCP) (6: 1) (P) EA 539.500 170.000 0.000 172.00 92,794.00
1000 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA 973.000 2.000 0.000 2.00 1,946.00
1005 04676480 000 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA 8,645.000 2.000 0.000 2.00 17,290.00
1006 04966007 REMOV STR (PIPE) LF 14.000 0.000 922.000 1,501.00 21,014.00
Added by CO#1
1007 04806001 CLEAN EXIST CULVERTS EA 1,000.000 0.000 9.000 25.00 25,000.00
Added by CO#3
1008 04646007 RC PIPE (CL I11)(30 IN) LF 75.010 0.000 16.000 16.00 1,200.16
ADDED BY CO #10
1009 04676423 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA 1,831.500 0.000 2.000 2.00 3,663.00
ADDED BY CO #10
1010 05006001 000 MOBILIZATION LS 170,000.000 0.500 0.000 0.40 68,000.00
1025 05306004 000 DRIVEWAYS (CONC) SY 115.000 90.000 0.000 109.12 12,548.80
Category Subtotal $327,547.05
PROJECT STP 2021(287)HES CONTROL 081201035
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
1185 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY 12.750 37.000 0.000 72.00 918.00
1190 01506001 000 BLADING STA 45.000 28.000 0.000 30.00 1,350.00
1195 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY 0.600 4,060.000 0.000 5,100.00 3,060.00
1205 04006008 000 CUT & RESTORE ASPH PAVING SY 65.000 113.000 0.000 173.81 11,297.65
1215 04646003 001 RC PIPE (CL I1)(18 IN) LF 36.270 950.000 0.000 1,146.00 41,565.42
1220 04646005 001 RC PIPE (CL Il1)(24 IN) LF 58.220 46.000 0.000 90.00 5,239.80
1225 04676363 000 SET (TY Il) (18 IN) (RCP) (6: 1) (P) EA 539.500 110.000 0.000 104.00 56,108.00
1230 04676395 000 SET (TY Il) (24 IN) (RCP) (6: 1) (P) EA 973.000 2.000 0.000 10.00 9,730.00
1231 04966007 REMOV STR (PIPE) LF 14.000 0.000 900.000 1,221.00 17,094.00
Added by CO#1
1232 04806001 CLEAN EXIST CULVERTS EA 1,000.000 0.000 5.000 10.00 10,000.00
Added by CO#3
1233 04676580 SET (REMOV & REINSTALL) EA 300.000 0.000 1.000 1.00 300.00
ADDED BY CO #10
Category Subtotal $156,662.87

PROJECT STP 2021(287)HES CONTROL 094601045
CATEGORY 001 DESCRIPTION ROADWAY ITEMS



CONTRACT ID 013810029 ESTIMATE 0063
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
1400 01046017 000 REMOVING CONC (DRIVEWAYS)
1405 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C)
1410 01506001 000 BLADING
1415 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND)
1425 04006008 000 CUT & RESTORE ASPH PAVING
1440 04326039 000 BEDDING MATERIAL (6 IN)
1445 04646003 001 RC PIPE (CL I11)(18 IN)
1450 04676008 000 SET (TY 1) (30 IN) (3: 1) (C)
1455 04676018 000 SET (TY 1) (42 IN) (3: 1) (C)
1460 04676356 000 SET (TY 1) (18 IN) (RCP) (3: 1) (C)
1465 04676363 000 SET (TY 1) (18 IN) (RCP) (6: 1) (P)
1466 04676363 SET (TY 1) (18 IN) (RCP) (6: 1) (P)
Added by CO#6
1470 04676388 000 SET (TY 1l) (24 IN) (RCP) (3: 1) (C)
1475 04676417 000 SET (TY 11) (30 IN) (RCP) (3: 1) (C)
1480 04676448 000 SET (TY 11) (36 IN) (RCP) (3: 1) (C)
1485 04676461 000 SET (TY Il) (42 IN) (RCP) (3: 1) (C)
1487 04676580 SET (REMOV & REINSTALL)
Added by CO#4
1490 04806001 000 CLEAN EXIST CULVERTS
1491 04966007 REMOV STR (PIPE)
Added by CO#1
1492 04966004 REMOV STR (SET)
Added by CO#6
1495 05066038 002 TEMP SEDMT CONT FENCE (INSTALL)
1500 05066039 002 TEMP SEDMT CONT FENCE (REMOVE)
1505 05306004 000 DRIVEWAYS (CONC)
1510 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND
PROJECT STP 2021(287)HES CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
1669 01006006 PREP ROW (TREE)(LESS THAN 24" DIA)
Added by CO#2
1670 01006007 000 PREP ROW (TREE)(GREATER THAN 24" DIA)
1675 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C)
1680 01506001 000 BLADING
1685 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND)
1692 04006008 CUT & RESTORE ASPH PAVING
Added by CO#2
1695 04326001 000 RIPRAP (CONC)(4 IN)
1696 04326031 RIPRAP (STONE PROTECTION)(12 IN)

Added by CO#4

ROADWAY ITEMS

UNIT

SY
cYy
STA
SY
SY
cYy
LF
EA
EA
EA
EA
EA

EA
EA
EA
EA
EA

EA
LF

EA

LF
LF
SY
EA

ROADWAY ITEMS

UNIT

EA

EA
(034
STA
SY
SY

cYy
CcYy

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

12.000
12.750
45.000
0.600
65.000
114.750
36.270
2,100.000
4,000.000
587.000
539.500
539.500

997.000
1,504.500
2,470.000
3,051.000

300.000

1,000.000
14.000

550.000

3.000
1.000
115.000
30.000

UNIT
PRICE

250.000

1,700.000
12.750
45.000

0.600
65.000

560.000
124.600

BID
QUANTITY

25.000
262.500
104.000

14,100.000
204.000

24.000

914.000
8.000
4.000

10.000

154.000
0.000

42.000
6.000
10.000
6.000
0.000

5.000
0.000

0.000

2,210.000
2,210.000
25.000
66.000

BID
QUANTITY

0.000

1.000
57.000
28.500

1,540.000

0.000

5.000
0.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 92.00
0.000 192.00
0.000 169.00
0.000 26,720.00
0.000 256.00
0.000 99.00
0.000 1,208.00
0.000 8.00
0.000 4.00
0.000 14.00
0.000 150.00
1.000 1.00
0.000 46.00
0.000 6.00
0.000 10.00
0.000 6.00
2.000 2.00
0.000 14.00
772.000 1,167.00
1.000 1.00
0.000 1,550.00
0.000 1,550.00
0.000 92.00
0.000 64.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
5.000 20.00
0.000 1.00
0.000 144.00
0.000 57.00
0.000 1,000.00
112.000 112.00
0.000 6.90
24.000 12.00

Page 7 of 18

AMOUNT
$

1,104.00
2,448.00
7,605.00
16,032.00
16,640.00
11,360.25
43,814.16
16,800.00
16,000.00
8,218.00
80,925.00
539.50

45,862.00
9,027.00
24,700.00
18,306.00
600.00

14,000.00
16,338.00

550.00

4,650.00
1,550.00
10,580.00
1,920.00

$369,568.91

AMOUNT
$
5,000.00

1,700.00
1,836.00
2,565.00

600.00
7,280.00

3,864.00
1,495.20



CONTRACT ID 013810029 ESTIMATE 0063
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
1697 04326039 BEDDING MATERIAL (6 IN) cY
Added by CO#2
1700 04646003 001 RC PIPE (CL ll1)(18 IN) LF
1705 04646005 001 RC PIPE (CL Il1)(24 IN) LF
1710 04646010 001 RC PIPE (CL Il1)(48 IN) LF
1715 04676363 000 SET (TY Il) (18 IN) (RCP) (6: 1) (P) EA
1720 04676388 000 SET (TY Il) (24 IN) (RCP) (3: 1) (C) EA
1725 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA
1730 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA
1735 04676448 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA
1740 04676474 000 SET (TY II) (48 IN) (RCP) (3: 1) (C) EA
1745 04676480 000 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA
1750 04806001 000 CLEAN EXIST CULVERTS EA
1751 04966007 REMOV STR (PIPE) LF
Added by CO#1
1755 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF
1760 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF
1765 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA
PROJECT STP 2021(287)HES CONTROL 157301018
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
1920 01006006 PREP ROW (TREE)(LESS THAN 24" DIA) EA
Added by CO#4
1925 01046017 000 REMOVING CONC (DRIVEWAYS) sy
1930 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) cY
1935 01506001 000 BLADING STA
1940 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY
1949 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL
REMOVE & REPLACE 24" CONC DRIVEWAY (PAID BY SY)
1950 04006008 000 CUT & RESTORE ASPH PAVING sY
1955 04206009 000 CLA CONC (COLLAR) EA
1965 04646003 001 RC PIPE (CL Il1)(18 IN) LF
1970 04646005 001 RC PIPE (CL ll1)(24 IN) LF
1972 04726004 REMOV & RE - LAY PIPE (18 IN) LF
Added by CO#4
1975 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA
1980 04676395 000 SET (TY Il) (24 IN) (RCP) (6: 1) (P) EA
1981 04966007 REMOV STR (PIPE) LF
Added by CO#1
1982 04806001 CLEAN EXIST CULVERTS EA
Added by CO#3
1985 05006001 000 MOBILIZATION LS
2000 05306004 000 DRIVEWAYS (CONC) SY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

114.750

36.270
58.220
160.590
539.500
997.000
973.000
1,504.500
2,470.000
3,659.000
8,645.000
1,000.000
14.000

3.000
1.000
30.000

UNIT
PRICE

250.000

12.000
12.750
45.000
0.600
288.720

65.000
1,105.000
36.270
58.220
29.000

539.500
973.000
14.000

1,000.000

170,000.000
115.000

BID
QUANTITY

0.000

182.000
140.000
36.000
30.000
12.000
10.000
6.000
6.000
4.000
2.000
5.000
0.000

150.000
150.000
18.000

BID
QUANTITY

0.000

29.000
53.500
46.500
6,930.000
0.000

23.000
3.000
800.000
44.000
0.000

175.000
4.000
0.000

0.000

0.400
29.000

NET CO QTY PAID
QUANTITY TO DATE
24.000 48.00
0.000 224.00
0.000 174.00
0.000 36.00
0.000 29.00
0.000 12.00
0.000 13.00
0.000 4.00
0.000 6.00
0.000 4.00
0.000 2.00
0.000 3.00
192.000 432.00
0.000 390.00
0.000 390.00
0.000 20.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
1.000 1.00
55.000 133.00
0.000 12.00
0.000 48.25
0.000 12,018.00
84.000 84.00
0.000 25.60
0.000 2.00
0.000 1,035.00
0.000 44.00
28.000 28.00
0.000 183.00
0.000 4.00
542.000 1,045.00
13.000 16.00
0.000 0.40
0.000 49.00
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AMOUNT
$
5,508.00

8,124.48
10,130.28
5,781.24
15,645.50
11,964.00
12,649.00
6,018.00
14,820.00
14,636.00
17,290.00
3,000.00
6,048.00

1,170.00
390.00
600.00

$158,114.70

AMOUNT
$
250.00

1,596.00
153.00
2,171.25
7,210.80
24,252.48

1,664.00
2,210.00
37,539.45
2,561.68
812.00

98,728.50
3,892.00
14,630.00

16,000.00

68,000.00
5,635.00
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CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2010 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF 28.670 0.000 1,000.000 1,100.00 31,537.00

Added by CO#5

Category Subtotal $318,843.16

PROJECT STP 2021(287)HES CONTROL 175801012
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2160 01046017 000 REMOVING CONC (DRIVEWAYS) SY 12.000 58.000 0.000 63.70 764.40
2165 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CcY 12.750 128.500 0.000 36.00 459.00
2170 01506001 000 BLADING STA 45.000 46.000 0.000 33.75 1,518.75
2175 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY 0.600 5,920.000 0.000 12,615.40 7,569.24
2190 04646003 001 RC PIPE (CL 11)(18 IN) LF 36.270 269.000 0.000 400.00 14,508.00
2195 04646005 001 RC PIPE (CL Il)(24 IN) LF 58.220 6.000 0.000 84.00 4,890.48
2200 04646008 001 RC PIPE (CL I11)(36 IN) LF 131.780 54.000 0.000 48.00 6,325.44
2205 04666134 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA 7,950.000 12.000 0.000 12.00 95,400.00
2215 04676014 000 SET (TY 1) (36 IN) (3: 1) (C) EA 3,050.000 6.000 0.000 6.00 18,300.00
2220 04676363 000 SET (TY Il) (18 IN) (RCP) (6: 1) (P) EA 539.500 92.000 0.000 96.00 51,792.00
2225 04676388 000 SET (TY Il) (24 IN) (RCP) (3: 1) (C) EA 997.000 10.000 0.000 12.00 11,964.00
2230 04676395 000 SET (TY Il) (24 IN) (RCP) (6: 1) (P) EA 973.000 4.000 0.000 6.00 5,838.00
2235 04676417 000 SET (TY Il) (30 IN) (RCP) (3: 1) (C) EA 1,504.500 4.000 0.000 4.00 6,018.00
2240 04806001 000 CLEAN EXIST CULVERTS EA 1,000.000 5.000 0.000 2.00 2,000.00
2241 04966007 REMOV STR (PIPE) LF 14.000 0.000 120.000 502.00 7,028.00

Added by CO#1
2245 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 5,844.000 16.000 13.000 29.00 169,476.00
2260 05306004 000 DRIVEWAYS (CONC) SY 115.000 58.000 0.000 63.70 7,325.50
2265 61856002 002 TMA (STATIONARY) DAY 50.000 304.000 0.000 499.00 24,950.00
2270 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA 30.000 22.000 0.000 17.00 510.00
2280 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF 28.670 0.000 1,000.000 2,426.00 69,553.42

Added by CO#5
2290 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL 46,539.510 0.000 1.000 1.00 46,539.51

Remove and replace cross structure: Added by Change Order #9

Category Subtotal $552,729.74

PROJECT STP 2021(287)HES CONTROL 195701009
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2430 01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA 250.000 1.000 0.000 10.00 2,500.00
2440 01506001 000 BLADING STA 45.000 29.000 0.000 104.75 4,713.75
2445 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY 0.600 4,270.000 0.000 6,260.00 3,756.00
2455 04006008 000 CUT & RESTORE ASPH PAVING SY 65.000 31.000 0.000 152.00 9,880.00
2465 04646003 001 RC PIPE (CL 11)(18 IN) LF 36.270 332.000 0.000 486.00 17,627.22
2470 04646005 001 RC PIPE (CL 11)(24 IN) LF 58.220 150.000 0.000 172.00 10,013.84

2475 04676363 000 SET (TY 1) (18 IN) (RCP) (6: 1) (P) EA 539.500 98.000 0.000 101.00 54,489.50
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CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2480 04676395 000 SET (TY Il) (24 IN) (RCP) (6: 1) (P) EA 973.000 14.000 0.000 16.00 15,568.00
2481 04966007 REMOV STR (PIPE) LF 14.000 0.000 340.000 620.00 8,680.00
Added by CO#1
2482 04806001 CLEAN EXIST CULVERTS EA 1,000.000 0.000 8.000 7.00 7,000.00
Added by CO#3
2485 05006001 000 MOBILIZATION LS 170,000.000 0.100 0.000 0.10 17,000.00
2490 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF 3.000 560.000 0.000 285.00 855.00
2495 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF 1.000 560.000 0.000 285.00 285.00
Category Subtotal $152,368.31
PROJECT STP 2021(287)HES CONTROL 233902012
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2655 01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA 250.000 10.000 0.000 12.00 3,000.00
2660 01006007 000 PREP ROW (TREE)(GREATER THAN 24" DIA) EA 1,700.000 1.000 0.000 1.00 1,700.00
2665 01046017 000 REMOVING CONC (DRIVEWAYS) SY 12.000 126.000 0.000 488.40 5,860.80
2670 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) cY 12.750 176.750 0.000 564.00 7,191.00
2675 01506001 000 BLADING STA 45.000 70.750 0.000 89.87 4,044.15
2680 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY 0.600 12,250.000 0.000 20,025.00 12,015.00
2690 04006008 000 CUT & RESTORE ASPH PAVING SY 65.000 132.000 0.000 109.40 7,111.00
2700 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) cYy 124.600 6.000 0.000 12.00 1,495.20
2705 04326039 000 BEDDING MATERIAL (6 IN) CcYy 114.750 3.000 0.000 12.00 1,377.00
2710 04646003 001 RC PIPE (CL Il1)(18 IN) LF 36.270 1,201.000 0.000 1,712.00 62,094.24
2715 04646005 001 RC PIPE (CL Il1)(24 IN) LF 58.220 108.000 0.000 278.00 16,185.16
2720 04676363 000 SET (TY Il) (18 IN) (RCP) (6: 1) (P) EA 539.500 252.000 0.000 252.00 135,954.00
2725 04676395 000 SET (TY Il) (24 IN) (RCP) (6: 1) (P) EA 973.000 30.000 0.000 37.00 36,001.00
2726 04966007 REMOV STR (PIPE) LF 14.000 0.000 737.000 1,827.00 25,578.00
Added by CO#1
2727 04806001 CLEAN EXIST CULVERTS EA 1,000.000 0.000 20.000 12.00 12,000.00
Added by CO#3
2728 04966004 REMOV STR (SET) EA 550.000 0.000 1.000 1.00 550.00
ADDED BY CO #10
2740 05306004 000 DRIVEWAYS (CONC) SY 115.000 126.000 0.000 474.97 54,621.55
2750 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF 28.670 0.000 1,000.000 3,242.00 92,948.14
Added by CO#5
Category Subtotal $479,726.24
PROJECT STP 2021(287)HES CONTROL 257601014
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
2905 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) cYy 12.750 344.000 0.000 180.00 2,295.00
2910 01506001 000 BLADING STA 45.000 19.000 0.000 18.50 832.50

2915 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY 0.600 3,130.000 0.000 9,831.30 5,898.78
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CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT

NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $

2930 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) cYy 124.600 132.000 0.000 135.34 16,863.36

2935 04326039 000 BEDDING MATERIAL (6 IN) cYy 114.750 66.000 0.000 86.31 9,904.07

2940 04646003 001 RC PIPE (CL Il1)(18 IN) LF 36.270 192.000 0.000 322.00 11,678.94

2945 04646005 001 RC PIPE (CL Il1)(24 IN) LF 58.220 16.000 0.000 100.00 5,822.00

2950 04646007 001 RC PIPE (CL I11)(30 IN) LF 75.010 76.000 -30.000 31.00 2,325.31

2951 04646009 RC PIPE (CL I11)(42 IN) LF 254.190 0.000 30.000 30.00 7,625.70
Added by CO#8

2955 04676363 000 SET (TY Il) (18 IN) (RCP) (6: 1) (P) EA 539.500 38.000 0.000 60.00 32,370.00

2960 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA 973.000 16.000 0.000 10.00 9,730.00

2965 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA 1,831.500 26.000 -2.000 4.00 7,326.00

2966 04966007 REMOV STR (PIPE) LF 14.000 0.000 158.000 348.00 4,872.00
Added by CO#1

2967 04806001 CLEAN EXIST CULVERTS EA 1,000.000 0.000 5.000 8.00 8,000.00
Added by CO#3

2968 04676466 SET (TY Il) (42 IN) (RCP) (6: 1) (P) EA 9,076.490 0.000 2.000 2.00 18,152.98

Added by CO#8

Category Subtotal $143,696.64
PROJECT STP 2021(287)HES CONTROL 291901006
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
3140 01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA 250.000 10.000 0.000 8.00 2,000.00
3142 01046017 REMOVING CONC (DRIVEWAYS) SY 12.000 0.000 38.500 38.50 462.00
Added by CO#2
3145 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY 12.750 208.500 0.000 5.00 63.75
3150 01506001 000 BLADING STA 45.000 97.500 0.000 106.50 4,792.50
3155 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY 0.600 9,154.000 0.000 13,311.80 7,987.08
3162 04006008 CUT & RESTORE ASPH PAVING SY 65.000 0.000 54.000 54.00 3,510.00
Added by CO#3
3180 04646003 001 RC PIPE (CL I1)(18 IN) LF 36.270 426.000 24.000 546.00 19,803.42
3185 04646005 001 RC PIPE (CL Il)(24 IN) LF 58.220 4.000 0.000 48.00 2,794.56
3187 04646007 RC PIPE (CL I1)(30 IN) LF 75.010 0.000 24.000 24.00 1,800.24
Added by CO#1
3190 04646008 001 RC PIPE (CL I11)(36 IN) LF 131.780 28.000 8.000 36.00 4,744.08
3195 04676005 000 SET (TY 1) (24 IN) (3: 1) (C) EA 1,200.000 2.000 0.000 2.00 2,400.00
3200 04676008 000 SET (TY 1) (30 IN) (3: 1) (C) EA 2,100.000 4.000 0.000 4.00 8,400.00
3205 04676014 000 SET (TY 1) (36 IN) (3: 1) (C) EA 3,050.000 14.000 0.000 14.00 42,700.00
3210 04676363 000 SET (TY 1I) (18 IN) (RCP) (6: 1) (P) EA 539.500 134.000 2.000 130.00 70,135.00
3215 04676388 000 SET (TY 1l) (24 IN) (RCP) (3: 1) (C) EA 997.000 44.000 0.000 25.00 24,925.00
3220 04676395 000 SET (TY 1l) (24 IN) (RCP) (6: 1) (P) EA 973.000 4.000 0.000 8.00 7.784.00
3225 04676417 000 SET (TY 1) (30 IN) (RCP) (3: 1) (C) EA 1,504.500 8.000 0.000 4.00 6,018.00
3227 04676423 SET (TY 1) (30 IN) (RCP) (6: 1) (P) EA 1,831.500 0.000 2.000 2.00 3,663.00

Added by CO#1



CONTRACT ID 013810029 ESTIMATE 0063 CONTRACTOR'S ESTIMATE PACKAGE
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT
NBR CODE NBR SUPP DESCRIPTION PRICE
3232 04676454 SET (TY 1) (36 IN) (RCP) (6: 1) (P) EA 5,419.500
Added by CO#2
3235 04676461 000 SET (TY Il) (42 IN) (RCP) (3: 1) (C) EA 3,051.000
3237 04676580 SET (REMOV & REINSTALL) EA 300.000
Added by CO#3
3240 04806001 000 CLEAN EXIST CULVERTS EA 1,000.000
3241 04966007 REMOV STR (PIPE) LF 14.000
Added by CO#1
3245 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF 3.000
3250 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF 1.000
3252 05306004 DRIVEWAYS (CONC) sY 115.000
Added by CO#2
3255 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA 30.000
PROJECT STP 2021(287)HES CONTROL 013810029
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0080 01686001 000 VEGETATIVE WATERING MG 0.010
0090 04326001 000 RIPRAP (CONC)(4 IN) cY 560.000
0115 04966007 000 REMOV STR (PIPE) LF 15.000
0120 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF 3.000
0125 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF 1.000
0140 96016001 MATERIAL ON HAND DOL 1.000
CATEGORY 002 DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK
UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0150 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000
CATEGORY 003 DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK
UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0160 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000
PROJECT STP 2021(287)HES CONTROL 013811031

BID
QUANTITY

0.000

8.000
0.000

5.000
0.000

1,300.000
1,300.000
0.000

58.000

BID
QUANTITY

96.320
15.000
20.000
870.000
870.000
1.000

BID
QUANTITY

3,500.000

BID
QUANTITY

16,000.000

NET CO QTY PAID
QUANTITY TO DATE
2.000 2.00
0.000 2.00
2.000 2.00
0.000 21.00
316.000 579.00
0.000 2,361.00
0.000 2,361.00
38.500 38.50
0.000 56.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
Category Subtotal
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AMOUNT
$
10,839.00

6,102.00
600.00

21,000.00
8,106.00

7,083.00
2,361.00
4,427.50
1,680.00

$276,181.13

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00

0.00

AMOUNT
($)

0.00

0.00



CONTRACT ID 013810029 ESTIMATE 0063
CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0420 01686001 000 VEGETATIVE WATERING

0430 04206009 000 CLA CONC (COLLAR)

0435 04326001 000 RIPRAP (CONC)(4 IN)

0510 05066038 002 TEMP SEDMT CONT FENCE (INSTALL)
0515 05066039 002 TEMP SEDMT CONT FENCE (REMOVE)
PROJECT STP 2021(287)HES CONTROL
CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0695 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C)
0710 01686001 000 VEGETATIVE WATERING

0720 04206009 000 CLA CONC (COLLAR)

0725 04326001 000 RIPRAP (CONC)(4 IN)

0755 04676474 000 SET (TY II) (48 IN) (RCP) (3: 1) (C)
0765 05066038 002 TEMP SEDMT CONT FENCE (INSTALL)
0770 05066039 002 TEMP SEDMT CONT FENCE (REMOVE)
PROJECT STP 2021(287)HES CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0965 01686001 000 VEGETATIVE WATERING

0975 04326001 000 RIPRAP (CONC)(4 IN)

1015 05066038 002 TEMP SEDMT CONT FENCE (INSTALL)
1020 05066039 002 TEMP SEDMT CONT FENCE (REMOVE)
PROJECT STP 2021(287)HES CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

1200 01686001 000 VEGETATIVE WATERING

1210 04326001 000 RIPRAP (CONC)(4 IN)

1235 05066038 002 TEMP SEDMT CONT FENCE (INSTALL)
1240 05066039 002 TEMP SEDMT CONT FENCE (REMOVE)

027705012
ROADWAY ITEMS

054609043
ROADWAY ITEMS

081201035
ROADWAY ITEMS

ROADWAY ITEMS

UNIT

MG
EA
CcYy
LF
LF

UNIT

CcYy
MG
EA
cYy
EA
LF

LF

UNIT

MG
(634
LF
LF

UNIT

MG
cYy
LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

0.010
1,105.000
560.000
3.000
1.000

UNIT
PRICE

12.750
0.010
1,105.000
560.000
3,659.000
3.000
1.000

UNIT
PRICE

0.010
560.000
3.000
1.000

UNIT
PRICE

0.010
560.000
3.000
1.000

BID
QUANTITY

164.460
3.000
11.000
1,700.000
1,700.000

BID
QUANTITY

32.750
37.120
1.000
4.000
8.000
340.000
340.000

BID
QUANTITY

103.040

15.000
890.000
890.000

BID
QUANTITY

63.840
9.000
550.000
550.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000

Category Subtotal

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

NET CO
QUANTITY

0.000
0.000
0.000
0.000

Category Subtotal

NET CO
QUANTITY

0.000
0.000
0.000
0.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00



CONTRACT ID 013810029 ESTIMATE 0063 CONTRACTOR'S ESTIMATE PACKAGE
PROJECT STP 2021(287)HES CONTROL 094601045
CATEGORY 001 DESCRIPTION ROADWAY ITEMS

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
1420 01686001 000 VEGETATIVE WATERING MG 0.010
1430 04326001 000 RIPRAP (CONC)(4 IN) cY 560.000
1435 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) cy 124.600
PROJECT STP 2021(287)HES CONTROL 121601008
CATEGORY 001 DESCRIPTION ROADWAY ITEMS

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
1690 01686001 000 VEGETATIVE WATERING MG 0.010
PROJECT STP 2021(287)HES CONTROL 157301018
CATEGORY 001 DESCRIPTION ROADWAY ITEMS

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
1945 01686001 000 VEGETATIVE WATERING MG 0.010
1960 04326001 000 RIPRAP (CONC)(4 IN) cY 560.000
1990 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF 3.000
1995 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF 1.000
PROJECT STP 2021(287)HES CONTROL 175801012
CATEGORY 001 DESCRIPTION ROADWAY ITEMS

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
2180 01686001 000 VEGETATIVE WATERING MG 0.010
2185 04326001 000 RIPRAP (CONC)(4 IN) cY 560.000
2210 04676005 000 SET (TY 1) (24 IN) (3: 1) (C) EA 1,200.000
2250 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF 3.000
2255 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF 1.000

PROJECT STP 2021(287)HES CONTROL 195701009

BID
QUANTITY

225.600
12.000
48.000

BID
QUANTITY

24.640

BID
QUANTITY

110.880

15.000
920.000
920.000

BID
QUANTITY

94.720
8.000
4.000

810.000
810.000

Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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0.00

AMOUNT
($)

0.00
0.00
0.00

0.00

AMOUNT
($)

0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00



CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT ID 013810029 ESTIMATE 0063
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
2435 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) cY
2450 01686001 000 VEGETATIVE WATERING MG
2460 04326001 000 RIPRAP (CONC)(4 IN) cY
PROJECT STP 2021(287)HES CONTROL 233902012
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
2685 01686001 000 VEGETATIVE WATERING MG
2695 04326001 000 RIPRAP (CONC)(4 IN) cY
2730 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF
2735 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF
PROJECT STP 2021(287)HES CONTROL 257601014
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
2900 01046017 000 REMOVING CONC (DRIVEWAYS) sy
2920 01686001 000 VEGETATIVE WATERING MG
2925 04326001 000 RIPRAP (CONC)(4 IN) cY
2970 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF
2975 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF
2980 05306004 000 DRIVEWAYS (CONC) SY
PROJECT STP 2021(287)HES CONTROL 291901006
CATEGORY 001 DESCRIPTION ROADWAY ITEMS
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
2985 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF
Added by CO#5
3160 01686001 000 VEGETATIVE WATERING MG
3165 04326001 000 RIPRAP (CONC)(4 IN) cY
3170 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) cY
3175 04326039 000 BEDDING MATERIAL (6 IN) cY
3230 04676448 000 SET (TY 1) (36 IN) (RCP) (3: 1) (C) EA

UNIT
PRICE

12.750
0.010
560.000

UNIT
PRICE

0.010
560.000
3.000
1.000

UNIT
PRICE

12.000
0.010
560.000
3.000
1.000
115.000

UNIT
PRICE

28.670

0.010
560.000
124.600
114.750

2,470.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
33.000 0.000 0.000
68.320 0.000 0.000
10.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
196.000 0.000 0.000
18.000 0.000 0.000
1,420.000 0.000 0.000
1,420.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
19.000 0.000 0.000
50.080 0.000 0.000
10.000 0.000 0.000
450.000 0.000 0.000
450.000 0.000 0.000
19.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
0.000 1,000.000 0.000
146.460 0.000 0.000
12.000 0.000 0.000
10.000 0.000 0.000
5.000 0.000 0.000
6.000 0.000 0.000
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AMOUNT
($)

0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00

0.00
0.00
0.00
0.00
0.00



CONTRACT ID 013810029 ESTIMATE 0063 CONTRACTOR'S ESTIMATE PACKAGE Page 16 of 18

Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $3,730,860.33



CONTRACT ID 013810029 ESTIMATE 0063 CONTRACTOR'S ESTIMATE PACKAGE Page 17 of 18

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE )
01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA 250.000 26.00 74.000 18,500.00
01006007 000 PREP ROW (TREE)(GREATER THAN 24" DIA) EA 1,700.000 2.00 2.000 3,400.00
01046017 000 REMOVING CONC (DRIVEWAYS) sy 12.000 454.00 1,124.420 13,493.04
01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) cy 12.750 1,634.25 1,601.000 20,412.75
01506001 000 BLADING STA 45.000 657.00 820.670 36,930.15
01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) sy 0.600 86,469.00 153,583.410 92,150.05
04006008 000 CUT & RESTORE ASPH PAVING sY 65.000 818.00 1,349.570 87,722.05
04016001 FLOWABLE BACKFILL cY 530.790 0.00 25.000 13,269.75
Added by CO#4
04206009 000 CL A CONC (COLLAR) EA 1,105.000 3.00 2.000 2,210.00
04326001 000 RIPRAP (CONC)(4 IN) cy 560.000 5.00 6.900 3,864.00
04326031 000 RIPRAP (STONE PROTECTION)(12 IN) cY 124.600 164.00 241.340 30,070.96
04326039 000 BEDDING MATERIAL (6 IN) cY 114.750 106.00 329.310 37,788.32
04646003 001 RC PIPE (CL Il)(18 IN) LF 36.270 8,643.00 11,269.000 408,726.63
04646005 001 RC PIPE (CL IlI)(24 IN) LF 58.220 802.00 1,398.000 81,391.56
04646007 001 RC PIPE (CL Il)(30 IN) LF 75.010 104.00 101.000 7,576.01
04646008 001 RC PIPE (CL IlI)(36 IN) LF 131.780 82.00 84.000 11,069.52
04646009 RC PIPE (CL Il)(42 IN) LF 254.190 0.00 30.000 7,625.70
Added by CO#8
04646010 001 RC PIPE (CL lI)(48 IN) LF 160.590 84.00 52.000 8,350.68
04666134 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA 7,950.000 12.00 12.000 95,400.00
04676005 000 SET (TY 1) (24 IN) (3: 1) (C) EA 1,200.000 4.00 4.000 4,800.00
04676008 000 SET (TY 1) (30 IN) (3: 1) (C) EA 2,100.000 14.00 14.000 29,400.00
04676014 000 SET(TY 1) (36 IN) (3: 1) (C) EA 3,050.000 20.00 20.000 61,000.00
04676018 000 SET (TY 1) (42 IN) (3: 1) (C) EA 4,000.000 4.00 4.000 16,000.00
04676356 000 SET (TY 1l) (18 IN) (RCP) (3: 1) (C) EA 587.000 24.00 29.000 17,023.00
04676363 000 SET (TY 1) (18 IN) (RCP) (6: 1) (P) EA 539.500 1,595.00 1,609.000 868,055.50
04676388 000 SET (TY Il) (24 IN) (RCP) (3: 1) (C) EA 997.000 126.00 113.000 112,661.00
04676395 000 SET (TY Il) (24 IN) (RCP) (6: 1) (P) EA 973.000 106.00 138.000 134,274.00
04676417 000 SET (TY 1) (30 IN) (RCP) (3: 1) (C) EA 1,504,500 30.00 24.000 36,108.00
04676423 000 SET (TY 1) (30 IN) (RCP) (6: 1) (P) EA 1,831.500 26.00 10.000 18,315.00
04676448 000 SET (TY 1) (36 IN) (RCP) (3: 1) (C) EA 2,470.000 26.00 26.000 64,220.00
04676454 SET (TY 1) (36 IN) (RCP) (6: 1) (P) EA 5,419.500 0.00 2.000 10,839.00
Added by CO#2
04676461 000 SET (TY Il) (42 IN) (RCP) (3: 1) (C) EA 3,051.000 14.00 8.000 24,408.00
04676466 SET (TY Il) (42 IN) (RCP) (6: 1) (P) EA 9,076.490 0.00 2.000 18,152.98
Added by CO#8
04676474 000 SET (TY 1) (48 IN) (RCP) (3: 1) (C) EA 3,659.000 4.00 4.000 14,636.00
04676480 000 SET (TY 1) (48 IN) (RCP) (6: 1) (P) EA 8,645.000 4.00 4.000 34,580.00
04676580 SET (REMOV & REINSTALL) EA 300.000 0.00 5.000 1,500.00
Added by CO#3
04726004 REMOV & RE - LAY PIPE (18 IN) LF 29.000 0.00 28.000 812.00

Added by CO#4
04806001 000 CLEAN EXIST CULVERTS EA 1,000.000 25.00 136.000 136,000.00



CONTRACTID
04966004
04966007
04966007 000
05006001 000
05026001 008
05066038 002
05066039 002
05306004 000
06586099 000
07606001
61856002 002
96086001
96086001
96086001
96086002

013810029

ESTIMATE 0063

REMOV STR (SET)

Added by CO#6

REMOV STR (PIPE)

Added by CO#1

REMOV STR (PIPE)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TEMP SEDMT CONT FENCE (INSTALL)
TEMP SEDMT CONT FENCE (REMOVE)
DRIVEWAYS (CONC)

INSTL OM ASSM (OM-2Z)(WFLX)GND
DITCH CLEANING AND RESHAPING (FOOT)
Added by CO#5

TMA (STATIONARY)

UNIQUE CHANGE ORDER ITEM 1

REMOVE & REPLACE 24" CONC DRIVEWAY (PAID BY SY)

UNIQUE CHANGE ORDER ITEM 1

MOVE UNUSED 24" SETS (PAID BY LS)
UNIQUE CHANGE ORDER ITEM 1

30" X 30" RCP CROSS (PAID BY THE EA)
UNIQUE CHANGE ORDER ITEM 2

CONTRACTOR'S ESTIMATE PACKAGE

EA

LF

LF
LS
MO
LF
LF
SY
EA
LF

DAY
DOL

DOL

DOL

DOL

Remove and replace cross structure: Added by Change Order

#9

550.000 0.00
14.000 0.00
15.000 0.00

170,000.000 1.00
5,844.000 16.00
3.000 4,220.00

1.000 4,220.00

115.000 454.00
30.000 214.00
28.670 0.00
50.000 304.00

288.720 0.00

559.800 0.00

5,080.300 0.00
46,539.510 0.00

TOTAL ITEM EARNINGS TO DATE

3.000

12,193.000

0.000
0.900
29.000
4,586.000
4,586.000
1,039.210
201.000
14,232.000

499.000
84.000

1.000

1.000

1.000

1,650.00

170,702.00

0.00
153,000.00
169,476.00

13,758.00
4,586.00
119,509.15
6,030.00
408,031.44

24,950.00
24,252.48

559.80

5,080.30

46,539.51

$3,730,860.33
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