
-487,389.16

013903053CONTRACT ID:

PROJECT: C 139-3-53

CONTRACT:

03253207

PROJECTED AMOUNT: $10,970,153.41

CONTRACTOR:

HIGHWAY: US 285

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

FNF CONSTRUCTION, INC.

Nestor Mendoza Jr., P.E.

REEVES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0012

05/19/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2025

03/05/2025

ESTIMATE PAID:

 110
 5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/22/2025

$10,482,764.25

CONTRACT:

04/29/2026

AWARD AMOUNT: $10,373,162.11

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 88.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/17/2026

00/00/0000

 100.00

$31,125.00 $10,333,630.57 $10,364,755.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$31,125.00 $10,333,630.57 $10,364,755.57 

$0.00 $0.00 $0.00 

$31,125.00 $10,364,755.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,333,630.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 110

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

07/09/2025

 119

 5

 124

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 21  0  21

AWAITING FINAL DOCU 14

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1 AWAITING FINAL DOCUMENTATION

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 SATURDAY

05/17/2026  1 SUNDAY

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1
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WORK PERFORMED THIS PERIOD

C 139-3-53 013903053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 05007001 MOBILIZATION000 LS  1,037,500.000 $31,125.00 0.030  1.00 1.00

$31,125.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013903053PROJECT CONTROLC 139-3-53

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  375.000  545.000  0.000  545.00  204,375.00

0075 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  95.250  35,959.000  0.000  35,560.04  3,387,093.81

0076 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  179,795.000  0.000  111,147.04  111,147.04

0077 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  143,836.000  0.000  43,009.38  43,009.38

0080 03447077 000 TACK COAT GAL  4.000  65,392.000 -39,017.000  26,375.00  105,500.00

0085 03467023 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  120.200  26,969.000  0.000  26,994.77  3,244,771.35

0086 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  134,845.000  0.000  148,585.12  148,585.12

0087 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  107,876.000  0.000 -10,735.72 -10,735.72

0088 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  19,089.300  0.000  149,521.00  149,521.00

0090 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  25.000  6,000.000  3,774.540  9,774.54  244,363.50

0095 05007001 000 MOBILIZATION LS  1,037,500.000  1.000  0.000  1.00  1,037,500.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  70,000.000  6.000  0.000  6.00  420,000.00

0105 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  4.000  0.000  2.00  40,000.00

0110 05057001 000 TMA (STATIONARY) DAY  185.000  233.000  0.000  98.00  18,130.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  515.000  90.000  0.000  47.00  24,205.00

0120 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  15.000  4,790.000  0.000  4,685.00  70,275.00

0126 05307010 000 DRIVEWAYS (ACP) SY  79.940  0.000  3,516.000  3,516.00  281,069.04

Added By CO #2

0130 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.120  106,128.000  0.000  105,238.00  12,628.56

0135 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.100  53,064.000  0.000  59,707.00  5,970.70

0140 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,125.000  2.000  40.000  38.00  42,750.00

0145 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,180.000  2.000  0.000  2.00  2,360.00

0150 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,545.000  2.000  0.000  7.00  10,815.00

0155 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,705.000  2.000  0.000  1.00  1,705.00

0160 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  48.000  0.000  48.00  6,000.00

0165 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  64.000  46.000  0.000  46.00  2,944.00

0170 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  45.000  63.000  0.000  63.00  2,835.00

0175 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  45.000  23.000  0.000  23.00  1,035.00

0180 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  75.000  58.000  0.000  58.00  4,350.00

0185 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  35.000  58.000  0.000  58.00  2,030.00

0190 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.400  219,394.000  0.000  233,754.00  93,501.60

0195 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.400  230,789.000  0.000  340,423.00  136,169.20

0200 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.800  9,000.000  0.000  641.00  512.80

0205 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  0.800  6,212.000  0.000  5,453.00  4,362.40

0210 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  4,609.000  0.000  5,505.00  5,505.00

0215 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.700  12,740.000  0.000  13,433.00  9,403.10

0220 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  108,854.000  0.000  106,429.00  63,857.40

0225 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  123,845.000  0.000  121,386.00  72,831.60

0230 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  56.000  0.000  60.00  840.00

0235 06687091 000 PREFAB PM TY C (W)(ARROW) EA  285.000  20.000  0.000  38.00  10,830.00

0240 06687103 000 PREFAB PM TY C (W)(WORD) EA  330.000  10.000  0.000  14.00  4,620.00

0245 06727002 000 REFL PAV MRKR TY I-C EA  3.600  925.000  0.000  1,000.00  3,600.00

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  3.100  2,704.000  0.000  3,510.00  10,881.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  61,923.000  0.000  111,326.00  111,326.00

0260 30077001 000 BONDING COURSE GAL  4.600  65,392.000 -34,237.000  31,155.00  143,313.00

0265 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  6,000.000  2.000  0.000  2.00  12,000.00

Category Subtotal $10,297,785.88

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  66,969.69  66,969.69

Category Subtotal $66,969.69

013903053C 139-3-53PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03167007 000 ASPH (AC-20-5TR) GAL  2.750  124,234.000 -124,234.000  0.000  0.00

0070 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  85.000  2,972.000 -2,972.000  0.000  0.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.550  4,790.000  0.000  0.000  0.00

0270 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0275 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0280 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0281 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0295 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,364,755.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  375.000BACKFILL (TY A)  545.000  204,375.00 545.00

03447021 000 TON  95.250SP MIXES SP-C SAC-B PG70-22  35,560.040  3,387,093.81 35,959.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  111,147.040  111,147.04 179,795.00

03447076 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  43,009.380  43,009.38 143,836.00

03447077 000 GAL  4.000TACK COAT  26,375.000  105,500.00 65,392.00

03467023 000 TON  120.200STONE-MTRX-ASPH SMAR-F SAC-A  26,994.770  3,244,771.35 26,969.00

03467026 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  148,585.120  148,585.12 134,845.00

03467027 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -10,735.720 -10,735.72 107,876.00

03517005 000 SY  25.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  9,774.540  244,363.50 6,000.00

05007001 000 LS  1,037,500.000MOBILIZATION  1.000  1,037,500.00 1.00

05027001 000 MO  70,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  420,000.00 6.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 4.00

05057001 000 DAY  185.000TMA (STATIONARY)  98.000  18,130.00 233.00

05057003 000 DAY  515.000TMA (MOBILE OPERATION)  47.000  24,205.00 90.00

05067045 000 LF  15.000BIODEG EROSN CONT LOGS (INSTL) (18")  4,685.000  70,275.00 4,790.00

05307010 000 SY  79.940DRIVEWAYS (ACP)  3,516.000  281,069.04 0.00

Added By CO #2

05337001 000 LF  0.120MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  105,238.000  12,628.56 106,128.00

05337002 000 LF  0.100MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  59,707.000  5,970.70 53,064.00

05857004 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  149,521.000  149,521.00 19,089.30

06447001 000 EA  1,125.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  38.000  42,750.00 2.00

06447007 000 EA  1,180.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  2,360.00 2.00

06447028 000 EA  1,545.000IN SM RD SN SUP&AM TYS80(1)SA(T)  7.000  10,815.00 2.00

06447031 000 EA  1,705.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,705.00 2.00

06447073 000 EA  125.000REMOVE SM RD SN SUP&AM  48.000  6,000.00 48.00

06587003 000 EA  64.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  46.000  2,944.00 46.00

06587016 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  63.000  2,835.00 63.00

06587019 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  23.000  1,035.00 23.00

06587059 000 EA  75.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  58.000  4,350.00 58.00

06587078 000 EA  35.000REMOVE DELIN & OBJECT MARKER ASSMS  58.000  2,030.00 58.00

06627008 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(SLD)  233,754.000  93,501.60 219,394.00

06627038 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  340,423.000  136,169.20 230,789.00

06627112 000 EA  0.800WK ZN PAV MRK SHT TERM (TAB)TY W  641.000  512.80 9,000.00

06627113 000 EA  0.800WK ZN PAV MRK SHT TERM (TAB)TY Y  5,453.000  4,362.40 6,212.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  5,505.000  5,505.00 4,609.00

06667408 000 LF  0.700REFL PAV MRK TY I (W)6"(BRK)(100MIL)  13,433.000  9,403.10 12,740.00

06667411 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(100MIL)  106,429.000  63,857.40 108,854.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  121,386.000  72,831.60 123,845.00

06687089 000 LF  14.000PREFAB PM TY C (W)(24")(SLD)  60.000  840.00 56.00

06687091 000 EA  285.000PREFAB PM TY C (W)(ARROW)  38.000  10,830.00 20.00

06687103 000 EA  330.000PREFAB PM TY C (W)(WORD)  14.000  4,620.00 10.00

06727002 000 EA  3.600REFL PAV MRKR TY I-C  1,000.000  3,600.00 925.00

06727004 000 EA  3.100REFL PAV MRKR TY II-A-A  3,510.000  10,881.00 2,704.00
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06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  111,326.000  111,326.00 61,923.00

30077001 000 GAL  4.600BONDING COURSE  31,155.000  143,313.00 65,392.00

60257001 000 EA  6,000.000TMSP RADAR SPEED CONTROL MONITOR  2.000  12,000.00 2.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  66,969.690  66,969.69 10,000.00

$10,364,755.57TOTAL ITEM EARNINGS TO DATE


