
013908040CONTRACT ID:

PROJECT: C 139-8-40

CONTRACT:

04253002

PROJECTED AMOUNT: $27,673,481.92

CONTRACTOR:

HIGHWAY: US 285

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/03/2025

ESTIMATE PAID:

 177
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$27,673,481.92

CONTRACT:

07/29/2026

AWARD AMOUNT: $26,858,499.32

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.86

$560,991.84 $4,381,055.87 $4,942,047.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$560,991.84 $4,381,055.87 $4,942,047.71 

$0.00 $0.00 $0.00 

$560,991.84 $4,942,047.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,381,055.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 177

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

08/07/2025

 349

 0

 349

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 139-8-40 013908040PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 02167001 PROOF ROLLING000 HR  150.000 $1,200.00 8.000  37.00 252.00

0115 02477345 FL BS (CMP IN PLC)(TY A GR 4)(5")000 SY  6.420 $391,615.70 60,999.330  122,698.33 179,731.00

0120 03107001 PRIME COAT (AE-P)000 GAL  4.700 $36,660.00 7,800.000  14,050.00 65,090.00

0240 04627070 CONC BOX CULV (7 FT X 3 FT)(EXTEND)000 LF  918.070 $1,836.14 2.000  10.00 10.00

0265 04677154 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C)000 EA  9,938.880 $7,454.16 0.750  3.75 4.00

0310 04967006 REMOV STR (HEADWALL)000 EA  1,260.000 $1,260.00 1.000  1.00 6.00

0325 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  10.00 18.00

0335 05057001 TMA (STATIONARY)000 DAY  50.000 $2,050.00 41.000  224.00 400.00

0380 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,410.000 $4,410.00 1.000  3.00 8.00

0465 06107009 REMOVE RD IL ASM (TRANS-BASE)000 EA  577.500 $3,465.00 6.000  6.00 6.00

0500 06247013 REMOVE GROUND BOX000 EA  525.000 $525.00 1.000  1.00 1.00

CATEGORY 005 DESCRIPTION BRIDGE: 061860013908053 [US 285 @ LEON CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0925 04627034 CONC BOX CULV (10 FT X 6 FT)000 LF  1,909.220 $76,368.80 40.000  40.00 142.00

0930 04627089 CONC BOX CULV (10 FT X 6 FT)(EXTEND)000 LF  1,196.690 $19,147.04 16.000  16.00 100.00

$560,991.84TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013908040PROJECT CONTROLC 139-8-40

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 01107001 000 EXCAV (ROADWAY) CY  14.000  79,600.000  0.000  79,600.00  1,114,400.00

0090 01327004 000 EMBANK (FNL)(DC)(TY B) CY  11.900  14,019.000  0.000  14,019.00  166,826.10

0095 01507002 000 BLADING HR  375.000  127.000  0.000  50.00  18,750.00

0105 02167001 000 PROOF ROLLING HR  150.000  252.000  0.000  37.00  5,550.00

0115 02477345 000 FL BS (CMP IN PLC)(TY A GR 4)(5") SY  6.420  179,731.000  0.000  122,698.33  787,723.28

0120 03107001 000 PRIME COAT (AE-P) GAL  4.700  65,090.000  0.000  14,050.00  66,035.00

0175 04007006 000 CUT & RESTORING PAV SY  190.000  874.000  0.000  181.00  34,390.00

0180 04007010 000 CEM STABIL BKFL CY  210.000  398.100  0.000  28.90  6,069.00

0210 04327002 000 RIPRAP (CONC)(5 IN) CY  603.750  1,083.800  0.000  41.03  24,771.86

0220 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  417.170  136.000  0.000  136.00  56,735.12

0230 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  951.560  70.000  0.000  70.00  66,609.20

0240 04627070 000 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  918.070  10.000  0.000  10.00  9,180.70

0245 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  5,930.140  4.000  0.000  3.75  22,238.03

0260 04677129 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C) EA  8,929.460  12.000  0.000  4.00  35,717.84

0265 04677154 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA  9,938.880  4.000  0.000  3.75  37,270.80

0305 04967005 000 REMOV STR (WINGWALL) EA  1,260.000  28.000  0.000  9.00  11,340.00

0310 04967006 000 REMOV STR (HEADWALL) EA  1,260.000  6.000  0.000  1.00  1,260.00

0315 04967007 000 REMOV STR (PIPE) LF  21.000  408.000  0.000  62.00  1,302.00

0320 05007001 000 MOBILIZATION LS  1,500,000.000  1.000  0.000  0.90  1,350,000.00

0325 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  18.000  0.000  10.00  150,000.00

0330 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,250.000  4.000  0.000  2.00  16,500.00

0335 05057001 000 TMA (STATIONARY) DAY  50.000  400.000  0.000  224.00  11,200.00

0355 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.650  1,300.000  0.000  699.00  5,347.35

0365 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  13.350  8,400.000  0.000  8,310.00  110,938.50

0380 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,410.000  8.000  0.000  3.00  13,230.00

0385 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  33.600  4,020.000  0.000  540.00  18,144.00

0430 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.250  3,311.000  0.000  415.00  2,178.75

0445 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  525.000  14.000  0.000  4.00  2,100.00

0460 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,875.000  10.000  0.000  8.00  63,000.00

0465 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  577.500  6.000  0.000  6.00  3,465.00

0500 06247013 000 REMOVE GROUND BOX EA  525.000  1.000  0.000  1.00  525.00

0530 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  40.000  0.000  40.00  4,200.00

0580 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  261,050.000  0.000  8,512.00  1,702.40

0590 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.730  3,978.000  0.000  218.00  1,031.14

0600 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.200  222,990.000  0.000  1,800.00  360.00

0685 06777001 000 ELIM EXT PM & MRKS (4") LF  0.490  50,010.000  0.000  2,000.00  980.00

1355 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  170,331.24  170,331.24

1360 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  112,095.00  112,095.00

Category Subtotal $4,503,497.31

005 BRIDGE: 061860013908053 [US 285 @ LEON CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION



CONTRACT ID 013908040 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 11ESTIMATE 0014

005 BRIDGE: 061860013908053 [US 285 @ LEON CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 04627034 000 CONC BOX CULV (10 FT X 6 FT) LF  1,909.220  142.000  0.000  40.00  76,368.80

0930 04627089 000 CONC BOX CULV (10 FT X 6 FT)(EXTEND) LF  1,196.690  100.000  0.000  16.00  19,147.04

Category Subtotal $95,515.84

006 BRIDGE: 061860013908054 [US 285 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0990 04007010 000 CEM STABIL BKFL CY  210.000  22.200  0.000  22.20  4,662.00

1000 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  636.410  138.000  0.000  120.00  76,369.20

1005 04627066 000 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  992.670  108.000  0.000  24.00  23,824.08

1010 04677129 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C) EA  8,929.460  16.000  0.000  4.00  35,717.84

Category Subtotal $140,573.12

011 BRIDGE: 061860013908066 [US 285 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1325 04007010 000 CEM STABIL BKFL CY  210.000  20.400  0.000  10.20  2,142.00

1335 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  951.560  93.000  0.000  46.50  44,247.54

1340 04627070 000 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  918.070  340.000  0.000  170.00  156,071.90

Category Subtotal $202,461.44

013908040C 139-8-40PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  45.000  300.000  0.000  0.000  0.00

0065 01047016 000 REMOV CONC (CURB) LF  16.000  334.000  0.000  0.000  0.00

0070 01047041 000 REMOV CONC (FLUME) SY  47.000  35.000  0.000  0.000  0.00

0075 01057047 000 RMV (0"-7") TRT/UNTRT BASE & ASPH PAV SY  5.650  2,764.000  0.000  0.000  0.00

0080 01057119 000 RMV (8"-19") TRT/UNTRT BASE & ASPH PAV SY  7.550  5,009.000  0.000  0.000  0.00

0100 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.130  368,824.000  0.000  0.000  0.00

0110 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  19.500  5,162.000  0.000  0.000  0.00

0123 03107004 PRIME COAT (MC-30) GAL  4.700  0.000  0.000  0.000  0.00

Added by CO#1

0125 03167007 000 ASPH (AC-20-5TR) GAL  3.870  59,244.000  0.000  0.000  0.00

0130 03167012 000 ASPH (CRS-2P) GAL  4.900  59,244.000  0.000  0.000  0.00

0135 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  124.000  2,855.000  0.000  0.000  0.00

0140 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  150.000  1,120.000  0.000  0.000  0.00

0145 03417082 000 TACK COAT GAL  8.760  502.000  0.000  0.000  0.00

0150 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  85.390  86,840.000  0.000  0.000  0.00

0151 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  214,670.000  0.000  0.000  0.00

0152 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  171,736.000  0.000  0.000  0.00

0155 03447077 000 TACK COAT GAL  4.290  30,984.000  0.000  0.000  0.00

0160 03467023 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  127.000  25,564.000  0.000  0.000  0.00
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0161 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  63,175.000  0.000  0.000  0.00

0162 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  50,540.000  0.000  0.000  0.00

0163 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  72,211.600  0.000  0.000  0.00

0165 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  41.500  28,131.000  0.000  0.000  0.00

0170 03547026 000 PLAN & TEXT CONC PAV(0" TO 1.5") SY  1.050  137,871.000  0.000  0.000  0.00

0185 04037001 000 TEMPORARY SPL SHORING SF  26.250  6,758.000  0.000  0.000  0.00

0190 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  336.000  32.000  0.000  0.000  0.00

0195 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  525.000  56.000  0.000  0.000  0.00

0200 04207010 000 CL B CONC (FLUME) CY  945.000  5.000  0.000  0.000  0.00

0205 04207149 000 CLASS S CONC UTILITY PROTECTION PAD CY  630.000  243.000  0.000  0.000  0.00

0215 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  603.750  52.000  0.000  0.000  0.00

0225 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  610.520  350.000  0.000  0.000  0.00

0235 04627066 000 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  992.670  44.000  0.000  0.000  0.00

0250 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  8,856.380  7.000  0.000  0.000  0.00

0255 04677104 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C) EA  9,386.210  3.000  0.000  0.000  0.00

0270 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,169.560  6.000  0.000  0.000  0.00

0275 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,659.810  48.000  0.000  0.000  0.00

0280 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  7,380.330  4.000  0.000  0.000  0.00

0285 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  77.730  316.000  0.000  0.000  0.00

0290 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  93.740  1,524.000  0.000  0.000  0.00

0295 04687004 000 THERMOPLASTIC PIPE (PP) (36") LF  146.310  144.000  0.000  0.000  0.00

0300 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  11.000  0.000  0.000  0.00

0340 05057003 000 TMA (MOBILE OPERATION) DAY  935.000  50.000  0.000  0.000  0.00

0345 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  5.550  1,600.000  0.000  0.000  0.00

0350 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  3.260  1,600.000  0.000  0.000  0.00

0360 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.680  1,300.000  0.000  0.000  0.00

0370 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.100  8,400.000  0.000  0.000  0.00

0375 05087001 000 CONSTRUCTING DETOURS SY  51.250  6,719.000  0.000  0.000  0.00

0390 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  10.500  26,970.000  0.000  0.000  0.00

0395 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  27.300  4,020.000  0.000  0.000  0.00

0400 05297002 000 CONC CURB (TY II) LF  26.250  334.000  0.000  0.000  0.00

0405 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.190  97,384.000  0.000  0.000  0.00

0410 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.230  54,954.000  0.000  0.000  0.00

0415 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.180  2,175.000  0.000  0.000  0.00

0420 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,202.500  2.000  0.000  0.000  0.00

0425 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  136.500  175.000  0.000  0.000  0.00

0435 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  525.000  2.000  0.000  0.000  0.00

0440 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,412.500  6.000  0.000  0.000  0.00

0450 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,050.000  82.000  0.000  0.000  0.00

0455 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  840.000  10.000  0.000  0.000  0.00

0470 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  6,510.000  7.000  0.000  0.000  0.00

0475 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.600  945.000  0.000  0.000  0.00

0480 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  36.750  220.000  0.000  0.000  0.00

0485 06207007 000 ELEC CONDR (NO.8) BARE LF  1.840  1,215.000  0.000  0.000  0.00

0490 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.100  2,430.000  0.000  0.000  0.00

0495 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,837.500  4.000  0.000  0.000  0.00

0505 06367002 000 ALUMINUM SIGNS (TY G) SF  35.220  266.500  0.000  0.000  0.00

0510 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  757.050  13.000  0.000  0.000  0.00

0515 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  904.050  47.000  0.000  0.000  0.00

0520 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,215.900  7.000  0.000  0.000  0.00

0525 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,040.150  1.000  0.000  0.000  0.00

0535 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  7.770  1,858.800  0.000  0.000  0.00
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0540 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  47.250  31.000  0.000  0.000  0.00

0545 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  84.000  27.000  0.000  0.000  0.00

0550 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  89.250  40.000  0.000  0.000  0.00

0555 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  89.250  12.000  0.000  0.000  0.00

0560 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  43.500  48.000  0.000  0.000  0.00

0565 06627007 000 WK ZN PAV MRK NON-REMOV (W)6"(LNDP) LF  2.100  698.000  0.000  0.000  0.00

0570 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  19,480.000  0.000  0.000  0.00

0575 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.410  2,320.000  0.000  0.000  0.00

0585 06627050 000 WK ZN PAV MRK REMOV (REFL) TY I-C LF  7.350  132.000  0.000  0.000  0.00

0595 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.140  8,924.000  0.000  0.000  0.00

0605 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  15.750  192.000  0.000  0.000  0.00

0610 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  2,782.000  0.000  0.000  0.00

0615 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  47,928.000  0.000  0.000  0.00

0620 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.100  1,054.000  0.000  0.000  0.00

0625 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  1.580  1,353.000  0.000  0.000  0.00

0630 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.260  937.000  0.000  0.000  0.00

0635 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.680  470.000  0.000  0.000  0.00

0640 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.760  556,592.000  0.000  0.000  0.00

0645 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.760  556,685.000  0.000  0.000  0.00

0650 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.680  8,576.000  0.000  0.000  0.00

0655 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.580  101,257.000  0.000  0.000  0.00

0660 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.580  111,447.000  0.000  0.000  0.00

0665 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  14.700  75.000  0.000  0.000  0.00

0670 06687029 000 PREFAB PM TY B (W)(LN RDCT ARROW) EA  630.000  8.000  0.000  0.000  0.00

0675 06727002 000 REFL PAV MRKR TY I-C EA  4.730  536.000  0.000  0.000  0.00

0680 06727004 000 REFL PAV MRKR TY II-A-A EA  3.940  1,931.000  0.000  0.000  0.00

0690 06777002 000 ELIM EXT PM & MRKS (6") LF  0.490  470,802.000  0.000  0.000  0.00

0695 30077001 000 BONDING COURSE GAL  2.550  61,661.000  0.000  0.000  0.00

1365 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

1370 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

1375 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

1395 96057005 000 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  92,160.000  0.000  0.000  0.00

1400 96057008 000 ROAD USER COST - DISINCENTIVE DOL  1.000  80,940.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061860013907041 [US 285 @ COURTNEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0745 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 061860013908039 [US 285 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0795 04007010 000 CEM STABIL BKFL CY  210.000  3.900  0.000  0.000  0.00

0800 04627066 000 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  992.670  48.000  0.000  0.000  0.00

0805 04677128 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C) EA  7,614.020  8.000  0.000  0.000  0.00

0810 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00
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 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 061860013908040 [US 285 @ COURTNEY CREEK TRIB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0860 04677161 000 SET (TY I)(S= 7 FT)(HW= 6 FT)(3:1)(C) EA  10,056.110  24.000  0.000  0.000  0.00

0865 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 061860013908053 [US 285 @ LEON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0915 04007010 000 CEM STABIL BKFL CY  210.000  40.400  0.000  0.000  0.00

0920 04037001 000 TEMPORARY SPL SHORING SF  26.250  918.000  0.000  0.000  0.00

0935 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  53,432.140  2.000  0.000  0.000  0.00

0940 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 061860013908054 [US 285 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0995 04037001 000 TEMPORARY SPL SHORING SF  26.250  663.000  0.000  0.000  0.00

1015 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 061860013908055 [US 285 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1065 04677137 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(4:1)(C) EA  11,073.140  12.000  0.000  0.000  0.00

1070 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 061860013908063 [US 285 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1120 04007010 000 CEM STABIL BKFL CY  210.000  23.500  0.000  0.000  0.00

1125 04037001 000 TEMPORARY SPL SHORING SF  26.250  1,005.000  0.000  0.000  0.00

1130 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  951.560  292.000  0.000  0.000  0.00

1135 04627070 000 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  918.070  36.000  0.000  0.000  0.00

1140 04677154 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA  9,938.880  20.000  0.000  0.000  0.00

1145 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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009CATEGORY DESCRIPTION BRIDGE: 061860013908064 [US 285 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1195 04677161 000 SET (TY I)(S= 7 FT)(HW= 6 FT)(3:1)(C) EA  10,056.110  12.000  0.000  0.000  0.00

1200 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 061860013908065 [US 285 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1250 04007010 000 CEM STABIL BKFL CY  210.000  30.500  0.000  0.000  0.00

1255 04037001 000 TEMPORARY SPL SHORING SF  26.250  826.000  0.000  0.000  0.00

1260 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  951.560  190.000  0.000  0.000  0.00

1265 04627070 000 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  918.070  108.000  0.000  0.000  0.00

1270 04677154 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA  9,938.880  10.000  0.000  0.000  0.00

1275 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 061860013908066 [US 285 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1330 04037001 000 TEMPORARY SPL SHORING SF  26.250  384.000  0.000  0.000  0.00

1345 04677154 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA  9,938.880  22.000  0.000  0.000  0.00

1350 04807001 000 CLEAN EXIST CULVERTS EA  2,625.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1380 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

1385 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

1390 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,942,047.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  14.000EXCAV (ROADWAY)  79,600.000  1,114,400.00 79,600.00

01327004 000 CY  11.900EMBANK (FNL)(DC)(TY B)  14,019.000  166,826.10 14,019.00

01507002 000 HR  375.000BLADING  50.000  18,750.00 127.00

02167001 000 HR  150.000PROOF ROLLING  37.000  5,550.00 252.00

02477345 000 SY  6.420FL BS (CMP IN PLC)(TY A GR 4)(5")  122,698.330  787,723.28 179,731.00

03107001 000 GAL  4.700PRIME COAT (AE-P)  14,050.000  66,035.00 65,090.00

04007006 000 SY  190.000CUT & RESTORING PAV  181.000  34,390.00 874.00

04007010 000 CY  210.000CEM STABIL BKFL  61.300  12,873.00 440.70

04327002 000 CY  603.750RIPRAP (CONC)(5 IN)  41.030  24,771.86 1,083.80

04627001 000 LF  417.170CONC BOX CULV (3 FT X 2 FT)  136.000  56,735.12 136.00

04627011 000 LF  636.410CONC BOX CULV (6 FT X 3 FT)  120.000  76,369.20 138.00

04627015 000 LF  951.560CONC BOX CULV (7 FT X 3 FT)  116.500  110,856.74 163.00

04627034 000 LF  1,909.220CONC BOX CULV (10 FT X 6 FT)  40.000  76,368.80 142.00

04627066 000 LF  992.670CONC BOX CULV (6 FT X 3 FT)(EXTEND)  24.000  23,824.08 108.00

04627070 000 LF  918.070CONC BOX CULV (7 FT X 3 FT)(EXTEND)  180.000  165,252.60 350.00

04627089 000 LF  1,196.690CONC BOX CULV (10 FT X 6 FT)(EXTEND)  16.000  19,147.04 100.00

04677041 000 EA  5,930.140SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)  3.750  22,238.03 4.00

04677129 000 EA  8,929.460SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C)  8.000  71,435.68 28.00

04677154 000 EA  9,938.880SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C)  3.750  37,270.80 4.00

04967005 000 EA  1,260.000REMOV STR (WINGWALL)  9.000  11,340.00 28.00

04967006 000 EA  1,260.000REMOV STR (HEADWALL)  1.000  1,260.00 6.00

04967007 000 LF  21.000REMOV STR (PIPE)  62.000  1,302.00 408.00

05007001 000 LS  1,500,000.000MOBILIZATION  0.900  1,350,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  150,000.00 18.00

05037002 000 EA  8,250.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  16,500.00 4.00

05057001 000 DAY  50.000TMA (STATIONARY)  224.000  11,200.00 400.00

05067039 000 LF  7.650TEMP SEDMT CONT FENCE (INSTALL)  699.000  5,347.35 1,300.00

05067045 000 LF  13.350BIODEG EROSN CONT LOGS (INSTL) (18")  8,310.000  110,938.50 8,400.00

05107003 000 MO  4,410.000ONE-WAY TRAF CONT (PORT TRAF SIG)  3.000  13,230.00 8.00

05127085 000 LF  33.600PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  540.000  18,144.00 4,020.00

05427001 000 LF  5.250REMOVE METAL BEAM GUARD FENCE  415.000  2,178.75 3,311.00

05447003 000 EA  525.000GUARDRAIL END TREATMENT (REMOVE)  4.000  2,100.00 14.00

05457014 000 EA  7,875.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  8.000  63,000.00 10.00

06107009 000 EA  577.500REMOVE RD IL ASM (TRANS-BASE)  6.000  3,465.00 6.00

06247013 000 EA  525.000REMOVE GROUND BOX  1.000  525.00 1.00

06447073 000 EA  105.000REMOVE SM RD SN SUP&AM  40.000  4,200.00 40.00

06627038 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  8,512.000  1,702.40 261,050.00

06627051 000 EA  4.730WK ZN PAV MRK REMOV (REFL) TY II-A-A  218.000  1,031.14 3,978.00

06627068 000 LF  0.200WK ZN PAV MRK REMOV (W)6"(SLD)  1,800.000  360.00 222,990.00

06777001 000 LF  0.490ELIM EXT PM & MRKS (4")  2,000.000  980.00 50,010.00

96017001 000 DOL  1.000MATERIAL ON HAND  170,331.240  170,331.24 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  112,095.000  112,095.00 1,000.00
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$4,942,047.71TOTAL ITEM EARNINGS TO DATE


