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014003052CONTRACT ID:

PROJECT: F 2025(312)

CONTRACT:

02263203

PROJECTED AMOUNT: $15,655,873.18

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

FNF CONSTRUCTION, INC.

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2026

02/05/2026

ESTIMATE PAID:

 114

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/16/2026

$15,655,873.18

CONTRACT:

09/01/2026

AWARD AMOUNT: $14,714,262.78

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.07

$285,135.25 $12,877,354.98 $13,162,490.23 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$285,135.25 $12,877,354.98 $13,162,490.23 

$0.00 $0.00 $0.00 

$285,135.25 $13,162,490.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,877,354.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 114

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/16/2026

04/16/2026

 362

 0

 362

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(312) 014003052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 04807001 CLEAN EXIST CULVERTS000 EA  1,200.000 $38,400.00 32.000  32.00 32.00

0155 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  22,500.000 $22,500.00 1.000  6.00 19.00

0165 05057001 TMA (STATIONARY)000 DAY  150.000 $3,600.00 24.000  190.00 414.00

0170 05057003 TMA (MOBILE OPERATION)000 DAY  350.000 $1,750.00 5.000  44.00 414.00

0185 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.080 $9,696.00 121,200.000  121,200.00 120,511.00

0190 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  33.000 $59,400.00 1,800.000  1,800.00 2,054.00

0200 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.500 $7,000.00 2,000.000  2,000.00 2,054.00

0205 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  510.000 $9,690.00 19.000  19.00 4.00

0295 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.700 $42,178.50 60,255.000  60,255.00 60,255.00

0350 96017001 MATERIAL ON HAND000 DOL  1.000 $4,244.34 4,244.340  4,244.34 1,000.00

0355 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $8,296.00 8,296.000  8,296.00 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 061860014003234 [FM 11 @ IH 10]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0390 04517025 RETROFIT RAIL (TY SSTR)(HPC)000 LF  150.000 $57,300.00 382.000  764.00 764.00

0395 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  4,600.000 $18,400.00 4.000  4.00 4.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $2,680.41 2,680.410  48,223.58 100,000.00

$285,135.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

014003052PROJECT CONTROLF 2025(312)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  5.000  174,072.000  0.000  174,958.34  874,791.70

0065 01347002 000 BACKFILL (TY B) STA  110.000  300.000  0.000  300.00  33,000.00

0070 01507002 000 BLADING HR  222.000  50.000  0.000  50.00  11,100.00

0075 02167001 000 PROOF ROLLING HR  82.000  50.000  0.000  50.00  4,100.00

0080 02517083 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  0.300  290,191.000  0.000  174,958.34  52,487.50

0085 03107001 000 PRIME COAT (AE-P) GAL  5.000  58,038.000  0.000  32,845.00  164,225.00

0105 03447008 000 SP MIXES SP-B SAC-B PG76-22 TON  92.000  57,443.000  0.000  57,888.18  5,325,712.56

0106 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  287,215.000  0.000  188,156.46  188,156.46

0107 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  229,772.000  0.000  140,261.61  140,261.61

0110 03447077 000 TACK COAT GAL  5.000  29,019.000  0.000  19,400.00  97,000.00

0115 03467023 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  115.000  31,921.000  0.000  30,419.37  3,498,227.55

0116 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  159,605.000  0.000  136,141.41  136,141.41

0117 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  127,684.000  0.000  75,053.18  75,053.18

0125 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.000  290,191.000  0.000  256,466.67  512,933.34

0145 04807001 000 CLEAN EXIST CULVERTS EA  1,200.000  32.000  0.000  32.00  38,400.00

0150 05007001 000 MOBILIZATION LS  1,447,000.000  1.000  0.000  0.90  1,302,300.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,500.000  19.000  0.000  6.00  135,000.00

0160 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,000.000  2.000  0.000  2.00  24,000.00

0165 05057001 000 TMA (STATIONARY) DAY  150.000  414.000  0.000  190.00  28,500.00

0170 05057003 000 TMA (MOBILE OPERATION) DAY  350.000  414.000  0.000  44.00  15,400.00

0175 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.500  2,500.000  0.000  2,500.00  21,250.00

0185 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.080  120,511.000  0.000  121,200.00  9,696.00

0190 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.000  2,054.000  0.000  1,800.00  59,400.00

0200 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  2,054.000  0.000  2,000.00  7,000.00

0205 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  510.000  4.000  0.000  19.00  9,690.00

0260 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.300  15,080.000  0.000  15,080.00  4,524.00

0265 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  63,980.000  0.000  60,600.00  18,180.00

0270 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  63,980.000  0.000  60,600.00  18,180.00

0295 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.700  60,255.000  0.000  60,255.00  42,178.50

0330 30077001 000 BONDING COURSE GAL  4.500  20,353.000  0.000  23,075.00  103,837.50

0335 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  9,000.000  2.000  0.000  2.00  18,000.00

0350 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  4,244.34  4,244.34

0355 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  8,296.00  8,296.00

Category Subtotal $12,981,266.65

002 BRIDGE: 061860014003234 [FM 11 @ IH 10]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 04517025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  150.000  764.000  0.000  764.00  114,600.00

0395 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  4,600.000  4.000  0.000  4.00  18,400.00

Category Subtotal $133,000.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION
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003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  48,223.58  48,223.58

Category Subtotal $48,223.58

014003052F 2025(312)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 03157004 000 FOG SEAL (CSS-1H) GAL  4.000  58,038.000  0.000  0.000  0.00

0095 03167007 000 ASPH (AC-20-5TR) GAL  1.750  96,680.000 -32,431.583  0.000  0.00

0100 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  50.000  2,122.000  0.000  0.000  0.00

0118 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  10,841.400  0.000  0.000  0.00

0120 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  15.000  16,000.000  0.000  0.000  0.00

0130 04167027 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  122.000  16.000 -16.000  0.000  0.00

0135 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  203.000  72.000  24.000  0.000  0.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  91.000  0.000  0.000  0.00

0180 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,500.000  0.000  0.000  0.00

0195 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1.500  4.000 -4.000  0.000  0.00

0210 06367002 000 ALUMINUM SIGNS (TY G) SF  45.000  406.000  297.000  0.000  0.00

0215 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  970.000  12.000  0.000  0.000  0.00

0216 06447017 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,378.000  0.000  7.000  0.000  0.00

Added by CO #02 - Additonal Signs & MBGF Components

0220 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,050.000  6.000 -5.000  0.000  0.00

0221 06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,166.000  0.000  1.000  0.000  0.00

Added by CO #02 - Additonal Signs & MBGF Components

0222 06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,272.000  0.000  12.000  0.000  0.00

Added by CO #02 - Additonal Signs & MBGF Components

0225 06447073 000 REMOVE SM RD SN SUP&AM EA  102.000  22.000  0.000  0.000  0.00

0230 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  6.500  3,259.000  259.180  0.000  0.00

0235 06477003 000 REMOVE LRSA EA  1,050.000  8.000  0.000  0.000  0.00

0240 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  102.000  150.000  0.000  0.000  0.00

0245 06587023 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  102.000  117.000  0.000  0.000  0.00

0250 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  102.000  75.000  0.000  0.000  0.00

0255 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  41.000  364.000  0.000  0.000  0.00

0275 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.000  4,520.000  0.000  0.000  0.00

0280 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  5,970.000  0.000  0.000  0.00

0285 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  57.000  10.000  0.000  0.000  0.00

0290 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.700  17,960.000  0.000  0.000  0.00

0300 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.700  69,005.000  0.000  0.000  0.00

0305 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.000  107.000  0.000  0.000  0.00

0310 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  260.000  6.000  0.000  0.000  0.00

0315 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  1,508.000  0.000  0.000  0.00

0320 06777001 000 ELIM EXT PM & MRKS (4") LF  0.600  71,886.000  0.000  0.000  0.00

0325 06777004 000 ELIM EXT PM & MRKS (8") LF  0.700  5,970.000  0.000  0.000  0.00

0340 60697002 000 TEMP Q-DETECT (TY1) (2 SYS) DAY  100.000  414.000  0.000  0.000  0.00

0345 96057008 000 ROAD USER COST - DISINCENTIVE DOL  1.000  1,943.000  0.000  0.000  0.00

Road User Cost-Disincentive $1943.00 Per Day
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0360 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0365 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0370 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061860014003234 [FM 11 @ IH 10]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0396 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  4,494.400  0.000  4.000  0.000  0.00

Added by CO #02 - Additonal Signs & MBGF Components

0400 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1.500  4.000 -4.000  0.000  0.00

0405 05407030 000 CONNECTOR PLATE FOR THRIE BEAM EA  1.500  4.000 -4.000  0.000  0.00

0410 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  21.000  18.000  0.000  0.000  0.00

0415 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  46.000  8.000  0.000  0.000  0.00

0420 06587034 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 EA  21.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

0385 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,162,490.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057026 000 SY  5.000RMV (6") TRT/UNTRT BASE & ASPH PAV  174,958.340  874,791.70 174,072.00

01347002 000 STA  110.000BACKFILL (TY B)  300.000  33,000.00 300.00

01507002 000 HR  222.000BLADING  50.000  11,100.00 50.00

02167001 000 HR  82.000PROOF ROLLING  50.000  4,100.00 50.00

02517083 000 SY  0.300REWORK BS MTL (TY D)(SURF)(ORD COMP)  174,958.340  52,487.50 290,191.00

03107001 000 GAL  5.000PRIME COAT (AE-P)  32,845.000  164,225.00 58,038.00

03447008 000 TON  92.000SP MIXES SP-B SAC-B PG76-22  57,888.180  5,325,712.56 57,443.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  188,156.460  188,156.46 287,215.00

03447076 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  140,261.610  140,261.61 229,772.00

03447077 000 GAL  5.000TACK COAT  19,400.000  97,000.00 29,019.00

03467023 000 TON  115.000STONE-MTRX-ASPH SMAR-F SAC-A  30,419.370  3,498,227.55 31,921.00

03467026 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  136,141.410  136,141.41 159,605.00

03467027 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  75,053.180  75,053.18 127,684.00

03547032 000 SY  2.000PLANE ASPH CONC PAV(0" TO 2")  256,466.670  512,933.34 290,191.00

04517025 000 LF  150.000RETROFIT RAIL (TY SSTR)(HPC)  764.000  114,600.00 764.00

04807001 000 EA  1,200.000CLEAN EXIST CULVERTS  32.000  38,400.00 32.00

05007001 000 LS  1,447,000.000MOBILIZATION  0.900  1,302,300.00 1.00

05027001 000 MO  22,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  135,000.00 19.00

05037002 000 EA  12,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  24,000.00 2.00

05057001 000 DAY  150.000TMA (STATIONARY)  190.000  28,500.00 414.00

05057003 000 DAY  350.000TMA (MOBILE OPERATION)  44.000  15,400.00 414.00

05067045 000 LF  8.500BIODEG EROSN CONT LOGS (INSTL) (18")  2,500.000  21,250.00 2,500.00

05337001 000 LF  0.080MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  121,200.000  9,696.00 120,511.00

05407002 000 LF  33.000MTL W-BEAM GD FEN (STEEL POST)  1,800.000  59,400.00 2,054.00

05407005 000 EA  4,600.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  18,400.00 4.00

05427001 000 LF  3.500REMOVE METAL BEAM GUARD FENCE  2,000.000  7,000.00 2,054.00

05427002 000 EA  510.000REMOVE TERMINAL ANCHOR SECTION  19.000  9,690.00 4.00

06627005 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(BRK)  15,080.000  4,524.00 15,080.00

06627008 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(SLD)  60,600.000  18,180.00 63,980.00

06627038 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  60,600.000  18,180.00 63,980.00

06667293 000 LF  0.700TY I HIGH PERF PM (W)6"(SLD)(100MIL)  60,255.000  42,178.50 60,255.00

30077001 000 GAL  4.500BONDING COURSE  23,075.000  103,837.50 20,353.00

60257001 000 EA  9,000.000TMSP RADAR SPEED CONTROL MONITOR  2.000  18,000.00 2.00

96017001 000 DOL  1.000MATERIAL ON HAND  4,244.340  4,244.34 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  8,296.000  8,296.00 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  48,223.580  48,223.58 100,000.00

$13,162,490.23TOTAL ITEM EARNINGS TO DATE


