
014108051CONTRACT ID:

PROJECT: STP 2025(713)HES

CONTRACT:

05253036

PROJECTED AMOUNT: $5,866,106.91

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RELMCO, INC.

Jesus Garcia, P.E.

KIMBLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/16/2025

05/01/2025

ESTIMATE PAID:

 240

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$5,866,106.91

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,866,106.92

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 33.37

$54,141.50 $1,903,622.49 $1,957,763.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$54,141.50 $1,903,622.49 $1,957,763.99 

$0.00 $0.00 $0.00 

$54,141.50 $1,957,763.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,903,622.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 240

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

09/15/2025

 554

 0

 554

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(713)HES 014108051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 04517049 RETROFIT RAIL (TY T131RC)000 LF  210.700 $15,802.50 75.000  150.00 300.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,500.000 $4,500.00 1.000  11.00 31.00

0095 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  150.000 $4,350.00 29.000  54.00 54.00

0125 05127086 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)000 LF  15.000 $2,250.00 150.000  150.00 930.00

0135 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  31.713 $7,928.25 250.000  730.00 2,298.00

0150 05407020 MTL THRIE-BEAM GD FEN (STEEL POST)000 EA  2,633.750 $2,633.75 1.000  2.00 8.00

0155 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.688 $672.00 250.000  375.00 1,025.00

0160 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,332.500 $13,330.00 4.000  6.00 17.00

0165 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  268.750 $1,075.00 4.000  6.00 8.00

0170 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  800.000 $1,600.00 2.000  4.00 6.00

$54,141.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

014104040PROJECT CONTROLSTP 2025(713)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0420 05057001 000 TMA (STATIONARY) DAY  150.000  72.000  0.000  7.00  1,050.00

0450 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.713  1,610.000  0.000  925.00  29,334.53

0455 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,558.750  4.000  0.000  4.00  6,235.00

0475 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,332.500  8.000  0.000  4.00  13,330.00

0500 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  24.725  32.000  0.000  16.00  395.60

Category Subtotal $50,345.13

014108051PROJECT CONTROLSTP 2025(713)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 04517049 000 RETROFIT RAIL (TY T131RC) LF  210.700  300.000  0.000  150.00  31,605.00

0085 05007001 000 MOBILIZATION LS  565,000.000  1.000  0.000  0.90  508,500.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  31.000  0.000  11.00  49,500.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  54.000  0.000  54.00  8,100.00

0100 05057001 000 TMA (STATIONARY) DAY  150.000  54.000  0.000  2.00  300.00

0115 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,500.000  1.000  0.000  1.00  3,500.00

0120 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  540.000  0.000  150.00  4,500.00

0125 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  15.000  930.000  0.000  150.00  2,250.00

0135 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.713  2,298.000  0.000  730.00  23,150.50

0140 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,558.750  3.000  0.000  2.00  3,117.50

0150 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,633.750  8.000  0.000  2.00  5,267.50

0155 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.688  1,025.000  0.000  375.00  1,008.00

0160 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,332.500  17.000  0.000  6.00  19,995.00

0165 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  268.750  8.000  0.000  6.00  1,612.50

0170 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  800.000  6.000  0.000  4.00  3,200.00

0175 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  12,500.000  2.000  0.000  2.00  25,000.00

Category Subtotal $690,606.00

020104025PROJECT CONTROLF 2025(714)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 05057001 000 TMA (STATIONARY) DAY  150.000  18.000  0.000  20.00  3,000.00

0875 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.713  1,385.000  0.000  1,385.00  43,922.51

0885 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,332.500  12.000  0.000  12.00  39,990.00

Category Subtotal $86,912.51

020106034PROJECT CONTROLF 2025(714)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 05057001 000 TMA (STATIONARY) DAY  150.000  36.000  0.000  26.00  3,900.00

1015 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.713  2,544.000  0.000  2,544.00  80,677.87

1020 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  91.375  356.000  0.000  356.00  32,529.51

1025 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,332.500  20.000  0.000  20.00  66,650.00

1030 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.800  64.000  0.000  65.00  1,677.00

Category Subtotal $185,434.38

039601043PROJECT CONTROLF 2025(714)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1130 01107001 000 EXCAV (ROADWAY) CY  100.000  7.000  0.000  5.00  500.00

1140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  515.000  394.000  0.000  385.40  198,481.00

1145 04517049 000 RETROFIT RAIL (TY T131RC) LF  210.700  610.000  0.000  610.00  128,527.00

1150 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  90.000  0.000  151.00  22,650.00

1155 05057001 000 TMA (STATIONARY) DAY  150.000  90.000  0.000  73.00  10,950.00

1170 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,500.000  1.000  0.000  2.00  7,000.00

1175 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  300.000  0.000  300.00  9,000.00

1190 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.713  6,244.000  0.000  6,094.00  193,259.02

1195 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  91.375  731.000  0.000  206.00  18,823.25

1200 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,633.750  4.000  0.000  4.00  10,535.00

1205 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.688  1,850.000  0.000  1,500.00  4,032.00

1210 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,332.500  32.000  0.000  28.00  93,310.00

1215 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  268.750  12.000  0.000  8.00  2,150.00

1220 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  800.000  4.000  0.000  2.00  1,600.00

1225 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.800  144.000  0.000  129.00  3,328.20

Category Subtotal $704,145.47

082501019PROJECT CONTROLF 2025(714)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1385 04517049 000 RETROFIT RAIL (TY T131RC) LF  210.700  560.000  0.000  560.00  117,992.00

1405 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  144.000  0.000  100.00  15,000.00

1425 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,500.000  8.000  0.000  2.00  7,000.00

1430 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  180.000  0.000  150.00  4,500.00

1435 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  15.000  450.000  0.000  150.00  2,250.00

1445 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.713  2,450.000  0.000  1,500.00  47,569.50

1450 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,633.750  16.000  0.000  4.00  10,535.00

1455 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.688  1,500.000  0.000  1,500.00  4,032.00

1460 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,332.500  16.000  0.000  8.00  26,660.00

1465 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  268.750  8.000  0.000  8.00  2,150.00

1470 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  800.000  16.000  0.000  2.00  1,600.00

1485 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.800  40.000  0.000  40.00  1,032.00

Category Subtotal $240,320.50
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014104040STP 2025(713)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0395 01107001 000 EXCAV (ROADWAY) CY  100.000  5.000  0.000  0.000  0.00

0400 01327013 000 EMBANK (VEH)(OC)(TY A) CY  200.000  2.000  0.000  0.000  0.00

0405 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  515.000  61.000  0.000  0.000  0.00

0410 04517024 000 RETROFIT RAIL (TY SSTR) LF  175.000  4,036.000  0.000  0.000  0.00

0415 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  72.000  0.000  0.000  0.00

0425 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  2.000  1,010.000  0.000  0.000  0.00

0430 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,010.000  0.000  0.000  0.00

0435 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  1,440.000  0.000  0.000  0.00

0440 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  15.000  1,320.000  0.000  0.000  0.00

0445 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  1,440.000  0.000  0.000  0.00

0460 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  91.375  115.000  0.000  0.000  0.00

0465 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,633.750  4.000  0.000  0.000  0.00

0470 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.688  800.000  0.000  0.000  0.00

0480 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  268.750  4.000  0.000  0.000  0.00

0485 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  800.000  4.000  0.000  0.000  0.00

0490 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  2.000  0.000  0.000  0.00

0495 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  20.425  22.000  0.000  0.000  0.00

0505 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.075  6,094.000  0.000  0.000  0.00

0510 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  0.914  6,094.000  0.000  0.000  0.00

0515 06667347 000 PAVEMENT SLER 6" LF  0.430  6,094.000  0.000  0.000  0.00

0520 06777001 000 ELIM EXT PM & MRKS (4") LF  0.538  6,094.000  0.000  0.000  0.00

 0.00Category Subtotal

014108051STP 2025(713)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01107001 000 EXCAV (ROADWAY) CY  100.000  7.000  0.000  0.000  0.00

0065 01327013 000 EMBANK (VEH)(OC)(TY A) CY  200.000  8.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  515.000  113.000  0.000  0.000  0.00

0075 04517024 000 RETROFIT RAIL (TY SSTR) LF  175.000  752.000  0.000  0.000  0.00

0105 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  2.000  1,723.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,723.000  0.000  0.000  0.00

0130 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  540.000  0.000  0.000  0.00

0145 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  91.375  252.000  0.000  0.000  0.00

0180 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  20.425  16.000  0.000  0.000  0.00

0185 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  24.725  32.000  0.000  0.000  0.00

0190 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.800  35.000  0.000  0.000  0.00

0195 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.450  135.000  0.000  0.000  0.00

0200 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.075  6,450.000  0.000  0.000  0.00

0205 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  12.900  48.000  0.000  0.000  0.00

0210 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.075  5,400.000  0.000  0.000  0.00

0215 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  0.914  4,772.000  0.000  0.000  0.00
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0220 06667301 000 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF  0.914  7,078.000  0.000  0.000  0.00

0225 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  0.914  7,078.000  0.000  0.000  0.00

0230 06667347 000 PAVEMENT SLER 6" LF  0.430  18,928.000  0.000  0.000  0.00

0235 06727005 000 REFL PAV MRKR TY II-C-C EA  6.450  89.000  0.000  0.000  0.00

0240 06777001 000 ELIM EXT PM & MRKS (4") LF  0.538  11,850.000  0.000  0.000  0.00

1580 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1585 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1590 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

1595 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1600 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1605 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1610 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

014109074STP 2025(713)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0620 01107001 000 EXCAV (ROADWAY) CY  100.000  17.000  0.000  0.000  0.00

0625 01327013 000 EMBANK (VEH)(OC)(TY A) CY  200.000  17.000  0.000  0.000  0.00

0630 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  515.000  280.000  0.000  0.000  0.00

0635 04517024 000 RETROFIT RAIL (TY SSTR) LF  175.000  3,984.000  0.000  0.000  0.00

0640 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  144.000  0.000  0.000  0.00

0645 05057001 000 TMA (STATIONARY) DAY  150.000  144.000  0.000  0.000  0.00

0650 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  2.000  4,258.000  0.000  0.000  0.00

0655 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  4,258.000  0.000  0.000  0.00

0660 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  600.000  0.000  0.000  0.00

0665 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  15.000  3,960.000  0.000  0.000  0.00

0670 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  600.000  0.000  0.000  0.00

0675 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.713  5,958.000  0.000  0.000  0.00

0680 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,558.750  8.000  0.000  0.000  0.00

0685 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  91.375  542.000  0.000  0.000  0.00

0690 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,633.750  16.000  0.000  0.000  0.00

0695 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.688  2,800.000  0.000  0.000  0.00

0700 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,332.500  38.000  0.000  0.000  0.00

0705 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  268.750  16.000  0.000  0.000  0.00

0710 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  800.000  16.000  0.000  0.000  0.00

0715 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  20.425  64.000  0.000  0.000  0.00

0720 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  24.725  98.000  0.000  0.000  0.00

0725 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.800  49.000  0.000  0.000  0.00

0730 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.075  27,392.000  0.000  0.000  0.00

0735 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  0.914  27,392.000  0.000  0.000  0.00

0740 06667347 000 PAVEMENT SLER 6" LF  0.430  27,392.000  0.000  0.000  0.00

0745 06727004 000 REFL PAV MRKR TY II-A-A EA  6.450  344.000  0.000  0.000  0.00

0750 06777001 000 ELIM EXT PM & MRKS (4") LF  0.538  27,392.000  0.000  0.000  0.00

 0.00Category Subtotal

020104025F 2025(714)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY
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NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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0850 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  515.000  135.000  0.000  0.000  0.00

0855 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  18.000  0.000  0.000  0.00

0865 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  2.000  1,985.000  0.000  0.000  0.00

0870 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,985.000  0.000  0.000  0.00

0880 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  91.375  315.000  0.000  0.000  0.00

0890 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.800  38.000  0.000  0.000  0.00

 0.00Category Subtotal

020106034F 2025(714)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE
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NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY
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TO DATE
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($)
SUPP DESCRIPTION

0990 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  515.000  230.000  0.000  0.000  0.00

0995 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  36.000  0.000  0.000  0.00

1005 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  2.000  3,544.000  0.000  0.000  0.00

1010 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  3,544.000  0.000  0.000  0.00

 0.00Category Subtotal

039601043F 2025(714)PROJECT CONTROL
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NBR
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UNIT
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BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1135 01327013 000 EMBANK (VEH)(OC)(TY A) CY  200.000  127.000  0.000  0.000  0.00

1160 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  2.000  6,444.000  0.000  0.000  0.00

1165 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  6,444.000  0.000  0.000  0.00

1180 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  15.000  300.000  0.000  0.000  0.00

1185 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  300.000  0.000  0.000  0.00

1230 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.450  37.000  0.000  0.000  0.00

1235 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.075  1,244.000  0.000  0.000  0.00

1240 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  12.900  48.000  0.000  0.000  0.00

1245 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.075  5,400.000  0.000  0.000  0.00

1250 06667301 000 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF  0.914  6,644.000  0.000  0.000  0.00

1255 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  0.914  1,450.000  0.000  0.000  0.00

1260 06667347 000 PAVEMENT SLER 6" LF  0.430  8,094.000  0.000  0.000  0.00

1265 06727005 000 REFL PAV MRKR TY II-C-C EA  6.450  84.000  0.000  0.000  0.00

1270 06777001 000 ELIM EXT PM & MRKS (4") LF  0.538  6,644.000  0.000  0.000  0.00

 0.00Category Subtotal

082501019F 2025(714)PROJECT CONTROL
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1370 04327002 000 RIPRAP (CONC)(5 IN) CY  495.000  43.000  0.000  0.000  0.00

1375 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  515.000  90.000  0.000  0.000  0.00

1380 04507024 000 RAIL (TY SSTR) LF  192.000  162.000  0.000  0.000  0.00

1390 04667163 000 WINGWALL (FW - S) (HW=7 FT) EA  21,960.000  1.000  0.000  0.000  0.00

1395 04667164 000 WINGWALL (FW - S) (HW=8 FT) EA  23,580.000  3.000  0.000  0.000  0.00

1400 04967005 000 REMOV STR (WINGWALL) EA  1,200.000  4.000  0.000  0.000  0.00

1410 05057001 000 TMA (STATIONARY) DAY  150.000  144.000  0.000  0.000  0.00

1415 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  2.000  1,350.000  0.000  0.000  0.00

1420 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,350.000  0.000  0.000  0.00

1440 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  180.000  0.000  0.000  0.00

1475 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  20.425  16.000  0.000  0.000  0.00

1480 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  24.725  24.000  0.000  0.000  0.00

1490 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.450  540.000  0.000  0.000  0.00

1495 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.075  4,225.000  0.000  0.000  0.00

1500 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  12.900  192.000  0.000  0.000  0.00

1505 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.075  21,600.000  0.000  0.000  0.00

1510 06667301 000 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF  0.914  15,806.000  0.000  0.000  0.00

1515 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  0.914  25,825.000  0.000  0.000  0.00

1520 06667347 000 PAVEMENT SLER 6" LF  0.430  41,631.000  0.000  0.000  0.00

1525 06727005 000 REFL PAV MRKR TY II-C-C EA  6.450  199.000  0.000  0.000  0.00

1530 06777001 000 ELIM EXT PM & MRKS (4") LF  0.538  25,825.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,957,763.99
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01107001 000 CY  100.000EXCAV (ROADWAY)  5.000  500.00 7.00

04327013 000 CY  515.000RIPRAP (MOW STRIP)(4 IN)  385.400  198,481.00 394.00

04517049 000 LF  210.700RETROFIT RAIL (TY T131RC)  1,320.000  278,124.00 1,470.00

05007001 000 LS  565,000.000MOBILIZATION  0.900  508,500.00 1.00

05027001 000 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  49,500.00 31.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  305.000  45,750.00 288.00

05057001 000 DAY  150.000TMA (STATIONARY)  128.000  19,200.00 270.00

05107003 000 MO  3,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  5.000  17,500.00 10.00

05127085 000 LF  30.000PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  600.000  18,000.00 1,020.00

05127086 000 LF  15.000PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)  300.000  4,500.00 1,380.00

05407002 000 LF  31.710MTL W-BEAM GD FEN (STEEL POST)  13,178.000  417,913.93 16,531.00

05407015 000 EA  1,558.750DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  9,352.50 7.00

05407018 000 LF  91.380MTL W - BEAM GD FEN (LOW FILL CULVERT)  562.000  51,352.76 1,087.00

05407020 000 EA  2,633.750MTL THRIE-BEAM GD FEN (STEEL POST)  10.000  26,337.50 28.00

05427001 000 LF  2.690REMOVE METAL BEAM GUARD FENCE  3,375.000  9,072.00 4,375.00

05447001 000 EA  3,332.500GUARDRAIL END TREATMENT (INSTALL)  78.000  259,935.00 105.00

05447003 000 EA  268.750GUARDRAIL END TREATMENT (REMOVE)  22.000  5,912.50 28.00

05457002 000 EA  800.000CRASH CUSH ATTEN (MOVE & RESET)  8.000  6,400.00 26.00

05457014 000 EA  12,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  25,000.00 2.00

06587018 000 EA  24.730INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  16.000  395.60 32.00

06587019 000 EA  25.800INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  234.000  6,037.20 248.00

$1,957,763.99TOTAL ITEM EARNINGS TO DATE


