
 898,751.50

014118008CONTRACT ID:

PROJECT: BR 2025(379)

CONTRACT:

02253217

PROJECTED AMOUNT: $1,716,913.57

CONTRACTOR:

HIGHWAY: RM 1674

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MPB, INC.

Jesus Garcia, P.E.

KIMBLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0013

06/23/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2025

02/07/2025

ESTIMATE PAID:

 111
 75.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/25/2025

$2,615,665.07

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,716,913.57

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 40.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/15/2026

00/00/0000

 100.00

$8,061.00 $2,738,199.55 $2,746,260.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,061.00 $2,738,199.55 $2,746,260.55 

$0.00 $0.00 $0.00 

$8,061.00 $2,746,260.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,738,199.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 111

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/25/2025

06/16/2025

 199

 75

 274

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  0  26

AWAITING FINAL DOCU 19

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 AWAITING FINAL DOCUMENTATION

05/31/2026  1 AWAITING FINAL DOCUMENTATION

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(379) 014118008PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  17,000.000 $187.00 0.011  0.34 0.34

BR 2025(379) 014118009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0340 05007001 MOBILIZATION000 LS  17,000.000 $323.00 0.019  0.59 0.59

0345 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,750.000 $7,500.00 2.000  6.00 6.00

BR 2025(380) 015906026PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0615 05007001 MOBILIZATION000 LS  17,000.000 $51.00 0.003  0.08 0.08

$8,061.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

014118008PROJECT CONTROLBR 2025(379)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  5.880  1,025.000  0.000  2,282.20  13,419.34

0065 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  260.000  55.000  0.000  50.00  13,000.00

0070 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  68.000  1,025.000  0.000  1,025.00  69,700.00

0075 04837016 000 SHOT BLASTING SY  38.250  1,025.000  0.000  936.20  35,809.65

0080 05007001 000 MOBILIZATION LS  17,000.000  0.340  0.000  0.34  5,780.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,750.000  4.000  0.000  4.00  15,000.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  134.000  0.000  182.00  45,500.00

0095 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.800  754.000  0.000  1,730.00  1,384.00

0100 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.800  754.000  0.000  1,730.00  1,384.00

0105 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.500  754.000  0.000  1,730.00  4,325.00

0110 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.500  754.000  0.000  1,730.00  4,325.00

0115 06727004 000 REFL PAV MRKR TY II-A-A EA  10.500  5.000  0.000  10.00  105.00

Category Subtotal $209,731.99

002 BRIDGE: 071340014118035 [RM 1674 @ COPPERAS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0165 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  10.500  793.000  0.000  793.00  8,326.50

0170 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  110.000  108.000  0.000  446.00  49,060.00

0175 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  275.000  20.000  0.000  20.00  5,500.00

0180 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  49.000  156.000  0.000  174.00  8,526.00

0188 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  11,814.600  0.000  1.000  1.00  11,814.60

Added by CO #002 Bolt Plate Repair

Category Subtotal $83,227.10

014118009PROJECT CONTROLBR 2025(379)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 05007001 000 MOBILIZATION LS  17,000.000  0.585  0.000  0.59  9,945.00

0345 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,750.000  6.000  0.000  6.00  22,500.00

0350 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  96.000  0.000  118.00  29,500.00

0355 05057001 000 TMA (STATIONARY) DAY  300.000  89.000  0.000  40.00  12,000.00

0360 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,550.000  5.000  0.000  1.00  4,550.00

0365 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  40.000  1,030.000  0.000  1,030.00  41,200.00

0375 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  10.000  1,030.000  0.000  1,030.00  10,300.00

0385 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,550.000  2.000  0.000  2.00  3,100.00

0390 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,500.000  2.000  0.000  2.00  21,000.00

0395 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  7.880  60.000  0.000  60.00  472.80

0400 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.580  2,984.000  0.000  1,492.00  2,357.36

0405 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  10.500  26.000  0.000  26.00  273.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.800  3,262.000  0.000  3,262.00  2,609.60

0420 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.800  3,262.000  0.000  3,262.00  2,609.60

0425 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.500  3,262.000  0.000  3,262.00  8,155.00

0430 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.500  3,262.000  0.000  3,262.00  8,155.00

0435 06727004 000 REFL PAV MRKR TY II-A-A EA  10.500  41.000  0.000  41.00  430.50

0440 06777001 000 ELIM EXT PM & MRKS (4") LF  1.850  3,262.000  0.000  3,262.00  6,034.70

Category Subtotal $185,192.56

002 BRIDGE: 071340014118046 [RM 1674 @ NORTH LLANO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 04017001 000 FLOWABLE BACKFILL CY  1,200.000  5.000  0.000  5.00  6,000.00

0495 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  10.500  1,583.000  0.000  1,583.00  16,621.50

0500 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  110.000  279.000  0.000  1,353.50  148,885.00

0505 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  275.000  100.000  0.000  100.00  27,500.00

0515 07847016 000 REP STL BRIDGE MEMBER (FLOORBEAM) EA  6,700.000  1.000  0.000  1.00  6,700.00

Category Subtotal $205,706.50

015906026PROJECT CONTROLBR 2025(380)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 05007001 000 MOBILIZATION LS  17,000.000  0.075  0.000  0.08  1,275.00

0620 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,750.000  1.000  0.000  1.00  3,750.00

0625 05057001 000 TMA (STATIONARY) DAY  300.000  5.000  0.000  1.00  300.00

Category Subtotal $5,325.00

002 BRIDGE: 072180015906025 [US 277 @ MECKEL DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  10.500  384.000  0.000  384.00  4,032.00

0680 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  110.000  28.000  0.000  75.00  8,250.00

0685 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  48.000  180.000  0.000  220.00  10,560.00

Category Subtotal $22,842.00

014118008BR 2025(379)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0740 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0745 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0750 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00
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0755 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0760 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0765 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0770 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 071340014118035 [RM 1674 @ COPPERAS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0185 04467020 000 CLEAN AND PAINT EXIST STR (REF NO. 1) EA  400,207.500  1.000 -1.000  0.000  0.00

 0.00Category Subtotal

014118009BR 2025(379)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  10.000  1,030.000  0.000  0.000  0.00

0380 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,550.000  2.000  0.000  0.000  0.00

0410 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.580  4,800.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 071340014118046 [RM 1674 @ NORTH LLANO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0510 04467021 000 CLEAN AND PAINT EXIST STR (REF NO. 2) EA  584,136.000  1.000 -1.000  0.000  0.00

 0.00Category Subtotal

015906026BR 2025(380)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 072180015906025 [US 277 @ MECKEL DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0690 04467022 000 CLEAN AND PAINT EXIST STR (REF NO. 3) EA  162,955.000  1.000 -1.000  0.000  0.00

 0.00Category Subtotal
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PROJECT BR 2025(379) CONTROL 014118008

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0186 40107001 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  737,919.000  0.000  1.000  1.00  737,919.00

Added by Co #001

0187 07847022 REP STL BRIDGE MBR (WELD REPAIR) EA  11,660.000  0.000  1.000  1.00  11,660.00

Added by CO # 001

 749,579.00Category Subtotal

PROJECT BR 2025(379) CONTROL 014118009

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0511 40107002 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  1,128,237.500  0.000  1.000  1.00  1,128,237.50

Added by CO # 001

0512 07847022 REP STL BRIDGE MBR (WELD REPAIR) EA  11,660.000  0.000  1.000  1.00  11,660.00

Added by CO # 001

 1,139,897.50Category Subtotal

PROJECT BR 2025(380) CONTROL 015906026

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0691 40107003 STEEL BRIDGE ZONE PAINTING REF STR #2 EA  144,758.900  0.000  1.000  1.00  144,758.90

Added by CO # 001

 144,758.90Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,746,260.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03547002 000 SY  5.880PLANE & TEXT ASPH CONC PAV(0" TO 2")  2,282.200  13,419.34 1,025.00

04017001 000 CY  1,200.000FLOWABLE BACKFILL  5.000  6,000.00 5.00

04287001 000 SY  10.500PENETRATING CONCRETE SURFACE TREATMENT  2,760.000  28,980.00 2,760.00

04297003 000 SF  260.000CONC STR REPAIR(DECK REP(PART DEPTH))  50.000  13,000.00 55.00

04297007 000 SF  110.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,874.500  206,195.00 415.00

04327045 000 CY  275.000RIPRAP (STONE PROTECTION)(24 IN)  120.000  33,000.00 120.00

04387004 000 LF  48.000CLEANING AND SEALING EXIST JOINTS (CL3)  220.000  10,560.00 180.00

04387007 000 LF  49.000CLEANING AND SEALING EXIST JOINTS (CL7)  174.000  8,526.00 156.00

04397014 000 SY  68.000MULTI-LAYER POLYMER OVERLAY  1,025.000  69,700.00 1,025.00

04837016 000 SY  38.250SHOT BLASTING  936.200  35,809.65 1,025.00

05007001 000 LS  17,000.000MOBILIZATION  1.000  17,000.00 1.00

05027001 000 MO  3,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  41,250.00 11.00

05037001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  300.000  75,000.00 230.00

05057001 000 DAY  300.000TMA (STATIONARY)  41.000  12,300.00 94.00

05107003 000 MO  4,550.000ONE-WAY TRAF CONT (PORT TRAF SIG)  1.000  4,550.00 5.00

05127085 000 LF  40.000PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  1,030.000  41,200.00 1,030.00

05127088 000 LF  10.000PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL)  1,030.000  10,300.00 1,030.00

05457004 000 EA  1,550.000CRASH CUSH ATTEN (REMOVE)  2.000  3,100.00 2.00

05457014 000 EA  10,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  21,000.00 2.00

06627051 000 EA  7.880WK ZN PAV MRK REMOV (REFL) TY II-A-A  60.000  472.80 60.00

06627068 000 LF  1.580WK ZN PAV MRK REMOV (W)6"(SLD)  1,492.000  2,357.36 2,984.00

06627077 000 LF  10.500WK ZN PAV MRK REMOV (W)24"(SLD)  26.000  273.00 26.00

06667175 000 LF  0.800RE PM TY II (W) 6" (SLD)  4,992.000  3,993.60 4,016.00

06667213 000 LF  0.800RE PM TY II (Y) 6" (SLD)  4,992.000  3,993.60 4,016.00

06667411 000 LF  2.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  4,992.000  12,480.00 4,016.00

06667423 000 LF  2.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  4,992.000  12,480.00 4,016.00

06727004 000 EA  10.500REFL PAV MRKR TY II-A-A  51.000  535.50 46.00

06777001 000 LF  1.850ELIM EXT PM & MRKS (4")  3,262.000  6,034.70 3,262.00

07847016 000 EA  6,700.000REP STL BRIDGE MEMBER (FLOORBEAM)  1.000  6,700.00 1.00

07847022 EA  11,660.000REP STL BRIDGE MBR (WELD REPAIR)  2.000  23,320.00 0.00

Added by CO # 001

40107001 EA  737,919.000STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  737,919.00 0.00

Added by Co #001

40107002 EA  1,128,237.500STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  1,128,237.50 0.00

Added by CO # 001

40107003 EA  144,758.900STEEL BRIDGE ZONE PAINTING REF STR #2  1.000  144,758.90 0.00

Added by CO # 001

96087001 000 DOL  11,814.600UNIQUE CHANGE ORDER ITEM 1  1.000  11,814.60 0.00

Added by CO #002 Bolt Plate Repair

$2,746,260.55TOTAL ITEM EARNINGS TO DATE


