
014204052CONTRACT ID:

PROJECT: C 142-4-52

CONTRACT:

04253028

PROJECTED AMOUNT: $1,403,742.29

CONTRACTOR:

HIGHWAY: SH 27

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ACEE CONSTRUCTION LLC.

Roberto Madrigal, P.E.

KERR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/03/2025

ESTIMATE PAID:

 137

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,403,742.29

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,403,742.29

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 116.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.13

$84,389.71 $881,641.08 $966,030.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($18,392.00)$0.00 ($18,392.00)

$0.00 $0.00 $0.00 

$102,781.71 $881,641.08 $984,422.79 

$0.00 $0.00 $0.00 

$102,781.71 $984,422.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $881,641.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$18,392.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 19

 19

C. O. ADJUSTED DAYS:

 137

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 118

 0

 118

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TOO WET

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 142-4-52 014204052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 03417003 D-GR HMA TY-B PG64-22 (EXEMPT)000 TON  205.000 $25,081.75 122.350  122.35 195.00

0120 04327001 RIPRAP (CONC)(4 IN)000 CY  495.000 $6,816.15 13.770  13.77 21.00

0130 04647009 RC PIPE (CL III)(36 IN)000 LF  151.500 $5,151.00 34.000  82.00 82.00

0135 04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P)000 EA  4,499.950 $8,999.90 2.000  2.00 2.00

0175 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  80.000 $320.00 4.000  41.00 70.00

0180 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  47.900 $766.40 16.000  61.00 50.00

0230 05297001 CONC CURB (TY I)000 LF  12.150 $1,503.56 123.750  123.75 179.00

0235 05307006 DRIVEWAYS (CONC)000 SY  99.650 $7,414.96 74.410  74.41 67.00

0245 05317001 CONC SIDEWALKS (4")000 SY  62.500 $2,951.25 47.220  47.22 101.00

CATEGORY 002 DESCRIPTION BRIDGE: 151330014204194 [SH 27 @ IRENE CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0395 04007010 CEM STABIL BKFL000 CY  142.500 $2,438.18 17.110  78.22 118.00

0400 04507030 RAIL (TY C1W)000 LF  532.000 $22,727.04 42.720  42.72 91.72

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0500 96017001 MATERIAL ON HAND DOL  1.000 -$14,238.88-14,238.880  25,375.50 1,000.00

ROW 142-4-53 014204053PROJECT CONTROL

CATEGORY 001 DESCRIPTION WATER: U00010389 [CITY OF KERRVILLE]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0575 70447001 HYDROSTATIC PRESSURE TEST000 EA  1,500.000 $1,500.00 1.000  1.00 1.00

0585 70447003 TIE IN (COMPLETE)(8")000 EA  2,500.000 $5,000.00 2.000  2.00 2.00

0595 70447005 DUCTILE IRON FITTINGS000 TON  2,500.000 $3,500.00 1.400  1.80 1.80

0605 70447007 TEMPORARY BLOW-OFF COMPLETE (2")000 EA  2,850.000 $2,850.00 1.000  2.00 2.00

C 678-3-17 067803017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0780 04597014 GABION (1.5' X 3')(GALV)000 CY  120.000 $20,000.40 166.670  197.26 18.00

$102,781.71TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

014204052PROJECT CONTROLC 142-4-52

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  5,500.000  0.490  0.000  0.45  2,475.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  12.500  320.000  0.000  143.10  1,788.76

0070 01057129 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  20.000  79.000  0.000  79.00  1,580.00

0075 01107001 000 EXCAV (ROADWAY) CY  50.000  27.000  0.000  14.12  706.00

0080 01107002 000 EXCAV (CHANNEL) CY  25.000  383.000  0.000  227.78  5,694.50

0090 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  205.000  195.000  0.000  122.35  25,081.75

0105 04027001 000 TRENCH EXCAVATION PROTECTION LF  8.500  220.000  0.000  76.00  646.00

0110 04037001 000 TEMPORARY SPL SHORING SF  20.000  1,080.000  0.000  396.00  7,920.00

0120 04327001 000 RIPRAP (CONC)(4 IN) CY  495.000  21.000  0.000  13.77  6,816.15

0125 04327002 000 RIPRAP (CONC)(5 IN) CY  505.000  51.100  0.000  14.61  7,378.05

0130 04647009 000 RC PIPE (CL III)(36 IN) LF  151.500  82.000  0.000  82.00  12,423.00

0135 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  4,499.950  2.000  0.000  2.00  8,999.90

0145 04967004 000 REMOV STR (SET) EA  350.000  2.000  0.000  2.00  700.00

0150 04967005 000 REMOV STR (WINGWALL) EA  330.750  2.000  0.000  1.00  330.75

0155 04967007 000 REMOV STR (PIPE) LF  21.800  603.000  0.000  240.00  5,232.00

0160 04967017 000 REMOVE STR (RAIL) LF  15.200  60.000  0.000  60.00  912.00

0165 05007001 000 MOBILIZATION LS  137,500.000  0.580  0.000  0.48  66,000.00

0170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  4.000  0.000  4.00  22,000.00

0175 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  80.000  70.000  0.000  41.00  3,280.00

0180 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  47.900  50.000  0.000  61.00  2,921.90

0200 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  26.800  360.000  0.000  220.00  5,896.00

0205 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  25.050  80.000  0.000  80.00  2,004.00

0230 05297001 000 CONC CURB (TY I) LF  12.150  179.000  0.000  123.75  1,503.56

0235 05307006 000 DRIVEWAYS (CONC) SY  99.650  67.000  0.000  74.41  7,414.96

0245 05317001 000 CONC SIDEWALKS (4") SY  62.500  101.000  0.000  47.22  2,951.25

0255 06627062 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  3.700  144.000  0.000  18.00  66.60

0260 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  2.050  3,220.000  0.000  2,146.00  4,399.30

0265 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  2.050  7,860.000  0.000  3,260.00  6,683.00

0340 06777001 000 ELIM EXT PM & MRKS (4") LF  1.600  2,674.000  0.000  1,572.00  2,515.20

Category Subtotal $216,319.63

002 BRIDGE: 151330014204194 [SH 27 @ IRENE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 04007010 000 CEM STABIL BKFL CY  142.500  118.000  0.000  78.22  11,146.36

0400 04507030 000 RAIL (TY C1W) LF  532.000  91.720  0.000  42.72  22,727.04

0405 04627013 000 CONC BOX CULV (6 FT X 5 FT) LF  785.000  73.000  0.000  32.00  25,120.00

0410 04627048 000 CONC BOX CULV (12 FT X 5 FT) LF  3,250.000  73.000  0.000  33.00  107,250.00

0415 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  38,500.000  2.000  0.000  1.00  38,500.00

Category Subtotal $204,743.40

003 FORCE ACCOUNTCATEGORY DESCRIPTION
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003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  25,375.50  25,375.50

Category Subtotal $25,375.50

014204053PROJECT CONTROLROW 142-4-53

001 WATER: U00010389 [CITY OF KERRVILLE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 04017001 000 FLOWABLE BACKFILL CY  145.000  40.000  0.000  27.00  3,915.00

0575 70447001 000 HYDROSTATIC PRESSURE TEST EA  1,500.000  1.000  0.000  1.00  1,500.00

0580 70447002 000 REMOVE 8" WATER LINE LF  15.000  100.000  0.000  100.00  1,500.00

0585 70447003 000 TIE IN (COMPLETE)(8") EA  2,500.000  2.000  0.000  2.00  5,000.00

0590 70447004 000 PIPE WTR MAIN (PVC/C-900) (8IN.) LF  80.000  56.000  0.000  77.00  6,160.00

0595 70447005 000 DUCTILE IRON FITTINGS TON  2,500.000  1.800  0.000  1.80  4,500.00

0600 70447006 000 CARRIER PIPE 8" (OPEN CUT TRENCH) (8") LF  85.000  44.000  0.000  44.00  3,740.00

0605 70447007 000 TEMPORARY BLOW-OFF COMPLETE (2") EA  2,850.000  2.000  0.000  2.00  5,700.00

0610 70447008 000 GATE VALVE & BOX (COMPLETE) (8") EA  2,950.000  2.000  0.000  2.00  5,900.00

0615 70447009 000 24" STEEL CASING LF  200.000  44.000  0.000  44.00  8,800.00

0620 70447010 000 TRENCH EXCAVATION PROTECTION LF  8.500  100.000  0.000  100.00  850.00

Category Subtotal $47,565.00

067803017PROJECT CONTROLC 678-3-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0720 01107002 000 EXCAV (CHANNEL) CY  25.000  400.000  0.000  181.00  4,525.00

0745 03167078 000 ASPH (AC-15P OR CRS-2P) GAL  7.500  1,070.000  0.000  1,150.00  8,625.00

0750 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  241.000  31.000  0.000  32.00  7,712.00

0755 04007008 000 CUT & RESTORE ASPH PAVING SY  107.500  150.000  0.000  150.00  16,125.00

0760 04007010 000 CEM STABIL BKFL CY  142.500  36.000  0.000  24.69  3,518.33

0770 04327002 000 RIPRAP (CONC)(5 IN) CY  505.000  54.000  0.000  31.80  16,059.00

0775 04597006 000 GABION MATTRESSES (GALV)(9 IN) SY  120.000  100.000  0.000  170.66  20,479.20

0780 04597014 000 GABION (1.5' X 3')(GALV) CY  120.000  18.000  0.000  197.26  23,671.20

0785 04967007 000 REMOV STR (PIPE) LF  21.800  40.000  0.000  25.00  545.00

0790 05007001 000 MOBILIZATION LS  137,500.000  0.420  0.000  0.42  57,750.00

0795 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  4.000  0.000  4.00  22,000.00

0800 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  47.900  178.000  0.000  63.00  3,017.70

0805 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.300  178.000  0.000  63.00  333.90

0820 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.750  920.000  0.000  655.00  3,111.25

0830 05087001 000 CONSTRUCTING DETOURS SY  56.600  392.000  0.000  371.11  21,004.83

0835 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,000.000  3.000  0.000  2.00  10,000.00

0840 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  26.500  210.000  0.000  265.00  7,022.50

0845 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  210.000  0.000  265.00  2,650.00

0850 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  12.500  210.000  0.000  265.00  3,312.50

0855 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  750.000  2.000  0.000  2.00  1,500.00

0860 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  650.000  2.000  0.000  2.00  1,300.00

0865 05457013 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA  6,750.000  2.000  0.000  2.00  13,500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  2.050  1,204.000  0.000  3,153.00  6,463.65

0880 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  15.750  24.000  0.000  24.00  378.00

0890 06667347 000 PAVEMENT SLER 6" LF  1.000  3,580.000  0.000  3,525.00  3,525.00

0895 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.300  2,200.000  0.000  2,205.00  2,866.50

0900 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.600  280.000  0.000  275.00  440.00

0905 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.300  1,100.000  0.000  1,045.00  1,358.50

0910 06727004 000 REFL PAV MRKR TY II-A-A EA  10.500  28.000  0.000  24.00  252.00

0915 06777001 000 ELIM EXT PM & MRKS (4") LF  1.600  2,400.000  0.000  452.00  723.20

Category Subtotal $263,769.26

002 BRIDGE: 152320067803012 [FM 1023 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0965 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  615.000  210.000  0.000  210.00  129,150.00

0970 04677154 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA  9,750.000  10.000  0.000  10.00  97,500.00

Category Subtotal $226,650.00

014204052C 142-4-52PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01327005 000 EMBANK (FNL)(OC)(TY C) CY  55.000  28.000  0.000  0.000  0.00

0091 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 BONUS

0092 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

0093 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 BONUS

0094 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

0095 03417037 000 D-GR HMA TY-C SAC-B PG70-22 (EXEMPT) TON  205.000  112.000  0.000  0.000  0.00

0096 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-B PG70-22 BONUS

0097 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-B PG70-22 PENALTY

0098 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-B PG70-22 BONUS

0099 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-B PG70-22 PENALTY

0100 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  4.500  973.000  0.000  0.000  0.00

0115 04207022 000 CL C CONC (CAP) CY  850.000  1.000  0.000  0.000  0.00

0140 04967003 000 REMOV STR (MANHOLE) EA  500.000  1.000  0.000  0.000  0.00

0185 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.300  50.000  0.000  0.000  0.00

0190 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  29.800  234.000  0.000  0.000  0.00
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0195 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  2.650  234.000  0.000  0.000  0.00

0210 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  220.000  0.000  0.000  0.00

0215 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.000  40.000  0.000  0.000  0.00

0220 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  12.500  360.000  0.000  0.000  0.00

0225 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  12.500  80.000  0.000  0.000  0.00

0240 05307010 000 DRIVEWAYS (ACP) SY  325.800  12.000  0.000  0.000  0.00

0250 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  20,000.000  1.000  0.000  0.000  0.00

0270 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.550  24.000  0.000  0.000  0.00

0275 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.750  40.000  0.000  0.000  0.00

0280 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.150  237.000  0.000  0.000  0.00

0285 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.150  205.000  0.000  0.000  0.00

0290 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  262.500  2.000  0.000  0.000  0.00

0295 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  288.750  2.000  0.000  0.000  0.00

0300 06667347 000 PAVEMENT SLER 6" LF  1.000  5,554.000  0.000  0.000  0.00

0305 06667348 000 PAVEMENT SLER 8" LF  1.600  237.000  0.000  0.000  0.00

0310 06667352 000 PAVEMENT SLER 24" LF  5.800  205.000  0.000  0.000  0.00

0315 06667353 000 PAVEMENT SLER (ARROW) EA  105.000  2.000  0.000  0.000  0.00

0320 06667354 000 PAVEMENT SLER (WORD) EA  105.000  2.000  0.000  0.000  0.00

0325 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.600  970.000  0.000  0.000  0.00

0330 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.600  769.000  0.000  0.000  0.00

0335 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  1.150  3,815.000  0.000  0.000  0.00

0345 30067001 000 UNDERSEAL COURSE GAL  4.500  195.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0535 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0545 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Schedule 3 Type B

 0.00Category Subtotal

067803017C 678-3-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0725 01507002 000 BLADING HR  65.850  10.000  0.000  0.000  0.00

0730 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  1.500  3,096.000  0.000  0.000  0.00

0735 01687001 000 VEGETATIVE WATERING TGL  35.700  49.000  0.000  0.000  0.00

0740 01697030 000 SOIL RET BLKT(CHAN_TEMP_4 PSF) SY  4.750  526.000  0.000  0.000  0.00
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0765 04037001 000 TEMPORARY SPL SHORING SF  20.000  350.000  0.000  0.000  0.00

0810 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  29.800  80.000  0.000  0.000  0.00

0815 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  2.650  80.000  0.000  0.000  0.00

0825 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.950  920.000  0.000  0.000  0.00

0870 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  182.900  2.000  0.000  0.000  0.00

0885 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.250  28.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $984,422.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  5,500.000PREPARING ROW  0.450  2,475.00 0.49

01047006 000 SY  12.500REMOV CONC (RIPRAP)  143.100  1,788.76 320.00

01057129 000 SY  20.000REMOVING STAB BASE AND ASPH PAV(0"-16")  79.000  1,580.00 79.00

01107001 000 CY  50.000EXCAV (ROADWAY)  14.120  706.00 27.00

01107002 000 CY  25.000EXCAV (CHANNEL)  408.780  10,219.50 783.00

03167078 000 GAL  7.500ASPH (AC-15P OR CRS-2P)  1,150.000  8,625.00 1,070.00

03167211 000 CY  241.000AGGR (TY-PB, GR-4)(SAC-B)  32.000  7,712.00 31.00

03417003 000 TON  205.000D-GR HMA TY-B PG64-22 (EXEMPT)  122.350  25,081.75 195.00

04007008 000 SY  107.500CUT & RESTORE ASPH PAVING  150.000  16,125.00 150.00

04007010 000 CY  142.500CEM STABIL BKFL  102.910  14,664.69 154.00

04017001 000 CY  145.000FLOWABLE BACKFILL  27.000  3,915.00 40.00

04027001 000 LF  8.500TRENCH EXCAVATION PROTECTION  76.000  646.00 220.00

04037001 000 SF  20.000TEMPORARY SPL SHORING  396.000  7,920.00 1,080.00

04327001 000 CY  495.000RIPRAP (CONC)(4 IN)  13.770  6,816.15 21.00

04327002 000 CY  505.000RIPRAP (CONC)(5 IN)  46.410  23,437.05 105.10

04507030 000 LF  532.000RAIL (TY C1W)  42.720  22,727.04 91.72

04597006 000 SY  120.000GABION MATTRESSES (GALV)(9 IN)  170.660  20,479.20 100.00

04597014 000 CY  120.000GABION (1.5' X 3')(GALV)  197.260  23,671.20 18.00

04627013 000 LF  785.000CONC BOX CULV (6 FT X 5 FT)  32.000  25,120.00 73.00

04627015 000 LF  615.000CONC BOX CULV (7 FT X 3 FT)  210.000  129,150.00 210.00

04627048 000 LF  3,250.000CONC BOX CULV (12 FT X 5 FT)  33.000  107,250.00 73.00

04647009 000 LF  151.500RC PIPE (CL III)(36 IN)  82.000  12,423.00 82.00

04667179 000 EA  38,500.000WINGWALL (PW - 1) (HW=9 FT)  1.000  38,500.00 2.00

04677154 000 EA  9,750.000SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C)  10.000  97,500.00 10.00

04677368 000 EA  4,499.950SET (TY II) (36 IN) (RCP) (6: 1) (P)  2.000  8,999.90 2.00

04967004 000 EA  350.000REMOV STR (SET)  2.000  700.00 2.00

04967005 000 EA  330.750REMOV STR (WINGWALL)  1.000  330.75 2.00

04967007 000 LF  21.800REMOV STR (PIPE)  265.000  5,777.00 643.00

04967017 000 LF  15.200REMOVE STR (RAIL)  60.000  912.00 60.00

05007001 000 LS  137,500.000MOBILIZATION  0.900  123,750.00 1.00

05027001 000 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  44,000.00 8.00

05037001 000 DAY  80.000PORTABLE CHANGEABLE MESSAGE SIGN  41.000  3,280.00 70.00

05067002 000 LF  47.900ROCK FILTER DAMS (INSTALL) (TY 2)  124.000  5,939.60 228.00

05067011 000 LF  5.300ROCK FILTER DAMS (REMOVE)  63.000  333.90 178.00

05067039 000 LF  4.750TEMP SEDMT CONT FENCE (INSTALL)  655.000  3,111.25 920.00

05087001 000 SY  56.600CONSTRUCTING DETOURS  371.110  21,004.83 392.00

05107003 000 MO  5,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  2.000  10,000.00 3.00

05127001 000 LF  26.500PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  265.000  7,022.50 210.00

05127009 000 LF  26.800PORT CTB (FUR & INST)(LOW PROF)(TY 1)  220.000  5,896.00 360.00

05127010 000 LF  25.050PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  2,004.00 80.00

05127025 000 LF  10.000PORT CTB (MOVE)(SGL SLP)(TY 1)  265.000  2,650.00 210.00

05127049 000 LF  12.500PORT CTB (REMOVE)(SGL SLP)(TY 1)  265.000  3,312.50 210.00

05297001 000 LF  12.150CONC CURB (TY I)  123.750  1,503.56 179.00
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05307006 000 SY  99.650DRIVEWAYS (CONC)  74.410  7,414.96 67.00

05317001 000 SY  62.500CONC SIDEWALKS (4")  47.220  2,951.25 101.00

05457002 000 EA  750.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  1,500.00 2.00

05457004 000 EA  650.000CRASH CUSH ATTEN (REMOVE)  2.000  1,300.00 2.00

05457013 000 EA  6,750.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL2)  2.000  13,500.00 2.00

06627062 000 LF  3.700WK ZN PAV MRK REMOV (W)4"(DOT)  18.000  66.60 144.00

06627064 000 LF  2.050WK ZN PAV MRK REMOV (W)4"(SLD)  5,299.000  10,862.95 4,424.00

06627077 000 LF  15.750WK ZN PAV MRK REMOV (W)24"(SLD)  24.000  378.00 24.00

06627097 000 LF  2.050WK ZN PAV MRK REMOV (Y)4"(SLD)  3,260.000  6,683.00 7,860.00

06667347 000 LF  1.000PAVEMENT SLER 6"  3,525.000  3,525.00 3,580.00

06667411 000 LF  1.300REFL PAV MRK TY I (W)6"(SLD)(100MIL)  2,205.000  2,866.50 2,200.00

06667420 000 LF  1.600REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  275.000  440.00 280.00

06667423 000 LF  1.300REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,045.000  1,358.50 1,100.00

06727004 000 EA  10.500REFL PAV MRKR TY II-A-A  24.000  252.00 28.00

06777001 000 LF  1.600ELIM EXT PM & MRKS (4")  2,024.000  3,238.40 5,074.00

70447001 000 EA  1,500.000HYDROSTATIC PRESSURE TEST  1.000  1,500.00 1.00

70447002 000 LF  15.000REMOVE 8" WATER LINE  100.000  1,500.00 100.00

70447003 000 EA  2,500.000TIE IN (COMPLETE)(8")  2.000  5,000.00 2.00

70447004 000 LF  80.000PIPE WTR MAIN (PVC/C-900) (8IN.)  77.000  6,160.00 56.00

70447005 000 TON  2,500.000DUCTILE IRON FITTINGS  1.800  4,500.00 1.80

70447006 000 LF  85.000CARRIER PIPE 8" (OPEN CUT TRENCH) (8")  44.000  3,740.00 44.00

70447007 000 EA  2,850.000TEMPORARY BLOW-OFF COMPLETE (2")  2.000  5,700.00 2.00

70447008 000 EA  2,950.000GATE VALVE & BOX (COMPLETE) (8")  2.000  5,900.00 2.00

70447009 000 LF  200.00024" STEEL CASING  44.000  8,800.00 44.00

70447010 000 LF  8.500TRENCH EXCAVATION PROTECTION  100.000  850.00 100.00

96017001 DOL  1.000MATERIAL ON HAND  25,375.500  25,375.50 1,000.00

$984,422.79TOTAL ITEM EARNINGS TO DATE


