
-17,507.65

014209047CONTRACT ID:

PROJECT: SSW 142-9-47

CONTRACT:

07243208

PROJECTED AMOUNT: $4,477,118.86

CONTRACTOR:

HIGHWAY: RM 473

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ACME BRIDGE COMPANY, INC.

Roberto Madrigal, P.E.

KENDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/14/2024

07/10/2024

ESTIMATE PAID:

 263

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/07/2024

$4,459,611.21

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,477,118.86

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.93

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$69,661.63 $4,525,769.25 $4,595,430.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$69,661.63 $4,525,769.25 $4,595,430.88 

$0.00 $0.00 $0.00 

$69,661.63 $4,595,430.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,525,769.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 263

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/07/2024

11/12/2024

 283

 0

 283

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG ESTABLISHMENT 18

09/01/2026  1 VEG ESTABLISHMENT

09/02/2026  1 VEG ESTABLISHMENT

09/03/2026  1 VEG ESTABLISHMENT

09/04/2026  1 VEG ESTABLISHMENT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG ESTABLISHMENT

09/09/2026  1 VEG ESTABLISHMENT

09/10/2026  1 VEG ESTABLISHMENT

09/11/2026  1 VEG ESTABLISHMENT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG ESTABLISHMENT

09/15/2026  1 VEG ESTABLISHMENT

09/16/2026  1 VEG ESTABLISHMENT

09/17/2026  1 VEG ESTABLISHMENT

09/18/2026  1 VEG ESTABLISHMENT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG ESTABLISHMENT

09/22/2026  1 VEG ESTABLISHMENT

09/23/2026  1 VEG ESTABLISHMENT

09/24/2026  1 VEG ESTABLISHMENT

09/25/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD

SSW 142-9-47 014209047PROJECT CONTROL

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0620 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $69,661.63 69,661.630  221,326.72 1,000.00

$69,661.63TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 014209047 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 10ESTIMATE 0024

CONTRACT LINE ITEMS 

014209047PROJECT CONTROLSSW 142-9-47

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,030.000  378.000  0.000  378.00  389,340.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  19.200  316.000  0.000  313.44  6,018.04

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  14.400  554.000  0.000  618.14  8,901.21

0075 01056043 000 REMOVING STAB BASE & ASPH PAV (0-6") SY  14.700  679.000  0.000  786.44  11,560.67

0080 01056044 000 REMOVING STAB BASE AND ASPH PAV (10") SY  10.500  11,538.000  0.000  11,538.00  121,149.00

0085 01106001 000 EXCAVATION (ROADWAY) CY  10.300  11,822.000  0.000  11,822.00  121,766.59

0090 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  11.300  2,622.000  0.000  2,622.00  29,628.59

0095 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  0.920  78,835.000  0.000  93,584.50  86,097.75

0100 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.290  78,835.000  0.000  136,962.86  39,719.24

0105 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.160  39,418.000  0.000  103,011.72  16,481.88

0110 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.160  39,418.000  0.000  33,951.14  5,432.18

0115 01686001 000 VEGETATIVE WATERING MG  31.500  1,230.000  0.000  528.00  16,632.00

0120 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  0.950  78,835.000  0.000  136,962.86  130,114.71

0125 02166001 000 PROOF ROLLING HR  39.200  105.000  0.000  21.00  823.20

0130 02476053 005 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  97.000  8,987.000  0.000  8,987.00  871,739.00

0140 03166240 002 AGGR(TY-PD GR-4 SAC-B) CY  148.000  985.000  0.000  960.00  142,080.00

0146 03166080 AGGR(TY-B GR-5 SAC-A) CY  238.000  0.000  310.000  372.00  88,536.00

ADDED CO 1 INVERTED PRIME

0150 03166419 002 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  6.000  46,646.000 -11,169.000  36,850.00  221,100.00

0151 03166029 ASPH (RC-250) GAL  9.000  0.000  11,169.000  8,950.00  80,550.00

Added CO1 for Inverted Prime

0155 04006003 000 STRUCT EXCAV (PIPE) CY  32.900  50.000  0.000  94.16  3,097.86

0160 04006006 000 CUT & RESTORING PAV SY  94.900  45.000  0.000  71.41  6,776.81

0165 04016001 000 FLOWABLE BACKFILL CY  339.000  16.000  0.000  46.17  15,651.63

0180 04326001 000 RIPRAP (CONC)(4 IN) CY  1,110.000  4.000  0.000  48.56  53,901.60

0185 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  837.000  113.000  0.000  79.93  66,901.41

0190 04606003 000 CMP (GAL STL 24 IN) LF  185.000  17.000  0.000  8.00  1,480.00

0195 04606010 000 CMP AR (GAL STL DES 3) LF  361.000  19.000  0.000  19.00  6,859.00

0200 04646005 001 RC PIPE (CL III)(24 IN) LF  174.000  68.000  0.000  104.00  18,096.00

0205 04666062 000 HEADWALL (CH - FW - A - 0) (DES= 3) EA  5,240.000  2.000  0.000  2.00  10,480.00

0210 04666130 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  9,290.000  1.000  0.000  1.00  9,290.00

0215 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,890.000  1.000  0.000  3.00  8,670.00

0220 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  4,250.000  1.000  0.000  3.00  12,750.00

0225 04676534 000 SET (TY II) (DES 3) (CMP) (4: 1) (C) EA  2,140.000  2.000  0.000  2.00  4,280.00

0226 04806001 CLEAN EXIST CULVERTS EA  1,292.720  0.000  13.000  13.00  16,805.36

Added Item CO4: 13 EA

0230 04966004 000 REMOV STR (SET) EA  344.000  3.000  0.000  3.00  1,032.00

0235 04966007 000 REMOV STR (PIPE) LF  22.600  65.000  0.000  81.00  1,830.60

0240 05006001 000 MOBILIZATION LS  450,000.000  1.000  0.000  0.90  405,000.00

0241 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1,590.000  0.000  1.000  1.00  1,590.00

Subcontractor Mobilization

0245 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,700.000  18.000  0.000  18.00  156,600.00

0250 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  42.400  124.000  0.000  109.00  4,621.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  50.900  1,228.000  0.000  423.00  21,530.70

0260 05066011 005 ROCK FILTER DAMS (REMOVE) LF  21.200  1,352.000  0.000  532.00  11,278.40

0275 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  25,747.000  0.000  27,361.00  123,124.50

0280 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  25,747.000  0.000  27,361.00  24,624.90

0290 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  179.000  260.000  0.000  181.50  32,488.50

0325 05306004 000 DRIVEWAYS (CONC) SY  155.000  472.000  0.000  967.92  150,027.60

0330 05306006 000 DRIVEWAYS (SURF TREAT) SY  57.000  3,329.000  0.000  3,000.57  171,032.52

0335 05306007 000 TURNOUTS (CONC) SY  154.000  26.000  0.000  148.61  22,885.94

0340 05306009 000 TURNOUTS (SURF TREAT) SY  56.600  457.000  0.000  461.53  26,122.61

0345 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  23.900  1,200.000  0.000  1,200.00  28,680.00

0350 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,270.000  4.000  0.000  4.00  5,080.00

0355 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,130.000  8.000  0.000  8.00  25,040.00

0360 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  382.000  27.000  0.000  32.00  12,224.00

0365 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  690.000  5.000  0.000  5.00  3,450.00

0370 06366001 001 ALUMINUM SIGNS (TY A) SF  37.100  12.000  36.000  40.00  1,484.00

0371 06366007 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  42.400  0.000  24.670  24.67  1,046.01

Added Item CO3 - 24.67 SF

0375 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  743.000  40.000  0.000  40.00  29,720.00

0376 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  12.720  0.000  90.000  90.00  1,144.80

Added Item CO 3 - 90 EA

0377 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  12.720  0.000  9.000  9.00  114.48

Added Item CO3 - 9 EA

0380 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  796.000  9.000  0.000  9.00  7,164.00

0385 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  849.000  42.000 -6.000  36.00  30,564.00

0386 06446007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,060.000  0.000  2.000  2.00  2,120.00

CO2: Sign support changes; paid by EA

0390 06446023 000 IN SM RD SN SUP&AM TYFRP(1)UA(P) EA  743.000  2.000  0.000  2.00  1,486.00

0401 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,325.000  0.000  4.000  4.00  5,300.00

CO2: Sign support changes; paid by EA

0402 06446037 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,590.000  0.000  8.000  8.00  12,720.00

CO2: Sign support changes; paid by EA

0405 06446076 000 REMOVE SM RD SN SUP&AM EA  106.000  104.000  0.000  101.00  10,706.00

0410 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  79.600  1.000  0.000  1.00  79.60

0415 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  34.000  20.000  0.000  20.00  680.00

0420 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  79.600  21.000 -1.000  20.00  1,592.00

0421 06586100 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  79.500  0.000  1.000  1.00  79.50

Added Item CO3 - 1 EA

0422 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  10.600  0.000  63.000  63.00  667.80

Added Item CO3

0425 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.400  75,852.000  0.000  113,656.00  45,462.40

0435 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  9.700  572.000  0.000  122.00  1,183.40

0445 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  4,014.000  0.000  1,922.00  2,883.00

0450 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  228.000  0.000  288.00  316.80

0455 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  227.000  1.000  0.000  1.00  227.00

0460 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  256.000  1.000  0.000  1.00  256.00

0465 06666225 007 PAVEMENT SEALER 6" LF  0.280  140,206.000  0.000  167,022.00  46,766.16

0470 06666226 007 PAVEMENT SEALER 8" LF  0.570  228.000  0.000  288.00  164.16
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 06666231 007 PAVEMENT SEALER (ARROW) EA  28.400  1.000  0.000  1.00  28.40

0480 06666232 007 PAVEMENT SEALER (WORD) EA  34.100  1.000  0.000  1.00  34.10

0485 06666285 007 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  0.910  74,574.000  0.000  74,574.00  67,862.34

0490 06666289 007 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  0.910  62,682.000  0.000  62,682.00  57,040.62

0495 06666293 007 REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL) LF  0.970  2,950.000  0.000  3,596.00  3,488.12

0500 06726007 000 REFL PAV MRKR TY I-C EA  6.800  12.000  0.000  30.00  204.00

0505 06726009 000 REFL PAV MRKR TY II-A-A EA  6.800  944.000  0.000  886.00  6,024.80

0510 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  65,327.000  0.000  432.00  172.80

0515 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.750  36,896.000  0.000  37,669.78  65,922.12

0520 60566002 000 PREFORMED CENTERLINE RUMBLE STRIP LF  22.700  72.000  0.000  70.00  1,589.00

0525 61856002 002 TMA (STATIONARY) DAY  248.000  13.000  0.000  1.00  248.00

0535 65096001 000 DRIVEWAY ASSISTANCE DEVICE(DAD) SYSTEM MO  10,400.000  14.500  0.000  10.00  104,000.00

Category Subtotal $4,361,515.01

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  2,964.10  2,964.10

0620 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  221,326.72  221,326.72

0625 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  9,625.05  9,625.05

Category Subtotal $233,915.87

014209047SSW 142-9-47PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  7.300  5,802.000 -5,802.000  0.000  0.00

0145 03166407 002 AGGR (TY-PD GR-3 OR TY-PL GR-3) CY  347.000  310.000 -310.000  0.000  0.00

0170 04026001 000 TRENCH EXCAVATION PROTECTION LF  13.300  64.000  0.000  0.000  0.00

0175 04036001 000 TEMPORARY SPL SHORING SF  20.000  628.000  0.000  0.000  0.00

0265 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  42.400  156.000  0.000  0.000  0.00

0270 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  21.200  156.000  0.000  0.000  0.00

0285 05086001 000 CONSTRUCTING DETOURS SY  94.600  641.000  0.000  0.000  0.00

0295 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  56.300  40.000  0.000  0.000  0.00

0300 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  40.800  80.000  0.000  0.000  0.00

0305 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  76.700  60.000  0.000  0.000  0.00

0310 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  55.300  120.000  0.000  0.000  0.00

0315 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  49.300  40.000  0.000  0.000  0.00

0320 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  49.300  80.000  0.000  0.000  0.00

0395 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,030.000  8.000 -8.000  0.000  0.00

0396 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,325.000  0.000  0.000  0.000  0.00

0400 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,460.000  3.000 -3.000  0.000  0.00

0430 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  1,435.000  0.000  0.000  0.00

0440 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  3,742.000  0.000  0.000  0.00
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0530 61856005 002 TMA (MOBILE OPERATION) DAY  493.000  43.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0630 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0635 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

0640 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0645 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

3rd PARTY DAMAGES-MBGF, ATTENUATOR,ILLUM,ETC.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,595,430.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,030.000PREPARING ROW  378.000  389,340.00 378.00

01046009 000 SY  19.200REMOVING CONC (RIPRAP)  313.440  6,018.04 316.00

01046017 000 SY  14.400REMOVING CONC (DRIVEWAYS)  618.140  8,901.21 554.00

01056043 000 SY  14.700REMOVING STAB BASE & ASPH PAV (0-6")  786.440  11,560.67 679.00

01056044 000 SY  10.500REMOVING STAB BASE AND ASPH PAV (10")  11,538.000  121,149.00 11,538.00

01106001 000 CY  10.300EXCAVATION (ROADWAY)  11,822.000  121,766.59 11,822.00

01326005 000 CY  11.300EMBANKMENT (FINAL)(ORD COMP)(TY C)  2,622.000  29,628.59 2,622.00

01606003 000 SY  0.920FURNISHING AND PLACING TOPSOIL (4")  93,584.500  86,097.75 78,835.00

01646003 000 SY  0.290BROADCAST SEED (PERM) (RURAL) (CLAY)  136,962.860  39,719.24 78,835.00

01646009 000 SY  0.160BROADCAST SEED (TEMP) (WARM)  103,011.720  16,481.88 39,418.00

01646011 000 SY  0.160BROADCAST SEED (TEMP) (COOL)  33,951.140  5,432.18 39,418.00

01686001 000 MG  31.500VEGETATIVE WATERING  528.000  16,632.00 1,230.00

01696001 000 SY  0.950SOIL RETENTION BLANKETS (CL 1) (TY A)  136,962.860  130,114.71 78,835.00

02166001 000 HR  39.200PROOF ROLLING  21.000  823.20 105.00

02476053 005 CY  97.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  8,987.000  871,739.00 8,987.00

03166029 GAL  9.000ASPH (RC-250)  8,950.000  80,550.00 0.00

Added CO1 for Inverted Prime

03166080 CY  238.000AGGR(TY-B GR-5 SAC-A)  372.000  88,536.00 0.00

ADDED CO 1 INVERTED PRIME

03166240 002 CY  148.000AGGR(TY-PD GR-4 SAC-B)  960.000  142,080.00 985.00

03166419 002 GAL  6.000ASPH (AC-15P, AC-20-5TR OR AC-20XP)  36,850.000  221,100.00 46,646.00

04006003 000 CY  32.900STRUCT EXCAV (PIPE)  94.160  3,097.86 50.00

04006006 000 SY  94.900CUT & RESTORING PAV  71.410  6,776.81 45.00

04016001 000 CY  339.000FLOWABLE BACKFILL  46.170  15,651.63 16.00

04326001 000 CY  1,110.000RIPRAP (CONC)(4 IN)  48.560  53,901.60 4.00

04326045 000 CY  837.000RIPRAP (MOW STRIP)(4 IN)  79.930  66,901.41 113.00

04606003 000 LF  185.000CMP (GAL STL 24 IN)  8.000  1,480.00 17.00

04606010 000 LF  361.000CMP AR (GAL STL DES 3)  19.000  6,859.00 19.00

04646005 001 LF  174.000RC PIPE (CL III)(24 IN)  104.000  18,096.00 68.00

04666062 000 EA  5,240.000HEADWALL (CH - FW - A - 0) (DES= 3)  2.000  10,480.00 2.00

04666130 000 EA  9,290.000HEADWALL (CH - PW - S) (DIA= 24 IN)  1.000  9,290.00 1.00

04676388 000 EA  2,890.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  3.000  8,670.00 1.00

04676390 000 EA  4,250.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  3.000  12,750.00 1.00

04676534 000 EA  2,140.000SET (TY II) (DES 3) (CMP) (4: 1) (C)  2.000  4,280.00 2.00

04806001 EA  1,292.720CLEAN EXIST CULVERTS  13.000  16,805.36 0.00

04966004 000 EA  344.000REMOV STR (SET)  3.000  1,032.00 3.00

04966007 000 LF  22.600REMOV STR (PIPE)  81.000  1,830.60 65.00

05006001 000 LS  450,000.000MOBILIZATION  0.900  405,000.00 1.00

05026001 008 MO  8,700.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  156,600.00 18.00

05066001 005 LF  42.400ROCK FILTER DAMS (INSTALL) (TY 1)  109.000  4,621.60 124.00

05066002 005 LF  50.900ROCK FILTER DAMS (INSTALL) (TY 2)  423.000  21,530.70 1,228.00

05066011 005 LF  21.200ROCK FILTER DAMS (REMOVE)  532.000  11,278.40 1,352.00

05066038 005 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  27,361.000  123,124.50 25,747.00
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05066039 005 LF  0.900TEMP SEDMT CONT FENCE (REMOVE)  27,361.000  24,624.90 25,747.00

05106001 000 HR  179.000ONE-WAY TRAF CONT (FLAGGER CONT)  181.500  32,488.50 260.00

05306004 000 SY  155.000DRIVEWAYS (CONC)  967.920  150,027.60 472.00

05306006 000 SY  57.000DRIVEWAYS (SURF TREAT)  3,000.570  171,032.52 3,329.00

05306007 000 SY  154.000TURNOUTS (CONC)  148.610  22,885.94 26.00

05306009 000 SY  56.600TURNOUTS (SURF TREAT)  461.530  26,122.61 457.00

05406001 001 LF  23.900MTL W-BEAM GD FEN (TIM POST)  1,200.000  28,680.00 1,200.00

05406033 001 EA  1,270.000MTL BM GD FEN (LONG SPAN SYSTEM)  4.000  5,080.00 4.00

05446001 000 EA  3,130.000GUARDRAIL END TREATMENT (INSTALL)  8.000  25,040.00 8.00

05606011 000 EA  382.000MAILBOX INSTALL-S (TWW-POST) TY 4  32.000  12,224.00 27.00

05606013 000 EA  690.000MAILBOX INSTALL-M (TWW-POST) TY 4  5.000  3,450.00 5.00

06366001 001 SF  37.100ALUMINUM SIGNS (TY A)  40.000  1,484.00 12.00

06366007 SF  42.400REPLACE EXISTING ALUMINUM SIGNS(TY A)  24.670  1,046.01 0.00

Added Item CO3 - 24.67 SF

06446001 000 EA  743.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  40.000  29,720.00 40.00

06446002 000 EA  796.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  9.000  7,164.00 9.00

06446004 000 EA  849.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  36.000  30,564.00 42.00

06446007 EA  1,060.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  2,120.00 0.00

CO2: Sign support changes; paid by EA

06446023 000 EA  743.000IN SM RD SN SUP&AM TYFRP(1)UA(P)  2.000  1,486.00 2.00

06446033 EA  1,325.000IN SM RD SN SUP&AM TYS80(1)SA(U)  4.000  5,300.00 0.00

CO2: Sign support changes; paid by EA

06446037 EA  1,590.000IN SM RD SN SUP&AM TYS80(1)SA(U-WC)  8.000  12,720.00 0.00

CO2: Sign support changes; paid by EA

06446076 000 EA  106.000REMOVE SM RD SN SUP&AM  101.000  10,706.00 104.00

06446078 000 EA  79.600REMOVE SM RD SN SUP&AM (SIGN ONLY)  1.000  79.60 1.00

06586062 000 EA  34.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  20.000  680.00 20.00

06586099 000 EA  79.600INSTL OM ASSM (OM-2Z)(WFLX)GND  20.000  1,592.00 21.00

06586100 EA  79.500INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  1.000  79.50 0.00

Added Item CO3 - 1 EA

06626008 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(SLD)  113,656.000  45,462.40 75,852.00

06626075 000 LF  9.700WK ZN PAV MRK REMOV (W)24"(SLD)  122.000  1,183.40 572.00

06626111 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,922.000  2,883.00 4,014.00

06666036 007 LF  1.100REFL PAV MRK TY I (W)8"(SLD)(100MIL)  288.000  316.80 228.00

06666054 007 EA  227.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  1.000  227.00 1.00

06666078 007 EA  256.000REFL PAV MRK TY I (W)(WORD)(100MIL)  1.000  256.00 1.00

06666225 007 LF  0.280PAVEMENT SEALER 6"  167,022.000  46,766.16 140,206.00

06666226 007 LF  0.570PAVEMENT SEALER 8"  288.000  164.16 228.00

06666231 007 EA  28.400PAVEMENT SEALER (ARROW)  1.000  28.40 1.00

06666232 007 EA  34.100PAVEMENT SEALER (WORD)  1.000  34.10 1.00

06666285 007 LF  0.910REF PROF PAV MRK TY I(W)6"(SLD)(090MIL)  74,574.000  67,862.34 74,574.00

06666289 007 LF  0.910REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL)  62,682.000  57,040.62 62,682.00

06666293 007 LF  0.970REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL)  3,596.000  3,488.12 2,950.00

06726007 000 EA  6.800REFL PAV MRKR TY I-C  30.000  204.00 12.00

06726009 000 EA  6.800REFL PAV MRKR TY II-A-A  886.000  6,024.80 944.00

06776001 000 LF  0.400ELIM EXT PAV MRK & MRKS (4")  432.000  172.80 65,327.00

07606001 000 LF  1.750DITCH CLEANING AND RESHAPING (FOOT)  37,669.780  65,922.12 36,896.00

60566002 000 LF  22.700PREFORMED CENTERLINE RUMBLE STRIP  70.000  1,589.00 72.00

61856002 002 DAY  248.000TMA (STATIONARY)  1.000  248.00 13.00
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65096001 000 MO  10,400.000DRIVEWAY ASSISTANCE DEVICE(DAD) SYSTEM  10.000  104,000.00 14.50

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,964.100  2,964.10 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  221,326.720  221,326.72 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  9,625.050  9,625.05 1,000.00

96086001 DOL  10.600UNIQUE CHANGE ORDER ITEM 1  63.000  667.80 0.00

Added Item CO3

96086002 DOL  12.720UNIQUE CHANGE ORDER ITEM 2  90.000  1,144.80 0.00

Added Item CO 3 - 90 EA

96086003 DOL  1,590.000UNIQUE CHANGE ORDER ITEM 3  1.000  1,590.00 0.00

Subcontractor Mobilization

96086004 DOL  12.720UNIQUE CHANGE ORDER ITEM 4  9.000  114.48 0.00

Added Item CO3 - 9 EA

$4,595,430.88TOTAL ITEM EARNINGS TO DATE


