
014301064CONTRACT ID:

PROJECT: CM 2025(124)

CONTRACT:

10243212

PROJECTED AMOUNT: $4,944,584.70

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

J3 COMPANY, LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2024

10/02/2024

ESTIMATE PAID:

 219
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/10/2025

$4,944,584.70

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,944,584.70

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $5,104,957.90 $5,104,957.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($1,880.00)($1,880.00)

$0.00 $0.00 $0.00 

$0.00 $5,106,837.90 $5,106,837.90 

$0.00 $0.00 $0.00 

$0.00 $5,106,837.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,106,837.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$1,880.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 2

 2

C. O. ADJUSTED DAYS:

 219

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/10/2025

00/00/0000

 217

 0

 217

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

SATURDAY 5

SUNDAY 6

VEG ESTABLISHMENT 26

07/26/2026  1 SUNDAY

07/27/2026  1 VEG ESTABLISHMENT

07/28/2026  1 VEG ESTABLISHMENT

07/29/2026  1 VEG ESTABLISHMENT

07/30/2026  1 VEG ESTABLISHMENT

07/31/2026  1 VEG ESTABLISHMENT

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 VEG ESTABLISHMENT

08/04/2026  1 VEG ESTABLISHMENT

08/05/2026  1 VEG ESTABLISHMENT

08/06/2026  1 VEG ESTABLISHMENT

08/07/2026  1 VEG ESTABLISHMENT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 VEG ESTABLISHMENT

08/11/2026  1 VEG ESTABLISHMENT

08/12/2026  1 VEG ESTABLISHMENT

08/13/2026  1 VEG ESTABLISHMENT

08/14/2026  1 VEG ESTABLISHMENT

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 VEG ESTABLISHMENT

08/18/2026  1 VEG ESTABLISHMENT

08/19/2026  1 VEG ESTABLISHMENT

08/20/2026  1 VEG ESTABLISHMENT

08/21/2026  1 VEG ESTABLISHMENT

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 VEG ESTABLISHMENT

08/25/2026  1 VEG ESTABLISHMENT

08/26/2026  1 VEG ESTABLISHMENT

08/27/2026  1 VEG ESTABLISHMENT

08/28/2026  1 VEG ESTABLISHMENT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

014301064PROJECT CONTROLCM 2025(124)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  25.000  295.000  0.000  352.00  8,800.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  281.000  0.000  496.63  12,415.75

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  137.000  0.000  112.33  2,808.25

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  10.000  181.000  0.000  181.00  1,810.00

0080 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  12.000  8,682.000  0.000  8,923.13  107,077.60

0085 01107002 000 EXCAV (CHANNEL) CY  75.000  65.000  0.000  40.00  3,000.00

0090 01107003 000 EXCAV (SPECIAL) CY  50.000  2,005.000  0.000  2,184.61  109,230.25

0095 01327003 000 EMBANK (FNL)(OC)(TY B) CY  10.000  2,715.000  0.000  2,748.43  27,484.30

0100 01617002 000 COMPOST MANUF TOPSOIL (4") SY  6.000  17,041.000  0.000  18,281.34  109,688.04

0105 01627002 000 BLOCK SODDING SY  8.000  17,041.000  0.000  18,471.78  147,774.24

0110 01687001 000 VEGETATIVE WATERING TGL  36.000  263.300  0.000  526.02  18,936.72

0115 03417049 000 D-GR HMA TY-D SAC-A PG70-22 TON  200.000  816.000  0.000  972.68  194,536.00

0120 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  6.000  8,202.000  0.000  9,547.50  57,285.00

0125 04207002 000 CL A CONC (MISC) CY  1,500.000  0.500  0.000  2.09  3,135.00

0130 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,500.000  6.000  0.000  6.00  9,000.00

0135 04327001 000 RIPRAP (CONC)(4 IN) CY  700.000  254.000  0.000  388.02  271,614.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  31.000  0.000  39.86  29,895.00

0145 04507061 000 RAIL (HANDRAIL)(TY D) LF  160.000  1,055.000  0.000  1,142.50  182,800.00

0150 04517044 000 RETROFIT RAIL (TY PR11) LF  125.000  245.000  0.000  245.00  30,625.00

0155 04607005 000 CMP (GAL STL 24 IN) LF  300.000  12.000  0.000  38.00  11,400.00

0160 04647003 000 RC PIPE (CL III)(18 IN) LF  125.000  165.000  0.000  170.00  21,250.00

0165 04657336 000 INLET (COMP)(TY SIDEWALK BRIDGE) EA  15,000.000  35.000  0.000  35.00  525,000.00

0170 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,000.000  4.000  0.000  4.00  12,000.00

0175 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  3,500.000  1.000  0.000  1.00  3,500.00

0180 04797001 000 ADJUSTING MANHOLES EA  3,000.000  2.000  0.000  2.00  6,000.00

0185 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  1,000.000  2.000  0.000  7.00  7,000.00

0190 04807001 000 CLEAN EXIST CULVERTS EA  1,500.000  6.000  0.000  6.00  9,000.00

0195 04967006 000 REMOV STR (HEADWALL) EA  1,500.000  1.000  0.000  1.00  1,500.00

0200 04967007 000 REMOV STR (PIPE) LF  200.000  4.000  0.000  4.00  800.00

0205 05007001 000 MOBILIZATION LS  450,000.000  1.000  0.000  0.90  405,000.00

0210 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  14.000  0.000  14.00  168,000.00

0215 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,500.000  4.000  0.000  4.00  22,000.00

0220 05057001 000 TMA (STATIONARY) DAY  400.000  151.000  0.000  21.00  8,400.00

0230 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.000  660.000  0.000  624.00  24,960.00

0235 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  660.000  0.000  624.00  6,240.00

0240 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  4,444.000  0.000  4,313.00  15,095.50

0245 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.250  4,444.000  0.000  4,312.00  1,078.00

0250 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.200  94.000  0.000  68.00  557.60

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.200  94.000  0.000  68.00  81.60

0260 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  50.000  240.000  0.000  240.00  12,000.00

0265 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  50.000  520.000  0.000  540.00  27,000.00

0270 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  55.000  40.000  0.000  80.00  4,400.00

0275 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  240.000  0.000  240.00  3,600.00

0280 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  15.000  1,360.000  0.000  1,400.00  21,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  20.000  100.000  0.000  300.00  6,000.00

0295 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  20.000  520.000  0.000  700.00  14,000.00

0300 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  20.000  40.000  0.000  160.00  3,200.00

0315 05127069 000 PORT CTB(REMOVE)(F-SHAPE)(TY T) LF  50.000  20.000  0.000  270.00  13,500.00

0320 05297001 000 CONC CURB (TY I) LF  25.000  7,454.000  0.000  8,047.50  201,187.50

0325 05297017 000 CONC CURB (TY F1) LF  160.000  192.000  0.000  170.00  27,200.00

0330 05297022 000 CONC CURB (TY F3) LF  200.000  863.000  0.000  878.00  175,600.00

0335 05297023 000 CONC CURB (TY C2) LF  130.000  246.000  0.000  245.00  31,850.00

0340 05307006 000 DRIVEWAYS (CONC) SY  95.000  6,821.000  0.000  8,013.04  761,238.80

0345 05317001 000 CONC SIDEWALKS (4") SY  65.000  9,143.000  0.000  8,999.04  584,937.60

0350 05317006 000 CURB RAMPS (TY 2) EA  2,500.000  9.000  0.000  9.00  22,500.00

0355 05317008 000 CURB RAMPS (TY 5) EA  3,500.000  4.000  0.000  4.00  14,000.00

0360 05317010 000 CURB RAMPS (TY 7) EA  2,500.000  3.000  0.000  2.00  5,000.00

0365 05317011 000 CURB RAMPS (TY 10) EA  2,500.000  3.000  0.000  4.00  10,000.00

0370 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  35.000  394.500  0.000  419.50  14,682.50

0375 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  4.000  0.000  4.00  8,000.00

0380 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  2.000  0.000  2.00  3,000.00

0385 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  404.000  0.000  481.00  2,405.00

0390 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  116.000  2.000  0.000  2.00  232.00

0395 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  116.000  3.000  0.000  3.00  348.00

0400 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  90.000  2.000  0.000  3.00  270.00

0405 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  2.000  0.000  2.00  8,000.00

0410 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  3.000  0.000  2.00  400.00

0415 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  205.000  1.000  0.000  1.00  205.00

0420 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  305.000  7.000  0.000  10.00  3,050.00

0425 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  335.000  3.000  0.000  1.00  335.00

0430 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  410.000  0.000  815.00  16,300.00

0435 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.000  325.000  0.000  321.00  10,272.00

0440 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  1,070.000  0.000  1,062.00  2,124.00

0445 06247001 000 GROUND BOX TY A (122311) EA  670.000  7.000  0.000  6.00  4,020.00

0450 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  685.000  3.000  0.000  2.00  1,370.00

0455 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  790.000  4.000  0.000  4.00  3,160.00

0460 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  945.000  1.000  0.000  1.00  945.00

0465 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,085.000  1.000  0.000  1.00  1,085.00

0470 06447053 000 IN SM RD SN SUP&AM TYTWT(1)UA(P) EA  550.000  7.000  0.000  8.00  4,400.00

0475 06447054 000 IN SM RD SN SUP&AM TYTWT(1)UA(T) EA  645.000  4.000  0.000  4.00  2,580.00

0480 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  595.000  4.000  0.000  6.00  3,570.00

0485 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  465.000  2.000  0.000  1.00  465.00

0490 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  23.000  0.000  21.00  2,205.00

0495 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.150  1,294.000  0.000  540.00  1,161.00

0500 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.610  6,020.000  0.000  3,109.00  5,005.49

0505 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.680  1,494.000  0.000  468.00  1,254.24

0510 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.150  3,572.000  0.000  2,134.00  4,588.10

0515 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.340  485.000  0.000  606.00  812.04

0520 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.590  1,114.000  0.000  1,015.00  8,718.85

0525 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  375.640  2.000  0.000  2.00  751.28

0530 06667347 000 PAVEMENT SLER 6" LF  0.480  2,449.000  0.000  4,174.00  2,003.52

0535 06667348 000 PAVEMENT SLER 8" LF  0.700  485.000  0.000  606.00  424.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 06667352 000 PAVEMENT SLER 24" LF  1.610  1,114.000  0.000  1,015.00  1,634.15

0545 06667353 000 PAVEMENT SLER (ARROW) EA  59.030  2.000  0.000  2.00  118.06

0550 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.230  653.000  0.000  1,781.00  2,190.63

0555 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.230  2,437.000  0.000  3,688.00  4,536.24

0560 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.230  1,063.000  0.000  1,065.00  1,309.95

0565 06777002 000 ELIM EXT PM & MRKS (6") LF  3.220  1,712.000  0.000  3,093.00  9,959.46

0570 06777004 000 ELIM EXT PM & MRKS (8") LF  3.760  655.000  0.000  201.00  755.76

0575 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.110  4,153.000  0.000  4,174.00  459.14

0580 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.160  485.000  0.000  606.00  96.96

0585 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.480  1,114.000  0.000  1,015.00  487.20

0590 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  21.470  2.000  0.000  2.00  42.94

0595 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  758.000  17.000  0.000  17.00  12,886.00

0600 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  230.000  96.000  0.000  96.00  22,080.00

0605 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  376.000  9.000  0.000  7.00  2,632.00

0610 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  465.000  7.000  0.000  5.00  2,325.00

0615 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  2,255.000  0.000  1,320.00  3,960.00

0620 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  1.500  2,170.000  0.000  1,953.00  2,929.50

0625 06877001 000 PED POLE ASSEMBLY EA  4,160.000  17.000  0.000  17.00  70,720.00

0630 06877005 000 REMOVE PED POLE ASSEMBLY EA  1,400.000  2.000  0.000  2.00  2,800.00

0635 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,215.000  17.000  0.000  17.00  20,655.00

0640 30067001 000 UNDERSEAL COURSE GAL  6.000  1,554.000  0.000  1,750.00  10,500.00

Category Subtotal $4,806,211.96

002 BRIDGE: 150150014301071 [US 87 EB @ ROSILLO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0690 01047030 000 REMOV CONC (APPR SLAB) SY  50.000  16.000  0.000  16.00  800.00

0695 04207002 000 CL A CONC (MISC) CY  1,500.000  2.000  0.000  1.82  2,722.50

0700 04207067 000 CL C CONC (MISC) CY  1,500.000  6.000  0.000  6.00  9,000.00

0710 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  50.000  276.000  0.000  276.00  13,800.00

0715 04397019 000 POLYESTER POLYMER CONC OVERLAY (3") SY  650.000  234.000  0.000  198.81  129,226.50

0720 04517012 000 RETROFIT RAIL (TY T402) LF  220.000  245.000  0.000  245.00  53,900.00

0725 04517036 000 RETROFIT RAIL (TY C402) LF  240.000  245.000  0.000  245.00  58,800.00

0730 04547009 000 HEADER TYPE EXPANSION JOINT CF  400.000  198.000  0.000  55.20  22,080.00

0735 04967017 000 REMOVE STR (RAIL) LF  10.000  410.000  0.000  410.00  4,100.00

Category Subtotal $294,429.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  296.94  296.94

0835 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  5,900.00  5,900.00

Category Subtotal $6,196.94

014301064CM 2025(124)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0225 05057003 000 TMA (MOBILE OPERATION) DAY  750.000  9.000  0.000  0.000  0.00

0290 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  20.000  240.000  0.000  0.000  0.00

0305 05127066 000 PORT CTB(FUR & INSTL)(F-SHAPE)(TY T) LF  100.000  20.000  0.000  0.000  0.00

0310 05127067 000 PORT CTB(MOVE)(F-SHAPE)(TY T) LF  50.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150150014301071 [US 87 EB @ ROSILLO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0705 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0800 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0805 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0810 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0820 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0825 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0830 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0840 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

0845 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  1,000.000  0.000  0.000  0.00

PLAN SHEET 28A

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,106,837.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  25.000REMOV CONC (RIPRAP)  352.000  8,800.00 295.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  496.630  12,415.75 281.00

01047013 000 SY  25.000REMOV CONC (SIDEWALK, RAMP OR SUP)  112.330  2,808.25 137.00

01047018 000 LF  10.000REMOV CONC (CURB OR CURB & GUTTER)  181.000  1,810.00 181.00

01047030 000 SY  50.000REMOV CONC (APPR SLAB)  16.000  800.00 16.00

01057052 000 SY  12.000RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  8,923.133  107,077.60 8,682.00

01107002 000 CY  75.000EXCAV (CHANNEL)  40.000  3,000.00 65.00

01107003 000 CY  50.000EXCAV (SPECIAL)  2,184.605  109,230.25 2,005.00

01327003 000 CY  10.000EMBANK (FNL)(OC)(TY B)  2,748.430  27,484.30 2,715.00

01617002 000 SY  6.000COMPOST MANUF TOPSOIL (4")  18,281.340  109,688.04 17,041.00

01627002 000 SY  8.000BLOCK SODDING  18,471.780  147,774.24 17,041.00

01687001 000 TGL  36.000VEGETATIVE WATERING  526.020  18,936.72 263.30

03417049 000 TON  200.000D-GR HMA TY-D SAC-A PG70-22  972.680  194,536.00 816.00

03547032 000 SY  6.000PLANE ASPH CONC PAV(0" TO 2")  9,547.500  57,285.00 8,202.00

04207002 000 CY  1,500.000CL A CONC (MISC)  3.905  5,857.50 2.50

04207052 000 CY  1,500.000CL C CONC (RAIL FOUNDATION)  6.000  9,000.00 6.00

04207067 000 CY  1,500.000CL C CONC (MISC)  6.000  9,000.00 6.00

04327001 000 CY  700.000RIPRAP (CONC)(4 IN)  388.020  271,614.00 254.00

04327013 000 CY  750.000RIPRAP (MOW STRIP)(4 IN)  39.860  29,895.00 31.00

04387001 000 LF  50.000CLEANING AND SEALING EXISTING JOINTS  276.000  13,800.00 276.00

04397019 000 SY  650.000POLYESTER POLYMER CONC OVERLAY (3")  198.810  129,226.50 234.00

04507061 000 LF  160.000RAIL (HANDRAIL)(TY D)  1,142.500  182,800.00 1,055.00

04517012 000 LF  220.000RETROFIT RAIL (TY T402)  245.000  53,900.00 245.00

04517036 000 LF  240.000RETROFIT RAIL (TY C402)  245.000  58,800.00 245.00

04517044 000 LF  125.000RETROFIT RAIL (TY PR11)  245.000  30,625.00 245.00

04547009 000 CF  400.000HEADER TYPE EXPANSION JOINT  55.200  22,080.00 198.00

04607005 000 LF  300.000CMP (GAL STL 24 IN)  38.000  11,400.00 12.00

04647003 000 LF  125.000RC PIPE (CL III)(18 IN)  170.000  21,250.00 165.00

04657336 000 EA  15,000.000INLET (COMP)(TY SIDEWALK BRIDGE)  35.000  525,000.00 35.00

04677308 000 EA  3,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  12,000.00 4.00

04677324 000 EA  3,500.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  1.000  3,500.00 1.00

04797001 000 EA  3,000.000ADJUSTING MANHOLES  2.000  6,000.00 2.00

04797007 000 EA  1,000.000ADJUSTING MANHOLES (WATER VALVE BOX)  7.000  7,000.00 2.00

04807001 000 EA  1,500.000CLEAN EXIST CULVERTS  6.000  9,000.00 6.00

04967006 000 EA  1,500.000REMOV STR (HEADWALL)  1.000  1,500.00 1.00

04967007 000 LF  200.000REMOV STR (PIPE)  4.000  800.00 4.00

04967017 000 LF  10.000REMOVE STR (RAIL)  410.000  4,100.00 410.00

05007001 000 LS  450,000.000MOBILIZATION  0.900  405,000.00 1.00

05027001 000 MO  12,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  168,000.00 14.00

05037002 000 EA  5,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  22,000.00 4.00

05057001 000 DAY  400.000TMA (STATIONARY)  21.000  8,400.00 151.00

05067001 000 LF  40.000ROCK FILTER DAMS (INSTALL) (TY 1)  624.000  24,960.00 660.00

05067011 000 LF  10.000ROCK FILTER DAMS (REMOVE)  624.000  6,240.00 660.00
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05067039 000 LF  3.500TEMP SEDMT CONT FENCE (INSTALL)  4,313.000  15,095.50 4,444.00

05067041 000 LF  0.250TEMP SEDMT CONT FENCE (REMOVE)  4,312.000  1,078.00 4,444.00

05067044 000 LF  8.200BIODEG EROSN CONT LOGS (INSTL) (12")  68.000  557.60 94.00

05067046 000 LF  1.200BIODEG EROSN CONT LOGS (REMOVE)  68.000  81.60 94.00

05127005 000 LF  50.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  240.000  12,000.00 240.00

05127009 000 LF  50.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  540.000  27,000.00 520.00

05127010 000 LF  55.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  4,400.00 40.00

05127029 000 LF  15.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  240.000  3,600.00 240.00

05127033 000 LF  15.000PORT CTB (MOVE)(LOW PROF)(TY 1)  1,400.000  21,000.00 1,360.00

05127034 000 LF  20.000PORT CTB (MOVE)(LOW PROF)(TY 2)  300.000  6,000.00 100.00

05127057 000 LF  20.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  700.000  14,000.00 520.00

05127058 000 LF  20.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  160.000  3,200.00 40.00

05127069 000 LF  50.000PORT CTB(REMOVE)(F-SHAPE)(TY T)  270.000  13,500.00 20.00

05297001 000 LF  25.000CONC CURB (TY I)  8,047.500  201,187.50 7,454.00

05297017 000 LF  160.000CONC CURB (TY F1)  170.000  27,200.00 192.00

05297022 000 LF  200.000CONC CURB (TY F3)  878.000  175,600.00 863.00

05297023 000 LF  130.000CONC CURB (TY C2)  245.000  31,850.00 246.00

05307006 000 SY  95.000DRIVEWAYS (CONC)  8,013.040  761,238.80 6,821.00

05317001 000 SY  65.000CONC SIDEWALKS (4")  8,999.040  584,937.60 9,143.00

05317006 000 EA  2,500.000CURB RAMPS (TY 2)  9.000  22,500.00 9.00

05317008 000 EA  3,500.000CURB RAMPS (TY 5)  4.000  14,000.00 4.00

05317010 000 EA  2,500.000CURB RAMPS (TY 7)  2.000  5,000.00 3.00

05317011 000 EA  2,500.000CURB RAMPS (TY 10)  4.000  10,000.00 3.00

05407001 000 LF  35.000MTL W-BEAM GD FEN (TIM POST)  419.500  14,682.50 394.50

05407005 000 EA  2,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  8,000.00 4.00

05407015 000 EA  1,500.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,000.00 2.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  481.000  2,405.00 404.00

05427002 000 EA  116.000REMOVE TERMINAL ANCHOR SECTION  2.000  232.00 2.00

05427003 000 EA  116.000REMOVE DOWNSTREAM ANCHOR TERMINAL  3.000  348.00 3.00

05427004 000 EA  90.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  3.000  270.00 2.00

05447001 000 EA  4,000.000GUARDRAIL END TREATMENT (INSTALL)  2.000  8,000.00 2.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  2.000  400.00 3.00

05607004 000 EA  205.000MAILBOX INSTALL-S (WC-POST) TY 3  1.000  205.00 1.00

05607008 000 EA  305.000MAILBOX INSTALL-S (TWW-POST) TY 4  10.000  3,050.00 7.00

05607010 000 EA  335.000MAILBOX INSTALL-M (TWW-POST) TY 4  1.000  335.00 3.00

06187054 000 LF  20.000CONDT (PVC) (SCH 80) (2")  815.000  16,300.00 410.00

06187055 000 LF  32.000CONDT (PVC) (SCH 80) (2") (BORE)  321.000  10,272.00 325.00

06207007 000 LF  2.000ELEC CONDR (NO.8) BARE  1,062.000  2,124.00 1,070.00

06247001 000 EA  670.000GROUND BOX TY A (122311)  6.000  4,020.00 7.00

06447001 000 EA  685.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  1,370.00 3.00

06447004 000 EA  790.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  3,160.00 4.00

06447031 000 EA  945.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  945.00 1.00

06447034 000 EA  1,085.000IN SM RD SN SUP&AM TYS80(1)SA(U-BM)  1.000  1,085.00 1.00

06447053 000 EA  550.000IN SM RD SN SUP&AM TYTWT(1)UA(P)  8.000  4,400.00 7.00

06447054 000 EA  645.000IN SM RD SN SUP&AM TYTWT(1)UA(T)  4.000  2,580.00 4.00

06447067 000 EA  595.000RELOCATE SM RD SN SUP&AM TY S80  6.000  3,570.00 4.00

06447068 000 EA  465.000RELOCATE SM RD SN SUP&AM TY TWT  1.000  465.00 2.00

06447073 000 EA  105.000REMOVE SM RD SN SUP&AM  21.000  2,205.00 23.00

06627065 000 LF  2.150WK ZN PAV MRK REMOV (W)6"(BRK)  540.000  1,161.00 1,294.00



CONTRACT ID 014301064 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 11ESTIMATE 0018

06627068 000 LF  1.610WK ZN PAV MRK REMOV (W)6"(SLD)  3,109.000  5,005.49 6,020.00

06627072 000 LF  2.680WK ZN PAV MRK REMOV (W)8"(SLD)  468.000  1,254.24 1,494.00

06627100 000 LF  2.150WK ZN PAV MRK REMOV (Y)6"(SLD)  2,134.000  4,588.10 3,572.00

06667024 000 LF  1.340REFL PAV MRK TY I (W)8"(SLD)(100MIL)  606.000  812.04 485.00

06667036 000 LF  8.590REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,015.000  8,718.85 1,114.00

06667042 000 EA  375.640REFL PAV MRK TY I (W)(ARROW)(100MIL)  2.000  751.28 2.00

06667347 000 LF  0.480PAVEMENT SLER 6"  4,174.000  2,003.52 2,449.00

06667348 000 LF  0.700PAVEMENT SLER 8"  606.000  424.20 485.00

06667352 000 LF  1.610PAVEMENT SLER 24"  1,015.000  1,634.15 1,114.00

06667353 000 EA  59.030PAVEMENT SLER (ARROW)  2.000  118.06 2.00

06667408 000 LF  1.230REFL PAV MRK TY I (W)6"(BRK)(100MIL)  1,781.000  2,190.63 653.00

06667411 000 LF  1.230REFL PAV MRK TY I (W)6"(SLD)(100MIL)  3,688.000  4,536.24 2,437.00

06667423 000 LF  1.230REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,065.000  1,309.95 1,063.00

06777002 000 LF  3.220ELIM EXT PM & MRKS (6")  3,093.000  9,959.46 1,712.00

06777004 000 LF  3.760ELIM EXT PM & MRKS (8")  201.000  755.76 655.00

06787002 000 LF  0.110PAV SURF PREP FOR MRK (6")  4,174.000  459.14 4,153.00

06787004 000 LF  0.160PAV SURF PREP FOR MRK (8")  606.000  96.96 485.00

06787008 000 LF  0.480PAV SURF PREP FOR MRK (24")  1,015.000  487.20 1,114.00

06787009 000 EA  21.470PAV SURF PREP FOR MRK (ARROW)  2.000  42.94 2.00

06827018 000 EA  758.000PED SIG SEC (LED)(COUNTDOWN)  17.000  12,886.00 17.00

06827042 000 EA  230.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  96.000  22,080.00 96.00

06827043 000 EA  376.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  7.000  2,632.00 9.00

06827044 000 EA  465.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  5.000  2,325.00 7.00

06847033 000 LF  3.000TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  1,320.000  3,960.00 2,255.00

06847049 000 LF  1.500TRF SIG CBL (TY A)(16 AWG)(3 CONDR)  1,953.000  2,929.50 2,170.00

06877001 000 EA  4,160.000PED POLE ASSEMBLY  17.000  70,720.00 17.00

06877005 000 EA  1,400.000REMOVE PED POLE ASSEMBLY  2.000  2,800.00 2.00

06887001 000 EA  1,215.000PED DETECT PUSH BUTTON (APS)  17.000  20,655.00 17.00

30067001 000 GAL  6.000UNDERSEAL COURSE  1,750.000  10,500.00 1,554.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  296.940  296.94 1,000.00

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  5,900.000  5,900.00 1,000.00

$5,106,837.90TOTAL ITEM EARNINGS TO DATE


