
-16,620.00

014401075CONTRACT ID:

PROJECT: F 2025(221)

CONTRACT:

11243223

PROJECTED AMOUNT: $931,421.00

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

FLORIDA TRAFFIC CONTROL DEVICES, INC.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0019

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/07/2024

ESTIMATE PAID:

 194

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2025

$914,801.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $919,919.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.33

$0.00 $808,026.58 $808,026.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $808,026.58 $808,026.58 

$0.00 $0.00 $0.00 

$0.00 $808,026.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $808,026.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 194

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

03/12/2025

 212

 0

 212

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

014401075PROJECT CONTROLF 2025(221)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  100.000  73.000  0.000  75.13  7,512.50

0065 04327019 000 RIPRAP (STONE TY F)(GROUT)(6 IN) CY  1,357.000  31.000  0.000  31.00  42,067.00

0070 05007001 000 MOBILIZATION LS  90,000.000  1.000  0.000  0.90  81,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,085.000  14.000  0.000  14.00  15,190.00

0085 05057001 000 TMA (STATIONARY) DAY  165.000  360.000  0.000  25.00  4,125.00

0090 05297009 000 CONC CURB & GUTTER (TY II) LF  235.000  139.000  0.000  139.00  32,665.00

0095 05317002 000 CONC SIDEWALKS (5") SY  293.000  112.000  0.000  114.13  33,438.63

0100 05317015 000 CURB RAMPS (TY 1) SY  527.000  95.000  0.000  95.00  50,065.00

0105 05317016 000 CURB RAMPS (TY 2) SY  527.000  49.000  0.000  49.00  25,823.00

0110 05317020 000 CURB RAMPS (TY 7) SY  527.000  12.000  0.000  12.00  6,324.00

0115 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.100  265.000  0.000  265.00  4,001.50

0120 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  23.100  780.000  0.000  780.00  18,018.00

0125 06187040 000 CONDT (PVC) (SCH 40) (4") LF  19.200  430.000  0.000  430.00  8,256.00

0130 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  31.300  780.000  0.000  780.00  24,414.00

0135 06207007 000 ELEC CONDR (NO.8) BARE LF  1.300  2,195.000  0.000  2,195.00  2,853.50

0140 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.700  2,160.000  0.000  2,160.00  3,672.00

0145 06207009 000 ELEC CONDR (NO.6) BARE LF  1.600  45.000  0.000  45.00  72.00

0150 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  80.000  0.000  80.00  160.00

0155 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,427.000  8.000  0.000  8.00  11,416.00

0160 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  9,090.000  2.000  0.000  1.00  9,090.00

0165 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.500  205.000  0.000  138.00  483.00

0180 06667213 000 RE PM TY II (Y) 6" (SLD) LF  2.350  64.000  0.000  46.00  108.10

0195 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  23.500  753.000  0.000  720.00  16,920.00

0200 06727002 000 REFL PAV MRKR TY I-C EA  7.000  12.000  0.000  4.00  28.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  18.000  6.000  0.000  8.00  144.00

0210 06777001 000 ELIM EXT PM & MRKS (4") LF  3.000  4.000  0.000  4.00  12.00

0215 06777006 000 ELIM EXT PM & MRKS (12") LF  8.800  779.000  0.000  731.00  6,432.80

0220 06777008 000 ELIM EXT PM & MRKS (24") LF  17.600  211.000  0.000  156.00  2,745.60

0225 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  12,265.000  2.000  0.000  2.00  24,530.00

0230 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,970.000  2.000  0.000  2.00  7,940.00

0235 06827001 000 VEH SIG SEC (12")LED(GRN) EA  272.000  16.000  0.000  16.00  4,352.00

0240 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  286.000  8.000  0.000  8.00  2,288.00

0245 06827003 000 VEH SIG SEC (12")LED(YEL) EA  273.000  16.000  0.000  16.00  4,368.00

0250 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  16.000  0.000  16.00  4,480.00

0255 06827005 000 VEH SIG SEC (12")LED(RED) EA  278.000  16.000  0.000  16.00  4,448.00

0260 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  278.000  8.000  0.000  8.00  2,224.00

0265 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  661.000  16.000  0.000  16.00  10,576.00

0270 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  260.000  16.000  0.000  16.00  4,160.00

0275 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  270.000  8.000  0.000  8.00  2,160.00

0280 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.040  3,065.000  0.000  3,485.00  7,109.40

0285 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.750  480.000  0.000  480.00  1,320.00

0290 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  5.750  1,090.000  0.000  1,090.00  6,267.50

0295 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  1.400  2,295.000  0.000  2,715.00  3,801.00

0300 06877001 000 PED POLE ASSEMBLY EA  2,400.000  13.000  0.000  13.00  31,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 06887001 000 PED DETECT PUSH BUTTON (APS) EA  855.000  16.000  0.000  16.00  13,680.00

0310 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,470.000  2.000  0.000  2.00  6,940.00

0315 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  7,585.000  2.000  0.000  2.00  15,170.00

0320 60177014 000 VDS (HVDS) (VIVDS AND RVDS) EA  34,730.000  2.000  0.000  2.00  69,460.00

Category Subtotal $633,510.53

037005055PROJECT CONTROLF 2025(221)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0420 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.100  285.000  0.000  285.00  4,303.50

0425 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  23.100  430.000  0.000  230.00  5,313.00

0430 06187040 000 CONDT (PVC) (SCH 40) (4") LF  19.200  355.000  0.000  88.00  1,689.60

0435 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  31.300  430.000  0.000  230.00  7,199.00

0440 06207007 000 ELEC CONDR (NO.8) BARE LF  1.300  1,225.000  0.000  1,225.00  1,592.50

0445 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.700  1,230.000  0.000  1,230.00  2,091.00

0450 06207009 000 ELEC CONDR (NO.6) BARE LF  1.600  10.000  0.000  10.00  16.00

0455 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  15.000  0.000  15.00  30.00

0460 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.000  615.000  0.000  615.00  1,230.00

0465 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,427.000  4.000  0.000  2.00  2,854.00

0470 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  9,090.000  1.000  0.000  1.00  9,090.00

0475 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  1,130.050  1.000  0.000  1.00  1,130.05

0480 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  12,265.000  1.000  0.000  1.00  12,265.00

0485 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,970.000  1.000  0.000  1.00  3,970.00

0490 06827001 000 VEH SIG SEC (12")LED(GRN) EA  272.000  8.000  0.000  8.00  2,176.00

0495 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  286.000  4.000  0.000  4.00  1,144.00

0500 06827003 000 VEH SIG SEC (12")LED(YEL) EA  273.000  8.000  0.000  8.00  2,184.00

0505 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  8.000  0.000  8.00  2,240.00

0510 06827005 000 VEH SIG SEC (12")LED(RED) EA  278.000  8.000  0.000  8.00  2,224.00

0515 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  278.000  4.000  0.000  4.00  1,112.00

0520 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  260.000  8.000  0.000  8.00  2,080.00

0525 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  270.000  4.000  0.000  4.00  1,080.00

0530 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.040  1,635.000  0.000  1,635.00  3,335.40

0535 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.750  265.000  0.000  265.00  728.75

0540 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  5.750  595.000  0.000  595.00  3,421.25

0545 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  1.400  1,205.000  0.000  1,205.00  1,687.00

0550 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  7,585.000  1.000  0.000  1.00  7,585.00

0555 60177014 000 VDS (HVDS) (VIVDS AND RVDS) EA  34,730.000  1.000  0.000  1.00  34,730.00

Category Subtotal $118,501.05

091300138PROJECT CONTROLF 2025(268)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,085.000  1.000  0.000  1.00  1,085.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 06367001 000 ALUMINUM SIGNS (TY A) SF  25.000  45.000  0.000  45.00  1,125.00

0670 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,385.000  49.000 -12.000  37.00  51,245.00

0675 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  3.000  0.000  3.00  600.00

0680 06477003 000 REMOVE LRSA EA  980.000  2.000  0.000  2.00  1,960.00

Category Subtotal $56,015.00

014401075F 2025(221)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  165.000  2.000  0.000  0.000  0.00

0170 06667172 000 RE PM TY II (W) 6" (BRK) LF  2.350  20.000  0.000  0.000  0.00

0175 06667179 000 RE PM TY II (W) 8" (SLD) LF  2.650  205.000  0.000  0.000  0.00

0185 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  3.500  20.000  0.000  0.000  0.00

0190 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.500  64.000  0.000  0.000  0.00

0681 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0682 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0683 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0684 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0686 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0687 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0688 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

091300138F 2025(268)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0660 05057001 000 TMA (STATIONARY) DAY  165.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $808,026.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047013 000 SY  100.000REMOV CONC (SIDEWALK, RAMP OR SUP)  75.125  7,512.50 73.00

04327019 000 CY  1,357.000RIPRAP (STONE TY F)(GROUT)(6 IN)  31.000  42,067.00 31.00

05007001 000 LS  90,000.000MOBILIZATION  0.900  81,000.00 1.00

05027001 000 MO  1,085.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  16,275.00 15.00

05057001 000 DAY  165.000TMA (STATIONARY)  25.000  4,125.00 360.00

05297009 000 LF  235.000CONC CURB & GUTTER (TY II)  139.000  32,665.00 139.00

05317002 000 SY  293.000CONC SIDEWALKS (5")  114.125  33,438.63 112.00

05317015 000 SY  527.000CURB RAMPS (TY 1)  95.000  50,065.00 95.00

05317016 000 SY  527.000CURB RAMPS (TY 2)  49.000  25,823.00 49.00

05317020 000 SY  527.000CURB RAMPS (TY 7)  12.000  6,324.00 12.00

06187030 000 LF  15.100CONDT (PVC) (SCH 40) (2")  550.000  8,305.00 550.00

06187031 000 LF  23.100CONDT (PVC) (SCH 40) (2") (BORE)  1,010.000  23,331.00 1,210.00

06187040 000 LF  19.200CONDT (PVC) (SCH 40) (4")  518.000  9,945.60 785.00

06187041 000 LF  31.300CONDT (PVC) (SCH 40) (4") (BORE)  1,010.000  31,613.00 1,210.00

06207007 000 LF  1.300ELEC CONDR (NO.8) BARE  3,420.000  4,446.00 3,420.00

06207008 000 LF  1.700ELEC CONDR (NO.8) INSULATED  3,390.000  5,763.00 3,390.00

06207009 000 LF  1.600ELEC CONDR (NO.6) BARE  55.000  88.00 55.00

06207010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  95.000  190.00 95.00

06217002 000 LF  2.000TRAY CABLE (3 CONDR) (12 AWG)  615.000  1,230.00 615.00

06247008 000 EA  1,427.000GROUND BOX TY D (162922)W/APRON  10.000  14,270.00 12.00

06287147 000 EA  9,090.000ELC SRV TY D 120/240 060(NS)SS(E)PS(U)  2.000  18,180.00 3.00

06367001 000 SF  25.000ALUMINUM SIGNS (TY A)  45.000  1,125.00 45.00

06447025 000 EA  1,385.000IN SM RD SN SUP&AM TYS80(1)SA(P)  37.000  51,245.00 49.00

06447065 000 EA  1,130.050RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  1,130.05 1.00

06447073 000 EA  200.000REMOVE SM RD SN SUP&AM  3.000  600.00 3.00

06477003 000 EA  980.000REMOVE LRSA  2.000  1,960.00 2.00

06667024 000 LF  3.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  138.000  483.00 205.00

06667213 000 LF  2.350RE PM TY II (Y) 6" (SLD)  46.000  108.10 64.00

06687089 000 LF  23.500PREFAB PM TY C (W)(24")(SLD)  720.000  16,920.00 753.00

06727002 000 EA  7.000REFL PAV MRKR TY I-C  4.000  28.00 12.00

06727004 000 EA  18.000REFL PAV MRKR TY II-A-A  8.000  144.00 6.00

06777001 000 LF  3.000ELIM EXT PM & MRKS (4")  4.000  12.00 4.00

06777006 000 LF  8.800ELIM EXT PM & MRKS (12")  731.000  6,432.80 779.00

06777008 000 LF  17.600ELIM EXT PM & MRKS (24")  156.000  2,745.60 211.00

06807002 000 EA  12,265.000INSTALL HWY TRF SIG (ISOLATED)  3.000  36,795.00 3.00

06807004 000 EA  3,970.000REMOVING TRAFFIC SIGNALS  3.000  11,910.00 3.00

06827001 000 EA  272.000VEH SIG SEC (12")LED(GRN)  24.000  6,528.00 24.00

06827002 000 EA  286.000VEH SIG SEC (12")LED(GRN ARW)  12.000  3,432.00 12.00

06827003 000 EA  273.000VEH SIG SEC (12")LED(YEL)  24.000  6,552.00 24.00

06827004 000 EA  280.000VEH SIG SEC (12")LED(YEL ARW)  24.000  6,720.00 24.00

06827005 000 EA  278.000VEH SIG SEC (12")LED(RED)  24.000  6,672.00 24.00

06827006 000 EA  278.000VEH SIG SEC (12")LED(RED ARW)  12.000  3,336.00 12.00

06827018 000 EA  661.000PED SIG SEC (LED)(COUNTDOWN)  16.000  10,576.00 16.00
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06827042 000 EA  260.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  24.000  6,240.00 24.00

06827043 000 EA  270.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  12.000  3,240.00 12.00

06847031 000 LF  2.040TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  5,120.000  10,444.80 4,700.00

06847033 000 LF  2.750TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  745.000  2,048.75 745.00

06847046 000 LF  5.750TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  1,685.000  9,688.75 1,685.00

06847079 000 LF  1.400TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  3,920.000  5,488.00 3,500.00

06877001 000 EA  2,400.000PED POLE ASSEMBLY  13.000  31,200.00 13.00

06887001 000 EA  855.000PED DETECT PUSH BUTTON (APS)  16.000  13,680.00 16.00

06887003 000 EA  3,470.000PED DETECTOR CONTROLLER UNIT  2.000  6,940.00 2.00

60077001 000 EA  7,585.000BBU SYSTEM (EXTERNAL BATTERY CABINET)  3.000  22,755.00 3.00

60177014 000 EA  34,730.000VDS (HVDS) (VIVDS AND RVDS)  3.000  104,190.00 3.00

$808,026.58TOTAL ITEM EARNINGS TO DATE


