
015005051CONTRACT ID:

PROJECT: F 2026(153)

CONTRACT:

02263017

PROJECTED AMOUNT: $3,062,863.72

CONTRACTOR:

HIGHWAY: SH 29

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

LONE STAR PAVING COMPANY

Joe Muck, P.E.

BURNET

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/21/2026

02/04/2026

ESTIMATE PAID:

 10

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/14/2026

$3,062,863.72

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,897,631.72

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 9.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.75

$634,248.17 $1,400.00 $635,648.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$634,248.17 $1,400.00 $635,648.17 

$0.00 $0.00 $0.00 

$634,248.17 $635,648.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,400.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 10

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/14/2026

05/21/2026

 108

 0

 108

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  10  15

OTHER - SEE RMRKS 9

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(153) 015005051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP)000 TON  94.500 $60,951.56 644.990  644.99 1,697.00

0075 03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")000 SY  25.750 $545,004.67 21,165.230  21,165.23 24,910.00

0080 03547045 PLANE ASPH CONC PAV(0" TO 1" MICRO)000 SY  1.650 $780.45 473.000  473.00 16,828.00

0090 05007001 MOBILIZATION000 LS  11,800.000 $10,620.00 0.900  0.90 1.00

0095 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  760.000 $760.00 1.000  2.00 7.00

0100 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  10.000 $800.00 80.000  144.00 132.00

0105 05057001 TMA (STATIONARY)000 DAY  10.000 $80.00 8.000  8.00 151.00

0180 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.500 $60.00 120.000  120.00 5,826.00

0185 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.500 $81.00 162.000  162.00 4,736.00

0195 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  7.500 $1,027.50 137.000  137.00 112.00

0200 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  11.000 $979.00 89.000  89.00 177.00

0215 06667081 REFL PAV MRK TY I (W)(RR XING)(100MIL)000 EA  390.000 $390.00 1.000  1.00 1.00

0275 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.190 $771.02 4,058.000  4,058.00 78,047.00

0330 30077001 BONDING COURSE000 GAL  3.000 $2,250.00 750.000  750.00 24,593.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $7,571.97 7,571.970  7,571.97 30,000.00

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $2,121.00 2,121.000  2,121.00 8,000.00

$634,248.17TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

015005051PROJECT CONTROLF 2026(153)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  94.500  1,697.000  0.000  644.99  60,951.56

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  25.750  24,910.000  0.000  21,165.23  545,004.67

0080 03547045 000 PLANE ASPH CONC PAV(0" TO 1" MICRO) SY  1.650  16,828.000  0.000  473.00  780.45

0090 05007001 000 MOBILIZATION LS  11,800.000  1.000  0.000  0.90  10,620.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  760.000  7.000  0.000  2.00  1,520.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  132.000  0.000  144.00  1,440.00

0105 05057001 000 TMA (STATIONARY) DAY  10.000  151.000  0.000  8.00  80.00

0180 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  5,826.000  0.000  120.00  60.00

0185 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  4,736.000  0.000  162.00  81.00

0195 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.500  112.000  0.000  137.00  1,027.50

0200 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  177.000  0.000  89.00  979.00

0215 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  390.000  1.000  0.000  1.00  390.00

0275 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.190  78,047.000  0.000  4,058.00  771.02

0330 30077001 000 BONDING COURSE GAL  3.000  24,593.000  0.000  750.00  2,250.00

Category Subtotal $625,955.20

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  30,000.000  0.000  7,571.97  7,571.97

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  2,121.00  2,121.00

Category Subtotal $9,692.97

015005051F 2026(153)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  135.000  372.000  0.000  0.000  0.00

0070 03477002 000 TOM-C PG76-22 SAC-B TON  110.500  14,061.000  0.000  0.000  0.00

0085 03547049 000 PLANE ASPH CONC PAV (0"- 1" EDGE MILL) SY  0.150  34,816.000  0.000  0.000  0.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  49.000  0.000  0.000  0.00

0115 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.000  400.000  0.000  0.000  0.00

0120 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  400.000  0.000  0.000  0.00

0125 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  500.000  0.000  0.000  0.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  500.000  0.000  0.000  0.00

0135 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  19.150  3,139.000  0.000  0.000  0.00

0140 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.150  19,420.000  0.000  0.000  0.00

0145 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.130  70,154.000  0.000  0.000  0.00

0150 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.400  120.000  0.000  0.000  0.00

0155 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.000  117.000  0.000  0.000  0.00
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0160 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.120  4,467.000  0.000  0.000  0.00

0165 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.150  2,520.000  0.000  0.000  0.00

0170 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.130  78,047.000  0.000  0.000  0.00

0175 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  2.500  340.000  0.000  0.000  0.00

0190 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  120.000  0.000  0.000  0.00

0205 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  120.000  9.000  0.000  0.000  0.00

0210 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  140.000  1.000  0.000  0.000  0.00

0220 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  40.000  17.000  0.000  0.000  0.00

0225 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  340.000  0.000  0.000  0.00

0230 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  250.000  1.000  0.000  0.000  0.00

0235 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.210  19,420.000  0.000  0.000  0.00

0240 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.190  70,154.000  0.000  0.000  0.00

0245 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.510  120.000  0.000  0.000  0.00

0250 06667184 000 RE PM TY II (W) 24" (SLD) LF  1.850  117.000  0.000  0.000  0.00

0255 06667186 000 RE PM TY II (W) (ARROW) EA  45.000  9.000  0.000  0.000  0.00

0260 06667194 000 RE PM TY II (W) (WORD) EA  55.000  1.000  0.000  0.000  0.00

0265 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  17.000  0.000  0.000  0.00

0270 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.210  2,520.000  0.000  0.000  0.00

0280 06667217 000 RE PM TY II (Y) 24" (SLD) LF  1.850  340.000  0.000  0.000  0.00

0285 06667220 000 RE PM TY II (Y) (MED NOSE) EA  135.000  1.000  0.000  0.000  0.00

0290 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.770  70,154.000  0.000  0.000  0.00

0295 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.770  82,514.000  0.000  0.000  0.00

0300 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.800  2,520.000  0.000  0.000  0.00

0305 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  19,420.000  0.000  0.000  0.00

0310 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  4.000  6,442.000  0.000  0.000  0.00

0315 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.000  13,651.000  0.000  0.000  0.00

0320 06727002 000 REFL PAV MRKR TY I-C EA  8.000  978.000  0.000  0.000  0.00

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,271.000  0.000  0.000  0.00

0335 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0340 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0345 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0350 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0355 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0360 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0515 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0520 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0530 96057008 ROAD USER COST - DISINCENTIVE DOL  230.000  1.000  0.000  0.000  0.00

Addt'l Project Specific LD's/Day

0535 96057005 CALD CREDIT FOR EARLY COMPLETION DOL  3,000.000  30.000  0.000  0.000  0.00

Addt'l No Excuse Incentive

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $635,648.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417059 000 TON  94.500D-GR HMA TY-D PG76-22 (LEVEL-UP)  644.990  60,951.56 1,697.00

03517003 000 SY  25.750FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  21,165.230  545,004.67 24,910.00

03547045 000 SY  1.650PLANE ASPH CONC PAV(0" TO 1" MICRO)  473.000  780.45 16,828.00

05007001 000 LS  11,800.000MOBILIZATION  0.900  10,620.00 1.00

05027001 000 MO  760.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  1,520.00 7.00

05037001 000 DAY  10.000PORTABLE CHANGEABLE MESSAGE SIGN  144.000  1,440.00 132.00

05057001 000 DAY  10.000TMA (STATIONARY)  8.000  80.00 151.00

06627112 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY W  120.000  60.00 5,826.00

06627114 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  162.000  81.00 4,736.00

06667030 000 LF  7.500REFL PAV MRK TY I (W)12"(SLD)(100MIL)  137.000  1,027.50 112.00

06667036 000 LF  11.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  89.000  979.00 177.00

06667081 000 EA  390.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  1.000  390.00 1.00

06667213 000 LF  0.190RE PM TY II (Y) 6" (SLD)  4,058.000  771.02 78,047.00

30077001 000 GAL  3.000BONDING COURSE  750.000  2,250.00 24,593.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,571.970  7,571.97 30,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,121.000  2,121.00 8,000.00

$635,648.17TOTAL ITEM EARNINGS TO DATE


