
 172,892.35

015101052CONTRACT ID:

PROJECT: STP 2025(951)HES

CONTRACT:

08253203

PROJECTED AMOUNT: $10,884,290.32

CONTRACTOR:

HIGHWAY: SH 29

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ALLEN KELLER COMPANY

Joe Muck, P.E.

BURNET

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/25/2025

08/08/2025

ESTIMATE PAID:

 168
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/17/2025

$11,057,182.67

CONTRACT:

09/01/2026

AWARD AMOUNT: $10,701,288.32

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 43.50

$771,439.62 $4,038,031.34 $4,809,470.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$771,439.62 $4,038,031.34 $4,809,470.96 

$0.00 $0.00 $0.00 

$771,439.62 $4,809,470.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,038,031.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 168

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

10/25/2025

 389

 0

 389

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 RAIN

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(951)HES 015101052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01047011 REMOV CONC (DRIVEWAYS)000 SY  34.890 $1,628.32 46.670  242.35 2,439.00

0120 03107015 PRIME COAT (MULTI OPTION)000 GAL  5.930 $29,057.00 4,900.000  4,900.00 13,176.00

0125 03417001 D-GR HMA TY-B PG64-22000 TON  79.750 $810,816.66 10,166.980  10,166.98 22,724.00

0130 03417056 D-GR HMA TY-D PG76-22000 TON  88.860 $342,950.73 3,859.450  3,859.45 7,176.00

0200 04647005 RC PIPE (CL III)(24 IN)000 LF  87.980 $6,334.56 72.000  248.00 568.00

0280 04967004 REMOV STR (SET)000 EA  215.160 $430.32 2.000  28.00 78.00

0295 04967007 REMOV STR (PIPE)000 LF  8.600 $344.00 40.000  548.00 1,526.00

0305 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,046.360 $7,046.36 1.000  11.00 24.00

0315 05057001 TMA (STATIONARY)000 DAY  242.150 $2,421.50 10.000  108.00 406.00

0320 05057003 TMA (MOBILE OPERATION)000 DAY  769.140 $1,538.28 2.000  5.00 49.00

0565 30077001 BONDING COURSE000 GAL  4.870 $15,340.50 3,150.000  3,150.00 10,542.00

0590 96017001 MATERIAL ON HAND DOL  1.000 -$446,468.61-446,468.610  730,467.37 1.00

$771,439.62TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

015101052PROJECT CONTROLSTP 2025(951)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  157.790  275.000  0.000  275.00  43,392.25

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  6.980  1,876.000  0.000  130.00  907.40

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  34.890  2,439.000  0.000  242.35  8,455.60

0075 01057129 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  0.780  33,713.000  0.000  19,905.87  15,526.57

0080 01107001 000 EXCAV (ROADWAY) CY  5.540  38,763.000  0.000  17,443.00  96,634.22

0085 01327001 000 EMBANK (FNL)(OC)(TY A) CY  11.730  8,469.000  0.000  3,812.00  44,714.76

0115 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  50.180  24,785.000  0.000  11,955.53  599,928.49

0120 03107015 000 PRIME COAT (MULTI OPTION) GAL  5.930  13,176.000  0.000  4,900.00  29,057.00

0125 03417001 000 D-GR HMA TY-B PG64-22 TON  79.750  22,724.000  0.000  10,166.98  810,816.66

0130 03417056 000 D-GR HMA TY-D PG76-22 TON  88.860  7,176.000  0.000  3,859.45  342,950.73

0146 04037001 TEMPORARY SPL SHORING SF  32.320  0.000  3,470.000  4,210.00  136,067.20

CO#1 - Added Item

0165 04327032 000 RIRRAP (STONE COMMON)(DRY)(15 IN) CY  126.280  116.000  0.000  65.46  8,266.29

0170 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,008.900  25.000  0.000  27.00  27,240.30

0175 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  1,099.740  12.000  0.000  18.00  19,795.32

0180 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  1,099.740  48.000  0.000  24.00  26,393.76

0185 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  1,291.000  21.000  0.000  23.50  30,338.50

0190 04627079 000 CONC BOX CULV (8 FT X 7 FT)(EXTEND) LF  1,338.820  25.000  0.000  25.00  33,470.50

0195 04647003 000 RC PIPE (CL III)(18 IN) LF  67.900  1,408.000  0.000  456.00  30,962.40

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  87.980  568.000  0.000  248.00  21,819.04

0210 04647009 000 RC PIPE (CL III)(36 IN) LF  181.700  114.000  0.000  17.00  3,088.90

0220 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  8,176.360  1.000  0.000  2.00  16,352.72

0230 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  15,157.320  1.000  0.000  1.00  15,157.32

0235 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  16,352.690  2.000  0.000  2.00  32,705.38

0240 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  22,090.480  1.000  0.000  1.00  22,090.48

0245 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  27,828.260  1.000  0.000  1.00  27,828.26

0250 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  31,079.670  4.000  0.000  4.00  124,318.68

0255 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  41,407.680  1.000  0.000  1.00  41,407.68

0280 04967004 000 REMOV STR (SET) EA  215.160  78.000  0.000  28.00  6,024.48

0285 04967005 000 REMOV STR (WINGWALL) EA  239.070  8.000  0.000  8.00  1,912.56

0290 04967006 000 REMOV STR (HEADWALL) EA  478.150  2.000  0.000  2.00  956.30

0295 04967007 000 REMOV STR (PIPE) LF  8.600  1,526.000  0.000  548.00  4,712.80

0300 05007001 000 MOBILIZATION LS  1,000,000.000  1.000  0.000  0.90  900,000.00

0305 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,046.360  24.000  0.000  11.00  77,509.96

0310 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  33,377.740  2.000  0.000  2.00  66,755.48

0315 05057001 000 TMA (STATIONARY) DAY  242.150  406.000  0.000  108.00  26,152.20

0320 05057003 000 TMA (MOBILE OPERATION) DAY  769.140  49.000  0.000  5.00  3,845.70

0325 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  31.080  50.000  0.000  60.00  1,864.80

0335 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.300  20,378.000  0.000  22,130.00  73,029.00

0375 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.390  1,456.000  0.000  265.50  634.55

0390 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  239.070  7.000  0.000  4.00  956.28

0425 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.290  58,509.000  0.000  54,939.00  15,932.31

0430 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.330  14,294.000  0.000  12,680.00  4,184.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.290  57,174.000  0.000  57,906.00  16,792.74

0545 06727004 000 REFL PAV MRKR TY II-A-A EA  5.260  2,823.000  0.000  1,817.00  9,557.42

0550 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  141,183.000  0.000  69,324.00  9,705.36

0560 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  1,577.890  31.000  0.000  45.00  71,005.05

0565 30077001 000 BONDING COURSE GAL  4.870  10,542.000  0.000  3,150.00  15,340.50

0586 60167001 TEMP SPEED MONITOR SYS EA  14,461.340  0.000  2.000  2.00  28,922.68

CO#2 - Added Item

0590 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  730,467.37  730,467.37

0596 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  25,122.950  25,122.95  25,122.95

District + Account: 140003-D293

Category Subtotal $4,701,071.30

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0650 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  107,000.000  0.000  99,408.62  99,408.62

0655 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  4,022.75  4,022.75

0670 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  4,968.29  4,968.29

Category Subtotal $108,399.66

015101052STP 2025(951)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0076 01057129 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  0.780  0.000  0.000  0.000  0.00

Burnet Co RTLs

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.020  62,960.000  0.000  0.000  0.00

0095 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.160  62,960.000  0.000  0.000  0.00

0100 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.520  62,960.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  49.970  5,465.000  0.000  0.000  0.00

0110 01697009 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) SY  1.620  45,650.000  0.000  0.000  0.00

0126 03417001 D-GR HMA TY-B PG64-22 TON  79.750  0.000  0.000  0.000  0.00

Burnet Co RTLs

0131 03417056 D-GR HMA TY-D PG76-22 TON  88.860  0.000  0.000  0.000  0.00

Burnet CO RTLs

0132 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  88.860  0.000  0.000  0.000  0.00

CO#8 - Added Item

0135 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  88.860  2,370.000  0.000  0.000  0.00

0140 03477002 000 TOM-C PG76-22 SAC-B TON  109.910  11,583.000  0.000  0.000  0.00

0141 03477002 TOM-C PG76-22 SAC-B TON  109.910  0.000  0.000  0.000  0.00

Burnet Co RTLs

0142 03547032 PLANE ASPH CONC PAV(0" TO 2") SY  1.900  0.000  0.000  0.000  0.00

CO#8 - Added Item

0143 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  43.000  0.000  0.000  0.000  0.00
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CO#8 - Added Item

0145 04027001 000 TRENCH EXCAVATION PROTECTION LF  95.630  40.000  0.000  0.000  0.00

0150 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  110.980  1,951.000  0.000  0.000  0.00

0155 04327001 000 RIPRAP (CONC)(4 IN) CY  454.250  532.000  0.000  0.000  0.00

0156 04327001 RIPRAP (CONC)(4 IN) CY  454.250  0.000  0.000  0.000  0.00

Burnet Co RTLs

0160 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  645.500  181.000  0.000  0.000  0.00

0196 04647003 RC PIPE (CL III)(18 IN) LF  67.900  0.000  0.000  0.000  0.00

Burnet Co RTLs

0205 04647007 000 RC PIPE (CL III)(30 IN) LF  119.540  80.000  0.000  0.000  0.00

0215 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  9,706.420  2.000  0.000  0.000  0.00

0225 04667106 000 HEADWALL (CH - PW - 0) (DIA= 42 IN) EA  8,845.760  1.000  0.000  0.000  0.00

0260 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,874.340  68.000  0.000  0.000  0.00

0261 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,874.340  0.000  0.000  0.000  0.00

Burnet Co RTLs

0265 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,223.390  30.000  0.000  0.000  0.00

0270 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,155.790  4.000  0.000  0.000  0.00

0275 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  5,833.420  6.000  0.000  0.000  0.00

0281 04967004 REMOV STR (SET) EA  215.160  0.000  0.000  0.000  0.00

Burnet Co RTLs

0296 04967007 REMOV STR (PIPE) LF  8.600  0.000  0.000  0.000  0.00

Burnet Co RTLs

0306 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,046.360  0.000  0.000  0.000  0.00

0330 05067011 000 ROCK FILTER DAMS (REMOVE) LF  21.520  50.000  0.000  0.000  0.00

0340 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.480  20,378.000  0.000  0.000  0.00

0345 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.260  1,150.000  0.000  0.000  0.00

0350 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.720  1,150.000  0.000  0.000  0.00

0355 05307006 000 DRIVEWAYS (CONC) SY  138.990  4,856.000  0.000  0.000  0.00

0360 05307010 000 DRIVEWAYS (ACP) SY  69.190  1,327.000  0.000  0.000  0.00

0361 05307010 DRIVEWAYS (ACP) SY  69.190  0.000  0.000  0.000  0.00

Burnet Co RTLs

0365 05307018 000 TURNOUTS (ACP) SY  81.920  669.000  0.000  0.000  0.00

0370 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  23.910  4,000.000  0.000  0.000  0.00

0371 05407001 MTL W-BEAM GD FEN (TIM POST) LF  23.910  0.000  0.000  0.000  0.00

Burnet Co RTLs

0380 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  239.070  7.000  0.000  0.000  0.00

0385 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,060.150  26.000  0.000  0.000  0.00

0395 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  712.440  3.000  0.000  0.000  0.00

0400 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  329.920  29.000  0.000  0.000  0.00

0405 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  372.960  3.000  0.000  0.000  0.00

0410 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  688.540  41.000  8.000  0.000  0.00

0415 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  922.830  3.000  0.000  0.000  0.00

0420 06447073 000 REMOVE SM RD SN SUP&AM EA  114.760  44.000  0.000  0.000  0.00

0440 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.830  9,082.000  0.000  0.000  0.00

0445 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.860  7,504.000  0.000  0.000  0.00

0446 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.440  0.000  300.000  0.000  0.00

CO#7 - Item Added

0447 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.440  0.000  150.000  0.000  0.00

CO#7 - Item Added

0450 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.150  1,780.000  0.000  0.000  0.00

0455 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.340  84.000  0.000  0.000  0.00

0460 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  172.130  53.000  0.000  0.000  0.00
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0461 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  172.130  0.000  0.000  0.000  0.00

Burnet Co RTLs

0465 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  191.260  4.000  0.000  0.000  0.00

0466 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  191.260  0.000  0.000  0.000  0.00

Burnet Co RTLs

0470 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  1,195.380  4.000  0.000  0.000  0.00

0475 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.230  14,644.000  0.000  0.000  0.00

0476 06667173 RE PM TY II (W) 6" (DOT) LF  0.910  0.000  300.000  0.000  0.00

CO#7 - Item Added

0477 06667172 RE PM TY II (W) 6" (BRK) LF  380.000  0.000  0.000  0.000  0.00

Burnet Co RTLs

0480 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.190  71,788.000  0.000  0.000  0.00

0481 06667175 RE PM TY II (W) 6" (SLD) LF  0.190  0.000  0.000  0.000  0.00

Burnet Co RTLs

0482 06667177 RE PM TY II (W) 8" (DOT) LF  1.780  0.000  150.000  0.000  0.00

CO#7 - Item Added

0485 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.420  3,560.000  0.000  0.000  0.00

0490 06667184 000 RE PM TY II (W) 24" (SLD) LF  9.560  84.000  0.000  0.000  0.00

0495 06667186 000 RE PM TY II (W) (ARROW) EA  47.810  53.000  0.000  0.000  0.00

0500 06667194 000 RE PM TY II (W) (WORD) EA  57.380  4.000  0.000  0.000  0.00

0505 06667198 000 RE PM TY II (W) (RR XING) EA  133.890  4.000  0.000  0.000  0.00

0510 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.230  13,586.000  0.000  0.000  0.00

0515 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.220  61,128.000  0.000  0.000  0.00

0520 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.440  14,644.000  0.000  0.000  0.00

0525 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.440  71,788.000  0.000  0.000  0.00

0530 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.440  13,586.000  0.000  0.000  0.00

0535 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.440  61,128.000  0.000  0.000  0.00

0540 06727002 000 REFL PAV MRKR TY I-C EA  5.260  784.000  0.000  0.000  0.00

0541 06727002 REFL PAV MRKR TY I-C EA  5.260  0.000  0.000  0.000  0.00

Burnet Co RTLs

0555 06777004 000 ELIM EXT PM & MRKS (8") LF  0.520  1,120.000  0.000  0.000  0.00

0566 30077001 BONDING COURSE GAL  4.870  0.000  0.000  0.000  0.00

Burnet Co RTLs

0570 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0575 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0580 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0585 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0595 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE
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NBR
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TO DATE
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($)
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0660 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0665 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

015101055CC 151-1-55PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY
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NBR

ITEM
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SP

NBR
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0720 01107001 000 EXCAV (ROADWAY) CY  5.540  1,383.000  0.000  0.000  0.00

0725 01327003 000 EMBANK (FNL)(OC)(TY B) CY  11.720  217.000  0.000  0.000  0.00

0730 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  50.180  127.000  0.000  0.000  0.00

0735 03107015 000 PRIME COAT (MULTI OPTION) GAL  5.930  623.000  0.000  0.000  0.00

0740 03417001 000 D-GR HMA TY-B PG64-22 TON  79.750  43.000  0.000  0.000  0.00

0745 03417056 000 D-GR HMA TY-D PG76-22 TON  88.860  344.000  0.000  0.000  0.00

0750 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  88.860  87.000  0.000  0.000  0.00

0755 03477002 000 TOM-C PG76-22 SAC-B TON  109.910  177.000  0.000  0.000  0.00

0760 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.150  895.000  0.000  0.000  0.00

0765 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  172.130  4.000  0.000  0.000  0.00

0770 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  191.260  2.000  0.000  0.000  0.00

0775 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.230  610.000  0.000  0.000  0.00

0780 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.420  895.000  0.000  0.000  0.00

0785 06667186 000 RE PM TY II (W) (ARROW) EA  47.810  4.000  0.000  0.000  0.00

0790 06667194 000 RE PM TY II (W) (WORD) EA  57.380  2.000  0.000  0.000  0.00

0795 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.440  610.000  0.000  0.000  0.00

0800 06727002 000 REFL PAV MRKR TY I-C EA  5.260  54.000  0.000  0.000  0.00

0805 30077001 000 BONDING COURSE GAL  4.870  499.000  0.000  0.000  0.00

0810 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0815 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0820 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0825 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT
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0900 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0905 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,809,470.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  157.790PREPARING ROW  275.000  43,392.25 275.00

01047005 000 LF  6.980REMOV CONC (MOWSTRIP)  130.000  907.40 1,876.00

01047011 000 SY  34.890REMOV CONC (DRIVEWAYS)  242.350  8,455.60 2,439.00

01057129 000 SY  0.780REMOVING STAB BASE AND ASPH PAV(0"-16")  19,905.870  15,526.57 33,713.00

01107001 000 CY  5.540EXCAV (ROADWAY)  17,443.000  96,634.22 38,763.00

01327001 000 CY  11.730EMBANK (FNL)(OC)(TY A)  3,812.000  44,714.76 8,469.00

02477179 000 CY  50.180FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  11,955.530  599,928.49 24,785.00

03107015 000 GAL  5.930PRIME COAT (MULTI OPTION)  4,900.000  29,057.00 13,176.00

03417001 000 TON  79.750D-GR HMA TY-B PG64-22  10,166.980  810,816.66 22,724.00

03417056 000 TON  88.860D-GR HMA TY-D PG76-22  3,859.450  342,950.73 7,176.00

04037001 SF  32.320TEMPORARY SPL SHORING  4,210.000  136,067.20 0.00

04327032 000 CY  126.280RIRRAP (STONE COMMON)(DRY)(15 IN)  65.460  8,266.29 116.00

04627059 000 LF  1,008.900CONC BOX CULV (4 FT X 3 FT)(EXTEND)  27.000  27,240.30 25.00

04627060 000 LF  1,099.740CONC BOX CULV (4 FT X 4 FT)(EXTEND)  18.000  19,795.32 12.00

04627063 000 LF  1,099.740CONC BOX CULV (5 FT X 4 FT)(EXTEND)  24.000  26,393.76 48.00

04627069 000 LF  1,291.000CONC BOX CULV (6 FT X 6 FT)(EXTEND)  23.500  30,338.50 21.00

04627079 000 LF  1,338.820CONC BOX CULV (8 FT X 7 FT)(EXTEND)  25.000  33,470.50 25.00

04647003 000 LF  67.900RC PIPE (CL III)(18 IN)  456.000  30,962.40 1,408.00

04647005 000 LF  87.980RC PIPE (CL III)(24 IN)  248.000  21,819.04 568.00

04647009 000 LF  181.700RC PIPE (CL III)(36 IN)  17.000  3,088.90 114.00

04667105 000 EA  8,176.360HEADWALL (CH - PW - 0) (DIA= 36 IN)  2.000  16,352.72 1.00

04667174 000 EA  15,157.320WINGWALL (PW - 1) (HW=4 FT)  1.000  15,157.32 1.00

04667175 000 EA  16,352.690WINGWALL (PW - 1) (HW=5 FT)  2.000  32,705.38 2.00

04667176 000 EA  22,090.480WINGWALL (PW - 1) (HW=6 FT)  1.000  22,090.48 1.00

04667178 000 EA  27,828.260WINGWALL (PW - 1) (HW=8 FT)  1.000  27,828.26 1.00

04667179 000 EA  31,079.670WINGWALL (PW - 1) (HW=9 FT)  4.000  124,318.68 4.00

04667180 000 EA  41,407.680WINGWALL (PW - 1) (HW=10 FT)  1.000  41,407.68 1.00

04967004 000 EA  215.160REMOV STR (SET)  28.000  6,024.48 78.00

04967005 000 EA  239.070REMOV STR (WINGWALL)  8.000  1,912.56 8.00

04967006 000 EA  478.150REMOV STR (HEADWALL)  2.000  956.30 2.00

04967007 000 LF  8.600REMOV STR (PIPE)  548.000  4,712.80 1,526.00

05007001 000 LS  1,000,000.000MOBILIZATION  0.900  900,000.00 1.00

05027001 000 MO  7,046.360BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  77,509.96 24.00

05037002 000 EA  33,377.740PORTABLE CHANGEABLE MESSAGE SIGN  2.000  66,755.48 2.00

05057001 000 DAY  242.150TMA (STATIONARY)  108.000  26,152.20 406.00

05057003 000 DAY  769.140TMA (MOBILE OPERATION)  5.000  3,845.70 49.00

05067001 000 LF  31.080ROCK FILTER DAMS (INSTALL) (TY 1)  60.000  1,864.80 50.00

05067039 000 LF  3.300TEMP SEDMT CONT FENCE (INSTALL)  22,130.000  73,029.00 20,378.00

05427001 000 LF  2.390REMOVE METAL BEAM GUARD FENCE  265.500  634.55 1,456.00

05447003 000 EA  239.070GUARDRAIL END TREATMENT (REMOVE)  4.000  956.28 7.00

06627008 000 LF  0.290WK ZN PAV MRK NON-REMOV (W)6"(SLD)  54,939.000  15,932.31 58,509.00

06627036 000 LF  0.330WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  12,680.000  4,184.40 14,294.00

06627038 000 LF  0.290WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  57,906.000  16,792.74 57,174.00
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06727004 000 EA  5.260REFL PAV MRKR TY II-A-A  1,817.000  9,557.42 2,823.00

06777001 000 LF  0.140ELIM EXT PM & MRKS (4")  69,324.000  9,705.36 141,183.00

07527008 000 EA  1,577.890TREE REMOVAL (24" - 30" DIA)  45.000  71,005.05 31.00

30077001 000 GAL  4.870BONDING COURSE  3,150.000  15,340.50 10,542.00

60167001 EA  14,461.340TEMP SPEED MONITOR SYS  2.000  28,922.68 0.00

96017001 DOL  1.000MATERIAL ON HAND  730,467.370  730,467.37 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  99,408.620  99,408.62 107,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  4,968.290  4,968.29 500.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  4,022.750  4,022.75 8,000.00

96077001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  25,122.950  25,122.95 0.00

District + Account: 140003-D293

$4,809,470.96TOTAL ITEM EARNINGS TO DATE


