
Contract ID: 015102026

Project: F 2026(606)

Highway:

District: AUSTIN

Contract: 05263038 County: BURNET

Award Amount: $10,910,071.81 Area Engineer: JOSEPH MUCK

Projected Amount $11,064,073.81 Area Number: 051

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0003 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date: 08/17/2026

% Complete 6.71 Accepted Date:

% Time Used: 22.22

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $741,972.96 $60,916.03 $681,056.93

Participating $741,972.96 $60,916.03 $681,056.93

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $741,972.96 $60,916.03 $681,056.93

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract: 015102026 Payment Estimate: 0003 Page: 1 of 21



Contract Time Statement

Work Begin Date: 08/17/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/09/2026 Liquidated Damage Rate $1,527.00
Bid Days: 126

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 126
0

Days Charged to Date: 28 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

Total Period Days: 17 8 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3 ü HOLIDAY TRAFFIC

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0190 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF $920.00 16.70 $15,364.00 29.00 16.70

0195 04627061 000 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF $845.00 13 $10,985.00 27.00 13.00

0205 04627077 000 CONC BOX CULV (8 FT X 5 FT)(EXTEND) LF $1,510.00 22.50 $33,975.00 39.00 22.50

0215 04647005 000 RC PIPE (CL III)(24 IN) LF $79.00 24 $1,896.00 1,710.00 24.00

0240 04667173 000 WINGWALL (PW - 1) (HW=3 FT) EA $11,400.00 1 $11,400.00 1.00 1.00

0250 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA $17,700.00 1 $17,700.00 3.00 1.00

0255 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA $16,150.00 1 $16,150.00 4.00 1.00

0320 05007001 000 MOBILIZATION LS $665,000.00 0.50 $332,500.00 1.00 0.50

0325 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,500.00 1 $1,500.00 8.00 1.00

0335 05057001 000 TMA (STATIONARY) DAY $11.00 11 $121.00 70.00 11.00

0085 01057019 000 RMV (19"-23") TRT/UNTRT BASE & ASPH PAV SY $8.39 10527.78 $88,328.07 21,095.00 10,527.78

0355 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $4.67 4097 $19,132.99 6,957.00 4,097.00

0095 01107001 000 EXCAV (ROADWAY) CY $12.20 9551 $116,522.20 19,011.00 9,551.00

Contract: 015102026 Payment Estimate: 0003 Page: 5 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0100 01327003 000 EMBANK (FNL)(OC)(TY B) CY $5.05 1168 $5,898.40 11,383.00 1,168.00

Total Item Earnings This Estimate $671,472.
66

Project: F 2026(606) Control 015102026

Category: 002 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0800 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 9584.27 $9,584.27 109,000.00 9,584.27

Total Item Earnings This Estimate $9,584.27
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Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $496.00 210.18 0.00 26.00 $12,896.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $18.00 721.00 0.00 0.00 $0.00

0070 01047011 0 REMOV CONC (DRIVEWAYS) SY $15.69 1,235.80 0.00 0.00 $0.00

0075 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $12.50 1,831.00 0.00 0.00 $0.00

0080 01057010 0 RMV (10"-14") TRT/UNTRT BASE & ASPH PAV SY $9.75 274.00 0.00 0.00 $0.00

0085 01057019 0 RMV (19"-23") TRT/UNTRT BASE & ASPH PAV SY $8.39 21,095.00 0.00 10,527.78 $88,328.07

0090 01057030 0 RMV (10") TRT/UNTRT BASE & ASPH PAV SY $5.55 573.00 0.00 0.00 $0.00

0095 01107001 0 EXCAV (ROADWAY) CY $12.20 19,011.00 0.00 9,551.00 $116,522.20

0100 01327003 0 EMBANK (FNL)(OC)(TY B) CY $5.05 11,383.00 0.00 1,168.00 $5,898.40

0105 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.20 58,779.00 0.00 0.00 $0.00

0110 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.22 58,779.00 0.00 0.00 $0.00

0115 01687001 0 VEGETATIVE WATERING TGL $35.00 2,941.00 0.00 0.00 $0.00

0120 01697006 0 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY $0.89 58,779.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02477179 0 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $45.50 20,123.00 0.00 0.00 $0.00

0130 03107015 0 PRIME COAT (MULTI OPTION) GAL $5.50 11,607.00 0.00 0.00 $0.00

0135 03417001 0 D-GR HMA TY-B PG64-22 TON $93.00 21,819.00 0.00 0.00 $0.00

0140 03417056 0 D-GR HMA TY-D PG76-22 TON $113.00 8,488.00 0.00 0.00 $0.00

0145 03417065 0 D-GR HMA TY-D PG 76-22 (EXEMPT) TON $113.00 849.00 0.00 0.00 $0.00

0150 03477002 0 TOM-C PG76-22 SAC-B TON $136.00 9,094.00 0.00 0.00 $0.00

0155 04017001 0 FLOWABLE BACKFILL CY $230.00 709.00 0.00 0.00 $0.00

0160 04027001 0 TRENCH EXCAVATION PROTECTION LF $100.00 24.00 0.00 0.00 $0.00

0165 04037001 0 TEMPORARY SPL SHORING SF $65.00 789.00 0.00 0.00 $0.00

0170 04327002 0 RIPRAP (CONC)(5 IN) CY $540.00 1,392.00 0.00 0.00 $0.00

0175 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $585.00 345.00 0.00 0.00 $0.00

0180 04327032 0 RIRRAP (STONE COMMON)(DRY)(15 IN) CY $300.00 25.00 0.00 0.00 $0.00

0185 04627057 0 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF $865.00 22.00 0.00 0.00 $0.00

Contract: 015102026 Payment Estimate: 0003 Page: 8 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04627059 0 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF $920.00 29.00 0.00 16.70 $15,364.00

0195 04627061 0 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF $845.00 27.00 0.00 13.00 $10,985.00

0200 04627068 0 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF $1,330.00 20.00 0.00 0.00 $0.00

0205 04627077 0 CONC BOX CULV (8 FT X 5 FT)(EXTEND) LF $1,510.00 39.00 0.00 22.50 $33,975.00

0210 04647003 0 RC PIPE (CL III)(18 IN) LF $61.00 2,552.00 0.00 0.00 $0.00

0215 04647005 0 RC PIPE (CL III)(24 IN) LF $79.00 1,710.00 0.00 24.00 $1,896.00

0220 04647007 0 RC PIPE (CL III)(30 IN) LF $127.00 60.00 0.00 0.00 $0.00

0225 04647009 0 RC PIPE (CL III)(36 IN) LF $180.00 48.00 0.00 0.00 $0.00

0230 04647034 0 RC PIPE (CL V)(24 IN) LF $120.00 10.00 0.00 0.00 $0.00

0235 04667101 0 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $6,000.00 1.00 0.00 0.00 $0.00

0240 04667173 0 WINGWALL (PW - 1) (HW=3 FT) EA $11,400.00 1.00 0.00 1.00 $11,400.00

0245 04667174 0 WINGWALL (PW - 1) (HW=4 FT) EA $17,100.00 1.00 0.00 0.00 $0.00

0250 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $17,700.00 3.00 0.00 1.00 $17,700.00

Contract: 015102026 Payment Estimate: 0003 Page: 9 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04667176 0 WINGWALL (PW - 1) (HW=6 FT) EA $16,150.00 4.00 0.00 1.00 $16,150.00

0260 04667181 0 WINGWALL (PW - 1) (HW=11 FT) EA $154,000.00 1.00 0.00 0.00 $0.00

0265 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,050.00 102.00 0.00 0.00 $0.00

0270 04677325 0 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,000.00 2.00 0.00 0.00 $0.00

0275 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,110.00 1.00 0.00 0.00 $0.00

0280 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,390.00 55.00 0.00 0.00 $0.00

0285 04677348 0 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $2,320.00 2.00 0.00 0.00 $0.00

0290 04677368 0 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $4,100.00 1.00 0.00 0.00 $0.00

0295 04677468 0 SET(TY II)(24 IN)(RCP)(4:1)(P) EA $2,300.00 7.00 0.00 0.00 $0.00

0300 04677469 0 SET(TY II)(24 IN)(RCP)(3:1)(P) EA $2,100.00 2.00 0.00 0.00 $0.00

0305 04677474 0 SET (TY II) (18") (RCP) (4:1) (P) EA $2,000.00 2.00 0.00 0.00 $0.00

0310 04677480 0 SET (TY II)(36 IN)(4:1)(P) EA $5,200.00 1.00 0.00 0.00 $0.00

0315 04807001 0 CLEAN EXIST CULVERTS EA $3,100.00 8.00 0.00 0.00 $0.00

Contract: 015102026 Payment Estimate: 0003 Page: 10 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 05007001 0 MOBILIZATION LS $665,000.00 1.00 0.00 0.50 $332,500.00

0325 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,500.00 8.00 0.00 1.00 $1,500.00

0330 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,400.00 2.00 0.00 2.00 $12,800.00

0335 05057001 0 TMA (STATIONARY) DAY $11.00 70.00 0.00 11.00 $121.00

0340 05057003 0 TMA (MOBILE OPERATION) DAY $600.00 75.00 0.00 4.00 $2,400.00

0345 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $63.99 715.00 0.00 0.00 $0.00

0350 05067011 0 ROCK FILTER DAMS (REMOVE) LF $14.04 715.00 0.00 0.00 $0.00

0355 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.67 6,957.00 0.00 4,097.00 $19,132.99

0360 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.92 6,957.00 0.00 0.00 $0.00

0365 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.80 2,620.00 0.00 0.00 $0.00

0370 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.92 2,620.00 0.00 0.00 $0.00

0375 05307002 0 INTERSECTIONS (ACP) SY $129.00 1,364.00 0.00 0.00 $0.00

0380 05307006 0 DRIVEWAYS (CONC) SY $152.00 1,237.00 0.00 0.00 $0.00

Contract: 015102026 Payment Estimate: 0003 Page: 11 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 05307010 0 DRIVEWAYS (ACP) SY $87.00 5,698.00 0.00 0.00 $0.00

0390 05307018 0 TURNOUTS (ACP) SY $174.00 291.00 0.00 0.00 $0.00

0395 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.50 6,250.00 0.00 0.00 $0.00

0400 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,600.00 1.00 0.00 0.00 $0.00

0405 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,450.00 2.00 0.00 0.00 $0.00

0410 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 1,380.00 0.00 0.00 $0.00

0415 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,060.00 29.00 0.00 0.00 $0.00

0420 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $275.00 7.00 0.00 0.00 $0.00

0425 05527003 0 WIRE FENCE (TY C) LF $55.60 150.00 0.00 0.00 $0.00

0430 05527011 0 WIRE FENCE (REMOVE) LF $21.20 150.00 0.00 0.00 $0.00

0435 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $250.00 29.00 0.00 0.00 $0.00

0440 05607009 0 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $275.00 3.00 0.00 0.00 $0.00

0445 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $550.00 6.00 0.00 0.00 $0.00

Contract: 015102026 Payment Estimate: 0003 Page: 12 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $650.00 32.00 0.00 0.00 $0.00

0455 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.00 4.00 0.00 0.00 $0.00

0460 06447035 0 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $950.00 1.00 0.00 0.00 $0.00

0465 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $400.00 5.00 0.00 0.00 $0.00

0470 06447073 0 REMOVE SM RD SN SUP&AM EA $85.00 37.00 0.00 0.00 $0.00

0475 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $55.00 91.00 0.00 0.00 $0.00

0480 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $90.00 11.00 0.00 0.00 $0.00

0485 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.21 44,686.00 0.00 44,349.00 $9,313.29

0490 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.21 10,730.00 0.00 10,100.00 $2,121.00

0495 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.21 44,116.00 0.00 41,534.00 $8,722.14

0500 06627057 0 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $7.35 87.00 0.00 0.00 $0.00

0505 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.95 17,874.00 0.00 0.00 $0.00

0510 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.95 28,376.00 0.00 0.00 $0.00

Contract: 015102026 Payment Estimate: 0003 Page: 13 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 530.00 0.00 0.00 $0.00

0520 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $11.00 164.00 0.00 0.00 $0.00

0525 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $200.00 13.00 0.00 0.00 $0.00

0530 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $250.00 3.00 0.00 0.00 $0.00

0535 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.81 41,206.00 0.00 0.00 $0.00

0540 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 9,802.00 0.00 0.00 $0.00

0545 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.55 9,681.00 0.00 0.00 $0.00

0550 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.55 40,878.00 0.00 0.00 $0.00

0555 06687137 0 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF $0.81 41,108.00 0.00 0.00 $0.00

0560 06727002 0 REFL PAV MRKR TY I-C EA $7.00 150.00 0.00 0.00 $0.00

0565 06727004 0 REFL PAV MRKR TY II-A-A EA $7.00 1,066.00 0.00 1,060.00 $7,420.00

0570 06777001 0 ELIM EXT PM & MRKS (4") LF $0.10 101,490.00 0.00 51,446.00 $5,144.60
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 001 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06777004 0 ELIM EXT PM & MRKS (8") LF $1.00 120.00 0.00 99.00 $99.00

0580 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $175.00 1.00 0.00 0.00 $0.00

0585 06777015 0 ELIM EXT PM & MRKS (WORD) EA $175.00 1.00 0.00 0.00 $0.00

0590 30077001 0 BONDING COURSE GAL $4.75 29,227.00 0.00 0.00 $0.00

0595 50617001 0 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $315.00 50.00 0.00 0.00 $0.00

0600 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

0605 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

0610 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00

0615 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 0.00 $0.00

0620 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0625 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $732,388.69
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract Line Items

Project: F 2026(606) Control 015102026

Category: 002 Description: WIDEN WITH CONTINUOUS LEFT TURN LANE AND SHOULDERS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0800 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 109,000.00 0.00 9,584.27 $9,584.27

0805 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

0810 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0815 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0820 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0825 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

Category 002 SubTotal $9,584.27

Total Item earnings this contract $741,972.96

Contract: 015102026 Payment Estimate: 0003 Page: 16 of 21



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $496.00 210.18 26.00 $12,896.00

01047006 REMOV CONC (RIPRAP) SY $18.00 721.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $15.69 1,235.80 0.00 $0.00

01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $12.50 1,831.00 0.00 $0.00

01057010 RMV (10"-14") TRT/UNTRT BASE & ASPH PAV SY $9.75 274.00 0.00 $0.00

01057019 RMV (19"-23") TRT/UNTRT BASE & ASPH PAV SY $8.39 21,095.00 10,527.78 $88,328.07

01057030 RMV (10") TRT/UNTRT BASE & ASPH PAV SY $5.55 573.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $12.20 19,011.00 9,551.00 $116,522.20

01327003 EMBANK (FNL)(OC)(TY B) CY $5.05 11,383.00 1,168.00 $5,898.40

01607002 FURN & PLACE TOPSOIL (4") SY $3.20 58,779.00 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.22 58,779.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $35.00 2,941.00 0.00 $0.00

01697006 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY $0.89 58,779.00 0.00 $0.00

02477179 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $45.50 20,123.00 0.00 $0.00

03107015 PRIME COAT (MULTI OPTION) GAL $5.50 11,607.00 0.00 $0.00

03417001 D-GR HMA TY-B PG64-22 TON $93.00 21,819.00 0.00 $0.00

03417056 D-GR HMA TY-D PG76-22 TON $113.00 8,488.00 0.00 $0.00

03417065 D-GR HMA TY-D PG 76-22 (EXEMPT) TON $113.00 849.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03477002 TOM-C PG76-22 SAC-B TON $136.00 9,094.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $230.00 709.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $100.00 24.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $65.00 789.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $540.00 1,392.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $585.00 345.00 0.00 $0.00

04327032 RIRRAP (STONE COMMON)(DRY)(15 IN) CY $300.00 25.00 0.00 $0.00

04627057 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF $865.00 22.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Contract: 015102026 Payment Estimate: 0003 Page: 17 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04627059 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF $920.00 29.00 16.70 $15,364.00

04627061 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF $845.00 27.00 13.00 $10,985.00

04627068 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF $1,330.00 20.00 0.00 $0.00

04627077 CONC BOX CULV (8 FT X 5 FT)(EXTEND) LF $1,510.00 39.00 22.50 $33,975.00

04647003 RC PIPE (CL III)(18 IN) LF $61.00 2,552.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $79.00 1,710.00 24.00 $1,896.00

04647007 RC PIPE (CL III)(30 IN) LF $127.00 60.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $180.00 48.00 0.00 $0.00

04647034 RC PIPE (CL V)(24 IN) LF $120.00 10.00 0.00 $0.00

04667101 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $6,000.00 1.00 0.00 $0.00

04667173 WINGWALL (PW - 1) (HW=3 FT) EA $11,400.00 1.00 1.00 $11,400.00

04667174 WINGWALL (PW - 1) (HW=4 FT) EA $17,100.00 1.00 0.00 $0.00

04667175 WINGWALL (PW - 1) (HW=5 FT) EA $17,700.00 3.00 1.00 $17,700.00

04667176 WINGWALL (PW - 1) (HW=6 FT) EA $16,150.00 4.00 1.00 $16,150.00

04667181 WINGWALL (PW - 1) (HW=11 FT) EA $154,000.00 1.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,050.00 102.00 0.00 $0.00

04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,000.00 2.00 0.00 $0.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,110.00 1.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,390.00 55.00 0.00 $0.00

04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $2,320.00 2.00 0.00 $0.00

04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $4,100.00 1.00 0.00 $0.00

04677468 SET(TY II)(24 IN)(RCP)(4:1)(P) EA $2,300.00 7.00 0.00 $0.00

04677469 SET(TY II)(24 IN)(RCP)(3:1)(P) EA $2,100.00 2.00 0.00 $0.00

04677474 SET (TY II) (18") (RCP) (4:1) (P) EA $2,000.00 2.00 0.00 $0.00

04677480 SET (TY II)(36 IN)(4:1)(P) EA $5,200.00 1.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $3,100.00 8.00 0.00 $0.00

05007001 MOBILIZATION LS $665,000.00 1.00 0.50 $332,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,500.00 8.00 1.00 $1,500.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,400.00 2.00 2.00 $12,800.00

05057001 TMA (STATIONARY) DAY $11.00 70.00 11.00 $121.00

Contract: 015102026 Payment Estimate: 0003 Page: 18 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057003 TMA (MOBILE OPERATION) DAY $600.00 75.00 4.00 $2,400.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $63.99 715.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $14.04 715.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.67 6,957.00 4,097.00 $19,132.99

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.92 6,957.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.80 2,620.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.92 2,620.00 0.00 $0.00

05307002 INTERSECTIONS (ACP) SY $129.00 1,364.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $152.00 1,237.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $87.00 5,698.00 0.00 $0.00

05307018 TURNOUTS (ACP) SY $174.00 291.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.50 6,250.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,600.00 1.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,450.00 2.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 1,380.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,060.00 29.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $275.00 7.00 0.00 $0.00

05527003 WIRE FENCE (TY C) LF $55.60 150.00 0.00 $0.00

05527011 WIRE FENCE (REMOVE) LF $21.20 150.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $250.00 29.00 0.00 $0.00

05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $275.00 3.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $550.00 6.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 $0.00

05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 10,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $650.00 32.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.00 4.00 0.00 $0.00

06447035 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $950.00 1.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $400.00 5.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $85.00 37.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $55.00 91.00 0.00 $0.00

Contract: 015102026 Payment Estimate: 0003 Page: 19 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $90.00 11.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.21 44,686.00 44,349.00 $9,313.29

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.21 10,730.00 10,100.00 $2,121.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.21 44,116.00 41,534.00 $8,722.14

06627057 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $7.35 87.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.95 17,874.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.95 28,376.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 530.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $11.00 164.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $200.00 13.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $250.00 3.00 0.00 $0.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.81 41,206.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 9,802.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.55 9,681.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.55 40,878.00 0.00 $0.00

06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF $0.81 41,108.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $7.00 150.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $7.00 1,066.00 1,060.00 $7,420.00

06777001 ELIM EXT PM & MRKS (4") LF $0.10 101,490.00 51,446.00 $5,144.60

06777004 ELIM EXT PM & MRKS (8") LF $1.00 120.00 99.00 $99.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $175.00 1.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $175.00 1.00 0.00 $0.00

30077001 BONDING COURSE GAL $4.75 29,227.00 0.00 $0.00

50617001 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $315.00 50.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 109,000.00 9,584.27 $9,584.27

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:07:52 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $741,972.96
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