
 285,985.80

015105123CONTRACT ID:

PROJECT: C 151-5-123

CONTRACT:

02253230

PROJECTED AMOUNT: $948,699.00

CONTRACTOR:

HIGHWAY: US 183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

AARON CONCRETE CONTRACTORS, LLC

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0014

05/21/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/07/2025

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/05/2025

$1,234,684.80

CONTRACT:

04/26/2026

AWARD AMOUNT: $922,697.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 66.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/24/2026

00/00/0000

 100.00

$6,336.01 $1,183,227.79 $1,189,563.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,336.01 $1,183,227.79 $1,189,563.80 

$0.00 $0.00 $0.00 

$6,336.01 $1,189,563.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,183,227.79 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2025

04/11/2025

 50

 0

 50

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  0  26

AWAITING FINAL DOCU 18

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 4

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1 AWAITING FINAL DOCUMENTATION

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 SATURDAY

05/17/2026  1 SUNDAY

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1 AWAITING FINAL DOCUMENTATION

05/20/2026  1 AWAITING FINAL DOCUMENTATION

05/21/2026  1
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WORK PERFORMED THIS PERIOD

C 151-5-123 015105123PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 05007001 MOBILIZATION000 LS  90,000.000 $2,700.00 0.030  1.00 1.00

0130 05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  9.000 $441.00 49.000  49.00 100.00

0185 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$59,373.13-59,373.130  0.00 1.00

0188 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000 $62,568.14 62,568.140  62,568.14 62,568.14

Added by CO#02 Pump Station RepairSUPP DESCR

$6,336.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

015105123PROJECT CONTROLC 151-5-123

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047007 000 REMOV CONC (RIPRAP) CY  450.000  12.000  0.000  12.00  5,400.00

0065 01107003 000 EXCAV (SPECIAL) CY  135.000  100.000  0.000  135.00  18,225.00

0070 01327003 000 EMBANK (FNL)(OC)(TY B) CY  65.000  3,640.000  0.000  3,640.00  236,600.00

0075 04327003 000 RIPRAP (CONC)(6 IN) CY  700.000  470.000  0.000  473.82  331,674.00

0080 04587001 000 WATERPROOFING (TY 1) SY  110.000  282.000  0.000  282.00  31,020.00

0085 04767004 000 JACK BOR OR TUN PIPE(16 IN)(STL CASING) LF  1,000.000  27.000  0.000  27.00  27,000.00

0090 04817013 000 PIPE (PVC) (SCH 40) (6 IN) LF  125.000  60.000  0.000  60.00  7,500.00

0095 04967018 000 REMOVE STR (GABION) LF  150.000  60.000  0.000  60.00  9,000.00

0100 05007001 000 MOBILIZATION LS  90,000.000  1.000  0.000  1.00  90,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  3.000  0.000  3.00  6,000.00

0125 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  9.000  100.000  0.000  49.00  441.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  9.000  100.000  0.000  49.00  441.00

0135 06187030 000 CONDT (PVC) (SCH 40) (2") LF  34.000  177.000  0.000  177.00  6,018.00

0140 06187036 000 CONDT (PVC) (SCH 40) (3") LF  38.000  158.000  0.000  158.00  6,004.00

0145 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  53.000  280.000  0.000  280.00  14,840.00

0150 06207010 000 ELEC CONDR (NO.6) INSULATED LF  5.000  1,803.000  0.000  1,803.00  9,015.00

0155 06247001 000 GROUND BOX TY A (122311) EA  2,600.000  1.000  0.000  1.00  2,600.00

0160 06247002 000 GROUND BOX TY A (122311)W/APRON EA  3,100.000  3.000  0.000  3.00  9,300.00

0165 06287327 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(U) EA  18,000.000  1.000  0.000  1.00  18,000.00

0170 70097001 000 INSTL GND BX(AE STD 1448 & AE STD 1458) EA  9,500.000  1.000  0.000  1.00  9,500.00

0175 70317001 000 BATCH DETENTION SYSTEM EA  65,000.000  1.000  0.000  1.00  65,000.00

0187 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  223,417.660  223,417.66  223,417.66

Additional Excavation, Grade, and 3X5 Rock

0188 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  62,568.140  62,568.14  62,568.14

Added by CO#02 Pump Station Repair

Category Subtotal $1,189,563.80

015105123C 151-5-123PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  324.000  0.000  0.000  0.00

0115 05057001 000 TMA (STATIONARY) DAY  125.000  92.000  0.000  0.000  0.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  12.000  0.000  0.000  0.00

0180 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0185 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  9,500.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,189,563.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047007 000 CY  450.000REMOV CONC (RIPRAP)  12.000  5,400.00 12.00

01107003 000 CY  135.000EXCAV (SPECIAL)  135.000  18,225.00 100.00

01327003 000 CY  65.000EMBANK (FNL)(OC)(TY B)  3,640.000  236,600.00 3,640.00

04327003 000 CY  700.000RIPRAP (CONC)(6 IN)  473.820  331,674.00 470.00

04587001 000 SY  110.000WATERPROOFING (TY 1)  282.000  31,020.00 282.00

04767004 000 LF  1,000.000JACK BOR OR TUN PIPE(16 IN)(STL CASING)  27.000  27,000.00 27.00

04817013 000 LF  125.000PIPE (PVC) (SCH 40) (6 IN)  60.000  7,500.00 60.00

04967018 000 LF  150.000REMOVE STR (GABION)  60.000  9,000.00 60.00

05007001 000 LS  90,000.000MOBILIZATION  1.000  90,000.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  6,000.00 3.00

05067044 000 LF  9.000BIODEG EROSN CONT LOGS (INSTL) (12")  49.000  441.00 100.00

05067046 000 LF  9.000BIODEG EROSN CONT LOGS (REMOVE)  49.000  441.00 100.00

06187030 000 LF  34.000CONDT (PVC) (SCH 40) (2")  177.000  6,018.00 177.00

06187036 000 LF  38.000CONDT (PVC) (SCH 40) (3")  158.000  6,004.00 158.00

06187037 000 LF  53.000CONDT (PVC) (SCH 40) (3") (BORE)  280.000  14,840.00 280.00

06207010 000 LF  5.000ELEC CONDR (NO.6) INSULATED  1,803.000  9,015.00 1,803.00

06247001 000 EA  2,600.000GROUND BOX TY A (122311)  1.000  2,600.00 1.00

06247002 000 EA  3,100.000GROUND BOX TY A (122311)W/APRON  3.000  9,300.00 3.00

06287327 000 EA  18,000.000ELC SRV TY T 120/240 000(NS)GS(N)SP(U)  1.000  18,000.00 1.00

70097001 000 EA  9,500.000INSTL GND BX(AE STD 1448 & AE STD 1458)  1.000  9,500.00 1.00

70317001 000 EA  65,000.000BATCH DETENTION SYSTEM  1.000  65,000.00 1.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  223,417.660  223,417.66 0.00

Additional Excavation, Grade, and 3X5 Rock

96087002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  62,568.140  62,568.14 0.00

Added by CO#02 Pump Station Repair

$1,189,563.80TOTAL ITEM EARNINGS TO DATE


