
-154,887.24

015203065CONTRACT ID:

PROJECT: C 152-3-65

CONTRACT:

12253216

PROJECTED AMOUNT: $1,604,138.84

CONTRACTOR:

HIGHWAY: US 183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TEXAS MATERIALS GROUP, INC.

Matthew Kelly, P.E.

CALDWELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/03/2025

ESTIMATE PAID:

 53

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/18/2026

$1,449,251.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,543,698.85

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/12/2026

00/00/0000

 100.00

$44,397.42 $1,408,598.53 $1,452,995.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$44,397.42 $1,408,598.53 $1,452,995.95 

$0.00 $0.00 $0.00 

$44,397.42 $1,452,995.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,408,598.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 53

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/18/2026

02/12/2026

 53

 0

 53

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 16

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1
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WORK PERFORMED THIS PERIOD

C 152-3-65 015203065PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01347002 BACKFILL (TY B)000 STA  150.000 $6,510.00 43.400  43.40 43.40

0115 03417003 D-GR HMA TY-B PG64-22 (EXEMPT)000 TON  90.000 -$157,111.20-1,745.680  0.00 0.00

0116 03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON  94.500 $164,966.76 1,745.680  1,745.68 1,745.68

CO-01 Major Item AdustmentSUPP DESCR

0155 05007001 MOBILIZATION000 LS  100,000.000 $3,000.00 0.030  1.00 1.00

0170 05057001 TMA (STATIONARY)000 DAY  20.000 $160.00 8.000  42.00 53.00

0200 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  0.500 $2,897.50 5,795.000  5,795.00 4,390.00

0205 05307006 DRIVEWAYS (CONC)000 SY  115.000 $20,115.80 174.920  325.00 305.00

0230 06587029 INSTL DEL ASSM (D-SY)SZ 2(WC)GND(BI)000 EA  100.000 $200.00 2.000  2.00 2.00

0325 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $40.00 10.000  262.00 262.00

0360 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000 $734.00 734.000  1,557.00 10,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0375 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,884.56 2,884.560  101,545.53 15,436.99

$44,397.42TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

015203065PROJECT CONTROLC 152-3-65

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  43.400  0.000  43.40  43,400.00

0065 01107001 000 EXCAV (ROADWAY) CY  17.000  4,898.000  0.000  4,898.00  83,266.00

0070 01327007 000 EMBANK (FNL)(OC)(TY C1) CY  48.000  1,841.000  0.000  1,841.00  88,368.00

0075 01347002 000 BACKFILL (TY B) STA  150.000  43.400  0.000  43.40  6,510.00

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  23,120.000  0.000  19,590.00  39,180.00

0085 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.160  23,120.000  0.000  25,799.00  4,127.84

0100 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  0.550  22,640.000  0.000  25,799.00  14,189.45

0105 02477191 000 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY  72.000  2,947.000  0.000  2,947.00  212,184.00

0110 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  5.000  1,769.000  0.000  550.00  2,750.00

0116 03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON  94.500  0.000  1,745.680  1,745.68  164,966.76

CO-01 Major Item Adustment

0120 03417065 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  100.000  682.000  0.000  661.50  66,150.00

0125 03477001 000 TOM-C PG76-22 SAC-A TON  144.000  1,710.000  0.000  1,821.48  262,293.12

0135 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  363.000  0.000  296.00  29,600.00

0140 04647007 000 RC PIPE (CL III)(30 IN) LF  1,000.000  4.000  0.000  8.00  8,000.00

0145 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  9,250.000  1.000  0.000  1.00  9,250.00

0150 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,250.000  12.000  0.000  12.00  27,000.00

0155 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  1.00  100,000.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  750.000  4.000  0.000  4.00  3,000.00

0165 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,000.000  3.000  0.000  2.00  8,000.00

0170 05057001 000 TMA (STATIONARY) DAY  20.000  53.000  0.000  42.00  840.00

0175 05057003 000 TMA (MOBILE OPERATION) DAY  20.000  53.000  0.000  12.00  240.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.250  4,390.000  0.000  5,795.00  18,833.75

0200 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  4,390.000  0.000  5,795.00  2,897.50

0205 05307006 000 DRIVEWAYS (CONC) SY  115.000  305.000  0.000  325.00  37,375.00

0210 05307010 000 DRIVEWAYS (ACP) SY  77.000  642.000  0.000  858.80  66,127.60

0215 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  350.000  3.000  0.000  3.00  1,050.00

0220 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,000.000  4.000  0.000  4.00  4,000.00

0225 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  350.000  3.000  0.000  4.00  1,400.00

0230 06587029 000 INSTL DEL ASSM (D-SY)SZ 2(WC)GND(BI) EA  100.000  2.000  0.000  2.00  200.00

0235 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  6,566.000  0.000  585.00  877.50

0240 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  6,566.000  0.000  219.00  328.50

0245 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  722.000  0.000  914.00  959.70

0250 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  145.000  19.000  0.000  22.00  3,190.00

0255 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.500  249.000  0.000  297.00  1,930.50

0260 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  9,022.000  0.000  2,240.00  560.00

0265 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.300  501.000  0.000  22.00  6.60

0270 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.250  10,021.000  0.000  8,718.00  2,179.50

0275 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  722.000  0.000  894.00  312.90

0285 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.250  4,656.000  0.000  1,290.00  322.50

0290 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.250  10,439.000  0.000  10,439.00  2,609.75

0300 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.900  10,021.000  0.000  8,709.00  7,838.10

0305 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.900  10,439.000  0.000  10,439.00  9,395.10
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.600  9,022.000  0.000  2,250.00  1,350.00

0315 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.600  4,656.000  0.000  1,310.00  786.00

0320 06727002 000 REFL PAV MRKR TY I-C EA  4.000  184.000  0.000  184.00  736.00

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  262.000  0.000  262.00  1,048.00

0330 30077001 000 BONDING COURSE GAL  3.750  3,691.000  0.000  2,737.00  10,263.75

0360 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  1,557.00  1,557.00

Category Subtotal $1,351,450.42

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,436.988  0.000  101,545.53  101,545.53

Category Subtotal $101,545.53

015203065C 152-3-65PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01687001 000 VEGETATIVE WATERING TGL  17.000  388.000  0.000  0.000  0.00

0095 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  0.700  480.000  0.000  0.000  0.00

0115 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  90.000  2,384.000 -2,384.000  0.000  0.00

0130 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  42.000  2,507.000 -2,507.000  0.000  0.00

0180 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  47.000  206.000  0.000  0.000  0.00

0185 05067011 000 ROCK FILTER DAMS (REMOVE) LF  13.000  206.000  0.000  0.000  0.00

0190 05067035 000 SANDBAGS FOR EROSION CONTROL EA  13.000  72.000  0.000  0.000  0.00

0280 06667186 000 RE PM TY II (W) (ARROW) EA  40.000  19.000  0.000  0.000  0.00

0295 06667217 000 RE PM TY II (Y) 24" (SLD) LF  2.000  249.000  0.000  0.000  0.00

0335 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  1,500.000  4.000  0.000  0.000  0.00

0340 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0345 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0350 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0355 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0365 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0370 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0385 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0390 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0395 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00
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0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,452,995.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  43.400  43,400.00 43.40

01107001 000 CY  17.000EXCAV (ROADWAY)  4,898.000  83,266.00 4,898.00

01327007 000 CY  48.000EMBANK (FNL)(OC)(TY C1)  1,841.000  88,368.00 1,841.00

01347002 000 STA  150.000BACKFILL (TY B)  43.400  6,510.00 43.40

01607002 000 SY  2.000FURN & PLACE TOPSOIL (4")  19,590.000  39,180.00 23,120.00

01647002 000 SY  0.160BROADCAST SEED (PERM_RURAL_CLAY)  25,799.000  4,127.84 23,120.00

01697002 000 SY  0.550SOIL RET BLKT(SL_MOD_CLAY_LONG)  25,799.000  14,189.45 22,640.00

02477191 000 CY  72.000FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS)  2,947.000  212,184.00 2,947.00

03107013 000 GAL  5.000PRIME COAT(MC-30 OR AE-P)  550.000  2,750.00 1,769.00

03417003 000 TON  90.000D-GR HMA TY-B PG64-22 (EXEMPT)  0.000  0.00 0.00

03417003 TON  94.500D-GR HMA TY-B PG64-22 (EXEMPT)  1,745.680  164,966.76 0.00

CO-01 Major Item Adustment

03417065 000 TON  100.000D-GR HMA TY-D PG 76-22 (EXEMPT)  661.500  66,150.00 682.00

03477001 000 TON  144.000TOM-C PG76-22 SAC-A  1,821.480  262,293.12 1,710.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  296.000  29,600.00 363.00

04647007 000 LF  1,000.000RC PIPE (CL III)(30 IN)  8.000  8,000.00 4.00

04667103 000 EA  9,250.000HEADWALL (CH - PW - 0) (DIA= 30 IN)  1.000  9,250.00 1.00

04677328 000 EA  2,250.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  12.000  27,000.00 12.00

05007001 000 LS  100,000.000MOBILIZATION  1.000  100,000.00 1.00

05027001 000 MO  750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  3,000.00 4.00

05037002 000 EA  4,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  8,000.00 3.00

05057001 000 DAY  20.000TMA (STATIONARY)  42.000  840.00 53.00

05057003 000 DAY  20.000TMA (MOBILE OPERATION)  12.000  240.00 53.00

05067039 000 LF  3.250TEMP SEDMT CONT FENCE (INSTALL)  5,795.000  18,833.75 4,390.00

05067041 000 LF  0.500TEMP SEDMT CONT FENCE (REMOVE)  5,795.000  2,897.50 4,390.00

05307006 000 SY  115.000DRIVEWAYS (CONC)  325.000  37,375.00 305.00

05307010 000 SY  77.000DRIVEWAYS (ACP)  858.800  66,127.60 642.00

05607008 000 EA  350.000MAILBOX INSTALL-S (TWW-POST) TY 4  3.000  1,050.00 3.00

05857005 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 347)  1,557.000  1,557.00 10,000.00

06447001 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  4,000.00 4.00

06447068 000 EA  350.000RELOCATE SM RD SN SUP&AM TY TWT  4.000  1,400.00 3.00

06587029 000 EA  100.000INSTL DEL ASSM (D-SY)SZ 2(WC)GND(BI)  2.000  200.00 2.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  585.000  877.50 6,566.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  219.000  328.50 6,566.00

06667024 000 LF  1.050REFL PAV MRK TY I (W)8"(SLD)(100MIL)  914.000  959.70 722.00

06667042 000 EA  145.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  22.000  3,190.00 19.00

06667123 000 LF  6.500REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  297.000  1,930.50 249.00

06667172 000 LF  0.250RE PM TY II (W) 6" (BRK)  2,240.000  560.00 9,022.00

06667173 000 LF  0.300RE PM TY II (W) 6" (DOT)  22.000  6.60 501.00

06667175 000 LF  0.250RE PM TY II (W) 6" (SLD)  8,718.000  2,179.50 10,021.00

06667179 000 LF  0.350RE PM TY II (W) 8" (SLD)  894.000  312.90 722.00

06667211 000 LF  0.250RE PM TY II (Y) 6" (BRK)  1,290.000  322.50 4,656.00

06667213 000 LF  0.250RE PM TY II (Y) 6" (SLD)  10,439.000  2,609.75 10,439.00
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06667266 000 LF  0.900RE PROFILE PM TY I(W)6"(SLD)(100MIL)  8,709.000  7,838.10 10,021.00

06667270 000 LF  0.900RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  10,439.000  9,395.10 10,439.00

06667408 000 LF  0.600REFL PAV MRK TY I (W)6"(BRK)(100MIL)  2,250.000  1,350.00 9,022.00

06667420 000 LF  0.600REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  1,310.000  786.00 4,656.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  184.000  736.00 184.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  262.000  1,048.00 262.00

30077001 000 GAL  3.750BONDING COURSE  2,737.000  10,263.75 3,691.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  101,545.530  101,545.53 15,436.99

$1,452,995.95TOTAL ITEM EARNINGS TO DATE


