
Contract ID: 015604127

Project: F 2026(596)

Highway:

District: WICHITA FALLS

Contract: 05263241 County: WICHITA

Award Amount: $3,670,513.17 Area Engineer: DARYN SIMS

Projected Amount $3,677,513.17 Area Number: 056

Adj Projected Amount $0.00

Contractor: O. TREVINO CONSTRUCTION, LLC

Estimate Number: 0003 Letting Date: 05/07/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/17/2026

Estimate Type: Progress Work Begin Date: 07/21/2026

% Complete 53.6 Accepted Date:

% Time Used: 57.65

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,971,213.47 $1,062,544.14 $908,669.33

Participating $1,971,213.47 $1,062,544.14 $908,669.33

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,971,213.47 $1,062,544.14 $908,669.33

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/15/2026 Liquidated Damage Rate $1,107.00
Bid Days: 85

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 85
0

Days Charged to Date: 49 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3
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Contractor's Estimate Package
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09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: F 2026(596) Control 015604127

Category: 001 Description: Plane existing roadway, full-depth repair, overlay, striping and sidewalk rehab

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,550.00 1 $6,550.00 5.00 3.00

0115 05057001 000 TMA (STATIONARY) DAY $175.00 52 $9,100.00 124.00 151.00

0125 05297002 000 CONC CURB (TY II) LF $29.00 14 $406.00 306.00 309.00

0090 03617059 000 FULL-DEPTH REPAIR CPCD (8") SY $123.50 3304.4290 $408,096.98 7,300.00 5,610.93

0210 30077001 000 BONDING COURSE GAL $5.80 3960 $22,968.00 9,965.00 3,960.00

0075 03477007 000 TOM-F PG76-22 SAC-B TON $170.00 2705.46 $459,928.20 4,449.00 2,705.46

0135 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.05 1543 $1,620.15 3,086.00 1,543.00

Total Item Earnings This Estimate $908,669.
33
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Contract Line Items

Project: F 2026(596) Control 015604127

Category: 001 Description: Plane existing roadway, full-depth repair, overlay, striping and sidewalk rehab

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $29.00 77.00 0.00 0.00 $0.00

0065 01047017 0 REMOV CONC (CURB & GUTTER) LF $33.00 97.00 0.00 0.00 $0.00

0070 03417058 0 D-GR HMA TY-D SAC-B PG76-22 TON $158.00 5,953.00 0.00 0.00 $0.00

0075 03477007 0 TOM-F PG76-22 SAC-B TON $170.00 4,449.00 0.00 2,705.46 $459,928.20

0080 03547033 0 PLANE ASPH CONC PAV(0" TO 3") SY $4.32 56,903.00 0.00 55,699.06 $240,619.92

0085 03617049 0 FULL - DEPTH REPAIR CRCP (8") SY $143.00 1,400.00 0.00 1,335.28 $190,944.47

0090 03617059 0 FULL-DEPTH REPAIR CPCD (8") SY $123.50 7,300.00 0.00 5,610.93 $692,949.73

0095 04327001 0 RIPRAP (CONC)(4 IN) CY $870.00 29.00 0.00 0.94 $815.19

0100 04797001 0 ADJUSTING MANHOLES EA $1,075.00 7.00 0.00 0.00 $0.00

0105 05007001 0 MOBILIZATION LS $225,000.00 1.00 0.00 0.90 $202,500.00

0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,550.00 5.00 0.00 3.00 $19,650.00

0115 05057001 0 TMA (STATIONARY) DAY $175.00 124.00 0.00 151.00 $26,425.00

0120 05057003 0 TMA (MOBILE OPERATION) DAY $825.00 8.00 0.00 4.00 $3,300.00
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Contract Line Items

Project: F 2026(596) Control 015604127

Category: 001 Description: Plane existing roadway, full-depth repair, overlay, striping and sidewalk rehab

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05297002 0 CONC CURB (TY II) LF $29.00 306.00 0.00 309.00 $8,961.00

0130 05317002 0 CONC SIDEWALKS (5") SY $137.00 354.00 0.00 154.44 $21,158.83

0135 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.05 3,086.00 0.00 1,543.00 $1,620.15

0140 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.62 3,868.00 0.00 0.00 $0.00

0145 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 5,250.00 0.00 0.00 $0.00

0150 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.15 2,738.00 0.00 0.00 $0.00

0155 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 12,752.00 0.00 0.00 $0.00

0160 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.50 33,658.00 0.00 0.00 $0.00

0165 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.50 35,882.00 0.00 0.00 $0.00

0170 06667424 0 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $4.25 37.00 0.00 0.00 $0.00

0175 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $13.65 938.00 0.00 0.00 $0.00

0180 06687091 0 PREFAB PM TY C (W)(ARROW) EA $210.00 65.00 0.00 0.00 $0.00

0185 06687103 0 PREFAB PM TY C (W)(WORD) EA $250.00 14.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(596) Control 015604127

Category: 001 Description: Plane existing roadway, full-depth repair, overlay, striping and sidewalk rehab

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06727006 0 REFL PAV MRKR TY II-C-R EA $3.75 866.00 0.00 0.00 $0.00

0195 06887005 0 VEH LP DETECT (SAWCUT)(14 AWG)(BLK) LF $57.50 1,300.00 0.00 0.00 $0.00

0200 07527002 0 SPOT TREE TRIMMING / BRUSH REMOVAL LF $11.50 1,450.00 0.00 1,450.00 $16,675.00

0205 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $1,600.00 1.00 0.00 2.00 $3,200.00

0210 30077001 0 BONDING COURSE GAL $5.80 9,965.00 0.00 3,960.00 $22,968.00

0320 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0325 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0330 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

0335 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

0340 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0345 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $1,911,715.49
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(596) Control 015604127

Category: 002 Description: Plane existing roadway, full-depth repair, overlay, striping and sidewalk rehab

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 59,497.99 $59,497.99

0415 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0420 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $59,497.99

Total Item earnings this contract $1,971,213.48
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $29.00 77.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $33.00 97.00 0.00 $0.00

03417058 D-GR HMA TY-D SAC-B PG76-22 TON $158.00 5,953.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03477007 TOM-F PG76-22 SAC-B TON $170.00 4,449.00 2,705.46 $459,928.20

03547033 PLANE ASPH CONC PAV(0" TO 3") SY $4.32 56,903.00 55,699.06 $240,619.92

03617049 FULL - DEPTH REPAIR CRCP (8") SY $143.00 1,400.00 1,335.28 $190,944.47

03617059 FULL-DEPTH REPAIR CPCD (8") SY $123.50 7,300.00 5,610.93 $692,949.73

04327001 RIPRAP (CONC)(4 IN) CY $870.00 29.00 0.94 $815.19

04797001 ADJUSTING MANHOLES EA $1,075.00 7.00 0.00 $0.00

05007001 MOBILIZATION LS $225,000.00 1.00 0.90 $202,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,550.00 5.00 3.00 $19,650.00

05057001 TMA (STATIONARY) DAY $175.00 124.00 151.00 $26,425.00

05057003 TMA (MOBILE OPERATION) DAY $825.00 8.00 4.00 $3,300.00

05297002 CONC CURB (TY II) LF $29.00 306.00 309.00 $8,961.00

05317002 CONC SIDEWALKS (5") SY $137.00 354.00 154.44 $21,158.83

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.05 3,086.00 1,543.00 $1,620.15

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.62 3,868.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 5,250.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.15 2,738.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 12,752.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.50 33,658.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.50 35,882.00 0.00 $0.00

06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $4.25 37.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $13.65 938.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $210.00 65.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06687103 PREFAB PM TY C (W)(WORD) EA $250.00 14.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.75 866.00 0.00 $0.00

06887005 VEH LP DETECT (SAWCUT)(14 AWG)(BLK) LF $57.50 1,300.00 0.00 $0.00

07527002 SPOT TREE TRIMMING / BRUSH REMOVAL LF $11.50 1,450.00 1,450.00 $16,675.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $1,600.00 1.00 2.00 $3,200.00

30077001 BONDING COURSE GAL $5.80 9,965.00 3,960.00 $22,968.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 59,497.99 $59,497.99

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,971,213.48
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