
 50,806.84

015901045CONTRACT ID:

PROJECT: F 2B24(367)

CONTRACT:

11243023

PROJECTED AMOUNT: $3,735,644.55

CONTRACTOR:

HIGHWAY: US 277

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

REECE ALBERT, INC.

Mitchell Gatlin, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/06/2024

ESTIMATE PAID:

 159

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/27/2025

$3,786,451.39

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,735,644.55

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 90.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/16/2026

00/00/0000

 100.00



0021Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$3,614,746.03 ITEM EARNINGS $3,603,898.87 $10,847.16 

$0.00 PARTICIPATING $0.00 

$3,614,746.03 NON-PARTICIPATING $10,847.16 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$3,603,898.87 $3,614,746.03 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$3,603,898.87 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$10,582.85

$10,847.16 

($264.31)

$10,582.85

0020Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($264.31)

PARTICIPATING $0.00 

NON-PARTICIPATING ($264.31)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($264.31)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 159

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/27/2025

03/20/2025

 175

 0

 175

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 18

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

0021Estimate Number

PROJECT F 2B24(367) CONTROL 015901045

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  361,572.050 $10,847.16 0.0300205  1.00  1.00

$10,847.16TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0020Estimate Number

PROJECT F 2B24(367) CONTROL 015901045

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06476001 INSTALL LRSS (STRUCT STEEL) LB  8.640 -$8.64-1.0000367  584.00  584.00

CO#2 ADD ITEM

06666171 REFL PAV MRK TY II (W) 6" (BRK)007 LF  0.940 -$13.16-14.0000450  576.00  576.00

06666176 REFL PAV MRK TY II (W) 8" (DOT)007 LF  1.170 -$1.17-1.0000460  75.00  75.00

06666210 REFL PAV MRK TY II (Y) 6" (SLD)007 LF  0.940 -$220.90-235.0000495  5,803.00  5,803.00

06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)007 LF  1.460 -$20.44-14.0000500  576.00  576.00

$-264.31TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

015901045PROJECT CONTROLF 2B24(367)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,730.470  24.000  0.000  24.00  89,531.28

0065 01106001 000 EXCAVATION (ROADWAY) CY  38.130  1,942.000  0.000  1,942.00  74,048.46

0070 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  23.740  1,826.000  0.000  1,826.00  43,349.24

0075 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  7.260  7,809.000  0.000  7,809.00  56,693.34

0080 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  3.510  7,809.000  0.000  7,809.00  27,409.59

0090 01696005 000 SOIL RETENTION BLANKETS (CL 2) (TY E) SY  8.580  2,476.000  0.000  2,476.00  21,244.08

0095 02166001 000 PROOF ROLLING HR  258.220  80.000  0.000  6.00  1,549.32

0100 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  166.910  1,318.000  0.000  1,318.00  219,987.38

0105 03106009 000 PRIME COAT (MC-30) GAL  10.560  701.000  0.000  600.00  6,336.00

0110 03166001 002 ASPH (MULTI OPTION) GAL  7.530  1,577.000  0.000  1,300.00  9,789.00

0115 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  748.620  32.000  0.000  44.00  32,939.28

0120 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  11.900  3,902.000  0.000  3,616.67  43,038.33

0125 04016001 000 FLOWABLE BACKFILL CY  550.050  12.000  0.000  6.00  3,300.30

0127 04166018 DRILL SHAFT (SIGN MTS) (24 IN) LF  207.060  0.000  21.000  21.00  4,348.26

CO#2 ADD ITEM

0130 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  585.120  26.000  0.000  26.00  15,213.12

0135 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  819.170  44.000  0.000  44.00  36,043.48

0140 04326002 000 RIPRAP (CONC)(5 IN) CY  1,228.200  3.000  0.000  1.60  1,965.12

0143 04326043 RIPRAP(CONC)(SIGN MOUNTS)(CL B) CY  1,468.490  0.000  1.000  0.61  895.78

CO#2 ADD ITEM

0145 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  1,642.000  20.000  0.000  20.00  32,840.00

0150 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  1,364.410  32.000  0.000  32.00  43,661.12

0155 04646002 001 RC PIPE (CL III)(15 IN) LF  311.990  20.000  0.000  16.00  4,991.84

0160 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  31,599.380  1.000  0.000  1.00  31,599.39

0165 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  35,939.060  1.000  0.000  1.00  35,939.06

0170 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  15,307.120  1.000  0.000  1.00  15,307.12

0173 04676003 SET (REPLACE PIPE RUNNER ASSEMBLY) EA  474.730  0.000  4.000  4.00  1,898.92

CO#2 ADD ITEM

0175 04676104 000 SET (TY I)(S=3 FT)(HW=2FT)(6:1)(C) EA  35,523.280  1.000  0.000  1.00  35,523.28

0180 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  34,952.080  1.000  0.000  1.00  34,952.08

0185 04806001 000 CLEAN EXIST CULVERTS EA  6,332.040  2.000  0.000  1.00  6,332.04

0190 04966002 000 REMOV STR (INLET) EA  1,613.300  3.000  0.000  3.00  4,839.90

0195 04966004 000 REMOV STR (SET) EA  4,839.910  1.000  0.000  1.00  4,839.91

0200 04966005 000 REMOV STR (WINGWALL) EA  3,805.550  2.000  0.000  2.00  7,611.10

0205 05006001 000 MOBILIZATION LS  361,572.050  1.000  0.000  1.00  361,572.05

0207 05006003 MOBILIZATION (CALLOUT 1) EA  3,287.550  0.000  1.000  1.00  3,287.55

CO#2 ADD ITEM

0210 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,299.600  11.000  0.000  11.00  168,295.60

0225 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  23.360  41.000  0.000  80.00  1,868.80

0235 05126067 000 PTB (FRN&INSTL)(F SHAPE)(TY 1) OR (STL) LF  19.980  1,320.000  0.000  1,320.00  26,373.60

0240 05126069 000 PTB (MOVE)(F SHAPE)(TY 1) OR (STL) LF  64.170  240.000  0.000  180.00  11,550.60

0245 05126071 000 PTB (REMOVE)(F SHAPE)(TY 1) OR (STL) LF  19.240  1,320.000  0.000  1,320.00  25,396.80

0250 05296002 000 CONC CURB (TY II) LF  101.350  60.000  0.000  137.00  13,884.95
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 05296036 000 CONCRETE CURB (SPECIAL) LF  154.980  37.000  0.000  37.00  5,734.26

0260 05316002 000 CONC SIDEWALKS (5") SY  457.360  12.000  0.000  12.00  5,488.32

0265 05316004 000 CURB RAMPS (TY 1) EA  4,349.590  7.000  0.000  7.00  30,447.13

0270 05316017 000 CURB RAMPS (TY 22) EA  14,253.260  1.000  0.000  1.00  14,253.26

0275 05366002 000 CONC MEDIAN SY  372.420  286.000  0.000  286.00  106,512.12

0280 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,729.780  3.000  0.000  2.00  3,459.56

0285 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,037.870  5.000  0.000  5.00  5,189.35

0290 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  12,117.540  5.000  0.000  5.00  60,587.70

0295 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,914.040  3.000  0.000  3.00  5,742.12

0300 06186046 000 CONDT (PVC) (SCH 80) (2") LF  23.400  190.000  0.000  103.00  2,410.20

0305 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  40.960  580.000  0.000  465.00  19,046.40

0310 06186053 000 CONDT (PVC) (SCH 80) (3") LF  29.260  195.000  0.000  108.00  3,160.08

0315 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  46.810  815.000  0.000  914.00  42,784.34

0325 06206009 000 ELEC CONDR (NO.6) BARE LF  2.340  1,610.000  0.000  1,972.00  4,614.48

0330 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.630  70.000  0.000  74.00  194.62

0335 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.100  1,655.000  0.000  797.00  3,267.70

0340 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,925.600  7.000  0.000  6.00  17,553.60

0343 06286116 ELC SRV TY D 120/240 060(NS)AL(E)SP(O) EA  12,726.000  0.000  1.000  1.00  12,726.00

CO#1 ADD ITEM

0347 06366002 001 ALUMINUM SIGNS (TY G) SF  52.650  0.000  100.000  100.00  5,265.00

CO#2 ADD ITEM

0348 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  91.050  0.000  70.000  70.00  6,373.50

CO#2 ADD ITEM

0350 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  929.170  30.000  7.000  34.00  31,591.78

0355 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  985.340  1.000  0.000  2.00  1,970.68

0357 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,187.760  0.000  2.000  2.00  2,375.52

CO#2 ADD ITEM

0358 06446051 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,251.440  0.000  3.000  2.00  4,502.88

CO#2 ADD ITEM

0359 06446067 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  229.070  0.000  3.000  4.00  916.28

CO#2 ADD ITEM

0360 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  885.870  2.000  0.000  2.00  1,771.74

0365 06446076 000 REMOVE SM RD SN SUP&AM EA  186.760  28.000  8.000  39.00  7,283.64

0366 06446078 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  56.210  0.000  3.000  4.00  224.84

CO#2 ADD ITEM

0367 06476001 INSTALL LRSS (STRUCT STEEL) LB  8.640  0.000  584.000  584.00  5,045.76

CO#2 ADD ITEM

0368 06476003 REMOVE LRSA EA  1,178.220  0.000  2.000  4.00  4,712.88

CO#2 ADD ITEM

0370 06586095 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  57.340  4.000  0.000  4.00  229.36

0375 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.050  10,110.000  0.000  3,756.00  7,699.80

0380 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  14.040  232.000  0.000  84.00  1,179.36

0385 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  234.050  13.000  0.000  5.00  1,170.25

0390 06626081 000 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  380.330  16.000  0.000  14.00  5,324.62

0395 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  275.010  13.000  0.000  2.00  550.02

0400 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.050  7,437.000  0.000  4,115.00  8,435.75
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  4.810  563.000  0.000  446.00  2,145.26

0410 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  5.540  265.000  0.000  90.00  498.60

0415 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.340  75.000  0.000  75.00  175.50

0420 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.810  2,508.000  0.000  3,073.00  5,562.13

0425 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  19.890  673.000  0.000  521.00  10,362.69

0430 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  269.150  13.000  0.000  13.00  3,498.95

0435 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  345.220  2.000  0.000  3.00  1,035.66

0440 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  339.370  13.000  0.000  13.00  4,411.81

0445 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  87.770  5.000  0.000  4.00  351.08

0450 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.940  576.000  0.000  576.00  541.44

0455 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.940  5,710.000  0.000  5,280.00  4,963.20

0460 06666176 007 REFL PAV MRK TY II (W) 8" (DOT) LF  1.170  75.000  0.000  75.00  87.75

0465 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  1.170  2,508.000  0.000  3,195.00  3,738.15

0470 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  3.220  673.000  0.000  521.00  1,677.62

0475 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  76.070  13.000  0.000  13.00  988.91

0480 06666185 007 REFL PAV MRK TY II (W) (DBL ARROW) EA  105.320  2.000  0.000  3.00  315.96

0485 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  76.070  13.000  0.000  13.00  988.91

0490 06666199 007 REFL PAV MRK TY II (W) 36" (YLD TRI) EA  23.410  5.000  0.000  4.00  93.64

0495 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.940  5,803.000  0.000  5,803.00  5,454.82

0500 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.460  576.000  0.000  576.00  840.96

0505 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.460  5,710.000  0.000  5,260.00  7,679.60

0510 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.460  5,803.000  0.000  6,271.00  9,155.66

0515 06726009 000 REFL PAV MRKR TY II-A-A EA  10.530  130.000  0.000  152.00  1,600.56

0520 06726010 000 REFL PAV MRKR TY II-C-R EA  10.530  155.000  0.000  204.00  2,148.12

0525 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.930  12,500.000  0.000  2,632.00  5,079.76

0535 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  152.130  15.000  0.000  11.00  1,673.43

0540 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  228.200  2.000  0.000  3.00  684.60

0545 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  181.390  15.000  0.000  11.00  1,995.29

0550 06776019 000 ELIM EXT PAV MRK & MRKS (36")(YLD TRI) EA  58.510  10.000  0.000  10.00  585.10

0555 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  76,065.520  1.000  0.000  1.00  76,065.52

0560 06816001 000 TEMP TRAF SIGNALS EA  333,518.030  1.000  0.000  1.00  333,518.03

0565 06826001 000 VEH SIG SEC (12")LED(GRN) EA  351.070  10.000  0.000  10.00  3,510.70

0570 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  351.070  4.000  0.000  4.00  1,404.28

0575 06826003 000 VEH SIG SEC (12")LED(YEL) EA  351.070  10.000  0.000  10.00  3,510.70

0580 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  351.070  3.000  0.000  3.00  1,053.21

0585 06826005 000 VEH SIG SEC (12")LED(RED) EA  351.070  10.000  0.000  10.00  3,510.70

0590 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  351.070  3.000  0.000  3.00  1,053.21

0595 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,170.240  4.000  0.000  4.00  4,680.96

0600 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  204.790  12.000  0.000  12.00  2,457.48

0605 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  263.300  1.000  0.000  1.00  263.30

0610 06846035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  4.970  5,085.000  0.000  3,567.00  17,727.99

0615 06846049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  3.220  1,065.000  0.000  697.00  2,244.34

0620 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  23,404.770  1.000  0.000  1.00  23,404.77

0625 06866051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  26,915.490  1.000  0.000  1.00  26,915.49

0630 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  60,852.410  1.000  0.000  1.00  60,852.41

0635 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  64,363.130  1.000  0.000  1.00  64,363.13

0640 06876001 000 PED POLE ASSEMBLY EA  4,973.520  4.000  0.000  3.00  14,920.56

0645 06886001 000 PED DETECT PUSH BUTTON (APS) EA  2,340.480  4.000  0.000  4.00  9,361.92
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  246.360  2,542.000  0.000  2,814.51  693,382.68

0660 30776075 000 TACK COAT GAL  5.990  1,111.000  0.000  2,100.00  12,579.00

0665 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  155.810  480.000  0.000  448.00  69,802.88

0680 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  12,872.630  1.000  0.000  1.00  12,872.63

0690 61856002 002 TMA (STATIONARY) DAY  488.880  98.000  0.000  29.00  14,177.52

0695 61856005 002 TMA (MOBILE OPERATION) DAY  993.580  22.000  0.000  15.00  14,903.70

0700 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  10,532.150  4.000  0.000  4.00  42,128.60

0705 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  10,824.710  2.000  0.000  2.00  21,649.42

0785 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  4,053.77  4,053.77

Category Subtotal $3,614,746.03

015901045F 2B24(367)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01686001 000 VEGETATIVE WATERING MG  3,375.500  0.200  0.000  0.000  0.00

0215 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  7.920  1,034.000  0.000  0.000  0.00

0220 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.630  1,034.000  0.000  0.000  0.00

0230 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  4.510  41.000  0.000  0.000  0.00

0320 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  52.660  195.000  0.000  0.000  0.00

0342 06366002 ALUMINUM SIGNS (TY G) SF  52.650  0.000  0.000  0.000  0.00

CO#2 ADD ITEM

0345 06286164 000 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA  9,947.030  1.000 -1.000  0.000  0.00

0530 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.100  300.000  0.000  0.000  0.00

0650 06906098 000 INSTALL SPREAD SPECTRUM ANTENNA EA  15,447.150  1.000  0.000  0.000  0.00

0670 60106001 000 CCTV FIELD EQUIPMENT (ANALOG) EA  49,044.700  1.000  0.000  0.000  0.00

0675 60106003 000 CCTV FIELD CONTROLLER EA  6,951.220  1.000  0.000  0.000  0.00

0685 60896001 000 ETHERNET CABLE AND CONNECTORS LF  33.470  200.000  0.000  0.000  0.00

0760 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0765 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0770 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0775 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0780 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0790 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0795 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0800 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,614,746.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,730.470PREPARING ROW  24.000  89,531.28 24.00

01106001 000 CY  38.130EXCAVATION (ROADWAY)  1,942.000  74,048.46 1,942.00

01326003 000 CY  23.740EMBANKMENT (FINAL)(ORD COMP)(TY B)  1,826.000  43,349.24 1,826.00

01606003 000 SY  7.260FURNISHING AND PLACING TOPSOIL (4")  7,809.000  56,693.34 7,809.00

01646035 000 SY  3.510DRILL SEEDING (PERM) (RURAL) (CLAY)  7,809.000  27,409.59 7,809.00

01696005 000 SY  8.580SOIL RETENTION BLANKETS (CL 2) (TY E)  2,476.000  21,244.08 2,476.00

02166001 000 HR  258.220PROOF ROLLING  6.000  1,549.32 80.00

02476041 005 CY  166.910FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  1,318.000  219,987.38 1,318.00

03106009 000 GAL  10.560PRIME COAT (MC-30)  600.000  6,336.00 701.00

03166001 002 GAL  7.530ASPH (MULTI OPTION)  1,300.000  9,789.00 1,577.00

03166222 002 CY  748.620AGGR(TY-PB GR-3 SAC-B)  44.000  32,939.28 32.00

03546021 000 SY  11.900PLANE ASPH CONC PAV(0" TO 2")  3,616.666  43,038.33 3,902.00

04016001 000 CY  550.050FLOWABLE BACKFILL  6.000  3,300.30 12.00

04166018 LF  207.060DRILL SHAFT (SIGN MTS) (24 IN)  21.000  4,348.26 0.00

CO#2 ADD ITEM

04166032 000 LF  585.120DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  15,213.12 26.00

04166034 000 LF  819.170DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  36,043.48 44.00

04326002 000 CY  1,228.200RIPRAP (CONC)(5 IN)  1.600  1,965.12 3.00

04326043 CY  1,468.490RIPRAP(CONC)(SIGN MOUNTS)(CL B)  0.610  895.78 0.00

CO#2 ADD ITEM

04626001 002 LF  1,642.000CONC BOX CULV (3 FT X 2 FT)  20.000  32,840.00 20.00

04626006 002 LF  1,364.410CONC BOX CULV (5 FT X 2 FT)  32.000  43,661.12 32.00

04646002 001 LF  311.990RC PIPE (CL III)(15 IN)  16.000  4,991.84 20.00

04656006 001 EA  31,599.380JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  31,599.39 1.00

04656012 001 EA  35,939.060JCTBOX(COMPL)(PJB)(8FTX8FT)  1.000  35,939.06 1.00

04656126 001 EA  15,307.120INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  1.000  15,307.12 1.00

04676003 EA  474.730SET (REPLACE PIPE RUNNER ASSEMBLY)  4.000  1,898.92 0.00

CO#2 ADD ITEM

04676104 000 EA  35,523.280SET (TY I)(S=3 FT)(HW=2FT)(6:1)(C)  1.000  35,523.28 1.00

04676174 000 EA  34,952.080SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P)  1.000  34,952.08 1.00

04806001 000 EA  6,332.040CLEAN EXIST CULVERTS  1.000  6,332.04 2.00

04966002 000 EA  1,613.300REMOV STR (INLET)  3.000  4,839.90 3.00

04966004 000 EA  4,839.910REMOV STR (SET)  1.000  4,839.91 1.00

04966005 000 EA  3,805.550REMOV STR (WINGWALL)  2.000  7,611.10 2.00

05006001 000 LS  361,572.050MOBILIZATION  1.000  361,572.05 1.00

05006003 EA  3,287.550MOBILIZATION (CALLOUT 1)  1.000  3,287.55 0.00

CO#2 ADD ITEM

05026001 008 MO  15,299.600BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  168,295.60 11.00

05066042 005 LF  23.360BIODEG EROSN CONT LOGS (INSTL) (18")  80.000  1,868.80 41.00

05126067 000 LF  19.980PTB (FRN&INSTL)(F SHAPE)(TY 1) OR (STL)  1,320.000  26,373.60 1,320.00

05126069 000 LF  64.170PTB (MOVE)(F SHAPE)(TY 1) OR (STL)  180.000  11,550.60 240.00

05126071 000 LF  19.240PTB (REMOVE)(F SHAPE)(TY 1) OR (STL)  1,320.000  25,396.80 1,320.00

05296002 000 LF  101.350CONC CURB (TY II)  137.000  13,884.95 60.00

05296036 000 LF  154.980CONCRETE CURB (SPECIAL)  37.000  5,734.26 37.00
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05316002 000 SY  457.360CONC SIDEWALKS (5")  12.000  5,488.32 12.00

05316004 000 EA  4,349.590CURB RAMPS (TY 1)  7.000  30,447.13 7.00

05316017 000 EA  14,253.260CURB RAMPS (TY 22)  1.000  14,253.26 1.00

05366002 000 SY  372.420CONC MEDIAN  286.000  106,512.12 286.00

05456003 000 EA  1,729.780CRASH CUSH ATTEN (MOVE & RESET)  2.000  3,459.56 3.00

05456005 000 EA  1,037.870CRASH CUSH ATTEN (REMOVE)  5.000  5,189.35 5.00

05456007 000 EA  12,117.540CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  5.000  60,587.70 5.00

06106009 000 EA  1,914.040REMOVE RD IL ASM (TRANS-BASE)  3.000  5,742.12 3.00

06186046 000 LF  23.400CONDT (PVC) (SCH 80) (2")  103.000  2,410.20 190.00

06186047 000 LF  40.960CONDT (PVC) (SCH 80) (2") (BORE)  465.000  19,046.40 580.00

06186053 000 LF  29.260CONDT (PVC) (SCH 80) (3")  108.000  3,160.08 195.00

06186054 000 LF  46.810CONDT (PVC) (SCH 80) (3") (BORE)  914.000  42,784.34 815.00

06206009 000 LF  2.340ELEC CONDR (NO.6) BARE  1,972.000  4,614.48 1,610.00

06206010 000 LF  2.630ELEC CONDR (NO.6) INSULATED  74.000  194.62 70.00

06216005 000 LF  4.100TRAY CABLE (4 CONDR) (12 AWG)  797.000  3,267.70 1,655.00

06246010 000 EA  2,925.600GROUND BOX TY D (162922)W/APRON  6.000  17,553.60 7.00

06286116 EA  12,726.000ELC SRV TY D 120/240 060(NS)AL(E)SP(O)  1.000  12,726.00 0.00

CO#1 ADD ITEM

06366002 001 SF  52.650ALUMINUM SIGNS (TY G)  100.000  5,265.00 0.00

CO#2 ADD ITEM

06366009 001 SF  91.050REPLACE EXISTING ALUMINUM SIGNS(TY O)  70.000  6,373.50 0.00

CO#2 ADD ITEM

06446001 000 EA  929.170IN SM RD SN SUP&AM TY10BWG(1)SA(P)  34.000  31,591.78 30.00

06446004 000 EA  985.340IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  1,970.68 1.00

06446033 EA  1,187.760IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  2,375.52 0.00

CO#2 ADD ITEM

06446051 EA  2,251.440IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  2.000  4,502.88 0.00

CO#2 ADD ITEM

06446067 EA  229.070IN SM RD SN SUP&AM (INST SIGN ONLY)  4.000  916.28 0.00

CO#2 ADD ITEM

06446068 000 EA  885.870RELOCATE SM RD SN SUP&AM TY 10BWG  2.000  1,771.74 2.00

06446076 000 EA  186.760REMOVE SM RD SN SUP&AM  39.000  7,283.64 28.00

06446078 EA  56.210REMOVE SM RD SN SUP&AM (SIGN ONLY)  4.000  224.84 0.00

CO#2 ADD ITEM

06476001 LB  8.640INSTALL LRSS (STRUCT STEEL)  584.000  5,045.76 0.00

CO#2 ADD ITEM

06476003 EA  1,178.220REMOVE LRSA  4.000  4,712.88 0.00

CO#2 ADD ITEM

06586095 000 EA  57.340INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND  4.000  229.36 4.00

06626067 000 LF  2.050WK ZN PAV MRK REMOV (W)6"(SLD)  3,756.000  7,699.80 10,110.00

06626075 000 LF  14.040WK ZN PAV MRK REMOV (W)24"(SLD)  84.000  1,179.36 232.00

06626080 000 EA  234.050WK ZN PAV MRK REMOV (W)(ARROW)  5.000  1,170.25 13.00

06626081 000 EA  380.330WK ZN PAV MRK REMOV (W)(DBL ARROW)  14.000  5,324.62 16.00

06626090 000 EA  275.010WK ZN PAV MRK REMOV (W)(WORD)  2.000  550.02 13.00

06626098 000 LF  2.050WK ZN PAV MRK REMOV (Y)6"(SLD)  4,115.000  8,435.75 7,437.00

06626109 000 EA  4.810WK ZN PAV MRK SHT TERM (TAB)TY W  446.000  2,145.26 563.00

06626110 000 EA  5.540WK ZN PAV MRK SHT TERM (TAB)TY Y  90.000  498.60 265.00

06666030 007 LF  2.340REFL PAV MRK TY I (W)8"(DOT)(100MIL)  75.000  175.50 75.00

06666036 007 LF  1.810REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,073.000  5,562.13 2,508.00
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06666048 007 LF  19.890REFL PAV MRK TY I (W)24"(SLD)(100MIL)  521.000  10,362.69 673.00

06666054 007 EA  269.150REFL PAV MRK TY I (W)(ARROW)(100MIL)  13.000  3,498.95 13.00

06666057 007 EA  345.220REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  3.000  1,035.66 2.00

06666078 007 EA  339.370REFL PAV MRK TY I (W)(WORD)(100MIL)  13.000  4,411.81 13.00

06666102 007 EA  87.770REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  4.000  351.08 5.00

06666171 007 LF  0.940REFL PAV MRK TY II (W) 6" (BRK)  576.000  541.44 576.00

06666174 007 LF  0.940REFL PAV MRK TY II (W) 6" (SLD)  5,280.000  4,963.20 5,710.00

06666176 007 LF  1.170REFL PAV MRK TY II (W) 8" (DOT)  75.000  87.75 75.00

06666178 007 LF  1.170REFL PAV MRK TY II (W) 8" (SLD)  3,195.000  3,738.15 2,508.00

06666182 007 LF  3.220REFL PAV MRK TY II (W) 24" (SLD)  521.000  1,677.62 673.00

06666184 007 EA  76.070REFL PAV MRK TY II (W) (ARROW)  13.000  988.91 13.00

06666185 007 EA  105.320REFL PAV MRK TY II (W) (DBL ARROW)  3.000  315.96 2.00

06666192 007 EA  76.070REFL PAV MRK TY II (W) (WORD)  13.000  988.91 13.00

06666199 007 EA  23.410REFL PAV MRK TY II (W) 36" (YLD TRI)  4.000  93.64 5.00

06666210 007 LF  0.940REFL PAV MRK TY II (Y) 6" (SLD)  5,803.000  5,454.82 5,803.00

06666306 007 LF  1.460RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  576.000  840.96 576.00

06666309 007 LF  1.460RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  5,260.000  7,679.60 5,710.00

06666321 007 LF  1.460RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  6,271.000  9,155.66 5,803.00

06726009 000 EA  10.530REFL PAV MRKR TY II-A-A  152.000  1,600.56 130.00

06726010 000 EA  10.530REFL PAV MRKR TY II-C-R  204.000  2,148.12 155.00

06776001 000 LF  1.930ELIM EXT PAV MRK & MRKS (4")  2,632.000  5,079.76 12,500.00

06776008 000 EA  152.130ELIM EXT PAV MRK & MRKS (ARROW)  11.000  1,673.43 15.00

06776009 000 EA  228.200ELIM EXT PAV MRK & MRKS (DBL ARROW)  3.000  684.60 2.00

06776012 000 EA  181.390ELIM EXT PAV MRK & MRKS (WORD)  11.000  1,995.29 15.00

06776019 000 EA  58.510ELIM EXT PAV MRK & MRKS (36")(YLD TRI)  10.000  585.10 10.00

06806002 006 EA  76,065.520INSTALL HWY TRF SIG (ISOLATED)  1.000  76,065.52 1.00

06816001 000 EA  333,518.030TEMP TRAF SIGNALS  1.000  333,518.03 1.00

06826001 000 EA  351.070VEH SIG SEC (12")LED(GRN)  10.000  3,510.70 10.00

06826002 000 EA  351.070VEH SIG SEC (12")LED(GRN ARW)  4.000  1,404.28 4.00

06826003 000 EA  351.070VEH SIG SEC (12")LED(YEL)  10.000  3,510.70 10.00

06826004 000 EA  351.070VEH SIG SEC (12")LED(YEL ARW)  3.000  1,053.21 3.00

06826005 000 EA  351.070VEH SIG SEC (12")LED(RED)  10.000  3,510.70 10.00

06826006 000 EA  351.070VEH SIG SEC (12")LED(RED ARW)  3.000  1,053.21 3.00

06826018 000 EA  1,170.240PED SIG SEC (LED)(COUNTDOWN)  4.000  4,680.96 4.00

06826054 000 EA  204.790BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  12.000  2,457.48 12.00

06826055 000 EA  263.300BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  1.000  263.30 1.00

06846035 000 LF  4.970TRF SIG CBL (TY A)(14 AWG)(9 CONDR)  3,567.000  17,727.99 5,085.00

06846049 000 LF  3.220TRF SIG CBL (TY A)(16 AWG)(3 CONDR)  697.000  2,244.34 1,065.00

06866043 000 EA  23,404.770INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  23,404.77 1.00

06866051 000 EA  26,915.490INS TRF SIG PL AM(S)1 ARM(48')LUM  1.000  26,915.49 1.00

06866063 000 EA  60,852.410INS TRF SIG PL AM(S)1 ARM(60')LUM  1.000  60,852.41 1.00

06866067 000 EA  64,363.130INS TRF SIG PL AM(S)1 ARM(65')LUM  1.000  64,363.13 1.00

06876001 000 EA  4,973.520PED POLE ASSEMBLY  3.000  14,920.56 4.00

06886001 000 EA  2,340.480PED DETECT PUSH BUTTON (APS)  4.000  9,361.92 4.00

30776023 000 TON  246.360SP MIXES SP-C SAC-B PG70-22  2,814.510  693,382.68 2,542.00

30776075 000 GAL  5.990TACK COAT  2,100.000  12,579.00 1,111.00

60016001 000 DAY  155.810PORTABLE CHANGEABLE MESSAGE SIGN  448.000  69,802.88 480.00

60586001 000 EA  12,872.630BBU SYSTEM (EXTERNAL BATT CABINET)  1.000  12,872.63 1.00

61856002 002 DAY  488.880TMA (STATIONARY)  29.000  14,177.52 98.00
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61856005 002 DAY  993.580TMA (MOBILE OPERATION)  15.000  14,903.70 22.00

62926001 000 EA  10,532.150RVDS(PRESENCE DETECTION ONLY)  4.000  42,128.60 4.00

62926002 000 EA  10,824.710RVDS(ADVANCE DETECTION ONLY)  2.000  21,649.42 2.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,053.770  4,053.77 1,000.00

$3,614,746.03TOTAL ITEM EARNINGS TO DATE


