
016303053CONTRACT ID:

PROJECT: F 2026(130)

CONTRACT:

12253008

PROJECTED AMOUNT: $19,722,259.22

CONTRACTOR:

HIGHWAY: SH 31

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RONALD R. WAGNER & CO., LP

Lance Pomykal, P.E.

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/03/2026

12/02/2025

ESTIMATE PAID:

 155

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/10/2026

$19,722,259.22

CONTRACT:

09/01/2026

AWARD AMOUNT: $19,658,258.22

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.14

$133,743.14 $18,620,127.92 $18,753,871.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 ($9,000.00)($9,000.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$133,743.14 $18,629,127.92 $18,762,871.06 

$0.00 $0.00 $0.00 

$133,743.14 $18,762,871.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,629,127.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 155

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/10/2026

03/05/2026

 170

 0

 170

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  12  16

AWAIT FINAL ACCEPT 8

HOLIDAY 1

SUNDAY 4

TIME SUSPENDED 2

WORK COMPLETED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1 WORK COMPLETED

09/19/2026  1 AWAIT FINAL ACCEPT

09/20/2026  1 SUNDAY

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 AWAIT FINAL ACCEPT

09/27/2026  1 SUNDAY

09/28/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

F 2026(130) 016303053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0135 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.130 $1,366.56 10,512.000  2,143,800.00 2,092,543.00

0150 06667183 RE PM TY II (W) 18" (SLD)000 LF  5.000 $2,260.00 452.000  1,024.00 859.00

0155 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $28,616.00 7,154.000  12,954.00 14,326.00

0160 06667186 RE PM TY II (W) (ARROW)000 EA  100.000 $11,600.00 116.000  293.00 312.00

0165 06667187 RE PM TY II (W) (DBL ARROW)000 EA  120.000 $480.00 4.000  4.00 17.00

0170 06667192 RE PM TY II (W) (LN REDUCT ARW)000 EA  200.000 $400.00 2.000  10.00 4.00

0175 06667194 RE PM TY II (W) (WORD)000 EA  100.000 $7,100.00 71.000  144.00 136.00

0180 06667198 RE PM TY II (W) (RR XING)000 EA  400.000 $4,000.00 10.000  21.00 13.00

0190 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  20.000 $1,800.00 90.000  191.00 152.00

0195 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $122.08 872.000  135,942.00 144,810.00

0200 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.130 $8,524.36 65,572.000  2,142,930.00 1,857,145.00

0210 06667347 PAVEMENT SLER 6"000 LF  0.300 $6,638.40 22,128.000  52,078.00 70,550.00

0215 06667348 PAVEMENT SLER 8"000 LF  1.000 $2,299.00 2,299.000  3,671.00 4,996.00

0220 06667352 PAVEMENT SLER 24"000 LF  2.000 $350.00 175.000  175.00 460.00

0225 06667353 PAVEMENT SLER (ARROW)000 EA  50.000 $150.00 3.000  3.00 11.00

0230 06667354 PAVEMENT SLER (WORD)000 EA  50.000 $150.00 3.000  3.00 8.00

0240 06667365 PAVEMENT SLER (YLD TRI)000 EA  25.000 $800.00 32.000  32.00 34.00

0250 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $160.00 40.000  5,457.00 5,000.00

0255 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $868.00 217.000  39,191.00 38,882.00

0260 06777002 ELIM EXT PM & MRKS (6")000 LF  0.500 $11,064.00 22,128.000  52,078.00 70,550.00

0265 06777004 ELIM EXT PM & MRKS (8")000 LF  0.800 $1,839.20 2,299.000  3,671.00 5,016.00

0270 06777006 ELIM EXT PM & MRKS (12")000 LF  1.000 $330.00 330.000  330.00 76.00

0275 06777008 ELIM EXT PM & MRKS (24")000 LF  2.000 $350.00 175.000  175.00 460.00

0280 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  80.000 $240.00 3.000  3.00 11.00

0290 06777015 ELIM EXT PM & MRKS (WORD)000 EA  100.000 $300.00 3.000  3.00 8.00

0295 06777024 ELIM EXT PM & MRKS (36")(YLD TRI)000 EA  10.000 $320.00 32.000  32.00 34.00

0305 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.020 $442.56 22,128.000  52,078.00 70,010.00

0310 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.020 $45.98 2,299.000  3,671.00 4,996.00

0315 06787008 PAV SURF PREP FOR MRK (24")000 LF  1.000 $175.00 175.000  175.00 460.00

0320 06787009 PAV SURF PREP FOR MRK (ARROW)000 EA  20.000 $60.00 3.000  3.00 11.00

0330 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  20.000 $60.00 3.000  3.00 8.00

0335 06787023 PAV SURF PREP FOR MRK (36")(YLD TRI)000 EA  20.000 $640.00 32.000  32.00 34.00

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $40,000.00 40,000.000  51,638.80 1.00

C 890-4-9 089004009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0525 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $52.00 13.000  13.00 67.00

0530 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  20.000 $140.00 7.000  7.00 7.00
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$133,743.14TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

016303053PROJECT CONTROLF 2026(130)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  542.070  8,309.910  0.000  7,218.63  3,913,002.76

0065 03167146 000 AGGR (TY-PD, GR-3)(SAC-A) CY  165.060  17,241.000  0.000  15,092.00  2,491,085.52

0070 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  161.650  8,756.000  0.000  9,110.00  1,472,631.50

0075 03167257 000 AGGR (TY-PD OR PL, GR-3) CY  127.770  12,658.000  0.000  12,652.00  1,616,546.04

0080 05007001 000 MOBILIZATION LS  3,407,689.000  1.000  0.000  0.90  3,066,920.10

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  40,000.000  3.000  0.000  3.00  120,000.00

0095 05057001 000 TMA (STATIONARY) DAY  0.010  65.000  0.000  65.00  0.65

0100 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  65.000  0.000  65.00  0.65

0105 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.300  87,789.000  0.000  31,483.00  9,444.90

0110 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.300  142,153.000  0.000  531,097.00  159,329.10

0115 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  40,951.000  0.000  40,951.00  409.51

0120 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  124,267.000  0.000  124,267.00  1,242.67

0125 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  51,599.000  0.000  58,410.00  8,177.40

0130 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.140  152.000  0.000  655.00  91.70

0135 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  2,092,543.000  0.000  2,143,800.00  278,694.00

0140 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.300  858.000  0.000  4,563.00  1,368.90

0145 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  29,959.000  0.000  36,109.00  10,832.70

0150 06667183 000 RE PM TY II (W) 18" (SLD) LF  5.000  859.000  0.000  1,024.00  5,120.00

0155 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  14,326.000  0.000  12,954.00  51,816.00

0160 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  312.000  0.000  293.00  29,300.00

0165 06667187 000 RE PM TY II (W) (DBL ARROW) EA  120.000  17.000  0.000  4.00  480.00

0170 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  200.000  4.000  0.000  10.00  2,000.00

0175 06667194 000 RE PM TY II (W) (WORD) EA  100.000  136.000  0.000  144.00  14,400.00

0180 06667198 000 RE PM TY II (W) (RR XING) EA  400.000  13.000  0.000  21.00  8,400.00

0190 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  20.000  152.000  0.000  191.00  3,820.00

0195 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  144,810.000  0.000  135,942.00  19,031.88

0200 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  1,857,145.000  0.000  2,142,930.00  278,580.90

0210 06667347 000 PAVEMENT SLER 6" LF  0.300  70,550.000  0.000  52,078.00  15,623.40

0215 06667348 000 PAVEMENT SLER 8" LF  1.000  4,996.000  0.000  3,671.00  3,671.00

0220 06667352 000 PAVEMENT SLER 24" LF  2.000  460.000  0.000  175.00  350.00

0225 06667353 000 PAVEMENT SLER (ARROW) EA  50.000  11.000  0.000  3.00  150.00

0230 06667354 000 PAVEMENT SLER (WORD) EA  50.000  8.000  0.000  3.00  150.00

0240 06667365 000 PAVEMENT SLER (YLD TRI) EA  25.000  34.000  0.000  32.00  800.00

0250 06727002 000 REFL PAV MRKR TY I-C EA  4.000  5,000.000  0.000  5,457.00  21,828.00

0255 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  38,882.000  0.000  39,191.00  156,764.00

0260 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  70,550.000  0.000  52,078.00  26,039.00

0265 06777004 000 ELIM EXT PM & MRKS (8") LF  0.800  5,016.000  0.000  3,671.00  2,936.80

0270 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  76.000  0.000  330.00  330.00

0275 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  460.000  0.000  175.00  350.00

0280 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  80.000  11.000  0.000  3.00  240.00

0290 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  8.000  0.000  3.00  300.00

0295 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.000  34.000  0.000  32.00  320.00

0300 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.200  895,182.000  0.000  1,300,931.00  260,186.20

0305 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  70,010.000  0.000  52,078.00  1,041.56
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.020  4,996.000  0.000  3,671.00  73.42

0315 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  460.000  0.000  175.00  175.00

0320 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  20.000  11.000  0.000  3.00  60.00

0330 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  20.000  8.000  0.000  3.00  60.00

0335 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  20.000  34.000  0.000  32.00  640.00

0340 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.780  319,416.000  0.000  302,614.00  538,652.92

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  51,638.80  51,638.80

Category Subtotal $14,645,106.98

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  83,043.78  83,043.78

Category Subtotal $83,043.78

089004009PROJECT CONTROLC 890-4-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  542.070  166.340  0.000  168.46  91,317.11

0500 03167257 000 AGGR (TY-PD OR PL, GR-3) CY  127.770  776.000  0.000  812.00  103,749.24

0510 05057001 000 TMA (STATIONARY) DAY  0.010  2.000  0.000  2.00  0.02

0515 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

0520 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,935.000  0.000  2,935.00  29.35

0525 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  67.000  0.000  13.00  52.00

0530 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  20.000  7.000  0.000  7.00  140.00

0535 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,790.000  0.000  2,670.00  373.80

0540 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  54,506.000  0.000  13,262.00  1,724.06

0545 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  882.000  0.000  887.00  3,548.00

Category Subtotal $200,933.60

091000119PROJECT CONTROLF 2026(198)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  40,000.000  3.000  0.000  3.00  120,000.00

0650 05057001 000 TMA (STATIONARY) DAY  0.010  22.000  0.000  4.00  0.04

0655 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  48.000  0.000  8.00  0.08

0660 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.200  1,279.000  0.000  1,440.00  288.00

0665 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.200  408.000  0.000  7,936.00  1,587.20

0670 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  35,552.000  0.000  52,848.00  42,278.40

0675 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.000  805.000  0.000  1,083.00  5,415.00

0680 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  4.000  7,607.000  0.000  12,366.00  49,464.00

0685 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.640  1,444,528.000  0.000  1,144,279.00  732,338.56

0690 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.640  47,957.000  0.000  591,609.00  378,629.76
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.640  922,622.000  0.000  40,800.00  26,112.00

0700 06667347 000 PAVEMENT SLER 6" LF  0.300  29,245.000  0.000  9,970.00  2,991.00

0705 06667348 000 PAVEMENT SLER 8" LF  1.000  1,614.000  0.000  582.00  582.00

0710 06667352 000 PAVEMENT SLER 24" LF  2.000  688.000  0.000  133.00  266.00

0715 06667353 000 PAVEMENT SLER (ARROW) EA  50.000  14.000  0.000  4.00  200.00

0720 06667354 000 PAVEMENT SLER (WORD) EA  50.000  8.000  0.000  4.00  200.00

0730 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.440  125,052.000  0.000  135,620.00  59,672.80

0735 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.440  748,383.000  0.000  1,244,706.00  547,670.64

0740 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.440  120,464.000  0.000  124,680.00  54,859.20

0745 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.440  1,594,194.000  0.000  1,872,960.00  824,102.40

0750 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  409.000  0.000  323.00  64,600.00

0755 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  220.000  3.000  0.000  6.00  1,320.00

0760 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  9.000  0.000  8.00  2,800.00

0765 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  225.000  0.000  203.00  44,660.00

0770 06687108 000 PREFAB PM TY C (W)(RR XING) EA  400.000  13.000  0.000  10.00  4,000.00

0775 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  457.000  0.000  407.00  12,210.00

0780 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  200.000  2.000  0.000  14.00  2,800.00

0790 06727002 000 REFL PAV MRKR TY I-C EA  4.000  4,437.000  0.000  115.00  460.00

0795 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  32,437.000  0.000  209.00  836.00

0800 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  23,685.000  0.000  9,970.00  4,985.00

0805 06777004 000 ELIM EXT PM & MRKS (8") LF  0.800  9,177.000  0.000  582.00  465.60

0810 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  192.000  0.000  724.00  724.00

0815 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  688.000  0.000  133.00  266.00

0820 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  80.000  14.000  0.000  4.00  320.00

0825 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  8.000  0.000  4.00  400.00

0835 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  29,245.000  0.000  9,970.00  199.40

0840 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.020  1,336.000  0.000  582.00  11.64

0845 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  668.000  0.000  133.00  133.00

0850 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  20.000  14.000  0.000  4.00  80.00

0855 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  20.000  8.000  0.000  4.00  80.00

Category Subtotal $2,988,007.72

091000162PROJECT CONTROLC 910-00-162

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0970 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  587.000  0.000  805.00  644.00

0975 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.000  48.000  0.000  46.00  230.00

0980 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  4.000  1,002.000  0.000  1,926.00  7,704.00

0985 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.640  328,972.000  0.000  564,757.00  361,444.48

0990 06667347 000 PAVEMENT SLER 6" LF  0.300  2,904.000  0.000  2,867.00  860.10

0995 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.440  116,530.000  0.000  92,561.00  40,726.84

1000 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.440  32,004.000  0.000  54,460.00  23,962.40

1005 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.440  649,351.000  0.000  928,428.00  408,508.32

1015 06727002 000 REFL PAV MRKR TY I-C EA  4.000  130.000  0.000  33.00  132.00

1020 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  8,004.000  0.000  19.00  76.00

1025 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  2,904.000  0.000  2,867.00  1,433.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1030 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  2,904.000  0.000  2,867.00  57.34

Category Subtotal $845,778.98

016303053F 2026(130)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  71.000  0.000  0.000  0.00

0185 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  15.000  19.000  0.000  0.000  0.00

0205 06667222 000 RE PM TY II (W)(ACC PRK)(SYMBOL ONLY) EA  500.000  1.000  0.000  0.000  0.00

0235 06667356 000 PAVEMENT SLER (DBL ARROW) EA  200.000  1.000  0.000  0.000  0.00

0245 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  9.000  6.000  0.000  0.000  0.00

0285 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  80.000  1.000  0.000  0.000  0.00

0325 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  20.000  1.000  0.000  0.000  0.00

0375 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0426 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0427 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0428 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0429 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0450 96067014 FORCE ACCOUNT DOL  1.000  50,000.000  0.000  0.000  0.00

FORCE ADDOUNT - CONTRACTOR (PART)

 0.00Category Subtotal

089004009C 890-4-9PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  2.000  0.000  0.000  0.00

 0.00Category Subtotal

091000119F 2026(198)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0725 06667365 000 PAVEMENT SLER (YLD TRI) EA  25.000  22.000  0.000  0.000  0.00

0785 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  200.000  2.000  0.000  0.000  0.00

0830 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.000  22.000  0.000  0.000  0.00

0860 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  20.000  22.000  0.000  0.000  0.00

 0.00Category Subtotal

091000162C 910-00-162PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 05057001 000 TMA (STATIONARY) DAY  0.010  10.000  0.000  0.000  0.00

0965 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  10.000  0.000  0.000  0.00

1010 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,762,871.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167084 000 TON  542.070ASPH (AC-20-5TR OR AC-20XP)  7,387.090  4,004,319.87 8,476.25

03167146 000 CY  165.060AGGR (TY-PD, GR-3)(SAC-A)  15,092.000  2,491,085.52 17,241.00

03167148 000 CY  161.650AGGR (TY-PD, GR-4)(SAC-A)  9,110.000  1,472,631.50 8,756.00

03167257 000 CY  127.770AGGR (TY-PD OR PL, GR-3)  13,464.000  1,720,295.28 13,434.00

05007001 000 LS  3,407,689.000MOBILIZATION  0.900  3,066,920.10 1.00

05027001 000 MO  40,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  240,000.00 6.00

05057001 000 DAY  0.010TMA (STATIONARY)  71.000  0.71 89.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  75.000  0.75 115.00

05337001 000 LF  0.300MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  31,483.000  9,444.90 87,789.00

05337002 000 LF  0.300MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  531,097.000  159,329.10 142,153.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  40,951.000  409.51 40,951.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  127,202.000  1,272.02 127,202.00

06667009 000 LF  0.200REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,440.000  288.00 1,279.00

06667018 000 LF  0.200REFL PAV MRK TY I (W)8"(DOT)(100MIL)  7,936.000  1,587.20 408.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  53,653.000  42,922.40 36,139.00

06667033 000 LF  5.000REFL PAV MRK TY I (W)18"(SLD)(100MIL)  1,129.000  5,645.00 853.00

06667036 000 LF  4.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  14,292.000  57,168.00 8,609.00

06667172 000 LF  0.140RE PM TY II (W) 6" (BRK)  58,410.000  8,177.40 51,599.00

06667173 000 LF  0.140RE PM TY II (W) 6" (DOT)  655.000  91.70 152.00

06667175 000 LF  0.130RE PM TY II (W) 6" (SLD)  2,143,800.000  278,694.00 2,092,543.00

06667177 000 LF  0.300RE PM TY II (W) 8" (DOT)  4,563.000  1,368.90 858.00

06667179 000 LF  0.300RE PM TY II (W) 8" (SLD)  36,109.000  10,832.70 29,959.00

06667183 000 LF  5.000RE PM TY II (W) 18" (SLD)  1,024.000  5,120.00 859.00

06667184 000 LF  4.000RE PM TY II (W) 24" (SLD)  12,967.000  51,868.00 14,393.00

06667186 000 EA  100.000RE PM TY II (W) (ARROW)  293.000  29,300.00 312.00

06667187 000 EA  120.000RE PM TY II (W) (DBL ARROW)  4.000  480.00 17.00

06667192 000 EA  200.000RE PM TY II (W) (LN REDUCT ARW)  10.000  2,000.00 4.00

06667194 000 EA  100.000RE PM TY II (W) (WORD)  144.000  14,400.00 136.00

06667198 000 EA  400.000RE PM TY II (W) (RR XING)  21.000  8,400.00 13.00

06667201 000 EA  20.000RE PM TY II (W) 36" (YLD TRI)  198.000  3,960.00 159.00

06667211 000 LF  0.140RE PM TY II (Y) 6" (BRK)  138,612.000  19,405.68 147,600.00

06667213 000 LF  0.130RE PM TY II (Y) 6" (SLD)  2,156,192.000  280,304.96 1,911,651.00

06667266 000 LF  0.640RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,709,036.000  1,093,783.04 1,773,500.00

06667270 000 LF  0.640RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  591,609.000  378,629.76 47,957.00

06667274 000 LF  0.640RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  40,800.000  26,112.00 922,622.00

06667347 000 LF  0.300PAVEMENT SLER 6"  64,915.000  19,474.50 102,699.00

06667348 000 LF  1.000PAVEMENT SLER 8"  4,253.000  4,253.00 6,610.00

06667352 000 LF  2.000PAVEMENT SLER 24"  308.000  616.00 1,148.00

06667353 000 EA  50.000PAVEMENT SLER (ARROW)  7.000  350.00 25.00

06667354 000 EA  50.000PAVEMENT SLER (WORD)  7.000  350.00 16.00

06667365 000 EA  25.000PAVEMENT SLER (YLD TRI)  32.000  800.00 34.00

06667408 000 LF  0.440REFL PAV MRK TY I (W)6"(BRK)(100MIL)  135,620.000  59,672.80 125,052.00

06667411 000 LF  0.440REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,337,267.000  588,397.48 864,913.00
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06667420 000 LF  0.440REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  179,140.000  78,821.60 152,468.00

06667423 000 LF  0.440REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  2,801,388.000  1,232,610.72 2,243,545.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  323.000  64,600.00 409.00

06687093 000 EA  220.000PREFAB PM TY C (W)(DBL ARROW)  6.000  1,320.00 3.00

06687100 000 EA  350.000PREFAB PM TY C (W)(LN REDUCT ARROW)  8.000  2,800.00 9.00

06687103 000 EA  220.000PREFAB PM TY C (W)(WORD)  203.000  44,660.00 225.00

06687108 000 EA  400.000PREFAB PM TY C (W)(RR XING)  10.000  4,000.00 13.00

06687111 000 EA  30.000PREFAB PM TY C (W)(36")(YLD TRI)  407.000  12,210.00 457.00

06687113 000 EA  200.000PREFAB PM TY C (W)(BIKE ARROW)  14.000  2,800.00 2.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  5,605.000  22,420.00 9,567.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  40,306.000  161,224.00 80,205.00

06777002 000 LF  0.500ELIM EXT PM & MRKS (6")  64,915.000  32,457.50 97,139.00

06777004 000 LF  0.800ELIM EXT PM & MRKS (8")  4,253.000  3,402.40 14,193.00

06777006 000 LF  1.000ELIM EXT PM & MRKS (12")  1,054.000  1,054.00 268.00

06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  308.000  616.00 1,148.00

06777009 000 EA  80.000ELIM EXT PM & MRKS (ARROW)  7.000  560.00 25.00

06777015 000 EA  100.000ELIM EXT PM & MRKS (WORD)  7.000  700.00 16.00

06777024 000 EA  10.000ELIM EXT PM & MRKS (36")(YLD TRI)  32.000  320.00 34.00

06777030 000 LF  0.200ELIM EXT PM & MRKS (RUMBLE STRIP)  1,300,931.000  260,186.20 895,182.00

06787002 000 LF  0.020PAV SURF PREP FOR MRK (6")  64,915.000  1,298.30 102,159.00

06787004 000 LF  0.020PAV SURF PREP FOR MRK (8")  4,253.000  85.06 6,332.00

06787008 000 LF  1.000PAV SURF PREP FOR MRK (24")  308.000  308.00 1,128.00

06787009 000 EA  20.000PAV SURF PREP FOR MRK (ARROW)  7.000  140.00 25.00

06787016 000 EA  20.000PAV SURF PREP FOR MRK (WORD)  7.000  140.00 16.00

06787023 000 EA  20.000PAV SURF PREP FOR MRK (36")(YLD TRI)  32.000  640.00 34.00

30017001 000 SY  1.780FRICTIONAL ASPH SURF PRESERV TRTMT  302,614.000  538,652.92 319,416.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  51,638.800  51,638.80 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  83,043.780  83,043.78 10,000.00

$18,762,871.06TOTAL ITEM EARNINGS TO DATE


