
016401078CONTRACT ID:

PROJECT: F 2025(450)

CONTRACT:

02253009

PROJECTED AMOUNT: $8,170,242.20

CONTRACTOR:

HIGHWAY: BS 31H

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Danny Henderson, P.E.

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0009

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2025

02/06/2025

ESTIMATE PAID:

 67

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2025

$8,170,242.20

CONTRACT:

11/29/2025

AWARD AMOUNT: $8,087,241.20

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 72.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.03

$12,633.00 $7,670,134.43 $7,682,767.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$12,633.00 $7,670,134.43 $7,682,767.43 

$0.00 $0.00 $0.00 

$12,633.00 $7,682,767.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,670,134.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 67

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2025

04/17/2025

 93

 0

 93

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 7

HOLIDAY 3

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 9

WORK COMPLETED 1

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 TIME SUSPENDED

12/02/2025  1 TIME SUSPENDED

12/03/2025  1 TIME SUSPENDED

12/04/2025  1 TIME SUSPENDED

12/05/2025  1 TIME SUSPENDED

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 TIME SUSPENDED

12/09/2025  1 TIME SUSPENDED

12/10/2025  1 TIME SUSPENDED

12/11/2025  1 TIME SUSPENDED

12/12/2025  1 WORK COMPLETED

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAITING AE ACCEPTANCE

12/16/2025  1 AWAITING AE ACCEPTANCE

12/17/2025  1 AWAITING AE ACCEPTANCE

12/18/2025  1 AWAITING AE ACCEPTANCE

12/19/2025  1 AWAITING AE ACCEPTANCE

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAITING AE ACCEPTANCE

12/23/2025  1 AWAITING AE ACCEPTANCE

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2025(450) 016401078PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  6.000 $4,164.00 694.000  1,739.00 2,116.00

0205 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  1.000 $270.00 270.000  36,388.00 41,100.00

0210 06687091 PREFAB PM TY C (W)(ARROW)000 EA  250.000 $4,000.00 16.000  51.00 54.00

0220 06687103 PREFAB PM TY C (W)(WORD)000 EA  250.000 $2,500.00 10.000  18.00 21.00

0235 06727002 REFL PAV MRKR TY I-C000 EA  5.000 $1,160.00 232.000  824.00 1,148.00

0240 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $65.00 13.000  892.00 1,268.00

0250 30057001 MEMBRANE UNDERSEAL000 GAL  3.950 $474.00 120.000  29,660.00 27,439.00

$12,633.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

016401078PROJECT CONTROLF 2025(450)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03447019 000 SP MIXES SP-C PG70-22 TON  215.000  1,332.000  0.000  1,765.89  379,666.35

0070 03447077 000 TACK COAT GAL  4.000  1,816.000  0.000  1,775.00  7,100.00

0075 03467001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  165.000  28,331.000  0.000  25,880.33  4,270,254.45

0080 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  75.000  3,500.000  0.000  800.34  60,025.50

0085 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  100.000  1,500.000  0.000  2,320.22  232,022.00

0090 03547051 000 PLANE ASPH CONC PAV(2") SY  5.000  12,103.000  0.000  15,953.65  79,768.25

0095 03547079 000 PLAN ASPH CONC PAV (0.75") SY  2.250  130,025.000  0.000  126,080.02  283,680.04

0100 03547080 000 PLAN ASPH CONC PAV (3.5") SY  6.500  137,192.000  0.000  135,009.33  877,560.65

0105 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  75.000  208.000  0.000  192.00  14,400.00

0110 05007001 000 MOBILIZATION LS  800,000.000  1.000  0.000  0.90  720,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  5.000  0.000  6.00  42,000.00

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  33.000  0.000  126.00  18,900.00

0125 05057001 000 TMA (STATIONARY) DAY  300.000  75.000  0.000  80.00  24,000.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  24.000  0.000  8.00  4,000.00

0140 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  18,100.000  0.000  12,210.00  6,105.00

0150 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.400  11,880.000  0.000  8,479.00  3,391.60

0155 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.400  82,200.000  0.000  43,288.00  17,315.20

0175 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  520.000  0.000  366.00  732.00

0180 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  4,981.000  0.000  5,181.00  5,181.00

0185 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  2,116.000  0.000  1,739.00  10,434.00

0190 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  9,050.000  0.000  8,840.00  8,840.00

0195 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  36,168.000  0.000  14,277.00  14,277.00

0200 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.000  5,940.000  0.000  5,830.00  5,830.00

0205 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  41,100.000  0.000  36,388.00  36,388.00

0210 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  54.000  0.000  51.00  12,750.00

0215 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  350.000  1.000  0.000  1.00  350.00

0220 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  21.000  0.000  18.00  4,500.00

0225 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  100.000  38.000  0.000  59.00  5,900.00

0235 06727002 000 REFL PAV MRKR TY I-C EA  5.000  1,148.000  0.000  824.00  4,120.00

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,268.000  0.000  892.00  4,460.00

0250 30057001 000 MEMBRANE UNDERSEAL GAL  3.950  27,439.000  0.000  29,660.00  117,157.00

0265 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  40,937.21  40,937.21

0270 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  159,219.26  159,219.26

0271 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  112,309.06  112,309.06

Category Subtotal $7,583,573.57

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  99,193.86  99,193.86

Category Subtotal $99,193.86



CONTRACT ID 016401078 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0009

016401078F 2025(450)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047017 000 REMOV CONC (CURB & GUTTER) LF  35.000  1,500.000  0.000  0.000  0.00

0135 05297009 000 CONC CURB & GUTTER (TY II) LF  90.000  1,500.000  0.000  0.000  0.00

0145 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.400  72,336.000  0.000  0.000  0.00

0160 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.500  2,263.000  0.000  0.000  0.00

0165 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  2.500  1,485.000  0.000  0.000  0.00

0170 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.500  10,275.000  0.000  0.000  0.00

0230 06687123 000 PREFAB PM TY C (Y)(6")(SLD) LF  5.000  290.000  0.000  0.000  0.00

0245 07347002 000 LITTER REMOVAL CYC  5,000.000  2.000  0.000  0.000  0.00

0255 50387005 000 REM/REPLACE DELINEATOR POST ASSEMBLY EA  150.000  51.000  0.000  0.000  0.00

0260 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0272 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

058 01047001 REMOV CONC (PAV) SY  73.640  0.000  0.000  0.000  0.00

REMOV CONC (PAV)

112 05007002 MOBILIZATION (CALLOUT) EA  1,000.000  0.000  0.000  0.000  0.00

MOBILIZATION (CALLOUT)

137 05307001 INTERSECTIONS (CONC) SY  186.270  0.000  0.000  0.000  0.00

INTERSECTIONS (CONC)

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0291 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0292 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0293 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0294 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,682,767.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447019 000 TON  215.000SP MIXES SP-C PG70-22  1,765.890  379,666.35 1,332.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  159,219.260  159,219.26 10,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  112,309.060  112,309.06 10,000.00

03447077 000 GAL  4.000TACK COAT  1,775.000  7,100.00 1,816.00

03467001 000 TON  165.000STONE-MTRX-ASPH SMA-C SAC-A PG76-22  25,880.330  4,270,254.45 28,331.00

03517005 000 SY  75.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  800.340  60,025.50 3,500.00

03517007 000 SY  100.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  2,320.220  232,022.00 1,500.00

03547051 000 SY  5.000PLANE ASPH CONC PAV(2")  15,953.650  79,768.25 12,103.00

03547079 000 SY  2.250PLAN ASPH CONC PAV (0.75")  126,080.020  283,680.04 130,025.00

03547080 000 SY  6.500PLAN ASPH CONC PAV (3.5")  135,009.330  877,560.65 137,192.00

04387004 000 LF  75.000CLEANING AND SEALING EXIST JOINTS (CL3)  192.000  14,400.00 208.00

05007001 000 LS  800,000.000MOBILIZATION  0.900  720,000.00 1.00

05027001 000 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  42,000.00 5.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  126.000  18,900.00 33.00

05057001 000 DAY  300.000TMA (STATIONARY)  80.000  24,000.00 75.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  8.000  4,000.00 24.00

06627005 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(BRK)  12,210.000  6,105.00 18,100.00

06627036 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  8,479.000  3,391.60 11,880.00

06627038 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  43,288.000  17,315.20 82,200.00

06667018 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  366.000  732.00 520.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  5,181.000  5,181.00 4,981.00

06667036 000 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,739.000  10,434.00 2,116.00

06667408 000 LF  1.000REFL PAV MRK TY I (W)6"(BRK)(100MIL)  8,840.000  8,840.00 9,050.00

06667411 000 LF  1.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  14,277.000  14,277.00 36,168.00

06667420 000 LF  1.000REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  5,830.000  5,830.00 5,940.00

06667423 000 LF  1.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  36,388.000  36,388.00 41,100.00

06687091 000 EA  250.000PREFAB PM TY C (W)(ARROW)  51.000  12,750.00 54.00

06687093 000 EA  350.000PREFAB PM TY C (W)(DBL ARROW)  1.000  350.00 1.00

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  18.000  4,500.00 21.00

06687111 000 EA  100.000PREFAB PM TY C (W)(36")(YLD TRI)  59.000  5,900.00 38.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  824.000  4,120.00 1,148.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  892.000  4,460.00 1,268.00

30057001 000 GAL  3.950MEMBRANE UNDERSEAL  29,660.000  117,157.00 27,439.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  40,937.210  40,937.21 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  99,193.860  99,193.86 50,000.00

$7,682,767.43TOTAL ITEM EARNINGS TO DATE


