
016602047CONTRACT ID:

PROJECT: BR 2026(100)

CONTRACT:

01263213

PROJECTED AMOUNT: $2,919,800.77

CONTRACTOR:

HIGHWAY: SH 75

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GIBSON & ASSOCIATES, INC.

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/04/2026

01/07/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/30/2026

$2,919,800.77

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,822,100.77

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.73

$0.00 $21,225.00 $21,225.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $21,225.00 $21,225.00 

$0.00 $0.00 $0.00 

$0.00 $21,225.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,225.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2026

05/03/2026

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 19

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

016602047PROJECT CONTROLBR 2026(100)

001 ROADWAY - SH 75 at Caney CreekCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0125 05007001 000 MOBILIZATION LS  283,000.000  1.000  0.000  0.08  21,225.00

Category Subtotal $21,225.00

016602047BR 2026(100)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - SH 75 at Caney Creek

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,200.000  2.000  0.000  0.000  0.00

0065 01047016 000 REMOV CONC (CURB) LF  78.000  112.000  0.000  0.000  0.00

0070 01327017 000 EMBANK (VEH)(OC)(TY C) CY  60.500  33.000  0.000  0.000  0.00

0075 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.000  2,024.000  0.000  0.000  0.00

0080 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.550  2,024.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  550.000  1.000  0.000  0.000  0.00

0090 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  198.000  479.000  0.000  0.000  0.00

0095 03447077 000 TACK COAT GAL  6.600  436.000  0.000  0.000  0.00

0100 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  7.700  1,011.000  0.000  0.000  0.00

0105 03547036 000 PLANE ASPH CONC PAV(0" TO 8") SY  8.800  4,356.000  0.000  0.000  0.00

0110 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  176.000  50.000  0.000  0.000  0.00

0115 04297009 000 CONC STR REPAIR (STANDARD) SF  176.000  50.000  0.000  0.000  0.00

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  627.000  37.000  0.000  0.000  0.00

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,500.000  6.000  0.000  0.000  0.00

0135 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  115.000  41.000  0.000  0.000  0.00

0140 05057001 000 TMA (STATIONARY) DAY  500.000  28.000  0.000  0.000  0.00

0145 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  2.000  0.000  0.000  0.00

0150 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  22.000  156.000  0.000  0.000  0.00

0155 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  11.000  156.000  0.000  0.000  0.00

0160 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.700  220.000  0.000  0.000  0.00

0165 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.200  220.000  0.000  0.000  0.00

0170 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,500.000  1.000  0.000  0.000  0.00

0175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.550  287.500  0.000  0.000  0.00

0180 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,677.500  4.000  0.000  0.000  0.00

0185 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  75.000  0.000  0.000  0.00

0190 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  165.000  7.000  0.000  0.000  0.00

0195 05427005 000 RM MTL BM GD FEN TRANS (T101) EA  165.000  4.000  0.000  0.000  0.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  0.000  0.00

0205 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  220.000  1.000  0.000  0.000  0.00

0210 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  27.500  13.000  0.000  0.000  0.00

0215 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.070  1,410.000  0.000  0.000  0.00

0220 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  1.380  96.000  0.000  0.000  0.00

0225 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.070  9,600.000  0.000  0.000  0.00

0230 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  540.000  0.000  0.000  0.00
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0235 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.440  9,050.000  0.000  0.000  0.00

0240 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.500  690.000  0.000  0.000  0.00

0245 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.440  5,490.000  0.000  0.000  0.00

0250 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.940  10,800.000  0.000  0.000  0.00

0255 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.940  6,010.000  0.000  0.000  0.00

0260 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.990  1,140.000  0.000  0.000  0.00

0265 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.830  1,050.000  0.000  0.000  0.00

0270 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.880  110.000  0.000  0.000  0.00

0275 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  615.000  0.000  0.000  0.00

0280 06777001 000 ELIM EXT PM & MRKS (4") LF  0.580  16,000.000  0.000  0.000  0.00

0285 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.390  15,330.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 170820016602011 [SH 75 @ CANEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 04007010 000 CEM STABIL BKFL CY  302.500  56.000  0.000  0.000  0.00

0340 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  148.500  60.000  0.000  0.000  0.00

0345 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  10.000  230.000  0.000  0.000  0.00

0350 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  50.000  100.000  0.000  0.000  0.00

0355 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  176.000  80.000  0.000  0.000  0.00

0360 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.200  165.000  0.000  0.000  0.00

0365 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  26.400  348.000  0.000  0.000  0.00

0370 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  167.000  970.000  0.000  0.000  0.00

0375 04427017 000 MISC NON-BRIDGE (NBIS) LB  45.000  56.000  0.000  0.000  0.00

0380 04517049 000 RETROFIT RAIL (TY T131RC) LF  178.200  603.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  8,700.000  0.000  0.000  0.00

PER TXDOT CONNECT

0405 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  30,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  59,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

 0.00Category Subtotal

016602048BR 2026(100)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - SH 75 at Cottonwood Creek

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0535 01327017 000 EMBANK (VEH)(OC)(TY C) CY  60.500  24.000  0.000  0.000  0.00

0540 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.000  2,121.000  0.000  0.000  0.00

0545 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.550  2,121.000  0.000  0.000  0.00

0550 01687001 000 VEGETATIVE WATERING TGL  550.000  1.000  0.000  0.000  0.00

0555 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  198.000  445.000  0.000  0.000  0.00

0560 03447077 000 TACK COAT GAL  6.600  406.000  0.000  0.000  0.00

0565 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  7.700  380.000  0.000  0.000  0.00

0570 03547036 000 PLANE ASPH CONC PAV(0" TO 8") SY  8.800  4,045.000  0.000  0.000  0.00

0575 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  1.000  1,167.000  0.000  0.000  0.00

0580 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  176.000  50.000  0.000  0.000  0.00

0585 04297009 000 CONC STR REPAIR (STANDARD) SF  176.000  50.000  0.000  0.000  0.00

0590 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  627.000  40.000  0.000  0.000  0.00

0595 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  115.000  35.000  0.000  0.000  0.00

0600 05057001 000 TMA (STATIONARY) DAY  500.000  22.000  0.000  0.000  0.00

0605 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  2.000  0.000  0.000  0.00

0610 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  22.000  156.000  0.000  0.000  0.00

0615 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  11.000  156.000  0.000  0.000  0.00

0620 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.700  220.000  0.000  0.000  0.00

0625 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.200  220.000  0.000  0.000  0.00

0630 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,500.000  1.000  0.000  0.000  0.00

0635 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  66.000  300.000  0.000  0.000  0.00

0640 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  45.000  300.000  0.000  0.000  0.00

0645 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.550  275.000  0.000  0.000  0.00

0650 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,677.500  4.000  0.000  0.000  0.00

0655 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  250.000  0.000  0.000  0.00

0660 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  165.000  4.000  0.000  0.000  0.00

0665 05427005 000 RM MTL BM GD FEN TRANS (T101) EA  165.000  4.000  0.000  0.000  0.00

0670 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  0.000  0.00

0675 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,200.000  2.000  0.000  0.000  0.00

0680 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  9,350.000  2.000  0.000  0.000  0.00

0685 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  19.800  4.000  0.000  0.000  0.00

0690 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  27.500  6.000  0.000  0.000  0.00

0695 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.070  1,050.000  0.000  0.000  0.00

0700 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  1.380  96.000  0.000  0.000  0.00

0705 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.070  9,600.000  0.000  0.000  0.00

0710 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  525.000  0.000  0.000  0.00

0715 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.440  8,710.000  0.000  0.000  0.00

0720 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.500  1,095.000  0.000  0.000  0.00

0725 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.440  1,740.000  0.000  0.000  0.00

0730 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.940  10,880.000  0.000  0.000  0.00

0735 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.940  1,740.000  0.000  0.000  0.00

0740 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.990  1,365.000  0.000  0.000  0.00

0745 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.830  630.000  0.000  0.000  0.00

0750 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.830  90.000  0.000  0.000  0.00

0755 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  576.000  0.000  0.000  0.00

0760 06777001 000 ELIM EXT PM & MRKS (4") LF  0.580  16,000.000  0.000  0.000  0.00

0765 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.390  11,545.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 170820016602012 [SH 75 @ COTTONWOOD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0815 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  48.400  230.000  0.000  0.000  0.00

0820 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  148.500  8.000  0.000  0.000  0.00

0825 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  10.000  140.000  0.000  0.000  0.00

0830 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  50.000  60.000  0.000  0.000  0.00

0835 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  176.000  55.000  0.000  0.000  0.00

0840 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.200  13.000  0.000  0.000  0.00

0845 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  26.400  230.000  0.000  0.000  0.00

0850 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  167.000  330.000  0.000  0.000  0.00

0855 04427017 000 MISC NON-BRIDGE (NBIS) LB  45.000  56.000  0.000  0.000  0.00

0860 04517004 000 RETROFIT RAIL (TY T221) LF  408.000  228.000  0.000  0.000  0.00

0865 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  55.000  3.000  0.000  0.000  0.00

0870 07867002 000 CARBON FIBER REINF POLYMER STRENGTHNING SF  182.000  454.000  0.000  0.000  0.00

 0.00Category Subtotal

033503061BR 2026(100)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - SH 7 at Brushy Creek

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0970 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  198.000  98.000  0.000  0.000  0.00

0975 03447077 000 TACK COAT GAL  6.600  88.000  0.000  0.000  0.00

0980 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  6.600  2,558.000  0.000  0.000  0.00

0985 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  1.000  2,157.000  0.000  0.000  0.00

0990 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  115.000  33.000  0.000  0.000  0.00

0995 05057001 000 TMA (STATIONARY) DAY  500.000  19.000  0.000  0.000  0.00

1000 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  2.000  0.000  0.000  0.00

1005 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  22.000  156.000  0.000  0.000  0.00

1010 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  11.000  156.000  0.000  0.000  0.00

1015 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.700  260.000  0.000  0.000  0.00

1020 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.200  260.000  0.000  0.000  0.00

1025 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.440  760.000  0.000  0.000  0.00

1030 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.500  95.000  0.000  0.000  0.00

1035 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.440  380.000  0.000  0.000  0.00

1040 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.830  1,260.000  0.000  0.000  0.00

1045 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.880  220.000  0.000  0.000  0.00

1050 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.830  555.000  0.000  0.000  0.00

1055 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.580  150.000  0.000  0.000  0.00

1060 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  21.000  0.000  0.000  0.00

1065 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.390  1,235.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 171450033503014 [SH 7 @ BRUSHY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1115 04207059 000 CL C CONC(PILE ENCASEMENT) LF  500.000  115.000  0.000  0.000  0.00

1120 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  48.400  90.000  0.000  0.000  0.00

1125 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  148.500  18.000  0.000  0.000  0.00

1130 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  10.000  370.000  0.000  0.000  0.00

1135 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  50.000  150.000  0.000  0.000  0.00

1140 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  176.000  23.000  0.000  0.000  0.00

1145 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  203.500  78.000  0.000  0.000  0.00

1150 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  26.400  338.000  0.000  0.000  0.00

1155 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  167.000  1,610.000  0.000  0.000  0.00

1160 04427017 000 MISC NON-BRIDGE (NBIS) LB  45.000  56.000  0.000  0.000  0.00

1165 07847020 000 REP STL BRIDGE MBR (STRAIGHTEN MEMB) EA  1,600.000  23.000  0.000  0.000  0.00

 0.00Category Subtotal

038205022BR 2026(100)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - SH 7 at Navasota River

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1265 01327017 000 EMBANK (VEH)(OC)(TY C) CY  60.500  26.000  0.000  0.000  0.00

1270 01607002 000 FURN & PLACE TOPSOIL (4") SY  6.000  1,657.000  0.000  0.000  0.00

1275 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.550  1,657.000  0.000  0.000  0.00

1280 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  627.000  74.000  0.000  0.000  0.00

1285 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  115.000  35.000  0.000  0.000  0.00

1290 05057001 000 TMA (STATIONARY) DAY  500.000  21.000  0.000  0.000  0.00

1295 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  2.000  0.000  0.000  0.00

1300 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  22.000  156.000  0.000  0.000  0.00

1305 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  11.000  156.000  0.000  0.000  0.00

1310 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.700  350.000  0.000  0.000  0.00

1315 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.200  350.000  0.000  0.000  0.00

1320 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,500.000  1.000  0.000  0.000  0.00

1325 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  66.000  150.000  0.000  0.000  0.00

1330 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  45.000  750.000  0.000  0.000  0.00

1335 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  45.000  450.000  0.000  0.000  0.00

1340 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.550  900.000  0.000  0.000  0.00

1345 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,677.500  4.000  0.000  0.000  0.00

1350 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  900.000  0.000  0.000  0.00

1355 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  165.000  4.000  0.000  0.000  0.00

1360 05427005 000 RM MTL BM GD FEN TRANS (T101) EA  165.000  4.000  0.000  0.000  0.00

1365 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  0.000  0.00

1370 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  220.000  4.000  0.000  0.000  0.00

1375 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,200.000  4.000  0.000  0.000  0.00

1380 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,100.000  2.000  0.000  0.000  0.00

1385 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  27.500  18.000  0.000  0.000  0.00

1390 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.070  1,160.000  0.000  0.000  0.00

1395 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  1.380  96.000  0.000  0.000  0.00

1400 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.070  9,600.000  0.000  0.000  0.00

1405 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.440  3,160.000  0.000  0.000  0.00

1410 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.500  4,510.000  0.000  0.000  0.00

1415 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.940  3,160.000  0.000  0.000  0.00

1420 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.990  4,440.000  0.000  0.000  0.00
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1425 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.830  70.000  0.000  0.000  0.00

1430 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.580  800.000  0.000  0.000  0.00

1435 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  540.000  0.000  0.000  0.00

1440 06777001 000 ELIM EXT PM & MRKS (4") LF  0.580  7,670.000  0.000  0.000  0.00

1445 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.390  7,670.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 171450038205021 [SH 7 @ NAVASOTA RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1495 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  176.000  35.000  0.000  0.000  0.00

1500 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  26.400  180.000  0.000  0.000  0.00

1505 04427017 000 MISC NON-BRIDGE (NBIS) LB  45.000  56.000  0.000  0.000  0.00

1510 04517049 000 RETROFIT RAIL (TY T131RC) LF  178.200  580.000  0.000  0.000  0.00

1515 04817048 000 PIPE (GALV) (4 IN X 6 IN) LF  575.000  19.000  0.000  0.000  0.00

1520 40107013 000 STEEL BRIDGE ZONE PAINTING LS  132,550.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,225.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  283,000.000MOBILIZATION  0.075  21,225.00 1.00

$21,225.00TOTAL ITEM EARNINGS TO DATE


