
 55,331.89

016607068CONTRACT ID:

PROJECT: STP 2025(888)HES

CONTRACT:

07253031

PROJECTED AMOUNT: $853,240.56

CONTRACTOR:

HIGHWAY: SH 75

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Delmy Reyes, P.E.

MADISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/01/2025

ESTIMATE PAID:

 80

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/05/2025

$908,572.45

CONTRACT:

08/01/2026

AWARD AMOUNT: $820,740.56

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 101.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.61

$0.03 $867,906.43 $867,906.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($760.00)($760.00)

$0.00 $0.00 $0.00 

$0.03 $868,666.43 $868,666.46 

$0.00 $0.00 $0.00 

$0.03 $868,666.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $868,666.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$760.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 1

 1

C. O. ADJUSTED DAYS:

 80

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/05/2025

11/05/2025

 79

 0

 79

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 18

SATURDAY 5

SUNDAY 5

VEG ESTABLISHMENT 3

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 VEG ESTABLISHMENT

08/28/2026  1 VEG ESTABLISHMENT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD

STP 2025(888)HES 016607068PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0112 02757001 CEMENT TON  273.630 $19,394.89 70.880  70.88 70.88

Added by CO #02SUPP DESCR

0113 02757005 CEMENT TRT (EXIST MATL)(12") SY  9.900 $19,437.00 1,963.333  1,963.33 1,963.33

Added by CO #02SUPP DESCR

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$38,831.86-38,831.860  0.00 1,000.00

$0.03TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

016607068PROJECT CONTROLSTP 2025(888)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047001 000 REMOV CONC (PAV) SY  40.000  556.000  0.000  556.00  22,240.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  50.000  323.000  0.000  323.00  16,150.00

0075 01057119 000 RMV (8"-19") TRT/UNTRT BASE & ASPH PAV SY  16.500  2,111.000  0.000  1,844.44  30,433.33

0080 01107001 000 EXCAV (ROADWAY) CY  28.000  1,005.000  0.000  1,005.00  28,140.00

0112 02757001 CEMENT TON  273.630  0.000  70.880  70.88  19,394.89

Added by CO #02

0113 02757005 CEMENT TRT (EXIST MATL)(12") SY  9.900  0.000  1,963.333  1,963.33  19,437.00

Added by CO #02

0115 02767125 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(10") SY  50.000  2,956.000  0.000  2,076.34  103,816.85

0120 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  13.000  592.000  0.000  511.11  6,644.44

0125 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  140.350  326.000  0.000  568.52  79,791.79

0130 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  148.350  497.000  0.000  640.77  95,058.23

0135 03447077 000 TACK COAT GAL  3.500  747.000  0.000  897.00  3,139.50

0140 03547004 000 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY  8.760  1,334.000  0.000  2,787.30  24,416.75

0145 03547011 000 PLANE & TEXT ASPH CONC PAV(4" TO 6") SY  12.750  889.000  0.000  556.00  7,089.00

0150 03547012 000 PLANE & TEXT ASPH CONC PAV(6" TO 8") SY  12.750  556.000  0.000  556.00  7,089.00

0155 03547053 000 PLANE ASPH CONC PAV(4") SY  8.500  2,889.000  0.000  2,889.00  24,556.50

0160 04647003 000 RC PIPE (CL III)(18 IN) LF  65.000  78.000  0.000  78.00  5,070.00

0165 04647005 000 RC PIPE (CL III)(24 IN) LF  140.000  242.000  0.000  242.00  33,880.00

0170 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  900.000  2.000  0.000  2.00  1,800.00

0175 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  8.000  0.000  8.00  16,000.00

0180 04967002 000 REMOV STR (INLET) EA  750.000  1.000  0.000  1.00  750.00

0185 04967004 000 REMOV STR (SET) EA  850.000  8.000  0.000  6.00  5,100.00

0190 04967005 000 REMOV STR (WINGWALL) EA  1,200.000  4.000  0.000  4.00  4,800.00

0195 04967007 000 REMOV STR (PIPE) LF  40.000  406.000  0.000  392.00  15,680.00

0200 05007001 000 MOBILIZATION LS  42,000.000  1.000  0.000  0.90  37,800.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  6.000  0.000  6.00  15,000.00

0210 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  2.000  0.000  2.00  10,000.00

0215 05057001 000 TMA (STATIONARY) DAY  100.000  89.000  0.000  242.00  24,200.00

0225 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  35.000  80.000  0.000  80.00  2,800.00

0235 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  200.000  0.000  189.00  945.00

0245 05087001 000 CONSTRUCTING DETOURS SY  254.000  178.000  0.000  160.20  40,690.80

0250 05307002 000 INTERSECTIONS (ACP) SY  105.500  418.000  0.000  418.00  44,099.00

0255 05307010 000 DRIVEWAYS (ACP) SY  98.500  449.000  0.000  538.00  52,993.00

0265 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  770.000  8.000  0.000  6.00  4,620.00

0270 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,225.000  1.000  0.000  1.00  1,225.00

0275 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,200.000  2.000  0.000  2.00  2,400.00

0280 06447073 000 REMOVE SM RD SN SUP&AM EA  130.000  15.000  0.000  13.00  1,690.00

0285 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.050  7,644.000  0.000  7,343.00  7,710.15

0290 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.050  9,788.000  0.000  10,696.00  11,230.80

0295 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  7.000  255.000  0.000  155.00  1,085.00

0315 06667014 000 REFL PAV MRK TY I (W)8"(BRK)(090MIL) LF  2.000  150.000  0.000  207.00  414.00

0320 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.000  422.000  0.000  475.00  950.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  5.750  160.000  0.000  232.00  1,334.00

0330 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  5.750  160.000  0.000  208.00  1,196.00

0335 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.350  2,930.000  0.000  2,913.00  3,932.55

0340 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.350  3,328.000  0.000  3,496.00  4,719.60

0345 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.100  22.000  0.000  62.00  1,246.20

0350 06687091 000 PREFAB PM TY C (W)(ARROW) EA  309.000  5.000  0.000  4.00  1,236.00

0355 06687103 000 PREFAB PM TY C (W)(WORD) EA  377.000  4.000  0.000  4.00  1,508.00

0360 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  11.240  587.000  0.000  1,564.00  17,579.36

0365 06727002 000 REFL PAV MRKR TY I-C EA  7.000  34.000  0.000  49.00  343.00

0370 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  164.000  0.000  85.00  595.00

0375 06777002 000 ELIM EXT PM & MRKS (6") LF  0.520  2,242.000  0.000  8,936.00  4,646.72

Category Subtotal $868,666.46

016607068STP 2025(888)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  350.000  9.500  0.000  0.000  0.00

0085 01347004 000 BACKFILL (TY A OR B) STA  400.000  9.500  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.250  5,320.000  0.000  0.000  0.00

0095 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.750  5,320.000  0.000  0.000  0.00

0100 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.650  2,660.000  0.000  0.000  0.00

0105 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.650  2,660.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  5.000  1,064.000  0.000  0.000  0.00

0157 04007010 CEM STABIL BKFL CY  250.000  0.000  66.000  0.000  0.00

Added by CO #01

0220 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  6.000  0.000  0.000  0.00

0230 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  80.000  0.000  0.000  0.00

0240 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  200.000  0.000  0.000  0.00

0260 05607012 000 RELOCATE EXISTING MAILBOX EA  250.000  1.000  0.000  0.000  0.00

0300 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.550  3,090.000  0.000  0.000  0.00

0305 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.100  572.000  0.000  0.000  0.00

0310 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.550  3,488.000  0.000  0.000  0.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  22,500.000  0.000  0.000  0.00

PER TXDOT CONNECT

0480 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00
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PER TXDOT CONNECT

0485 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $868,666.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  40.000REMOV CONC (PAV)  556.000  22,240.00 556.00

01047011 000 SY  50.000REMOV CONC (DRIVEWAYS)  323.000  16,150.00 323.00

01057119 000 SY  16.500RMV (8"-19") TRT/UNTRT BASE & ASPH PAV  1,844.444  30,433.33 2,111.00

01107001 000 CY  28.000EXCAV (ROADWAY)  1,005.000  28,140.00 1,005.00

02757001 TON  273.630CEMENT  70.880  19,394.89 0.00

Added by CO #02

02757005 SY  9.900CEMENT TRT (EXIST MATL)(12")  1,963.333  19,437.00 0.00

Added by CO #02

02767125 000 SY  50.000CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(10")  2,076.337  103,816.85 2,956.00

03107013 000 GAL  13.000PRIME COAT(MC-30 OR AE-P)  511.111  6,644.44 592.00

03447002 000 TON  140.350SP MIXES SP-B SAC-B PG64-22  568.520  79,791.79 326.00

03447020 000 TON  148.350SP MIXES SP-C SAC-A PG70-22  640.770  95,058.23 497.00

03447077 000 GAL  3.500TACK COAT  897.000  3,139.50 747.00

03547004 000 SY  8.760PLANE & TEXT ASPH CONC PAV(0" TO 4")  2,787.300  24,416.75 1,334.00

03547011 000 SY  12.750PLANE & TEXT ASPH CONC PAV(4" TO 6")  556.000  7,089.00 889.00

03547012 000 SY  12.750PLANE & TEXT ASPH CONC PAV(6" TO 8")  556.000  7,089.00 556.00

03547053 000 SY  8.500PLANE ASPH CONC PAV(4")  2,889.000  24,556.50 2,889.00

04647003 000 LF  65.000RC PIPE (CL III)(18 IN)  78.000  5,070.00 78.00

04647005 000 LF  140.000RC PIPE (CL III)(24 IN)  242.000  33,880.00 242.00

04677308 000 EA  900.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  1,800.00 2.00

04677328 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  8.000  16,000.00 8.00

04967002 000 EA  750.000REMOV STR (INLET)  1.000  750.00 1.00

04967004 000 EA  850.000REMOV STR (SET)  6.000  5,100.00 8.00

04967005 000 EA  1,200.000REMOV STR (WINGWALL)  4.000  4,800.00 4.00

04967007 000 LF  40.000REMOV STR (PIPE)  392.000  15,680.00 406.00

05007001 000 LS  42,000.000MOBILIZATION  0.900  37,800.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  15,000.00 6.00

05037002 000 EA  5,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  10,000.00 2.00

05057001 000 DAY  100.000TMA (STATIONARY)  242.000  24,200.00 89.00

05067002 000 LF  35.000ROCK FILTER DAMS (INSTALL) (TY 2)  80.000  2,800.00 80.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  189.000  945.00 200.00

05087001 000 SY  254.000CONSTRUCTING DETOURS  160.200  40,690.80 178.00

05307002 000 SY  105.500INTERSECTIONS (ACP)  418.000  44,099.00 418.00

05307010 000 SY  98.500DRIVEWAYS (ACP)  538.000  52,993.00 449.00

06447001 000 EA  770.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  6.000  4,620.00 8.00

06447028 000 EA  1,225.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  1,225.00 1.00

06447031 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  2,400.00 2.00

06447073 000 EA  130.000REMOVE SM RD SN SUP&AM  13.000  1,690.00 15.00

06627008 000 LF  1.050WK ZN PAV MRK NON-REMOV (W)6"(SLD)  7,343.000  7,710.15 7,644.00

06627038 000 LF  1.050WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  10,696.000  11,230.80 9,788.00

06627051 000 EA  7.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  155.000  1,085.00 255.00

06667014 000 LF  2.000REFL PAV MRK TY I (W)8"(BRK)(090MIL)  207.000  414.00 150.00

06667023 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(090MIL)  475.000  950.00 422.00
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06667265 000 LF  5.750RE PROFILE PM TY I(W)6"(SLD)(090MIL)  232.000  1,334.00 160.00

06667269 000 LF  5.750RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  208.000  1,196.00 160.00

06667410 000 LF  1.350REFL PAV MRK TY I (W)6"(SLD)(090MIL)  2,913.000  3,932.55 2,930.00

06667422 000 LF  1.350REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  3,496.000  4,719.60 3,328.00

06687089 000 LF  20.100PREFAB PM TY C (W)(24")(SLD)  62.000  1,246.20 22.00

06687091 000 EA  309.000PREFAB PM TY C (W)(ARROW)  4.000  1,236.00 5.00

06687103 000 EA  377.000PREFAB PM TY C (W)(WORD)  4.000  1,508.00 4.00

06687137 000 LF  11.240PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  1,564.000  17,579.36 587.00

06727002 000 EA  7.000REFL PAV MRKR TY I-C  49.000  343.00 34.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  85.000  595.00 164.00

06777002 000 LF  0.520ELIM EXT PM & MRKS (6")  8,936.000  4,646.72 2,242.00

$868,666.46TOTAL ITEM EARNINGS TO DATE


