
Contract ID: 016702092

Project: STP 2026(547)HES

Highway:

District: EL PASO

Contract: 05263213 County: EL PASO

Award Amount: $2,479,054.65 Area Engineer: JONATHAN CONCHA

Projected Amount $2,497,054.65 Area Number: 052

Adj Projected Amount $0.00

Contractor: INTERNATIONAL EAGLE ENTERPRISES, INC.

Estimate Number: 0003 Letting Date: 05/07/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/27/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date: 07/27/2026

% Complete 14.24 Accepted Date:

% Time Used: 21.50

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $355,530.60 $227,849.30 $127,681.30

Participating $355,530.60 $227,849.30 $127,681.30

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $355,530.60 $227,849.30 $127,681.30

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract: 016702092 Payment Estimate: 0003 Page: 1 of 24



Contract Time Statement

Work Begin Date: 07/27/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $968.00
Bid Days: 200

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 200
0

Days Charged to Date: 43 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

HOLIDAY 1

RAIN 1

SATURDAY 4

SUNDAY 4

Total Period Days: 17 10 27 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3 ü RAIN

09/24/2026 3

09/25/2026 3

09/26/2026 3 ü SATURDAY

09/27/2026 3 ü SUNDAY
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Project: STP 2026(547)HES Control 000103063

Category: 001 Description: CHANNELIZATION

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 1 $18,000.00 1.00 1.00

0495 05317005 000 CURB RAMPS (TY 1) EA $1,500.00 5 $7,500.00 16.00 15.00

0490 05317001 000 CONC SIDEWALKS (4") SY $45.00 578 $26,010.00 1,991.00 1,971.34

0485 05307007 000 DRIVEWAYS (CONC) (HES) SY $105.00 122 $12,810.00 502.00 404.60

0480 05297009 000 CONC CURB & GUTTER (TY II) LF $26.00 581 $15,106.00 589.00 581.00

0460 05057001 000 TMA (STATIONARY) DAY $280.00 11 $3,080.00 81.00 37.00

0095 05007001 000 MOBILIZATION LS $75,000.00 0.15 $11,250.00 1.00 0.90

1015 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 63 $1,764.00 1,161.00 63.00

1120 05317008 000 CURB RAMPS (TY 5) EA $1,500.00 1 $1,500.00 1.00 1.00

1010 01047011 000 REMOV CONC (DRIVEWAYS) SY $30.00 234.10 $7,023.00 2,270.00 234.10

1100 05317001 000 CONC SIDEWALKS (4") SY $45.00 68 $3,060.00 2,054.00 68.00

1090 05307006 000 DRIVEWAYS (CONC) SY $65.00 278.02 $18,071.30 1,856.00 278.02

1080 05297009 000 CONC CURB & GUTTER (TY II) LF $26.00 7 $182.00 495.00 7.00

Contract: 016702092 Payment Estimate: 0003 Page: 5 of 24



Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Project: STP 2026(547)HES Control 000103063

Category: 001 Description: CHANNELIZATION

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1020 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF $15.00 43 $645.00 555.00 43.00

1040 05057001 000 TMA (STATIONARY) DAY $280.00 6 $1,680.00 81.00 6.00

Total Item Earnings This Estimate $127,681.
30
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Contract Line Items

Project: STP 2026(547)HES Control 000103063

Category: 001 Description: CHANNELIZATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0285 01047008 0 REMOV CONC (MEDIANS) SY $40.00 4.00 0.00 0.00 $0.00

0290 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 28.00 0.00 0.00 $0.00

0295 01047016 0 REMOV CONC (CURB) LF $10.00 43.00 0.00 0.00 $0.00

0300 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 1.00 0.00 1.00 $18,000.00

0305 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $120.00 20.00 0.00 0.00 $0.00

0310 05057001 0 TMA (STATIONARY) DAY $280.00 20.00 0.00 0.00 $0.00

0315 05277001 0 COLORED TEXTURED CONC (4") SY $75.00 47.00 0.00 0.00 $0.00

0320 05297012 0 CONC CURB (DOWELED) LF $18.00 82.00 0.00 0.00 $0.00

0325 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,200.00 6.00 0.00 0.00 $0.00

0330 06447073 0 REMOVE SM RD SN SUP&AM EA $200.00 3.00 0.00 0.00 $0.00

0335 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $16.00 112.00 0.00 0.00 $0.00

0340 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $600.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $18,000.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Total Item earnings this contract $18,000.00

Contract Line Items

Project: STP 2026(547)HES Control 000202063

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0440 01007002 0 PREPARING ROW STA $280.00 45.00 0.00 45.00 $12,600.00

0445 01047006 0 REMOV CONC (RIPRAP) SY $40.00 14.00 0.00 0.00 $0.00

0450 01507001 0 BLADING STA $500.00 45.00 0.00 0.00 $0.00

0455 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 2.00 0.00 1.00 $18,000.00

0460 05057001 0 TMA (STATIONARY) DAY $280.00 81.00 0.00 37.00 $10,360.00

0465 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.50 3,686.00 0.00 3,684.00 $23,946.00

0470 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 3,686.00 0.00 0.00 $0.00

0475 05297002 0 CONC CURB (TY II) LF $16.00 5.00 0.00 0.00 $0.00

0480 05297009 0 CONC CURB & GUTTER (TY II) LF $26.00 589.00 0.00 581.00 $15,106.00

0485 05307007 0 DRIVEWAYS (CONC) (HES) SY $105.00 502.00 0.00 404.60 $42,483.00

0490 05317001 0 CONC SIDEWALKS (4") SY $45.00 1,991.00 0.00 1,971.34 $88,710.30

0495 05317005 0 CURB RAMPS (TY 1) EA $1,500.00 16.00 0.00 15.00 $22,500.00

Contract: 016702092 Payment Estimate: 0003 Page: 8 of 24



Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 000202063

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 05507001 0 CHAIN LINK FENCE (INSTALL) (6') LF $80.00 121.00 0.00 0.00 $0.00

0505 05507007 0 CHAIN LINK FENCE (REMOVE) LF $10.00 121.00 0.00 0.00 $0.00

0510 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,200.00 6.00 0.00 0.00 $0.00

0515 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $800.00 5.00 0.00 3.00 $2,400.00

0520 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $16.00 502.00 0.00 0.00 $0.00

0525 06667184 0 RE PM TY II (W) 24" (SLD) LF $6.00 502.00 0.00 0.00 $0.00

0530 06777006 0 ELIM EXT PM & MRKS (12") LF $6.00 310.00 0.00 0.00 $0.00

0535 06777008 0 ELIM EXT PM & MRKS (24") LF $8.00 332.00 0.00 0.00 $0.00

0540 60137007 0 GROUND BOX (ADJUST) EA $700.00 1.00 0.00 0.00 $0.00

0545 60737001 0 REC RAPID FLASH BEACON (2-WAY SOLAR) EA $8,800.00 2.00 0.00 0.00 $0.00

0550 70337001 0 ADJUSTING WATER VALVE BOX TO GRADE EA $1,000.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $236,105.30

Total Item earnings this contract $236,105.30

Contract: 016702092 Payment Estimate: 0003 Page: 9 of 24



Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 016702092

Category: 001 Description: CLOSE MEDIAN CROSSOVER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047008 0 REMOV CONC (MEDIANS) SY $40.00 51.00 0.00 0.00 $0.00

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $30.00 26.00 0.00 0.00 $0.00

0070 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 20.00 0.00 0.00 $0.00

0075 01047016 0 REMOV CONC (CURB) LF $10.00 349.00 0.00 0.00 $0.00

0080 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $100.00 28.00 0.00 0.00 $0.00

0085 03417003 0 D-GR HMA TY-B PG64-22 (EXEMPT) TON $500.00 10.00 0.00 0.00 $0.00

0090 03417082 0 TACK COAT GAL $20.00 9.00 0.00 0.00 $0.00

0095 05007001 0 MOBILIZATION LS $75,000.00 1.00 0.00 0.90 $67,500.00

0096 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0097 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0098 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

0100 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 1.00 0.00 0.00 $0.00

0105 05057001 0 TMA (STATIONARY) DAY $280.00 20.00 0.00 0.00 $0.00

Contract: 016702092 Payment Estimate: 0003 Page: 10 of 24



Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 016702092

Category: 001 Description: CLOSE MEDIAN CROSSOVER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0110 05277003 0 COLORED TEXTURED CONC (6") SY $85.00 220.00 0.00 0.00 $0.00

0115 05297012 0 CONC CURB (DOWELED) LF $18.00 604.00 0.00 0.00 $0.00

0120 05317001 0 CONC SIDEWALKS (4") SY $45.00 43.00 0.00 0.00 $0.00

0125 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,200.00 4.00 0.00 0.00 $0.00

0130 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $600.00 3.00 0.00 0.00 $0.00

Category 001 SubTotal $67,500.00

Total Item earnings this contract $67,500.00

Contract Line Items

Project: STP 2026(547)HES Control 016702093

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0650 01047011 0 REMOV CONC (DRIVEWAYS) SY $30.00 2,919.00 0.00 0.00 $0.00

0655 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 784.00 0.00 0.00 $0.00

0660 01047016 0 REMOV CONC (CURB) LF $10.00 1,515.00 0.00 0.00 $0.00

Contract: 016702092 Payment Estimate: 0003 Page: 11 of 24



Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 016702093

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0665 01047046 0 REMOV CONC (MISC) SY $35.00 1,494.00 0.00 0.00 $0.00

0670 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 3.00 0.00 0.00 $0.00

0675 05057001 0 TMA (STATIONARY) DAY $280.00 45.00 0.00 0.00 $0.00

0680 05297002 0 CONC CURB (TY II) LF $16.00 908.00 0.00 0.00 $0.00

0685 05307006 0 DRIVEWAYS (CONC) SY $65.00 2,922.00 0.00 0.00 $0.00

0690 05317001 0 CONC SIDEWALKS (4") SY $45.00 806.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(547)HES Control 092406659

Category: 001 Description: INSTALL RRFB, DYNAMIC SPEED FEEDBACK SIGNS, INSTALL PEDESTRIAN
REFUGE ISLANDS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0790 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 134.00 0.00 0.00 $0.00

0795 01047017 0 REMOV CONC (CURB & GUTTER) LF $18.00 164.00 0.00 0.00 $0.00

Contract: 016702092 Payment Estimate: 0003 Page: 12 of 24



Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 092406659

Category: 001 Description: INSTALL RRFB, DYNAMIC SPEED FEEDBACK SIGNS, INSTALL PEDESTRIAN
REFUGE ISLANDS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0800 01327001 0 EMBANK (FNL)(OC)(TY A) CY $150.00 12.00 0.00 0.00 $0.00

0805 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 1.00 0.00 0.00 $0.00

0810 05057001 0 TMA (STATIONARY) DAY $280.00 20.00 0.00 0.00 $0.00

0815 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $15.00 1,060.00 0.00 0.00 $0.00

0820 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,060.00 0.00 0.00 $0.00

0825 05277003 0 COLORED TEXTURED CONC (6") SY $85.00 338.00 0.00 0.00 $0.00

0830 05297005 0 CONC CURB (TY IV) LF $20.00 907.00 0.00 0.00 $0.00

0835 05317005 0 CURB RAMPS (TY 1) EA $1,500.00 8.00 0.00 0.00 $0.00

0840 05317006 0 CURB RAMPS (TY 2) EA $1,500.00 2.00 0.00 0.00 $0.00

0845 05317013 0 CURB RAMPS (TY 21) EA $1,800.00 6.00 0.00 0.00 $0.00

0850 06367001 0 ALUMINUM SIGNS (TY A) SF $80.00 105.00 0.00 0.00 $0.00

0855 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,200.00 42.00 0.00 0.00 $0.00

0860 06447073 0 REMOVE SM RD SN SUP&AM EA $200.00 5.00 0.00 0.00 $0.00

Contract: 016702092 Payment Estimate: 0003 Page: 13 of 24



Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 092406659

Category: 001 Description: INSTALL RRFB, DYNAMIC SPEED FEEDBACK SIGNS, INSTALL PEDESTRIAN
REFUGE ISLANDS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0865 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $200.00 1.00 0.00 0.00 $0.00

0870 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $16.00 768.00 0.00 0.00 $0.00

0875 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $8.25 592.00 0.00 0.00 $0.00

0880 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $600.00 12.00 0.00 0.00 $0.00

0885 06777001 0 ELIM EXT PM & MRKS (4") LF $0.80 1,178.00 0.00 0.00 $0.00

0890 06777008 0 ELIM EXT PM & MRKS (24") LF $8.00 90.00 0.00 0.00 $0.00

0895 06777023 0 ELIM EXT PM & MRKS (18")(YLD TRI) EA $90.00 15.00 0.00 0.00 $0.00

0900 60737001 0 REC RAPID FLASH BEACON (2-WAY SOLAR) EA $8,800.00 12.00 0.00 0.00 $0.00

0905 60757002 0 INSTALL SOLAR-POWERED DFSSA EA $9,600.00 6.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 212103167

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1005 01047006 0 REMOV CONC (RIPRAP) SY $40.00 243.00 0.00 0.00 $0.00

1010 01047011 0 REMOV CONC (DRIVEWAYS) SY $30.00 2,270.00 0.00 234.10 $7,023.00

1015 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 1,161.00 0.00 63.00 $1,764.00

1020 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $15.00 555.00 0.00 43.00 $645.00

1025 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $428.00 14.00 0.00 0.00 $0.00

1030 04327001 0 RIPRAP (CONC)(4 IN) CY $500.00 25.00 0.00 0.00 $0.00

1035 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 4.00 0.00 0.00 $0.00

1040 05057001 0 TMA (STATIONARY) DAY $280.00 81.00 0.00 6.00 $1,680.00

1045 05067035 0 SANDBAGS FOR EROSION CONTROL EA $1.00 48.00 0.00 0.00 $0.00

1050 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.50 3,573.00 0.00 0.00 $0.00

1055 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 3,573.00 0.00 0.00 $0.00

1060 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $15.00 240.00 0.00 0.00 $0.00

1065 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 240.00 0.00 0.00 $0.00

Contract: 016702092 Payment Estimate: 0003 Page: 15 of 24



Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 212103167

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1070 05277001 0 COLORED TEXTURED CONC (4") SY $75.00 72.00 0.00 0.00 $0.00

1075 05297007 0 CONC CURB (MONO) (TY II) LF $50.00 21.00 0.00 0.00 $0.00

1080 05297009 0 CONC CURB & GUTTER (TY II) LF $26.00 495.00 0.00 7.00 $182.00

1085 05297012 0 CONC CURB (DOWELED) LF $18.00 144.00 0.00 0.00 $0.00

1090 05307006 0 DRIVEWAYS (CONC) SY $65.00 1,856.00 0.00 278.02 $18,071.30

1095 05307007 0 DRIVEWAYS (CONC) (HES) SY $105.00 521.00 0.00 0.00 $0.00

1100 05317001 0 CONC SIDEWALKS (4") SY $45.00 2,054.00 0.00 68.00 $3,060.00

1105 05317005 0 CURB RAMPS (TY 1) EA $1,500.00 9.00 0.00 0.00 $0.00

1110 05317006 0 CURB RAMPS (TY 2) EA $1,500.00 4.00 0.00 0.00 $0.00

1115 05317007 0 CURB RAMPS (TY 3) EA $1,500.00 8.00 0.00 0.00 $0.00

1120 05317008 0 CURB RAMPS (TY 5) EA $1,500.00 1.00 0.00 1.00 $1,500.00

1125 05317010 0 CURB RAMPS (TY 7) EA $1,500.00 12.00 0.00 0.00 $0.00

1130 05317023 0 CURB RAMPS (TY 21) SY $200.00 39.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(547)HES Control 212103167

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1135 05317024 0 CURB RAMPS (TY 22) SY $200.00 179.00 0.00 0.00 $0.00

1140 06187036 0 CONDT (PVC) (SCH 40) (3") LF $35.00 635.00 0.00 0.00 $0.00

1145 06187090 0 CONDUIT (PREPARE) LF $5.50 1,320.00 0.00 0.00 $0.00

1150 06207010 0 ELEC CONDR (NO.6) INSULATED LF $3.75 585.00 0.00 0.00 $0.00

1155 06247007 0 GROUND BOX TY D (162922) EA $1,900.00 9.00 0.00 0.00 $0.00

1160 06247008 0 GROUND BOX TY D (162922)W/APRON EA $2,450.00 7.00 0.00 0.00 $0.00

1165 06247013 0 REMOVE GROUND BOX EA $600.00 16.00 0.00 0.00 $0.00

1170 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $800.00 1.00 0.00 0.00 $0.00

1175 06447067 0 RELOCATE SM RD SN SUP&AM TY S80 EA $800.00 8.00 0.00 0.00 $0.00

1180 06447073 0 REMOVE SM RD SN SUP&AM EA $200.00 1.00 0.00 0.00 $0.00

1185 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $16.00 2,454.00 0.00 0.00 $0.00

1190 06667352 0 PAVEMENT SLER 24" LF $4.75 2,454.00 0.00 0.00 $0.00

1195 06777008 0 ELIM EXT PM & MRKS (24") LF $8.00 1,882.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 212103167

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1200 06787008 0 PAV SURF PREP FOR MRK (24") LF $4.00 2,454.00 0.00 0.00 $0.00

1205 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $20,000.00 2.00 0.00 0.00 $0.00

1210 06827001 0 VEH SIG SEC (12")LED(GRN) EA $400.00 2.00 0.00 0.00 $0.00

1215 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $400.00 5.00 0.00 0.00 $0.00

1220 06827003 0 VEH SIG SEC (12")LED(YEL) EA $400.00 2.00 0.00 0.00 $0.00

1225 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $400.00 7.00 0.00 0.00 $0.00

1230 06827005 0 VEH SIG SEC (12")LED(RED) EA $400.00 2.00 0.00 0.00 $0.00

1235 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $400.00 4.00 0.00 0.00 $0.00

1240 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $250.00 2.00 0.00 0.00 $0.00

1245 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $320.00 4.00 0.00 0.00 $0.00

1250 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $4.00 3,230.00 0.00 0.00 $0.00

1255 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $4.00 1,025.00 0.00 0.00 $0.00

1260 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $10.00 490.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(547)HES Control 212103167

Category: 001 Description: INSTALL SIDEWALKS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1265 06847079 0 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $4.00 7,935.00 0.00 0.00 $0.00

1270 06867037 0 INS TRF SIG PL AM(S)1 ARM(36') EA $15,400.00 1.00 0.00 0.00 $0.00

1275 06877001 0 PED POLE ASSEMBLY EA $3,500.00 23.00 0.00 0.00 $0.00

1280 06877005 0 REMOVE PED POLE ASSEMBLY EA $1,400.00 9.00 0.00 0.00 $0.00

1285 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,200.00 28.00 0.00 0.00 $0.00

1290 60137006 0 GROUND BOX (PREPARE) EA $1,000.00 7.00 0.00 0.00 $0.00

1295 60137007 0 GROUND BOX (ADJUST) EA $700.00 6.00 0.00 0.00 $0.00

1300 70267017 0 VALVE BOX ADJUSTMENT EA $1,000.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $33,925.30

Total Item earnings this contract $33,925.30
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:57:29 PM

Contract Line Items

Project: STP 2026(547)HES Control 016702092

Category: 002 Description: CLOSE MEDIAN CROSSOVER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0200 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 5,000.00 0.00 0.00 $0.00

0205 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 3,000.00 0.00 0.00 $0.00

0210 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $280.00 45.00 45.00 $12,600.00

01047006 REMOV CONC (RIPRAP) SY $40.00 257.00 0.00 $0.00

01047008 REMOV CONC (MEDIANS) SY $40.00 55.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $30.00 5,215.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $30.00 5,215.00 234.10 $7,023.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 2,127.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.00 2,127.00 63.00 $1,764.00

01047016 REMOV CONC (CURB) LF $10.00 1,907.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $18.00 164.00 0.00 $0.00

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $15.00 555.00 43.00 $645.00

01047046 REMOV CONC (MISC) SY $35.00 1,494.00 0.00 $0.00

01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $100.00 28.00 0.00 $0.00

01327001 EMBANK (FNL)(OC)(TY A) CY $150.00 12.00 0.00 $0.00

01507001 BLADING STA $500.00 45.00 0.00 $0.00

03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON $500.00 10.00 0.00 $0.00

03417082 TACK COAT GAL $20.00 9.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $428.00 14.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $500.00 25.00 0.00 $0.00

05007001 MOBILIZATION LS $75,000.00 1.00 0.90 $67,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 12.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,000.00 12.00 1.00 $18,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $120.00 20.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $280.00 267.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $280.00 267.00 6.00 $1,680.00

05057001 TMA (STATIONARY) DAY $280.00 267.00 37.00 $10,360.00

05067035 SANDBAGS FOR EROSION CONTROL EA $1.00 48.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.50 7,259.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.50 7,259.00 3,684.00 $23,946.00

Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 7,259.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $15.00 240.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $15.00 1,060.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,300.00 0.00 $0.00

05277001 COLORED TEXTURED CONC (4") SY $75.00 119.00 0.00 $0.00

05277003 COLORED TEXTURED CONC (6") SY $85.00 558.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $16.00 913.00 0.00 $0.00

05297005 CONC CURB (TY IV) LF $20.00 907.00 0.00 $0.00

05297007 CONC CURB (MONO) (TY II) LF $50.00 21.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $26.00 1,084.00 7.00 $182.00

05297009 CONC CURB & GUTTER (TY II) LF $26.00 1,084.00 581.00 $15,106.00

05297012 CONC CURB (DOWELED) LF $18.00 830.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $65.00 4,778.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $65.00 4,778.00 278.02 $18,071.30

05307007 DRIVEWAYS (CONC) (HES) SY $105.00 1,023.00 0.00 $0.00

05307007 DRIVEWAYS (CONC) (HES) SY $105.00 1,023.00 404.60 $42,483.00

05317001 CONC SIDEWALKS (4") SY $45.00 4,894.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $45.00 4,894.00 68.00 $3,060.00

05317001 CONC SIDEWALKS (4") SY $45.00 4,894.00 1,971.34 $88,710.30

05317005 CURB RAMPS (TY 1) EA $1,500.00 33.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $1,500.00 33.00 15.00 $22,500.00

05317006 CURB RAMPS (TY 2) EA $1,500.00 6.00 0.00 $0.00

05317007 CURB RAMPS (TY 3) EA $1,500.00 8.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $1,500.00 1.00 1.00 $1,500.00

05317010 CURB RAMPS (TY 7) EA $1,500.00 12.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $1,800.00 6.00 0.00 $0.00

05317023 CURB RAMPS (TY 21) SY $200.00 39.00 0.00 $0.00

05317024 CURB RAMPS (TY 22) SY $200.00 179.00 0.00 $0.00

05507001 CHAIN LINK FENCE (INSTALL) (6') LF $80.00 121.00 0.00 $0.00

05507007 CHAIN LINK FENCE (REMOVE) LF $10.00 121.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06187036 CONDT (PVC) (SCH 40) (3") LF $35.00 635.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $5.50 1,320.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $3.75 585.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $1,900.00 9.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $2,450.00 7.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $600.00 16.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $80.00 105.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,200.00 58.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $800.00 6.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $800.00 6.00 3.00 $2,400.00

06447067 RELOCATE SM RD SN SUP&AM TY S80 EA $800.00 8.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $200.00 9.00 0.00 $0.00

06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $200.00 1.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $16.00 3,836.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $8.25 592.00 0.00 $0.00

06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $600.00 16.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $6.00 502.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $4.75 2,454.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.80 1,178.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $6.00 310.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $8.00 2,304.00 0.00 $0.00

06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA $90.00 15.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $4.00 2,454.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $20,000.00 2.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $400.00 2.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $400.00 5.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $400.00 2.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $400.00 7.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $400.00 2.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $400.00 4.00 0.00 $0.00
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06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $250.00 2.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $320.00 4.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $4.00 3,230.00 0.00 $0.00

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $4.00 1,025.00 0.00 $0.00

06847046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $10.00 490.00 0.00 $0.00

06847079 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $4.00 7,935.00 0.00 $0.00

06867037 INS TRF SIG PL AM(S)1 ARM(36') EA $15,400.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $3,500.00 23.00 0.00 $0.00

06877005 REMOVE PED POLE ASSEMBLY EA $1,400.00 9.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,200.00 28.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $1,000.00 7.00 0.00 $0.00

60137007 GROUND BOX (ADJUST) EA $700.00 7.00 0.00 $0.00

60737001 REC RAPID FLASH BEACON (2-WAY SOLAR) EA $8,800.00 14.00 0.00 $0.00

60757002 INSTALL SOLAR-POWERED DFSSA EA $9,600.00 6.00 0.00 $0.00

70267017 VALVE BOX ADJUSTMENT EA $1,000.00 1.00 0.00 $0.00

70337001 ADJUSTING WATER VALVE BOX TO GRADE EA $1,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 5,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 3,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 $0.00

Total Item Earnings To Date $337,530.60
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