
 192,942.00

016807043CONTRACT ID:

PROJECT: F 2025(584)

CONTRACT:

06253003

PROJECTED AMOUNT: $45,006,689.48

CONTRACTOR:

HIGHWAY: US 60

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

J. LEE MILLIGAN, INC.

Clint Harms, P.E.

DEAF SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

06/04/2025

ESTIMATE PAID:

 121

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/09/2026

$45,199,631.48

CONTRACT:

07/28/2026

AWARD AMOUNT: $44,993,689.48

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.61

$1,471,117.40 $4,230,545.41 $5,701,662.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,471,117.40 $4,230,545.41 $5,701,662.81 

$0.00 $0.00 $0.00 

$1,471,117.40 $5,701,662.81 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,230,545.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 121

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/09/2026

12/04/2025

 775

 0

 775

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 35  24  11

SATURDAY 6

SUNDAY 4

TIME SUSPENDED 1

07/28/2026  1 TIME SUSPENDED

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SATURDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(584) 016807043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 02477065 FL BS(CMP IN PLC)(TY A,B OR D GR4)(6")000 SY  14.000 $53,886.00 3,849.000  21,713.00 150,367.00

0125 02757001 CEMENT000 TON  275.000 $10,345.50 37.620  214.67 1,627.00

0130 02757003 CEMENT TRT (EXIST MATL)(8")000 SY  5.100 $19,629.90 3,849.000  21,557.00 150,554.00

0145 03107004 PRIME COAT (MC-30)000 GAL  5.500 $5,775.00 1,050.000  5,390.00 37,223.00

0157 04657022 INLET (COMPL)(PCO)(5FT)(LEFT) EA  12,900.000 $38,700.00 3.000  3.00 3.00

0200 04027001 TRENCH EXCAVATION PROTECTION000 LF  25.000 $6,150.00 246.000  926.00 1,000.00

0240 04627002 CONC BOX CULV (3 FT X 3 FT)000 LF  565.000 $31,640.00 56.000  104.00 432.00

0285 04647009 RC PIPE (CL III)(36 IN)000 LF  410.000 $105,370.00 257.000  1,595.00 2,084.00

0385 04657074 INLET (COMPL)(PSL)(RC)(5FTX5FT)000 EA  12,600.000 $25,200.00 2.000  6.00 11.00

0500 04967003 REMOV STR (MANHOLE)000 EA  1,750.000 $1,750.00 1.000  1.00 6.00

0515 04967007 REMOV STR (PIPE)000 LF  31.000 $9,951.00 321.000  1,765.00 5,900.00

0520 04967008 REMOV STR (BOX CULVERT)000 LF  130.000 $5,590.00 43.000  43.00 451.00

0525 05007001 MOBILIZATION000 LS  4,450,000.000 $1,112,500.00 0.250  0.75 1.00

0530 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  35,000.000 $35,000.00 1.000  6.00 36.00

0545 05067035 SANDBAGS FOR EROSION CONTROL000 EA  20.000 $140.00 7.000  52.00 496.00

0560 05067043 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  10.000 $600.00 60.000  290.00 1,363.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $4,440.00 4,440.000  4,440.00 1,000.00

1235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $4,450.00 4,450.000  33,270.80 1,000.00

$1,471,117.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

016807043PROJECT CONTROLF 2025(584)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  20.000  2,919.000  0.000  80.00  1,600.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  30.000  2,130.000  0.000  289.50  8,685.00

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  35.000  482.000  0.000  554.66  19,413.10

0080 01047017 000 REMOV CONC (CURB & GUTTER) LF  7.500  29,224.000  0.000  2,728.50  20,463.75

0085 01047019 000 REMOV CONC (GUTTER) LF  8.500  1,102.000  0.000  146.00  1,241.00

0120 02477065 000 FL BS(CMP IN PLC)(TY A,B OR D GR4)(6") SY  14.000  150,367.000  0.000  21,713.00  303,982.00

0125 02757001 000 CEMENT TON  275.000  1,627.000  0.000  214.67  59,034.25

0130 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  5.100  150,554.000  0.000  21,557.00  109,940.70

0135 03057003 000 SALV, HAUL & STKPL RCL APH PV (2 TO 4") SY  17.500  4,641.000  0.000  563.53  9,861.78

0140 03057026 000 SALV, HAUL & STKPL RCL PV (13"-20") SY  11.000  149,424.000  0.000  24,960.00  274,560.00

0145 03107004 000 PRIME COAT (MC-30) GAL  5.500  37,223.000  0.000  5,390.00  29,645.00

0157 04657022 INLET (COMPL)(PCO)(5FT)(LEFT) EA  12,900.000  0.000  3.000  3.00  38,700.00

Added by CO 2

0200 04027001 000 TRENCH EXCAVATION PROTECTION LF  25.000  1,000.000  0.000  926.00  23,150.00

0240 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  565.000  432.000  0.000  104.00  58,760.00

0245 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  515.000  1,426.000  0.000  64.00  32,960.00

0275 04647005 000 RC PIPE (CL III)(24 IN) LF  285.000  3,808.000  0.000  130.00  37,050.00

0285 04647009 000 RC PIPE (CL III)(36 IN) LF  410.000  2,084.000  0.000  1,595.00  653,950.00

0305 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  11,500.000  16.000  0.000  1.00  11,500.00

0310 04657017 000 INLET (COMPL)(PCO)(4FT)(NONE) EA  11,100.000  4.000  0.000  1.00  11,100.00

0385 04657074 000 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  12,600.000  11.000  0.000  6.00  75,600.00

0395 04657077 000 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  21,500.000  2.000  0.000  1.00  21,500.00

0415 04657141 000 INLET (COMPL)(PSL)(FG)(6FTX6FT-4FTX4FT) EA  16,000.000  2.000  0.000  1.00  16,000.00

0495 04967002 000 REMOV STR (INLET) EA  1,500.000  63.000  0.000  4.00  6,000.00

0500 04967003 000 REMOV STR (MANHOLE) EA  1,750.000  6.000  0.000  1.00  1,750.00

0515 04967007 000 REMOV STR (PIPE) LF  31.000  5,900.000  0.000  1,765.00  54,715.00

0520 04967008 000 REMOV STR (BOX CULVERT) LF  130.000  451.000  0.000  43.00  5,590.00

0525 05007001 000 MOBILIZATION LS  4,450,000.000  1.000  0.000  0.75  3,337,500.00

0530 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,000.000  36.000  0.000  6.00  210,000.00

0545 05067035 000 SANDBAGS FOR EROSION CONTROL EA  20.000  496.000  0.000  52.00  1,040.00

0550 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  850.000  0.000  787.00  7,870.00

0560 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  1,363.000  0.000  290.00  2,900.00

0640 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.350  250.000  0.000  125.00  418.75

0645 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  335.000  1.000  0.000  1.00  335.00

0650 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  335.000  2.000  0.000  1.00  335.00

0785 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  55,650.000  0.000  12,140.00  6,070.00

0800 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  86,292.000  0.000  28,578.00  14,289.00

0910 06777002 000 ELIM EXT PM & MRKS (6") LF  0.850  148,165.000  0.000  3,862.00  3,282.70

1130 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  4,200.000  25.000  0.000  8.00  33,600.00

Category Subtotal $5,504,392.03

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  108,155.00  108,155.00

1205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  51,404.98  51,404.98

1230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  4,440.00  4,440.00

1235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  33,270.80  33,270.80

Category Subtotal $197,270.78

016807043F 2025(584)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  4,900.000  8.000  0.000  0.000  0.00

0062 01047008 REMOV CONC (MEDIANS) SY  62.000  0.000  56.000  0.000  0.00

Added by CO 2

0063 01047046 REMOV CONC (MISC) SY  185.000  0.000  297.000  0.000  0.00

Added by CO 2

0090 01107001 000 EXCAV (ROADWAY) CY  16.000  35,555.000  0.000  0.000  0.00

0095 01327004 000 EMBANK (FNL)(DC)(TY B) CY  19.000  7,895.000  0.000  0.000  0.00

0100 01627002 000 BLOCK SODDING SY  15.000  1,289.000  0.000  0.000  0.00

0105 01647019 000 HYDRO MULCH SEED (PERM_URBAN_SANDY) SY  0.650  14,361.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  50.000  274.000  0.000  0.000  0.00

0115 02477041 000 FL BS (CMP IN PLC)(TY A OR B GR 4)(4") SY  0.010  9,393.000  0.000  0.000  0.00

0150 03167066 000 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  5.500  52,925.000  0.000  0.000  0.00

0155 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  185.000  1,266.000  0.000  0.000  0.00

0160 03417043 000 D-GR HMA TY-D PG64-22 TON  155.000  17,564.000  0.000  0.000  0.00

0165 03447006 000 SP MIXES SP-B PG70-28 TON  145.000  58,961.000  0.000  0.000  0.00

0170 03447077 000 TACK COAT GAL  7.750  19,942.000  0.000  0.000  0.00

0175 03467010 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  221.000  22,980.000  0.000  0.000  0.00

0180 03467028 000 TACK COAT GAL  7.750  18,107.000  0.000  0.000  0.00

0185 03607002 000 CONC PVMT (CRCP) (8") SY  255.000  63.000  0.000  0.000  0.00

0190 03607052 000 CONC PVMT (CRCP)(HES) (13") SY  275.000  175.000  0.000  0.000  0.00

0195 04007006 000 CUT & RESTORING PAV SY  200.000  510.000  0.000  0.000  0.00

0197 04017001 FLOWABLE BACKFILL CY  290.000  0.000  200.000  0.000  0.00

Added by CO 2

0205 04167004 000 DRILL SHAFT (24 IN) LF  305.000  36.000  0.000  0.000  0.00

0210 04167006 000 DRILL SHAFT (36 IN) LF  555.000  70.000  0.000  0.000  0.00

0215 04167008 000 DRILL SHAFT (48 IN) LF  835.000  25.000  0.000  0.000  0.00

0217 04207052 CL C CONC (RAIL FOUNDATION) CY  720.000  0.000  14.000  0.000  0.00

Added by CO 2

0220 04327001 000 RIPRAP (CONC)(4 IN) CY  845.000  1,514.000  0.000  0.000  0.00

0225 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  855.000  21.000  0.000  0.000  0.00

0230 04507024 000 RAIL (TY SSTR) LF  300.000  100.000  0.000  0.000  0.00

0235 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  390.000  4,080.000  0.000  0.000  0.00

0250 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  585.000  1,200.000  0.000  0.000  0.00

0255 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  685.000  208.000  0.000  0.000  0.00

0260 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  750.000  98.000  0.000  0.000  0.00

0265 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  775.000  670.000  0.000  0.000  0.00
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0270 04647003 000 RC PIPE (CL III)(18 IN) LF  475.000  14.000  0.000  0.000  0.00

0280 04647007 000 RC PIPE (CL III)(30 IN) LF  475.000  266.000  0.000  0.000  0.00

0290 04657013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  10,500.000  6.000  0.000  0.000  0.00

0295 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  10,650.000  3.000  0.000  0.000  0.00

0300 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  10,600.000  4.000  0.000  0.000  0.00

0315 04657018 000 INLET (COMPL)(PCO)(4FT)(LEFT) EA  11,250.000  8.000  0.000  0.000  0.00

0320 04657019 000 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  11,700.000  3.000  0.000  0.000  0.00

0325 04657020 000 INLET (COMPL)(PCO)(4FT)(BOTH) EA  9,850.000  26.000  0.000  0.000  0.00

0330 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  12,900.000  4.000  0.000  0.000  0.00

0335 04657025 000 INLET (COMPL)(PCO)(6FT)(NONE) EA  25,500.000  1.000  0.000  0.000  0.00

0340 04657027 000 INLET (COMPL)(PCO)(6FT)(RIGHT) EA  16,500.000  2.000  0.000  0.000  0.00

0345 04657028 000 INLET (COMPL)(PCO)(6FT)(BOTH) EA  16,250.000  9.000  0.000  0.000  0.00

0350 04657029 000 INLET (COMPL)(PCU)(3FT)(NONE) EA  13,000.000  1.000  0.000  0.000  0.00

0355 04657031 000 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  13,200.000  1.000  0.000  0.000  0.00

0360 04657032 000 INLET (COMPL)(PCU)(3FT)(BOTH) EA  12,350.000  3.000  0.000  0.000  0.00

0365 04657054 000 INLET (COMPL)(PSL)(SL)(3FTX3FT) EA  8,800.000  1.000  0.000  0.000  0.00

0370 04657056 000 INLET (COMPL)(PSL)(SL)(3FTX5FT) EA  9,700.000  3.000  0.000  0.000  0.00

0375 04657070 000 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  9,000.000  2.000  0.000  0.000  0.00

0380 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  10,400.000  8.000  0.000  0.000  0.00

0390 04657076 000 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  17,650.000  10.000  0.000  0.000  0.00

0400 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  9,000.000  1.000  0.000  0.000  0.00

0405 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  11,000.000  3.000  0.000  0.000  0.00

0410 04657135 000 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA  12,150.000  2.000  0.000  0.000  0.00

0420 04657144 000 INLET (COMPL)(PSL)(FG)(8FTX8FT-4FTX4FT) EA  22,000.000  5.000  0.000  0.000  0.00

0425 04657147 000 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  11,600.000  4.000  0.000  0.000  0.00

0430 04657338 000 INLET (COMPL)(ARMOR CURB SLOT) EA  3,650.000  21.000  0.000  0.000  0.00

0435 04667101 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  9,250.000  1.000  0.000  0.000  0.00

0440 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA  10,800.000  1.000  0.000  0.000  0.00

0445 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA  12,900.000  4.000  0.000  0.000  0.00

0450 04667148 000 WINGWALL (FW - 0) (HW=6 FT) EA  12,750.000  1.000  0.000  0.000  0.00

0455 04667160 000 WINGWALL (FW - S) (HW=4 FT) EA  12,800.000  2.000  0.000  0.000  0.00

0460 04667162 000 WINGWALL (FW - S) (HW=6 FT) EA  14,700.000  1.000  0.000  0.000  0.00

0465 04667189 000 WINGWALL (PW - 2) (HW=5 FT) EA  21,500.000  2.000  0.000  0.000  0.00

0470 04667203 000 WINGWALL (SW - 0) (HW=4 FT) EA  13,500.000  1.000  0.000  0.000  0.00

0475 04677051 000 SET (TY I)(S= 3 FT)(HW= 5 FT)(6:1)(P) EA  24,500.000  1.000  0.000  0.000  0.00

0480 04677078 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1)(P) EA  27,000.000  1.000  0.000  0.000  0.00

0485 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  3,900.000  1.000  0.000  0.000  0.00

0490 04747021 000 CAST-IN-PLACE TRENCH DRAIN LF  975.000  192.000  0.000  0.000  0.00

0505 04967004 000 REMOV STR (SET) EA  1,200.000  2.000  0.000  0.000  0.00

0510 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  7.000  0.000  0.000  0.00

0535 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  45.000  858.000  0.000  0.000  0.00

0540 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  858.000  0.000  0.000  0.00

0555 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  6.000  850.000  0.000  0.000  0.00

0565 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  6.000  1,363.000  0.000  0.000  0.00

0570 05087001 000 CONSTRUCTING DETOURS SY  185.000  290.000  0.000  0.000  0.00

0575 05297001 000 CONC CURB (TY I) LF  50.000  82.000  0.000  0.000  0.00

0580 05297005 000 CONC CURB (TY IV) LF  50.000  78.000  0.000  0.000  0.00

0585 05297009 000 CONC CURB & GUTTER (TY II) LF  28.000  27,378.000  0.000  0.000  0.00

0590 05297021 000 CONC CURB & GUTTER (SLOTTED) LF  110.000  70.000  0.000  0.000  0.00

0595 05307006 000 DRIVEWAYS (CONC) SY  150.000  10,964.000  0.000  0.000  0.00

0600 05317001 000 CONC SIDEWALKS (4") SY  102.000  6,603.000  0.000  0.000  0.00

0605 05317015 000 CURB RAMPS (TY 1) SY  165.000  126.000  0.000  0.000  0.00
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0610 05317016 000 CURB RAMPS (TY 2) SY  165.000  92.000  0.000  0.000  0.00

0615 05317017 000 CURB RAMPS (TY 3) SY  185.000  576.000  0.000  0.000  0.00

0620 05337005 000 FILL MILLED ASPH RUMBLE STRIPS (SHLDR) LF  75.000  367.000  0.000  0.000  0.00

0625 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  44.500  250.000  0.000  0.000  0.00

0630 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,345.000  2.000  0.000  0.000  0.00

0635 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,980.000  1.000  0.000  0.000  0.00

0655 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,100.000  1.000  0.000  0.000  0.00

0660 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  1.000  0.000  0.000  0.00

0661 01047001 REMOV CONC (PAV) SY  54.000  0.000  285.000  0.000  0.00

Added by CO 2

0665 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  14,000.000  2.000  0.000  0.000  0.00

0666 05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  380.000  0.000  7.000  0.000  0.00

Added by CO 2

0667 05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  445.000  0.000  1.000  0.000  0.00

Added by CO 2

0668 05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  950.000  0.000  1.000  0.000  0.00

Added by CO 2

0670 06187030 000 CONDT (PVC) (SCH 40) (2") LF  27.000  475.000  0.000  0.000  0.00

0675 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  40.000  1,180.000  0.000  0.000  0.00

0680 06187036 000 CONDT (PVC) (SCH 40) (3") LF  35.000  345.000  0.000  0.000  0.00

0685 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  63.000  2,100.000  0.000  0.000  0.00

0690 06207007 000 ELEC CONDR (NO.8) BARE LF  3.000  1,135.000  0.000  0.000  0.00

0695 06207009 000 ELEC CONDR (NO.6) BARE LF  3.550  260.000  0.000  0.000  0.00

0700 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.200  710.000  0.000  0.000  0.00

0705 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  4.450  1,625.000  0.000  0.000  0.00

0710 06247007 000 GROUND BOX TY D (162922) EA  2,175.000  11.000  0.000  0.000  0.00

0712 06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  14,000.000  0.000  2.000  0.000  0.00

Added by CO 2

0715 06287151 000 ELC SRV TY D 120/240 060(NS)SS(E)TS(O) EA  10,800.000  2.000 -2.000  0.000  0.00

0720 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  965.000  51.000  0.000  0.000  0.00

0725 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,350.000  30.000  0.000  0.000  0.00

0730 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,075.000  23.000  0.000  0.000  0.00

0735 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,270.000  8.000  0.000  0.000  0.00

0740 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,400.000  3.000  0.000  0.000  0.00

0745 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,560.000  3.000  0.000  0.000  0.00

0750 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,300.000  4.000  0.000  0.000  0.00

0755 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,400.000  1.000  0.000  0.000  0.00

0760 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,550.000  1.000  0.000  0.000  0.00

0765 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,850.000  1.000  0.000  0.000  0.00

0770 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  835.000  10.000  0.000  0.000  0.00

0773 06447073 REMOVE SM RD SN SUP&AM EA  190.000  0.000  10.000  0.000  0.00

Added by CO 2

0775 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  165.000  24.000  0.000  0.000  0.00

0780 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.550  2,103.000  0.000  0.000  0.00

0790 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  11.150  272.000  0.000  0.000  0.00

0795 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  10,870.000  0.000  0.000  0.00

0805 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.400  1,236.000  0.000  0.000  0.00

0810 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  8.350  5,058.000  0.000  0.000  0.00

0815 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.250  1,116.000  0.000  0.000  0.00

0820 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  16.000  0.000  0.000  0.00

0825 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  305.000  6.000  0.000  0.000  0.00

0830 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  66.950  14.000  0.000  0.000  0.00
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0835 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  13.400  126.000  0.000  0.000  0.00

0840 06667347 000 PAVEMENT SLER 6" LF  0.450  53,098.000  0.000  0.000  0.00

0845 06667348 000 PAVEMENT SLER 8" LF  0.450  1,236.000  0.000  0.000  0.00

0850 06667350 000 PAVEMENT SLER 12" LF  3.350  5,058.000  0.000  0.000  0.00

0855 06667352 000 PAVEMENT SLER 24" LF  5.550  1,242.000  0.000  0.000  0.00

0860 06667353 000 PAVEMENT SLER (ARROW) EA  111.500  16.000  0.000  0.000  0.00

0865 06667354 000 PAVEMENT SLER (WORD) EA  139.500  6.000  0.000  0.000  0.00

0870 06667365 000 PAVEMENT SLER (YLD TRI) EA  22.300  14.000  0.000  0.000  0.00

0875 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.150  1,140.000  0.000  0.000  0.00

0880 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.050  8,540.000  0.000  0.000  0.00

0885 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.050  7,220.000  0.000  0.000  0.00

0890 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.050  36,198.000  0.000  0.000  0.00

0895 06727002 000 REFL PAV MRKR TY I-C EA  5.600  1,075.000  0.000  0.000  0.00

0900 06727004 000 REFL PAV MRKR TY II-A-A EA  8.350  160.000  0.000  0.000  0.00

0905 06727006 000 REFL PAV MRKR TY II-C-R EA  11.000  56.000  0.000  0.000  0.00

0915 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.350  62,118.000  0.000  0.000  0.00

0920 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.350  1,236.000  0.000  0.000  0.00

0925 06787006 000 PAV SURF PREP FOR MRK (12") LF  2.250  5,058.000  0.000  0.000  0.00

0930 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.350  1,242.000  0.000  0.000  0.00

0935 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  83.650  16.000  0.000  0.000  0.00

0940 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  111.500  6.000  0.000  0.000  0.00

0945 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  11.150  14.000  0.000  0.000  0.00

0950 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  38,000.000  2.000  0.000  0.000  0.00

0955 06807004 000 REMOVING TRAFFIC SIGNALS EA  18,000.000  2.000  0.000  0.000  0.00

0960 06817001 000 TEMP TRAF SIGNALS EA  80,000.000  2.000  0.000  0.000  0.00

0965 06827001 000 VEH SIG SEC (12")LED(GRN) EA  390.000  16.000  0.000  0.000  0.00

0970 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  360.000  6.000  0.000  0.000  0.00

0975 06827003 000 VEH SIG SEC (12")LED(YEL) EA  360.000  16.000  0.000  0.000  0.00

0980 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  390.000  12.000  0.000  0.000  0.00

0985 06827005 000 VEH SIG SEC (12")LED(RED) EA  360.000  20.000  0.000  0.000  0.00

0990 06827019 000 PED SIG SEC (LED)(CNTDWN)(MODUL ONLY) EA  1,800.000  6.000  0.000  0.000  0.00

0995 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  250.000  16.000  0.000  0.000  0.00

1000 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  275.000  16.000  0.000  0.000  0.00

1005 06847025 000 TRF SIG CBL (TY A)(12 AWG)(20 CONDR) LF  11.000  6.000  0.000  0.000  0.00

1010 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  5.300  70.000  0.000  0.000  0.00

1015 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.750  1,250.000  0.000  0.000  0.00

1020 06847050 000 TRF SIG CBL (TY A)(16 AWG)(4 CONDR) LF  4.000  1,440.000  0.000  0.000  0.00

1025 06847051 000 TRF SIG CBL (TY A)(16 AWG)(5 CONDR) LF  4.300  385.000  0.000  0.000  0.00

1030 06847052 000 TRF SIG CBL (TY A)(16 AWG)(7 CONDR) LF  4.450  1,000.000  0.000  0.000  0.00

1035 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  15,750.000  1.000  0.000  0.000  0.00

1040 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  26,000.000  1.000  0.000  0.000  0.00

1045 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  29,500.000  2.000  0.000  0.000  0.00

1050 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  43,000.000  1.000  0.000  0.000  0.00

1055 06877001 000 PED POLE ASSEMBLY EA  5,000.000  5.000  0.000  0.000  0.00

1060 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,395.000  16.000  0.000  0.000  0.00

1065 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  3,200.000  10.000  0.000  0.000  0.00

1070 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,500.000  2.000  0.000  0.000  0.00

1075 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  9,900.000  8.000  0.000  0.000  0.00

1080 60087009 000 RADAR PRESENCE DETECTOR COMM CABLE LF  3.900  1,645.000  0.000  0.000  0.00

1085 60177001 000 VDS PROSR SYS EA  12,500.000  2.000  0.000  0.000  0.00

1090 60177002 000 VIVDS CAM ASSY FXD LNS EA  4,100.000  6.000  0.000  0.000  0.00

1095 60177007 000 HVDS W/FXD LNS EA  6,900.000  6.000  0.000  0.000  0.00



CONTRACT ID 016807043 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 12ESTIMATE 0009

1100 60177009 000 VDS CNTRL SOFTWARE EA  2,700.000  2.000  0.000  0.000  0.00

1105 60177010 000 VDS ATSPM EA  1,950.000  2.000  0.000  0.000  0.00

1110 60177012 000 VDS CABLING LF  3.500  1,645.000  0.000  0.000  0.00

1115 60437001 000 SPREAD SPECTRUM RADIO EA  4,700.000  2.000  0.000  0.000  0.00

1120 60437003 000 ANTENNA (UNI-DIRECTIONAL) EA  560.000  2.000  0.000  0.000  0.00

1125 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  9,020.000  0.000  0.000  0.00

1150 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1155 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1160 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1164 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1170 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1175 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1180 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR
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CODE

SP
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DESCRIPTION UNIT
UNIT

PRICE
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NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

1220 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1240 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

1245 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1250 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,701,662.81
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CONSTRUCTION ESTIMATE COMBINED 

($)
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TO DATE

BID

QUANTITY

UNIT
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UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  20.000REMOV CONC (RIPRAP)  80.000  1,600.00 2,919.00

01047011 000 SY  30.000REMOV CONC (DRIVEWAYS)  289.500  8,685.00 2,130.00

01047013 000 SY  35.000REMOV CONC (SIDEWALK, RAMP OR SUP)  554.660  19,413.10 482.00

01047017 000 LF  7.500REMOV CONC (CURB & GUTTER)  2,728.500  20,463.75 29,224.00

01047019 000 LF  8.500REMOV CONC (GUTTER)  146.000  1,241.00 1,102.00

02477065 000 SY  14.000FL BS(CMP IN PLC)(TY A,B OR D GR4)(6")  21,713.000  303,982.00 150,367.00

02757001 000 TON  275.000CEMENT  214.670  59,034.25 1,627.00

02757003 000 SY  5.100CEMENT TRT (EXIST MATL)(8")  21,557.000  109,940.70 150,554.00

03057003 000 SY  17.500SALV, HAUL & STKPL RCL APH PV (2 TO 4")  563.530  9,861.78 4,641.00

03057026 000 SY  11.000SALV, HAUL & STKPL RCL PV (13"-20")  24,960.000  274,560.00 149,424.00

03107004 000 GAL  5.500PRIME COAT (MC-30)  5,390.000  29,645.00 37,223.00

04027001 000 LF  25.000TRENCH EXCAVATION PROTECTION  926.000  23,150.00 1,000.00

04627002 000 LF  565.000CONC BOX CULV (3 FT X 3 FT)  104.000  58,760.00 432.00

04627003 000 LF  515.000CONC BOX CULV (4 FT X 2 FT)  64.000  32,960.00 1,426.00

04647005 000 LF  285.000RC PIPE (CL III)(24 IN)  130.000  37,050.00 3,808.00

04647009 000 LF  410.000RC PIPE (CL III)(36 IN)  1,595.000  653,950.00 2,084.00

04657016 000 EA  11,500.000INLET (COMPL)(PCO)(3FT)(BOTH)  1.000  11,500.00 16.00

04657017 000 EA  11,100.000INLET (COMPL)(PCO)(4FT)(NONE)  1.000  11,100.00 4.00

04657022 EA  12,900.000INLET (COMPL)(PCO)(5FT)(LEFT)  3.000  38,700.00 0.00

04657074 000 EA  12,600.000INLET (COMPL)(PSL)(RC)(5FTX5FT)  6.000  75,600.00 11.00

04657077 000 EA  21,500.000INLET (COMPL)(PSL)(RC)(8FTX8FT)  1.000  21,500.00 2.00

04657141 000 EA  16,000.000INLET (COMPL)(PSL)(FG)(6FTX6FT-4FTX4FT)  1.000  16,000.00 2.00

04967002 000 EA  1,500.000REMOV STR (INLET)  4.000  6,000.00 63.00

04967003 000 EA  1,750.000REMOV STR (MANHOLE)  1.000  1,750.00 6.00

04967007 000 LF  31.000REMOV STR (PIPE)  1,765.000  54,715.00 5,900.00

04967008 000 LF  130.000REMOV STR (BOX CULVERT)  43.000  5,590.00 451.00

05007001 000 LS  4,450,000.000MOBILIZATION  0.750  3,337,500.00 1.00

05027001 000 MO  35,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  210,000.00 36.00

05067035 000 EA  20.000SANDBAGS FOR EROSION CONTROL  52.000  1,040.00 496.00

05067039 000 LF  10.000TEMP SEDMT CONT FENCE (INSTALL)  787.000  7,870.00 850.00

05067043 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (8")  290.000  2,900.00 1,363.00

05427001 000 LF  3.350REMOVE METAL BEAM GUARD FENCE  125.000  418.75 250.00

05427002 000 EA  335.000REMOVE TERMINAL ANCHOR SECTION  1.000  335.00 1.00

05427004 000 EA  335.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  1.000  335.00 2.00

06627008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  12,140.000  6,070.00 55,650.00

06627038 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  28,578.000  14,289.00 86,292.00

06777002 000 LF  0.850ELIM EXT PM & MRKS (6")  3,862.000  3,282.70 148,165.00

70197001 000 EA  4,200.000SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  8.000  33,600.00 25.00

96017001 DOL  1.000MATERIAL ON HAND  108,155.000  108,155.00 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  51,404.980  51,404.98 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  4,440.000  4,440.00 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  33,270.800  33,270.80 1,000.00
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$5,701,662.81TOTAL ITEM EARNINGS TO DATE


