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CONTRACT ID: 016809181

PROJECT: F 2021(518)

CONTRACT: 05213202

AWARD AMOUNT: $30,998,613.06

PROJECTED AMOUNT: $31,438,107.03

ADJ. PROJECTED AMOUNT:  $28,037,692.15

CONTRACTOR: ALLEN BUTLER CONSTRUCTION, INC.
ESTIMATE NUMBER: 0058

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 02/27/2026 to 04/01/2026
ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.57

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: IH 27

DISTRICT NAME: AMARILLO
COUNTY: RANDALL

AREA ENGINEER: Clint Harms, P.E.
AREA NUMBER: 050

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

ITEM EARNINGS $30,420,703.16 $30,330,536.75 $90,166.41
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $30,420,703.16 $30,330,536.75 $90,166.41
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $30,420,703.16 $30,330,536.75 $90,166.41

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

05/06/2021
05/27/2021
06/22/2021
09/07/2021
03/03/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 016809181

ESTIMATE 0058

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:
C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

09/07/2021
07/22/2021
847
81
928
924
00/00/0000

DAILY BREAKDOWN

Date or Days
Days Charged

02/27/2026
02/28/2026
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026

JEEE G\ (U (U (UL G U G UAE (U U (U U QU U GO (U A (U U G U QU (U UL U U G Qi

Days
Credited

SATURDAY
SUNDAY

WORK COMPL & ACCEP
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
SATURDAY

SUNDAY

AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
SATURDAY

SUNDAY

AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
SATURDAY

SUNDAY

AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT
AWAIT FINAL ACCEPT

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$2,590.00

0

DAYS AT

PER DAY $2,590.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
29 0

AWAIT FINAL ACCEPT
OTHER - SEE RMRKS
SATURDAY

SUNDAY

WORK COMPL & ACCE

Days
Credited
29

A BN O
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CONTRACT ID 016809181 ESTIMATE 0058 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 18

WORK PERFORMED THIS PERIOD

PROJECT F 2021(518) CONTROL 016809181
CATEGORY 001 DESCRIPTION ALL ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0365 05006001 000 MOBILIZATION LS 3,005,547.000 0.030 $90,166.41 1.00 1.00

TOTAL ITEM EARNINGS THIS ESTIMATE $90,166.41



CONTRACT ID

CONTRACT LINE ITEMS

016809181

ESTIMATE 0058

PROJECT STP 2021(517)HES CONTROL 016809180

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

1000 01046009 000 REMOVING CONC (RIPRAP)

1005 01046021 000 REMOVING CONC (CURB)

1010 01106001 000 EXCAVATION (ROADWAY)

1015 03606004 000 CONC PVMT (CONT REINF - CRCP) (10")

1035 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN)

1045 04506023 000 RAIL (TY SSTR)

1050 04506122 000 RAIL (TY T8OPP)

1055 05086001 000 CONSTRUCTING DETOURS

1060 05126017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)

1063 05126017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)
Vega Lot for CTB

1065 05126041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1)

1070 05146009 000 PERM CTB (SGL SLOPE) (TY 1) (54 )

1075 05146012 000 PERM CTB (SGL SLOPE) (TY 4) (54 )

1080 05146044 000 PERM CTB (SGL SLOPE) (TY 1) SPECIAL

1085 05146046 000 PERM CTB (SGL SLOPE) (TY 4) SPECIAL

1090 05426001 000 REMOVE METAL BEAM GUARD FENCE

1095 05456005 000 CRASH CUSH ATTEN (REMOVE)

1100 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)

1105 05506003 000 CHAIN LINK FENCE (REMOVE)

1110 06106009 000 REMOVE RD IL ASM (TRANS-BASE)

115 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ)

1120 06106190 000 INRD IL (TY SP) 38S-8 (250W EQ) LED

1125 06106191 000 IN RD IL (TY SP) 38S-8-8 (250W EQ) LED

1130 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED

1135 06106319 000 INRD IL (TY ST) 50T-8-8 (400W EQ) LED

1140 06186023 000 CONDT (PVC) (SCH 40) (2")

1145 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE)

1150 06206007 000 ELEC CONDR (NO.8) BARE

1155 06206008 000 ELEC CONDR (NO.8) INSULATED

1160 06246001 000 GROUND BOX TY A (122311)

1165 06246002 000 GROUND BOX TY A (122311)W/APRON

1175 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O)

1190 06776001 000 ELIM EXT PAV MRK & MRKS (4")

PROJECT F 2021(518) CONTROL 016809181

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 01006001 000 PREPARING ROW

0070 01046001 000 REMOVING CONC (PAV)

UNIT

SY
LF
cYy
SY
LF
LF
LF
SY
LF
LF

LF
LF
LF
LF
LF
LF
EA
EA
LF
EA
EA
EA
EA
EA
EA
LF
LF
LF
LF
EA
EA
EA
LF

UNIT

AC
SY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

9.700
4.300
15.100
111.800
192.300
74.800
341.200
33.900
11.300
16.290

10.300
129.400
395.800

1,061.000
1,085.500
1.850
3,335.500
11,124.000
5.800
744.500
496.300
4,839.000
5,583.500
4,032.500
4,839.000
9.600
22.300
1.700
1.800
589.500
868.500
7,196.500
2.500

UNIT
PRICE

66,929.000
11.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
6,716.000 -66.910 6,649.09

21,811.000 0.000 21,809.00
1,926.000 0.000 1,926.00
6,560.000 0.000 7,612.00

112.000 0.000 120.00
136.000 0.000 136.00
654.000 0.000 654.00
8,235.000 0.000 8,949.11
23,756.000 -14,036.000 9,720.00
0.000 15,270.000 15,270.00

18,446.000 0.000 18,446.00

8,943.000 0.000 8,894.50
450.000 0.000 30.00
1,013.000 0.000 1,013.00
70.000 0.000 70.00
12,528.000 -5,530.000 6,998.00
1.000 0.000 2.00
3.000 0.000 14.00
10,908.000 0.000 10,908.00
108.000 0.000 108.00
9.000 0.000 9.00
6.000 0.000 6.00
46.000 0.000 45.00
14.000 0.000 15.00
1.000 0.000 1.00

12,605.000 0.000 15,131.00
1,602.000 0.000 3,150.00

15,984.000 0.000 21,087.00

33,528.000 0.000 44,105.00

6.000 0.000 5.00

13.000 0.000 16.00

2.000 0.000 2.00

431.000 0.000 110.00
Category Subtotal

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE

1.490 -0.790 0.70
1,233.000 0.000 4,367.11
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AMOUNT
$

64,496.18
93,778.70
29,082.59
851,021.60
23,076.00
10,172.80
223,144.80
303,374.83
109,836.00
248,748.30

189,993.80
1,150,948.30
11,874.00
1,074,793.00
75,985.00
12,946.30
6,671.00
155,736.00
63,266.40
80,406.00
4,466.70
29,034.00
251,257.50
60,487.50
4,839.00
145,257.60
70,245.00
35,847.90
79,389.00
2,947.50
13,896.00
14,393.00
275.00

$5,491,687.30

AMOUNT
$

46,850.30
48,038.21



CONTRACT ID 016809181
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0075 01046009 000
0080 01046015 000
0085 01046022 000
0090 01046024 000
0095 01046040 000
0100 01056008 000
0105 01106001 000
0110 01326004 000
0115 01646027 000
0120 02476227 003
0125 02606012 000
0130 02606073 000
0135 02756001 000
0140 02756009 000
0145 03106009 000
0150 03166001 002
0155 03166175 002
0160 03466015 003
0165 03466058 003
0175 03546045 000
0176 03546157

0177 03546107

0185 04006005 000
0190 04006007 000
0195 04026001 000
0205 04106001 000
0210 04166016 000
0215 04166018 000
0220 04166020 000
0225 04166023 000
0230 04206002 000
0235 04206012 000
0240 04206066 000
0250 04236022 000
0257 04296007

0260 04326001 000
0265 04326044 000
0270 04326045 000
0280 04506023 000
0290 04646005 001
0295 04646008 001
0300 04646017 001
0305 04656021 001
0306 04656006

ESTIMATE 0058
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

REMOVING CONC (RIPRAP)

REMOVING CONC (SIDEWALKS)
REMOVING CONC (CURB AND GUTTER)
REMOVING CONC (RETAINING WALLS)
REMOVING CONC (PAVERS)

REMOVING STAB BASE AND ASPH PAV (6")
EXCAVATION (ROADWAY)

EMBANKMENT (FINAL)(DENS CONT)(TY B)

CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)

FL BS (CMP IN PLC)(TY A OR B GR 4)(8")
LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)
LIME TRT (SUBGRADE)(8")
CEMENT
CEMENT TREAT (NEW BASE) (8")
PRIME COAT (MC-30)
ASPH (MULTI OPTION)
AGGR(TY-B GR-4 SAC-B)
STONE-MTRX-ASPH SMA-D SAC-A PG76-28
TACK COAT
PLANE ASPH CONC PAV (2")
PLAN ASHP CONC PAV (2" TO 3")
Added by CO # 13
PLANE ASPH CONC PAV (3" TO 4")
Added by CO # 13
CEM STABIL BKFL
CUT & RESTORE CONC PAVING
TRENCH EXCAVATION PROTECTION
SOIL NAIL ANCHORS
DRILL SHAFT (SIGN MTS) (12 IN)
DRILL SHAFT (SIGN MTS) (24 IN)
DRILL SHAFT (SIGN MTS) (36 IN)
DRILL SHAFT (SIGN MTS) (54 IN)
CLA CONC (MISC)
CL B CONC (MISC)
CL C CONC (RAIL FOUNDATION)
RETAINING WALL (SOIL NAIL)(FACIA)

CONC STR REPAIR (VERTICAL & OVERHEAD)

RIPRAP (CONC)(4 IN)

RIPRAP (CONC)(FLUME)

RIPRAP (MOW STRIP)(4 IN)

RAIL (TY SSTR)

RC PIPE (CL I11)(24 IN)

RC PIPE (CL I11)(36 IN)

RC PIPE (CL IV)(18 IN)

INLET (COMPL)(PCO)(5FT)(NONE)

JCTBOX(COMPL)(PJB)(4FTX4FT)
Added by Change Order 9

ALL ITEMS

UNIT

SY
SY
LF
SY
SY

cY
CcY
SY
SY
TON
SY
TON
Sy
GAL
GAL
(034
TON
GAL
SY
SY

SY

cYy
SY
LF
LF
LF
LF
LF
LF
cYy
cYy
cY
SF
SF
CcYy
CcY
(634
LF
LF
LF
LF
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

9.700
52.900
4.400
89.900
27.400
3.650
15.100
11.300
1.250
9.900
219.800
5.800
248.200
4.600
5.200
5.700
225.900
162.500
4.800
1.550
3.000

3.550

145.100
635.000
63.100
19.100
155.100
248.200
372.200
744.500
543.500
1,769.500
468.100
67.500
325.010
694.000
823.500
569.500
74.800
638.500
521.000
123.900
5,474.500
8,400.000

BID
QUANTITY

6,491.000
25.000
3,594.000
372.000
223.000
12,881.000
23,019.000
2,932.000
9,744.000
23,892.000
269.000
23,892.000
99.000
15,774.000
5,975.000
9,080.000
217.000
43,772.000
31,864.000
221,460.000
0.000

0.000

802.000
764.000
827.000
97,540.000
70.000
187.000
64.000
67.000
49.000
42.000
1,788.000
30,430.000
0.000
1,5655.000
131.000
56.000
12,989.000
5.000
8.000
1,194.000
2.000
0.000

NET CO
QUANTITY

1,809.860
0.000
59.000
0.000
-97.194
-8,946.530
-10,821.160
-1,034.000
0.000
-11,977.460
-205.010
-19,107.150
-64.220
-10,989.150
-3,565.000
-6,360.000
-133.000
-11,000.000
35,696.000
-189,260.480
110,730.000

44,292.000

487.000
-465.071
-819.000
-128.000

0.000
0.000
0.000
0.000
0.000
0.000
-997.528
0.000
156.000
319.000
65.500
0.000
-8,621.000
0.000
0.000
35.000
-1.000
1.000

QTY PAID
TO DATE

8,300.86
50.00
3,653.00
1,003.37
125.81
3,934.47
12,197.84
1,898.00
17,910.00
11,914.54
63.99
4,784.85
34.78
4,784.85
2,410.00
2,720.00
84.00
33,852.46
67,560.00
32,199.52
209,580.90

2,071.54

1,289.00
298.93
8.00
97,412.00
77.00
148.00
64.00
67.00
20.40
133.92
790.47
30,430.00
156.00
1,890.17
196.50
62.10
4,368.00
11.00
24.00
1,229.00
1.00
1.00
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AMOUNT
$

80,518.34
2,645.00
16,073.20
90,202.60
3,447.08
14,360.82
184,187.36
21,447.40
22,387.50
117,953.95
14,065.00
27,752.13
8,632.40
22,010.31
12,532.00
15,504.00
18,975.60
5,501,024.76
324,288.00
49,909.26
628,742.69

7,353.96

187,033.90
189,819.92
504.80
1,860,569.20
11,942.70
36,733.60
23,820.80
49,881.50
11,087.94
236,969.67
370,019.95
2,054,025.02
50,701.56
1,311,777.28
161,817.75
35,365.96
326,726.40
7,023.50
12,504.00
152,273.10
5,474.50
8,400.00



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0307 04656009
0310 04656048
0315 04656127
0320 04656147
0325 04656148
0330 04656153
0335 04796001
0345 04796006
0350 04796007
0355 04966002
0360 04966007
0365 05006001
0370 05026001
0395 05066038
0405 05066041
0410 05066043
0415 05126021
0420 05126022
0425 05126029
0430 05126033
0435 05126034
0440 05126041
0445 05126045
0450 05126046
0455 05296007
0460 05296008
0465 05316004
0470 05406002
0475 05406006
0480 05426001
0485 05426002
0490 05446001
0495 05446003
0500 05456003
0505 05456005
0515 06366002
0520 06366003
0530 06446001
0535 06446004
0540 06446030
0545 06446034
0550 06446060
0555 06446065
0560 06446076
0565 06476001
0570 06476003
0575 06506045

016809181
001

SP
NBR

001
001
001
001
001
000
000
000
000
000
000
008
005
005
005
000
000
000
000
000
000
000
000
000
000
000
001
001
000
000
000
000
000
000
001
001
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0058
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

JCTBOX(COMPL)(PJB)(5FTX5FT)

5X5 boxes
INLET (COMPL)(POD)(FG)(3FTX3FT)
INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT)
INLET(COMPL)(PSL)(SFG)(4FTX4FT-4F TX4FT)
INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT)
INLET (COMPL)(PAZD)(RC)(4FTX4FT)
ADJUSTING MANHOLES
ADJUSTING INLET (CAP)
ADJUSTING MANHOLES(CAP)
REMOV STR (INLET)
REMOV STR (PIPE)
MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
TEMP SEDMT CONT FENCE (INSTALL)
BIODEG EROSN CONT LOGS (INSTL) (12")
BIODEG EROSN CONT LOGS (REMOVE)
PORT CTB (DES SOURCE)(LOW PROF)(TY 1)
PORT CTB (DES SOURCE)(LOW PROF)(TY 2)
PORT CTB (MOVE)(F-SHAPE)(TY 1)
PORT CTB (MOVE)(LOW PROF)(TY 1)
PORT CTB (MOVE)(LOW PROF)(TY 2)
PORT CTB (STKPL)(F-SHAPE)(TY 1)
PORT CTB (STKPL)(LOW PROF)(TY 1)
PORT CTB (STKPL)(LOW PROF)(TY 2)
CONC CURB & GUTTER (TY 1)
CONC CURB & GUTTER (TY II)
CURB RAMPS (TY 1)
MTL W-BEAM GD FEN (STEEL POST)
MTL BEAM GD FEN TRANS (THRIE-BEAM)
REMOVE METAL BEAM GUARD FENCE
REMOVE TERMINAL ANCHOR SECTION
GUARDRAIL END TREATMENT (INSTALL)
GUARDRAIL END TREATMENT (REMOVE)
CRASH CUSH ATTEN (MOVE & RESET)
CRASH CUSH ATTEN (REMOVE)
ALUMINUM SIGNS (TY G)
ALUMINUM SIGNS (TY O)
IN SM RD SN SUP&AM TY10BWG(1)SA(P)
IN SM RD SN SUP&AM TY10BWG(1)SA(T)
IN SM RD SN SUP&AM TYS80(1)SA(T)
IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)
IN SM RD SN SUP&AM TYTWT(1)WS(P)
IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)
REMOVE SM RD SN SUP&AM
INSTALL LRSS (STRUCT STEEL)
REMOVE LRSA
INS OH SN SUP(40 FT CANT)

UNIT

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
LS
MO
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
LF
EA
LF
EA
EA
EA
EA
EA
SF
SF
EA
EA
EA
EA
EA
EA
EA
LB
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE
ALL ITEMS

UNIT
PRICE

4,107.890

4,298.000
7,707.500
6,653.000
6,957.000
5,961.500
2,181.000
2,965.500
4,817.500
1,244.000
40.200
3,005,547.000
3,565.000
5.000
8.100
2.500
10.200
17.800
6.000
8.900
14.200
10.300
9.700
14.900
24.600
24.700
2,961.000
38.200
2,767.000
1.850
248.200
3,672.500
248.200
3,335.500
3,335.500
37.200
37.200
974.000
1,054.500
1,315.000
1,551.000
775.500
3,722.500
124.100
7.400
1,5651.000
40,015.000

BID
QUANTITY

0.000

3.000
1.000
16.000
89.000
4.000
5.000
92.000
1.000
9.000
38.000
1.000
40.000
2,440.000
1,720.000
1,720.000
3,130.000
60.000
12,810.000
6,210.000
120.000
5,310.000
3,130.000
60.000
2,941.000
3,654.000
1.000
750.000
13.000
7,887.000
10.000
13.000
9.000
11.000
3.000
1,913.000
996.000
4.000
23.000
37.000
9.000
5.000
2.000
80.000
10,435.000
19.000
2.000

NET CO
QUANTITY

2.000

0.000
0.000
0.000
-3.000
0.000
0.000
-73.000
0.000
0.000
0.000
0.000
3.000
-1,770.000
0.000
0.000
-1,670.000
-40.000
-8,370.000
-5,170.000
-60.000
460.000
-1,590.000
-40.000
-2,439.000
-2,922.000
0.000
0.000
-10.000
-3,155.000
-8.000
-9.000
-6.000
-7.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

2.00

3.00
1.00
17.00
86.00
4.00
5.00
19.00
2.00
78.00
449.00
1.00
43.00
670.00
4,283.00
4,876.00
1,460.00
20.00
4,440.00
1,040.00
60.00
10,410.00
1,460.00
20.00
502.00
732.00
1.00
1,101.00
3.00
5,357.00
3.00
4.00
4.00
4.00
20.00
1,808.25
1,254.00
4.00
26.00
37.00
9.00
5.00
2.00
55.00
9,396.00
16.00
2.00
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AMOUNT
$
8,215.78

12,894.00
7,707.50
113,101.00
598,302.00
23,846.00
10,905.00
56,344.50
9,635.00
97,032.00
18,049.80
3,005,547.00
153,295.00
3,350.00
34,692.30
12,190.00
14,892.00
356.00
26,640.00
9,256.00
852.00
107,223.00
14,162.00
298.00
12,349.20
18,080.40
2,961.00
42,058.20
8,301.00
9,910.45
744.60
14,690.00
992.80
13,342.00
66,710.00
67,266.90
46,648.80
3,896.00
27,417.00
48,655.00
13,959.00
3,877.50
7,445.00
6,825.50
69,530.40
24,816.00
80,030.00



CONTRACT ID 016809181
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0580 06506069 000
0585 06506204 000
0590 06506205 000
0595 06586013 000
0600 06586026 000
0605 06586027 000
0610 06586061 000
0625 06586092 000
0630 06586094 000
0635 06626001 000
0640 06626002 000
0645 06626004 000
0650 06626034 000
0660 06626063 000
0670 06666005 007
0675 06666035 007
0680 06666041 007
0685 06666047 007
0690 06666053 007
0695 06666056 007
0700 06666062 007
0705 06666077 007
0715 06666101 007
0725 06666349 007
0730 06776001 000
0737 07866002

0740 30286002 000
0745 30766001 000
0747 30776057

0748 30776057

0750 60016002 000
0751 30776073

0753 30806024

0755 60246002 000
0757 60246008

0762 60246011

0765 60246017 000
0767 60246023

0772 96086002

ESTIMATE 0058
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

INS OH SN SUP(60 FT BRDG)
REMOVE OVERHD SIGN SUP

REMOVE OVERHD SIGN SUP (SIGN ONLY)
INSTL DEL ASSM (D-SW)SZ (BRF)CTB

INSTL DEL ASSM (D-SY)SZ (BRF)CTB

INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI)
INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2
INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND
INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF

WK ZN PAV MRK NON-REMOV (W)4"(BRK)
WK ZN PAV MRK NON-REMOV (W)4"(DOT)
WK ZN PAV MRK NON-REMOV (W)4"(SLD)
WK ZN PAV MRK NON-REMOV (Y)4"(SLD)
WK ZN PAV MRK REMOV (W)4"(SLD)

REFL PAV MRK TY | (W)4"(DOT)(090MIL)
REFL PAV MRK TY | (W)8"(SLD)(090MIL)

REFL PAV MRK TY | (W)12"(SLD)(090MIL)
REFL PAV MRK TY | (W)24"(SLD)(090MIL)
REFL PAV MRK TY | (W)(ARROW)(090MIL)
REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)
REFL PAV MRK TY I(W)(UTURN ARW)(090MIL)
REFL PAV MRK TY | (W)(WORD)(090MIL)

REF PAV MRK TY I(W)36"(YLD TRI)(090MIL)
REFL PAV MRK TY | (W)12"(DOT)(090MIL)
ELIM EXT PAV MRK & MRKS (4")

CARBON FIBER REINF POLYMER STRENGTHNING

FRICTIONAL ASPH SURF PRESERV TRTMT
D-GR HMA TY-B PG64-22
SP MIXES SP-D PG70-28

Mainlanes Northbound

SP MIXES SP-D PG70-28

Fontage Road/Ramps Northbound and Southbound

PORTABLE CHANGEABLE MESSAGE SIGN

PRODUCTION PAYMENT ADJUSTMENT
Mainlanes Northbound

PLACEMENT PAYMENT ADJUSTMENT
Mainlanes Northbound

HPPM W/RET REQ TY [(W)4"(BRK)(090MIL)

HPPM W/RET REQ TY [(W)6"(BRK)(090MIL)
Added by CO # 14

HPPM W/RET REQ TY [(W)6"(SLD)(090MIL)
Added by CO # 14

HPPM W/RET REQ TY I(Y)4"(SLD)(090MIL)

HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL)
Added by CO # 14

UNIQUE CHANGE ORDER ITEM 2

ALL ITEMS

UNIT

EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
LF
LF
SF
SY
TON
TON

TON

EA
DOL

DOL

LF
LF

LF

LF
LF

DOL

Inlet Adjustments 11 EA/ RC Pipe CL IV 18-inch 232 LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

58,626.000
9,306.000
1,551.000

15.800
15.800
22.600
53.400
93.100
124.100
1.250
1.250
1.250
1.250
4.000
0.500
1.000
4.300
8.700
186.100
310.200
248.200
248.200
37.200
4.300
2.500
125.640
7.700
145.400
150.000

160.000

24,176.000
1.000

1.000

0.500
0.860

0.860

0.500
0.860

93,150.220

BID
QUANTITY

1.000
4.000
1.000
146.000
32.000
57.000
35.000
65.000
136.000
2,402.000
929.000
9,060.000
1,462.000
9,049.000
315.000
12,307.000
3,794.000
623.000
10.000
14.000
8.000
10.000
27.000
582.000
3,681.000
0.000
6,699.000
3,942.000
0.000

0.000

5.000
0.000

0.000

20,500.000
0.000

0.000

48,989.000
0.000

0.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
-805.000
0.000
0.000
-7,470.875
0.000
-2,464.000
-1,770.000
-108.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
142.000
0.000
-1,153.175
7,500.000

3,500.000

0.000
1,000.000

1,000.000

-20,500.000
20,500.000

35,019.000

-48,989.000
48,989.000

1.000

QTY PAID
TO DATE

1.00

4.00

1.00
26.00
13.00
54.00
53.00
33.00
99.00
83,085.00
124.00
86,722.00
115,423.00
1,578.13
567.00
9,843.00
2,024.00
515.00
14.00
18.00
2.00

6.00
32.00
360.00
40,058.00
142.00
6,699.00
2,788.83
7,474.91

3,168.32

5.00
22,702.20

16,026.23

1,930.00
16,610.00

35,910.00

2,101.00
35,465.00

1.00

Page 7 of 18

AMOUNT
$

58,626.00
37,224.00
1,5651.00
410.80
205.40
1,220.40
2,830.20
3,072.30
12,285.90
103,856.25
155.00
108,402.50
144,278.75
6,312.50
283.50
9,843.00
8,703.20
4,480.50
2,605.40
5,583.60
496.40
1,489.20
1,190.40
1,548.00
100,145.00
17,840.88
51,582.30
405,495.15
1,121,236.50

506,931.20

120,880.00
22,702.20

16,026.23

965.00
14,284.60

30,882.60

1,050.50
30,499.90

93,150.22



CONTRACT ID 016809181
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0773 96086003

0775 61856002 002
0780 61856003 002
1036 04166029

1051 05086005

1109 06106004

1165 06246001

1456 06186029

1457 06186030

1472 06246007

1473 06246028

1486 06806011

1487 06826017

1488 06846033

1489 06846046

1490 06846028

1491 06876001

1492 06886002

1493 06906009

2015 03466043

2020 03466044

2035 05856005

2145 96056002

2150 96056003

2165 96056002

ESTIMATE 0058
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

UNIQUE CHANGE ORDER ITEM 3
Junction Boxes & Inlets 8 EA

TMA (STATIONARY)

TMA (MOBILE OPERATION)

DRILL SHAFT (RDWY ILL POLE) (30 IN)
Payment only for change order 16

CONSTRUCTING DETOURS (TY 3)

ALL ITEMS

UNIT

DOL

DAY
HR
LF

SY

extra materials, equipment, tools, labor, and incidentals

RELOCATE RD IL ASM (TRANS-BASE)
Added by Change Order 16

GROUND BOX TY A (122311)
Added by CO # 12

CONDT (PVC) (SCH 40) (3")
Added by CO # 12

CONDT (PVC) (SCH 40) (3") (BORE)
Added by CO # 12

GROUND BOX TY C (162911)
Added by CO # 12

REMOVE GROUND BOX
Added by CO # 12

INSTALL HWY TRF SIG (UPGRADE)
Added by CO # 12

PED SIG SEC (LED)(2 INDICATIONS)
Added by CO # 12

TRF SIG CBL (TY A)(14 AWG)(7 CONDR)
Added by CO # 12

TRF SIG CBL (TY A)(14 AWG)(20 CONDR)
Added by CO # 12

TRF SIG CBL (TY A)(14 AWG)(2 CONDR)
Added by CO # 12

PED POLE ASSEMBLY
Added by CO # 12

PED DETECT PUSH BUTTON (STANDARD)
Added by CO # 12

REMOVAL OF CABLES
Added by CO # 12

PRODUCTION PAYMENT ADJUSTMENT

PLACEMENT PAYMENT ADJUSTMENT

RIDE PAYMENT ADJUSTMENT (ITEM 346)

RUC CREDIT OR DAMAGE

Existing SB SW 45th Ave Exit Peak Hours

RUC DAMAGE ONLY

Existing SB SW 45th Ave Exit Peak Hours

RUC CREDIT OR DAMAGE

Existing SB S. Georgia St. Entrance Peak Hours

EA

EA

LF

LF

EA

EA

EA

EA

LF

LF

LF

EA

EA

LF

DOL

DOL

DOL

DOL

DOL

DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

70,068.330

796.000

70.100

400.000

151.570

4,957.830

1,250.000

17.000

40.000

1,350.000

750.000

2,221.200

1,120.000

4.600

4.050

4.950

4,250.000

950.000

1.750

1.000

1.000

1.000

100.000

-100.000

100.000

BID
QUANTITY

0.000

75.000

4,308.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

177,823.750

177,823.750

225,188.130

156.000

156.000

72.000

NET CO
QUANTITY

1.000

0.000

-3,463.000

16.000

827.280

2.000

2.000

10.000

80.000

1.000

5.000

1.000

1.000

10.000

90.000

140.000

1.000

1.000

350.000

-163,906.220

-156,857.540

-173,485.130

0.000

0.000

0.000

QTY PAID
TO DATE

1.00

371.00

845.00

16.00

827.28

2.00

2.00

10.00

80.00

10.00

90.00

140.00

350.00
13,917.53
20,966.21

-51,703.00
57.00

57.00

33.00

Page 8 of 18

AMOUNT
$
70,068.33

295,316.00
59,234.50
6,400.00
125,390.83
9,915.66
2,500.00
170.00
3,200.00
1,350.00
3,750.00
2,221.20
1,120.00
46.00
364.50
693.00
4,250.00
950.00
612.50
13,917.53
20,966.21
-51,703.00
5,700.00

-5,700.00

3,300.00



CONTRACT ID 016809181 ESTIMATE 0058

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

2170 96056003 RUC DAMAGE ONLY DOL
Existing SB S. Georgia St. Entrance Peak Hours

2175 96056002 RUC CREDIT OR DAMAGE DOL
Existing SB S. Georgia St. Exit Peak Hours

2180 96056003 RUC DAMAGE ONLY DOL
Existing SB S. Georgia St. Exit Peak Hours

2225 96056002 RUC CREDIT OR DAMAGE DOL
Existing SB Parker St/Moss LN Entrance Peak

2230 96056003 RUC DAMAGE ONLY DOL
Existing SB Parker St/Moss LN Entrance Peak

2255 96056002 RUC CREDIT OR DAMAGE DOL
Existing SB Hawthorne Dr. Exit Peak

2260 96056003 RUC DAMAGE ONLY DOL
Existing SB Hawthorne Dr. Exit Peak

2275 96056002 RUC CREDIT OR DAMAGE DOL
Existing NB 34th Ave Entrance Peak

2280 96056003 RUC DAMAGE ONLY DOL
Existing NB 34th Ave Entrance Peak

2352 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL
RIPRAP(CONC) (4 IN) $798.50 X 151 CY = $120,573.50 Plus 6%

2353 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL
Lane Closures for pour $1,350.00 X 3 EA = $4,050.00 Plus 6%

2354 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL
This is for the additional clean up of concrete pavement

2355 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL
Payment Bond for Change Order # 13

5550 06186064 CONDT (RM) (1") LF
Full supplemtal Price of materials and labor.

5555 06206007 ELEC CONDR (NO.8) BARE LF
Added by CO # 12

CATEGORY 002 DESCRIPTION

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

2040 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL

2045 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL

PROJECT STP 2021(517)HES CONTROL 016810077

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

1350 01046009 000 REMOVING CONC (RIPRAP) SY

1355 01046021 000 REMOVING CONC (CURB) LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

127,807.910

4,293.000

7,500.000

5,256.000

29.320

1.580

CONTRACTOR FORCE ACCOUNT WORK

UNIT
PRICE

1.000
1.000

UNIT
PRICE

9.700
4.300

BID
QUANTITY

72.000

26.000

26.000

26.000

26.000

26.000

26.000

159.000

159.000

0.000

0.000

0.000

0.000

0.000

0.000

BID
QUANTITY

15,000.000
45,000.000

BID
QUANTITY

1,124.000
3,229.000

Page 9 of 18
NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 33.00 -3,300.00
0.000 24.00 2,400.00
0.000 22.00 -2,200.00
0.000 26.00 2,600.00
0.000 37.00 -3,700.00
0.000 26.00 2,600.00
0.000 48.00 -4,800.00
0.000 3.00 300.00
0.000 3.00 -300.00
1.000 1.00 127,807.91
1.000 1.00 4,293.00
28.000 73.00 547,500.00
1.000 1.00 5,256.00
1,600.000 1,383.00 40,549.56
120.000 120.00 189.60
Category Subtotal $23,656,223.36
NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 55,715.14 55,715.14
0.000 221,623.97 221,623.97
Category Subtotal $277,339.11
NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
82.000 1,206.00 11,698.20
0.000 3,231.00 13,893.30



CONTRACT ID 016809181 ESTIMATE 0058 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 18

CATEGORY 001 DESCRIPTION ALL ITEMS
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
1360 01046023 000 REMOVING CONC (CTB) LF 20.900 1,027.000 0.000 5,060.96 105,773.96
1365 01106001 000 EXCAVATION (ROADWAY) CY 15.100 312.000 -79.720 232.28 3,507.43
1370 03606004 000 CONC PVMT (CONT REINF - CRCP) (10") SY 111.800 1,159.000 0.000 205.00 22,919.00
1390 05086001 000 CONSTRUCTING DETOURS SY 33.900 1,346.000 0.000 1,346.00 45,629.40
1398 05126017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF 17.370 0.000 6,610.000 6,610.00 114,815.70

Adrian Lot CTB

1400 05126041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF 10.300 5,414.000 0.000 2,744.00 28,263.20
1405 05146009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF 129.400 2,024.000 0.000 2,072.50 268,181.50
1410 05146012 000 PERM CTB (SGL SLOPE) (TY 4) (54 ) LF 395.800 30.000 0.000 450.00 178,110.00
1415 05426001 000 REMOVE METAL BEAM GUARD FENCE LF 1.850 1,127.000 0.000 1,784.00 3,300.40
1420 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA 11,124.000 1.000 0.000 6.00 66,744.00
1425 05506003 000 CHAIN LINK FENCE (REMOVE) LF 5.800 1,036.000 0.000 1,036.00 6,008.80
1435 06106190 000 INRD IL (TY SP) 38S-8 (250W EQ) LED EA 4,839.000 3.000 0.000 3.00 14,517.00
1440 06106191 000 INRD IL (TY SP) 38S-8-8 (250W EQ) LED EA 5,583.500 1.000 0.000 1.00 5,583.50
1445 06106319 000 INRD IL (TY ST) 50T-8-8 (400W EQ) LED EA 4,839.000 1.000 0.000 1.00 4,839.00
1450 06186023 000 CONDT (PVC) (SCH 40) (2") LF 9.600 726.000 0.000 650.00 6,240.00
1460 06206007 000 ELEC CONDR (NO.8) BARE LF 1.700 810.000 0.000 810.00 1,377.00
1465 06206008 000 ELEC CONDR (NO.8) INSULATED LF 1.800 1,620.000 0.000 1,620.00 2,916.00
1470 06246002 000 GROUND BOX TY A (122311)W/APRON EA 868.500 1.000 0.000 1.00 868.50
1475 06626001 000 WK ZN PAV MRK NON-REMOQV (W)4"(BRK) LF 1.250 180.000 0.000 55,174.00 68,967.50
1485 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF 2.500 180.000 0.000 8,520.00 21,300.00
Category Subtotal $995,453.39

PROJECT STP 2021(517)HES CONTROL 016809180

CATEGORY 001 DESCRIPTION ALL ITEMS
LINE ITEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE ($)

NBR CODE NBR SUPP DESCRIPTION

1040 04206066 000 CL C CONC (RAIL FOUNDATION) cY 468.100 111.000 -111.000 0.000 0.00
1170 06286002 000 REMOVE ELECTRICAL SERVICES EA 620.500 2.000 0.000 0.000 0.00
1180 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF 1.250 431.000 0.000 0.000 0.00
1185 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF 4.000 1,924.000 -1,924.000 0.000 0.00
Category Subtotal 0.00

PROJECT F 2021(518) CONTROL 016809181

CATEGORY 001 DESCRIPTION ALL ITEMS
LINE ITEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE ($)

NBR CODE NBR SUPP DESCRIPTION
0170 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY 1,682.000 296.000 -296.000 0.000 0.00
0178 03546025 PLANE ASPH CONC PAV(4" TO 6") SY 4.550 0.000 22,146.000 0.000 0.00
There is no bid Item for 4" to 5" Pavement

0180 03616051 000 FULL-DPTH REP(BR APPROACH SLAB)(9"-13") SY 1,006.000 119.000 -119.000 0.000 0.00

0200 04036001 000 TEMPORARY SPL SHORING SF 54.100 1,419.000 -1,419.000 0.000 0.00



CONTRACT ID 016809181 ESTIMATE 0058 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 18

0245 04236008 000 RETAINING WALL (CAST - IN - PLACE) SF 188.800 1,191.000 -1,191.000 0.000 0.00

0255 04296006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF 212.800 1,050.000 -1,050.000 0.000 0.00

0275 04386010 000 RESIZING AND SEALING JOINTS LF 47.900 1,062.000 -1,062.000 0.000 0.00

0285 04546009 000 JOINT SEALANT LF 94.600 700.000 -700.000 0.000 0.00

0340 04796002 000 ADJUSTING INLETS EA 3,186.500 23.000 -23.000 0.000 0.00

0375 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) Sy 43.400 444.000 -444.000 0.000 0.00

0380 05066024 005 CONSTRUCTION EXITS (REMOVE) SY 12.400 444.000 -444.000 0.000 0.00

0385 05066032 005 BLADING WORK (EROSION & SEDMT CONT) HR 251.700 13.000 -13.000 0.000 0.00

0390 05066035 005 SANDBAGS FOR EROSION CONTROL EA 9.600 120.000 -120.000 0.000 0.00

0400 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF 1.250 2,400.000 0.000 0.000 0.00

0510 05456013 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA 29,926.000 1.000 -1.000 0.000 0.00

0525 06366006 001 REFURBISH ALUMINUM SIGNS (TY O) EA 496.300 2.000 0.000 0.000 0.00

0615 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA 53.400 8.000 0.000 0.000 0.00

0620 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA 93.100 6.000 0.000 0.000 0.00

0655 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF 8.100 202.000 -202.000 0.000 0.00

0665 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF 4.000 5,062.000 -5,062.000 0.000 0.00

0710 06666083 007 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA 1,241.000 10.000 -10.000 0.000 0.00

0720 06666146 007 REFL PAV MRK TY | (Y)24"(SLD)(090MIL) LF 12.400 69.000 -69.000 0.000 0.00

0735 06786001 000 PAV SURF PREP FOR MRK (4") LF 1.250 219.000 -219.000 0.000 0.00

0752 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL 1.000 0.000 1,000.000 0.000 0.00
Fontage Roads/Ramps Northbound and Southbound

0754 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL 1.000 0.000 1,000.000 0.000 0.00
Fontage Roads/Ramps Northbound and Southbound

0760 60246005 000 HPPM W/RET REQ TY [(W)4"(SLD)(090MIL) LF 0.500 35,019.000 -35,019.000 0.000 0.00

0770 60246025 000 PAVEMENT SEALER 4" LF 1.250 219.000 -219.000 0.000 0.00

2000 96016001 MATERIAL ON HAND DOL 1.000 1,000.000 0.000 0.000 0.00

2005 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1,000.000 0.000 0.000 0.00

2010 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 2,000.000 0.000 0.000 0.00

2025 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL 1.000 14,329.170 0.000 0.000 0.00

2030 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL 1.000 14,329.170 0.000 0.000 0.00

2051 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL 66,602.490 0.000 1.000 0.000 0.00
This is the payment for all pay items, materials, equipment,

2055 96056002 RUC CREDIT OR DAMAGE DOL 1,500.000 200.000 0.000 0.000 0.00
IH 27 Mainlanes NB 2 Lanes Peak Hours

2060 96056003 RUC DAMAGE ONLY DOL -1,500.000 200.000 0.000 0.000 0.00
IH 27 Mainlanes NB 2 Lanes Peak Hours

2065 96056003 RUC DAMAGE ONLY DOL -6,000.000 10.000 0.000 0.000 0.00
IH 27 Mainlanes NB 3 Lanes Peak Hours

2070 96056003 RUC DAMAGE ONLY DOL -3,000.000 10.000 0.000 0.000 0.00
IH 27 Mainlanes NB 3 Lanes Off Peak

2075 96056002 RUC CREDIT OR DAMAGE DOL 1,500.000 200.000 0.000 0.000 0.00
IH 27 Mainlanes SB 2 Lanes Peak Hours

2080 96056003 RUC DAMAGE ONLY DOL -1,500.000 200.000 0.000 0.000 0.00
IH 27 Mainlanes SB 2 Lanes Peak Hours

2085 96056003 RUC DAMAGE ONLY DOL -6,000.000 10.000 0.000 0.000 0.00
IH 27 Mainlanes SB 3 Lanes Peak Hours

2090 96056003 RUC DAMAGE ONLY DOL -3,000.000 10.000 0.000 0.000 0.00
IH 27 Mainlanes SB 3 Lanes Off Peak

2095 96056003 RUC DAMAGE ONLY DOL -3,000.000 10.000 0.000 0.000 0.00
IH 27 Frontage Road NB 2 Lanes Peak

2100 96056003 RUC DAMAGE ONLY DOL -1,500.000 10.000 0.000 0.000 0.00

IH 27 Frontage Road NB 2 Lanes Off Peak



CONTRACTID

2105 96056003
2110 96056003
2115 96056002
2120 96056003
2125 96056002
2130 96056003
2135 96056002
2140 96056003
2155 96056002
2160 96056003
2185 96056002
2190 96056003
2195 96056002
2200 96056003
2205 96056002
2210 96056003
2215 96056002
2220 96056003
2235 96056002
2240 96056003
2245 96056002
2250 96056003
2265 96056002
2270 96056003
2285 96056002
2290 96056003

ESTIMATE 0058

RUC DAMAGE ONLY

IH 27 Frontage Road SB 2 Lanes Peak
RUC DAMAGE ONLY

IH 27 Frontage Road SB 2 Lanes Off Peak
RUC CREDIT OR DAMAGE

Existing NB SW 45th Ave Exit Peak Hours
RUC DAMAGE ONLY

Existing NB SW 45th Ave Exit Peak Hours
RUC CREDIT OR DAMAGE

Existing SB SW 45th Ave Entrance Peak Hours
RUC DAMAGE ONLY

Existing SB SW 45th Ave Entrance Peak Hours
RUC CREDIT OR DAMAGE

Existing NB SW 45th Ave Entrance Peak Hours
RUC DAMAGE ONLY

Existing NB SW 45th Ave Entrance Peak Hours
RUC CREDIT OR DAMAGE

Existing NB S. Georgia St Exit Peak Hours
RUC DAMAGE ONLY

Existing NB S. Georgia St Exit Peak Hours
RUC CREDIT OR DAMAGE

Existing NB S. Georgia St. Entrance Peak Hours
RUC DAMAGE ONLY

Existing NB S. Georgia St. Entrance Peak Hours
RUC CREDIT OR DAMAGE

Proposed SB Parker St/Moss LN Peak
RUC DAMAGE ONLY

Proposed SB Parker St/Moss LN Peak
RUC CREDIT OR DAMAGE

Proposed NB Parker St/Moss LN Exit Peak
RUC DAMAGE ONLY

Proposed NB Parker St/Moss LN Exit Peak
RUC CREDIT OR DAMAGE

Existing NB Parker St/Moss Ln Exit Peak
RUC DAMAGE ONLY

Existing NB Parker St/Moss Ln Exit Peak
RUC CREDIT OR DAMAGE

Proposed NB S. Georgia St. Entrance Peak
RUC DAMAGE ONLY

Proposed NB S. Georgia St. Entrance Peak
RUC CREDIT OR DAMAGE

Existing NB S. Bonham St. Entrance Peak
RUC DAMAGE ONLY

Existing NB S. Bonham St. Entrance Peak
RUC CREDIT OR DAMAGE

Existing NB S. Washington St. Exit Peak
RUC DAMAGE ONLY

Existing NB S. Washington St. Exit Peak
RUC CREDIT OR DAMAGE

Existing SB SE 26th St Entrance Peak
RUC DAMAGE ONLY

Existing SB SE 26th St Entrance Peak

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

CONTRACTOR'S ESTIMATE PACKAGE

-3,000.000

-1,500.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

10.000

10.000

26.000

26.000

26.000

26.000

156.000

156.000

156.000

156.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

159.000

159.000

26.000

26.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Page 12 of 18

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT ID 016809181 ESTIMATE 0058

2295 96056002 RUC CREDIT OR DAMAGE DOL
Existing NB SE 26th St. Exit Peak

2300 96056003 RUC DAMAGE ONLY DOL
Existing NB SE 26th St. Exit Peak

2305 96056002 RUC CREDIT OR DAMAGE DOL
Existing SB 34th Ave Exit Peak

2310 96056003 RUC DAMAGE ONLY DOL
Existing SB 34th Ave Exit Peak

2315 96056002 RUC CREDIT OR DAMAGE DOL
Existing EB IH 40 to SB IH 27 Direct Peak

2320 96056003 RUC DAMAGE ONLY DOL
Existing EB IH 40 to SB IH 27 Direct Peak

2325 96056002 RUC CREDIT OR DAMAGE DOL
Existing NB SE 26th St. Entrance Peak

2330 96056003 RUC DAMAGE ONLY DOL
Existing NB SE 26th St. Entrance Peak

2335 96056002 RUC CREDIT OR DAMAGE DOL
Existing SB SE 26th St Exit Peak

2340 96056003 RUC DAMAGE ONLY DOL
Existing SB SE 26th St Exit Peak

2345 96056002 RUC CREDIT OR DAMAGE DOL
Existing NB IH 27 to IH 40 Exit Peak

2350 96056003 RUC DAMAGE ONLY DOL
Existing NB IH 27 to IH 40 Exit Peak

CATEGORY 002 DESCRIPTION

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

2050 96066052 FORCE ACCOUNT DOL
Electrical Contractor

PROJECT STP 2021(517)HES CONTROL 016810077

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

1395 05126017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF

1430 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA

1455 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF

1480 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

100.000

-100.000

CONTRACTOR FORCE ACCOUNT WORK

UNIT
PRICE

1.000

UNIT
PRICE

11.300
744.500
22.300
4.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

26.000

BID
QUANTITY

40,000.000

BID
QUANTITY

5,414.000
5.000
54.000
920.000

0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
-5,414.000 0.000
0.000 0.000
0.000 0.000
-920.000 0.000
Category Subtotal

Page 13 of 18
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

AMOUNT
($)

0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$30,420,703.16



CONTRACT ID

016809181 ESTIMATE 0058

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01006001
01046001
01046009
01046015
01046021
01046022
01046023
01046024
01046040
01056008
01106001

01326004
01646027
02476227
02606012
02606073
02756001
02756009
03106009
03166001
03166175
03466015
03466043
03466044
03466058
03546045
03546107
03546157
03606004
04006005
04006007
04026001
04106001
04166016
04166018
04166020
04166023
04166029
04166029

04206002
04206012
04206066

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
003
000
000
000
000
000
002
002
003

003
000

000
000
000
000
000
000
000
000
000
000

000
000
000

DESCRIPTION

PREPARING ROW

REMOVING CONC (PAV)

REMOVING CONC (RIPRAP)

REMOVING CONC (SIDEWALKS)

REMOVING CONC (CURB)

REMOVING CONC (CURB AND GUTTER)
REMOVING CONC (CTB)

REMOVING CONC (RETAINING WALLS)
REMOVING CONC (PAVERS)

REMOVING STAB BASE AND ASPH PAV (6")
EXCAVATION (ROADWAY)

EMBANKMENT (FINAL)(DENS CONT)(TY B)
CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)
FL BS (CMP IN PLC)(TY AOR B GR 4)(8")
LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)
LIME TRT (SUBGRADE)(8")

CEMENT

CEMENT TREAT (NEW BASE) (8")

PRIME COAT (MC-30)

ASPH (MULTI OPTION)

AGGR(TY-B GR-4 SAC-B)
STONE-MTRX-ASPH SMA-D SAC-A PG76-28
PRODUCTION PAYMENT ADJUSTMENT
PLACEMENT PAYMENT ADJUSTMENT

TACK COAT

PLANE ASPH CONC PAV (2")

PLANE ASPH CONC PAV (3" TO 4")

PLAN ASHP CONC PAV (2" TO 3")

CONC PVMT (CONT REINF - CRCP) (10")

CEM STABIL BKFL

CUT & RESTORE CONC PAVING

TRENCH EXCAVATION PROTECTION

SOIL NAILANCHORS

DRILL SHAFT (SIGN MTS) (12 IN)
DRILL SHAFT (SIGN MTS) (24 IN)
DRILL SHAFT (SIGN MTS) (36 IN)
DRILL SHAFT (SIGN MTS) (54 IN)
DRILL SHAFT (RDWY ILL POLE) (30 IN)
DRILL SHAFT (RDWY ILL POLE) (30 IN)
Payment only for change order 16

CLA CONC (MISC)

CL B CONC (MISC)

CL C CONC (RAIL FOUNDATION)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
SY
SYy
SY
LF
LF
LF
SY
Sy
SY
cYy
cYy
SY
SY
TON
SY
TON
SY
GAL
GAL
CcY
TON
DOL
DOL
GAL
SY
SYy
SY
SY
cYy
SY
LF
LF
LF
LF
LF
LF
LF
LF

CcYy
cYy
cYy

UNIT
PRICE

66,929.000
11.000
9.700
52.900
4.300
4.400
20.900
89.900
27.400
3.650
15.100
11.300
1.250
9.900
219.800
5.800
248.200
4.600
5.200
5.700
225.900
162.500
1.000
1.000
4.800
1.550
3.550
3.000
111.800
145.100
635.000
63.100
19.100
155.100
248.200
372.200
744.500
192.300
400.000

543.500
1,769.500
468.100

BID
QUANTITY

1.49
1,233.00
14,331.00
25.00
25,040.00
3,594.00
1,027.00
372.00
223.00
12,881.00
25,257.00
2,932.00
9,744.00
23,892.00
269.00
23,892.00
99.00
15,774.00
5,975.00
9,080.00
217.00
43,772.00
177,823.75
177,823.75
31,864.00
221,460.00
0.00

0.00
7,719.00
802.00
764.00
827.00
97,540.00
70.00
187.00
64.00
67.00
112.00
112.00

49.00
42.00
1,788.00

QTY PAID
TO DATE

0.700
4,367.110
16,155.950
50.000
25,040.000
3,653.000
5,060.955
1,003.366
125.806
3,934.470
14,356.118
1,898.000
17,910.000
11,914.540
63.990
4,784.850
34.780
4,784.850
2,410.000
2,720.000
84.000
33,852.460
13,917.530
20,966.210
67,560.000
32,199.520
2,071.539
209,580.895
7,817.000
1,289.000
298.929
8.000
97,412.000
77.000
148.000
64.000
67.000
120.000
16.000

20.401
133.919
790.472

AMOUNT
$)

46,850.30
48,038.21
156,712.72
2,645.00
107,672.00
16,073.20
105,773.96
90,202.60
3,447.08
14,360.82
216,777.38
21,447.40
22,387.50
117,953.95
14,065.00
27,752.13
8,632.40
22,010.31
12,532.00
15,504.00
18,975.60
5,501,024.76
13,917.53
20,966.21
324,288.00
49,909.26
7,353.96
628,742.69
873,940.60
187,033.90
189,819.92
504.80
1,860,569.20
11,942.70
36,733.60
23,820.80
49,881.50
23,076.00
6,400.00

11,087.94
236,969.67
370,019.95
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CONTRACTID
04236022 000
04296007
04326001 000
04326044 000
04326045 000
04506023 000
04506122 000
04646005 001
04646008 001
04646017 001
04656006
04656009
04656021 001
04656048 001
04656127 001
04656147 001
04656148 001
04656153 001
04796001 000
04796006 000
04796007 000
04966002 000
04966007 000
05006001 000
05026001 008
05066038 005
05066041 005
05066043 005
05086001 000
05086005
05126017 000
05126017
05126017
05126021 000
05126022 000
05126029 000
05126033 000
05126034 000
05126041 000
05126045 000
05126046 000
05146009 000
05146012 000
05146044 000
05146046 000
05296007 000

016809181 ESTIMATE 0058

RETAINING WALL (SOIL NAIL)(FACIA)

CONC STR REPAIR (VERTICAL & OVERHEAD)
RIPRAP (CONC)(4 IN)

RIPRAP (CONC)(FLUME)

RIPRAP (MOW STRIP)(4 IN)

RAIL (TY SSTR)

RAIL (TY T80PP)

RC PIPE (CL llI)(24 IN)

RC PIPE (CL 11)(36 IN)

RC PIPE (CL IV)(18 IN)
JCTBOX(COMPL)(PJB)(4FTX4FT)
JCTBOX(COMPL)(PJB)(5FTX5FT)

5X5 boxes

INLET (COMPL)(PCO)(5FT)(NONE)

INLET (COMPL)(POD)(FG)(3FTX3FT)

INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT)
INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)
INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT)
INLET (COMPL)(PAZD)(RC)(4FTX4FT)
ADJUSTING MANHOLES

ADJUSTING INLET (CAP)

ADJUSTING MANHOLES(CAP)

REMOV STR (INLET)

REMOV STR (PIPE)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TEMP SEDMT CONT FENCE (INSTALL)
BIODEG EROSN CONT LOGS (INSTL) (12")
BIODEG EROSN CONT LOGS (REMOVE)
CONSTRUCTING DETOURS
CONSTRUCTING DETOURS (TY 3)

PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)
PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)
Vega Lot for CTB

PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)
Adrian Lot CTB

PORT CTB (DES SOURCE)(LOW PROF)(TY 1)
PORT CTB (DES SOURCE)(LOW PROF)(TY 2)
PORT CTB (MOVE)(F-SHAPE)(TY 1)

PORT CTB (MOVE)(LOW PROF)(TY 1)

PORT CTB (MOVE)(LOW PROF)(TY 2)

PORT CTB (STKPL)(F-SHAPE)(TY 1)

PORT CTB (STKPL)(LOW PROF)(TY 1)

PORT CTB (STKPL)(LOW PROF)(TY 2)

PERM CTB (SGL SLOPE) (TY 1) (54 )

PERM CTB (SGL SLOPE) (TY 4) (54 )

PERM CTB (SGL SLOPE) (TY 1) SPECIAL
PERM CTB (SGL SLOPE) (TY 4) SPECIAL
CONC CURB & GUTTER (TY I)

CONTRACTOR'S ESTIMATE PACKAGE

SF
SF
CY
CcYy
cYy
LF
LF
LF
LF
LF
EA
EA

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
LS
MO
LF
LF
LF
SY
SY
LF
LF

LF

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF

67.500
325.010
694.000
823.500
569.500

74.800
341.200
638.500
521.000
123.900

8,400.000
4,107.890

5,474.500
4,298.000
7,707.500
6,653.000
6,957.000
5,961.500
2,181.000
2,965.500
4,817.500
1,244.000
40.200
3,005,547.000
3,565.000
5.000
8.100
2.500
33.900
151.570
11.300
16.290

17.370

10.200
17.800
6.000
8.900
14.200
10.300
9.700
14.900
129.400
395.800
1,061.000
1,085.500
24.600

30,430.00
0.00
1,5655.00
131.00
56.00
13,125.00
654.00
5.00

8.00
1,194.00
0.00

0.00

2.00

3.00

1.00
16.00
89.00
4.00

5.00
92.00
1.00

9.00
38.00
1.00
40.00
2,440.00
1,720.00
1,720.00
9,581.00
0.00
23,756.00
23,756.00

23,756.00

3,130.00
60.00
12,810.00
6,210.00
120.00
29,170.00
3,130.00
60.00
10,967.00
480.00
1,013.00
70.00
2,941.00

30,430.000
156.000
1,890.169
196.500
62.100
4,504.000
654.000
11.000
24.000
1,229.000
1.000
2.000

1.000
3.000
1.000
17.000
86.000
4.000
5.000
19.000
2.000
78.000
449.000
1.000
43.000
670.000
4,283.000
4,876.000
10,295.110
827.280
9,720.000
15,270.000

6,610.000

1,460.000
20.000
4,440.000
1,040.000
60.000
31,600.000
1,460.000
20.000
10,967.000
480.000
1,013.000
70.000
502.000

2,054,025.02
50,701.56
1,311,777.28
161,817.75
35,365.96
336,899.20
223,144.80
7,023.50
12,504.00
152,273.10
8,400.00
8,215.78

5,474.50
12,894.00
7,707.50
113,101.00
598,302.00
23,846.00
10,905.00
56,344.50
9,635.00
97,032.00
18,049.80
3,005,547.00
153,295.00
3,350.00
34,692.30
12,190.00
349,004.23
125,390.83
109,836.00
248,748.30

114,815.70

14,892.00
356.00
26,640.00
9,256.00
852.00
325,480.00
14,162.00
298.00
1,419,129.80
189,984.00
1,074,793.00
75,985.00
12,349.20
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CONTRACTID
05296008 000
05316004 000
05406002 001
05406006 001
05426001 000
05426002 000
05446001 000
05446003 000
05456003 000
05456005 000
05456019 000
05506003 000
05856005
06106004
06106009 000
06106102 000
06106190 000
06106191 000
06106214 000
06106319 000
06186023 000
06186029
06186030
06186047 000
06186064
06206007
06206007 000
06206008 000
06246001 000
06246001
06246002 000
06246007
06246028
06286045 000
06366002 001
06366003 001
06446001 000
06446004 000
06446030 000
06446034 000
06446060 000
06446065 000
06446076 000
06476001 000
06476003 000
06506045 000
06506069 000

06506204

000

016809181 ESTIMATE 0058

CONC CURB & GUTTER (TY II)

CURB RAMPS (TY 1)

MTL W-BEAM GD FEN (STEEL POST)
MTL BEAM GD FEN TRANS (THRIE-BEAM)
REMOVE METAL BEAM GUARD FENCE
REMOVE TERMINAL ANCHOR SECTION
GUARDRAIL END TREATMENT (INSTALL)
GUARDRAIL END TREATMENT (REMOVE)
CRASH CUSH ATTEN (MOVE & RESET)
CRASH CUSH ATTEN (REMOVE)

CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)
CHAIN LINK FENCE (REMOVE)

RIDE PAYMENT ADJUSTMENT (ITEM 346)
RELOCATE RD IL ASM (TRANS-BASE)
Added by Change Order 16

REMOVE RD IL ASM (TRANS-BASE)
REPLACE LUMINAIRE W/LED (250W EQ)
INRD IL (TY SP) 38S-8 (250W EQ) LED
INRD IL (TY SP) 38S-8-8 (250W EQ) LED
INRD IL (TY SA) 40T-8 (250W EQ) LED
INRD IL (TY ST) 50T-8-8 (400W EQ) LED
CONDT (PVC) (SCH 40) (2")

CONDT (PVC) (SCH 40) (3")

CONDT (PVC) (SCH 40) (3") (BORE)
CONDT (PVC) (SCH 80) (2") (BORE)
CONDT (RM) (1")

ELEC CONDR (NO.8) BARE

ELEC CONDR (NO.8) BARE

ELEC CONDR (NO.8) INSULATED
GROUND BOX TY A (122311)

GROUND BOX TY A (122311)

GROUND BOX TY A (122311)W/APRON
GROUND BOX TY C (162911)

REMOVE GROUND BOX

ELC SRV TY A 240/480 060(NS)SS(E)SP(O)
ALUMINUM SIGNS (TY G)

ALUMINUM SIGNS (TY O)

IN SM RD SN SUP&AM TY10BWG(1)SA(P)
IN SM RD SN SUP&AM TY10BWG(1)SA(T)
IN SM RD SN SUP&AM TYS80(1)SA(T)

IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)
IN SM RD SN SUP&AM TYTWT(1)WS(P)
IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)
REMOVE SM RD SN SUP&AM

INSTALL LRSS (STRUCT STEEL)
REMOVE LRSA

INS OH SN SUP(40 FT CANT)

INS OH SN SUP(60 FT BRDG)

REMOVE OVERHD SIGN SUP

CONTRACTOR'S ESTIMATE PACKAGE

LF
EA
LF
EA
LF
EA
EA
EA
EA
EA
EA
LF
DOL
EA

EA
EA
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
SF
SF
EA
EA
EA
EA
EA
EA
EA
LB
EA
EA
EA
EA

24.700
2,961.000
38.200
2,767.000
1.850
248.200
3,672.500
248.200
3,335.500
3,335.500
11,124.000
5.800
1.000
4,957.830

744.500
496.300
4,839.000
5,583.500
4,032.500
4,839.000
9.600
17.000
40.000
22.300
29.320
1.580
1.700
1.800
589.500
1,250.000
868.500
1,350.000
750.000
7,196.500
37.200
37.200
974.000
1,054.500
1,315.000
1,551.000
775.500
3,722.500
124.100
7.400
1,551.000
40,015.000
58,626.000
9,306.000

3,654.00
1.00
750.00
13.00
21,542.00
10.00
13.00
9.00

11.00
4.00

4.00
11,944.00
225,188.13
0.00

108.00
9.00

9.00
47.00
14.00
2.00
13,331.00
0.00

0.00
1,602.00
0.00
16,794.00
16,794.00
35,148.00
6.00

6.00
14.00
0.00

0.00

2.00
1,913.00
996.00
4.00
23.00
37.00
9.00

5.00

2.00
80.00
10,435.00
19.00
2.00

1.00

4.00

732.000
1.000
1,101.000
3.000
14,139.000
3.000
4.000
4.000
4.000
22.000
20.000
11,944.000
-51,703.000
2.000

108.000
9.000
9.000

46.000
15.000
2.000
15,781.000
10.000
80.000
3,150.000
1,383.000
120.000
21,897.000
45,725.000
5.000
2.000
17.000
1.000
5.000
2.000
1,808.250
1,254.000
4.000
26.000
37.000
9.000
5.000
2.000
55.000
9,396.000
16.000
2.000
1.000
4.000

18,080.40
2,961.00
42,058.20
8,301.00
26,157.15
744.60
14,690.00
992.80
13,342.00
73,381.00
222,480.00
69,275.20
-51,703.00
9,915.66

80,406.00
4,466.70
43,551.00
256,841.00
60,487.50
9,678.00
151,497.60
170.00
3,200.00
70,245.00
40,549.56
189.60
37,224.90
82,305.00
2,947.50
2,500.00
14,764.50
1,350.00
3,750.00
14,393.00
67,266.90
46,648.80
3,896.00
27,417.00
48,655.00
13,959.00
3,877.50
7,445.00
6,825.50
69,530.40
24,816.00
80,030.00
58,626.00
37,224.00
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CONTRACTID
06506205 000
06586013 000
06586026 000
06586027 000
06586061 000
06586092 000
06586094 000
06626001 000
06626002 000
06626004 000
06626034 000
06626063 000
06666005 007
06666035 007
06666041 007
06666047 007
06666053 007
06666056 007
06666062 007
06666077 007
06666101 007
06666349 007
06776001 000
06806011
06826017
06846028
06846033
06846046
06876001
06886002
06906009
07866002
30286002 000
30766001 000
30776057
30776057
30776073
30806024
60016002 000
60246002 000
60246008
60246011
60246017 000
60246023
61856002 002

016809181 ESTIMATE 0058

REMOVE OVERHD SIGN SUP (SIGN ONLY)
INSTL DEL ASSM (D-SW)SZ (BRF)CTB
INSTL DEL ASSM (D-SY)SZ (BRF)CTB
INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI)
INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2
INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND
INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF
WK ZN PAV MRK NON-REMOV (W)4"(BRK)
WK ZN PAV MRK NON-REMOV (W)4"(DOT)
WK ZN PAV MRK NON-REMOV (W)4"(SLD)
WK ZN PAV MRK NON-REMOV (Y)4"(SLD)
WK ZN PAV MRK REMOV (W)4"(SLD)

REFL PAV MRK TY | (W)4"(DOT)(090MIL)
REFL PAV MRK TY | (W)8"(SLD)(090MIL)
REFL PAV MRK TY | (W)12"(SLD)(090MIL)
REFL PAV MRK TY | (W)24"(SLD)(090MIL)
REFL PAV MRK TY | (W)(ARROW)(090MIL)
REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)
REFL PAV MRK TY I(W)(UTURN ARW)(090MIL)
REFL PAV MRK TY | (W)(WORD)(090MIL)
REF PAV MRK TY [(W)36"(YLD TRI)(090MIL)
REFL PAV MRK TY | (W)12"(DOT)(090MIL)
ELIM EXT PAV MRK & MRKS (4")

INSTALL HWY TRF SIG (UPGRADE)

PED SIG SEC (LED)(2 INDICATIONS)

TRF SIG CBL (TY A)(14 AWG)(2 CONDR)
TRF SIG CBL (TY A)(14 AWG)(7 CONDR)
TRF SIG CBL (TY A)(14 AWG)(20 CONDR)
PED POLE ASSEMBLY

PED DETECT PUSH BUTTON (STANDARD)
REMOVAL OF CABLES

CARBON FIBER REINF POLYMER STRENGTHNING
FRICTIONAL ASPH SURF PRESERV TRTMT
D-GR HMA TY-B PG64-22

SP MIXES SP-D PG70-28

Mainlanes Northbound

SP MIXES SP-D PG70-28

Fontage Road/Ramps Northbound and Southbound
PRODUCTION PAYMENT ADJUSTMENT
Mainlanes Northbound

PLACEMENT PAYMENT ADJUSTMENT
Mainlanes Northbound

PORTABLE CHANGEABLE MESSAGE SIGN
HPPM W/RET REQ TY I(W)4"(BRK)(090MIL)
HPPM W/RET REQ TY I(W)6"(BRK)(090MIL)
HPPM W/RET REQ TY I(W)6"(SLD)(090MIL)
HPPM W/RET REQ TY I(Y)4"(SLD)(090MIL)
HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL)
TMA (STATIONARY)

CONTRACTOR'S ESTIMATE PACKAGE

EA
EA
EA
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
LF
LF
EA
EA
LF
LF
LF
EA
EA
LF
SF
SY
TON
TON

TON

DOL

DOL

EA
LF
LF
LF
LF
LF
DAY

1,551.000
15.800
15.800
22.600
53.400
93.100

124.100
1.250
1.250
1.250
1.250
4.000
0.500
1.000
4.300
8.700

186.100

310.200

248.200

248.200

37.200
4.300
2.500
2,221.200
1,120.000
4.950
4.600
4.050

4,250.000

950.000
1.750

125.640
7.700

145.400

150.000

160.000

1.000

1.000

24,176.000
0.500
0.860
0.860
0.500
0.860

796.000

1.00
146.00
32.00
57.00
35.00
65.00
136.00
2,582.00
929.00
9,060.00
1,462.00
9,049.00
315.00
12,307.00
3,794.00
623.00
10.00
14.00
8.00
10.00
27.00
582.00
4,292.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
6,699.00
3,942.00
0.00

0.00

0.00

0.00

5.00
20,500.00
0.00

0.00
48,989.00
0.00
75.00

1.000
26.000
13.000
54.000
53.000
33.000
99.000

138,259.000
124.000
86,722.000
115,423.000
1,5678.125
567.000
9,843.000
2,024.000
515.000
14.000
18.000

2.000

6.000
32.000

360.000
48,688.000
1.000
1.000
140.000
10.000
90.000
1.000
1.000
350.000
142.000
6,699.000
2,788.825
7,474.910

3,168.320

22,702.200

16,026.230

5.000
1,930.000
16,610.000
35,910.000
2,101.000
35,465.000
371.000

1,551.00
410.80
205.40

1,220.40

2,830.20

3,072.30

12,285.90
172,823.75
155.00
108,402.50
144,278.75

6,312.50
283.50

9,843.00

8,703.20

4,480.50

2,605.40

5,583.60
496.40

1,489.20

1,190.40

1,548.00

121,720.00

2,221.20

1,120.00
693.00

46.00
364.50

4,250.00
950.00
612.50

17,840.88
51,582.30
405,495.15
1,121,236.50

506,931.20

22,702.20

16,026.23

120,880.00
965.00
14,284.60
30,882.60
1,050.50
30,499.90
295,316.00
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CONTRACT ID

61856003
96056002

96056003

96066055

96066056

96086002

96086002

96086003

96086003

96086004

96086005

002

016809181 ESTIMATE 0058

TMA (MOBILE OPERATION) HR
RUC CREDIT OR DAMAGE DOL
Existing SB SW 45th Ave Exit Peak Hours

RUC DAMAGE ONLY DOL
Existing SB SW 45th Ave Exit Peak Hours

FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
FORCE ACCOUNT - SAFETY CONTINGENCY DOL
UNIQUE CHANGE ORDER ITEM 2 DOL
Inlet Adjustments 11 EA/ RC Pipe CL IV 18-inch 232 LF

UNIQUE CHANGE ORDER ITEM 2 DOL
RIPRAP(CONC) (4 IN) $798.50 X 151 CY = $120,573.50 Plus 6%
UNIQUE CHANGE ORDER ITEM 3 DOL
Lane Closures for pour $1,350.00 X 3 EA = $4,050.00 Plus 6%
UNIQUE CHANGE ORDER ITEM 3 DOL
Junction Boxes & Inlets 8 EA

UNIQUE CHANGE ORDER ITEM 4 DOL
This is for the additional clean up of concrete pavement

UNIQUE CHANGE ORDER ITEM 5 DOL

Payment Bond for Change Order # 13

CONTRACTOR'S ESTIMATE PACKAGE

70.100
100.000

-100.000

1.000

1.000

93,150.220

127,807.910

4,293.000

70,068.330

7,500.000

5,256.000

TOTAL ITEM EARNINGS TO DATE

4,308.00
465.00

465.00

15,000.00

45,000.00

0.00

0.00

0.00

0.00

0.00

0.00

845.000
169.000

200.000

55,715.140

221,623.970

1.000

1.000

1.000

1.000

73.000

1.000

59,234.50
16,900.00

-20,000.00

55,715.14

221,623.97

93,150.22

127,807.91

4,293.00

70,068.33

547,500.00

5,256.00

$30,420,703.16
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